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Key Report Abbreviations 

ACP   Affordable Connectivity Program 

ATNI   Affiliated Tribes of Northwest Indians 

BABA   Buy America, Buy American Act 

BAT   Broadband Action Team 

BEAD   Broadband Equity, Access, and Deployment 

BSL   Broadband Serviceable Location 

CAI   Community Anchor Institution 

Commerce  Washington State Department of Commerce 

DSL   Digital Subscriber Line 

EHCT   Extremely High-Cost Per Location Threshold 

EHP   Environmental and Historical Preservation 

ESD   Washington State Employment Security Department 

FCC   Federal Communications Commission 

FTTH   Fiber-to-the-Home 

Gbps   Gigabit per second 

ISPs   Internet Service Providers 

IT   Information Technology 

L&I   Washington State Department of Labor and Industries 

LEO   Low Earth Orbit 

Mbps   Megabit per second 

NEPA   National Environmental Policy Act 

NHPA   National Historic Preservation Act 

NTIA   National Telecommunications and Information Administration 

NOFO   Notice of Funding Opportunity 

Project Website Internet for All in Washington website 

SBCTC   Washington State Board for Community and Technical Colleges 

WSBO   Washington State Broadband Office 

WSDOT  Washington State Department of Transportation 

Workforce Board Washington’s Workforce Training and Education Coordinating Board  

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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Definition of Key Terms 

Broadband: The term broadband commonly refers to high-speed Internet access that is always 

on and faster than traditional dial-up access. For the Federal Communications Commission 

(FCC), broadband capability requires consumers to have access to actual download speeds of at 

least 25 megabits per second (Mbps) and actual upload speeds of at least 3 Mbps.1 

Broadband Access: The availability of high-speed, reliable internet and related equipment, 

including having internet connections and technology at home or in community institutions, such 

as free public Wi-Fi or public computer centers.2 

Broadband Affordability: Affordability refers to the ability to afford the costs associated with 

accessing the internet, including for service, devices, and fees. 

Broadband Adoption: Daily access to the Internet: (1) At speeds, quality, and capacity necessary 

to accomplish common tasks, (2) With the digital skills necessary to fully participate online, and 

(3) On a personal device and secure convenient network.3 

Broadband Backbone: High-speed transmission lines that strategically link smaller high-speed 

internet networks across the globe. 

Broadband Deployment: The development of broadband networks or infrastructure through 

which broadband services can be delivered. 

Broadband Serviceable Location (BSL): As defined by the FCC, a BSL is a business or residential 

location in the United States at which mass-market fixed broadband Internet access service is, or 

can be, installed. Residential BSLs include all residential structures, including structures that are 

(or contain) housing units or group quarters (as those terms are defined by the United States 

Census Bureau). Business BSLs include all non-residential (business, government, non-profit, 

etc.) structures that are on property without residential locations and that would be expected to 

demand mass-market, non-enterprise-grade Internet access service. 

Broadband Serviceable Location Fabric (Fabric): The Fabric is a dataset of all locations in the 

United States and its Territories where fixed broadband internet access service is or could be 

installed. The Fabric allows broadband availability data filers, the FCC, and other stakeholders to 

work from a single, standardized list of locations for the Broadband Data Collection.4 

Community Anchor Institutions: An entity such as a school, library, health clinic, health center, 

hospital or other medical provider, public safety entity, institution of higher education, public 

housing organization, or community support organization that facilitates greater use of 

broadband service by vulnerable populations, including, but not limited to, low-income individuals, 

unemployed individuals, children, the incarcerated, and aged individuals. Additionally, the 

National Telecommunications and Information Administration (NTIA) allows the state to propose 

 
1 NTIA (2016), Broadband Glossary. Accessed at: BroadbandUSA: Connecting America's Communities (doc.gov) 
2 NTIA (n.d.), “What does Digital Inclusion mean?”. Accessed at: What does Digital Inclusion mean? | BroadbandUSA (doc.gov) 
3 Digital Equity Act of 2021 (2021). Accessed at: 47 USC Ch. 16: BROADBAND ACCESS (house.gov) 
4 NTIA (2023), “What is the Location Fabric?”. Accessed at: Broadband Data Collection Help Center 

https://broadbandusa.ntia.doc.gov/sites/default/files/publication-pdfs/bbusa_broadband_glossary.pdf
https://broadbandusa.ntia.doc.gov/about-us/frequently-asked-questions/what-does-digital-inclusion-mean
https://uscode.house.gov/view.xhtml?path=/prelim@title47/chapter16&edition=prelim
https://help.bdc.fcc.gov/hc/en-us/articles/5375384069659-What-is-the-Location-Fabric-
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additional types of institutions that should qualify as community anchor institutions. The state of 

Washington is currently finalizing a list of institutions to submit to the NTIA as part of its Initial 

Proposal. (NOFO Section I.C.f)5 

Covered Population/Underrepresented Communities: “Covered Population" describes the 10 

population groups the NTIA identified as underrepresented communities: low-income 

households; aging individuals; incarcerated individuals; veterans; individuals with disabilities; 

individuals with a language barrier, including individuals who are English learners or have low 

levels of literacy; individuals who are members of a racial or ethnic minority group, and individuals 

who primarily reside in a rural area. Additionally, we also included two population groups—

children and youth in foster care and individuals experiencing housing instability—identified in 

Washington state law's definition of 'covered populations', when applicable. (NOFO Section 

I.C.aa)6 

Digital Equity: The condition in which individuals and communities have the information 

technology capacity that is needed for full participation in the society and economy of the United 

States.7 

Digital Literacy: The skills associated with using technology to enable users to find, evaluate, 

organize, create, and communicate information.8 

Dig Once: Policies and/or practices that minimize the number and scale of excavations along 

highway rights-of-way when installing telecommunications infrastructure.9 

Digital Skills: Any skills related to operating digital devices or taking advantage of digital 

resources. 

Extremely High-Cost Per Location Threshold (EHCT): A BEAD subsidy cost per location to be 

utilized during the subgrantee selection process above which an Eligible Entity may decline to 

select a proposal if use of an alternative technology meeting the BEAD Programs technical 

requirements would be less expensive. (NOFO Section I.C.k)10 

Internet Service Provider (ISP): An ISP is an organization that provides services for accessing, 

using, managing, or participating on the Internet. ISPs can be organized in various forms, such as 

commercial, community-owned, non-profit, or otherwise privately owned. 

Last Mile: The technology and process of connecting the end customer’s home or business to 

the local network provider.11 

Middle Mile: The hard assets need to support the connection between a local network, also called 

a “last mile” connection, and the backbone internet connection.12  

 
5 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
6 Ibid. 
7 Cornell Law School (2021). 47 U.S. Code § 1721 – Definitions Accessed at: https://www.law.cornell.edu/uscode/text/47/1721  
8 Ibid. 
9 Fiber Optic Sensing Association (n.d.). Why Dig Once? Accessed at: Why Dig Once? (regulations.gov).  
10 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
11 NTIA (2016), Broadband Glossary. Accessed at: BroadbandUSA: Connecting America's Communities (doc.gov) 
12 Ibid. 

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://www.law.cornell.edu/uscode/text/47/1721
https://downloads.regulations.gov/FHWA-2019-0037-0011/attachment_2.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/publication-pdfs/bbusa_broadband_glossary.pdf
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Open Access: An arrangement in which a network owner offers nondiscriminatory access to and 

use of its network on a wholesale basis to other providers seeking to provide broadband service 

to end-user locations, at just and reasonable wholesale rates for the useful life of the subsidized 

network assets. (NOFO Section I.C.q)13 

Other Last-Mile Broadband Deployment Projects: Applications that do not propose constructing 

end-to-end fiber optic facilities to all Broadband Serviceable Locations (BSLs) in a Project Funding 

Area. Broadband technologies could include hybrid fiber coaxial DOCSIS 3.1 or higher, wireless 

using licensed spectrum, or LEO satellite. LEO satellite is only allowed for projects proposed in 

extremely high-cost areas. 

Priority Broadband Projects: Applications that propose constructing end-to-end fiber optic 

facilities to all BSLs in a Project Funding Area. (NOFO Section I.C.r)14 

Rights-of-Way: Rights-of-way are legal rights to pass through property owned by another. They 

are frequently used to secure access to land for digging trenches, deploying fiber, constructing 

towers, and deploying equipment on existing towers and utility poles.15 

Subgrantee: The recipient of BEAD funding to carry out eligible activities. (NOFO Section I.C.w)16 

Symmetrical Speeds: Internet connections capable of the same upload and download speeds, 

typically delivered by fiber technology. 

Underserved Location: An underserved location is defined as a broadband-serviceable location 

that is (a) not an unserved location, and (b) that the Broadband DATA Maps show as lacking 

access to Reliable Broadband Service offered with - (i) a speed of not less than 100 Mbps for 

downloads; and (ii) a speed of not less than 20 Mbps for uploads; and (iii) latency less than or 

equal to 100 milliseconds. (NOFO Section I.C.bb)17 

Unserved Location: An unserved location is defined as a broadband-serviceable location that the 

Broadband DATA Maps show as (a) having no access to broadband service, or (b) lacking access 

to Reliable Broadband Service offered with - (i) a speed of not less than 25 Mbps for downloads; 

and (ii) a speed of not less than 3 Mbps for uploads; and (iii) latency less than or equal to 100 

milliseconds. (NOFO Section I.C.dd)18 

Washington State BEAD NOFO: This is the NOFO that will be published by the WSBO to allow 

applicants to apply for the BEAD funding the state has been allocated by the NTIA. The 

Washington State BEAD NOFO is different from the BEAD NOFO. The NTIA issued the BEAD NOFO 

to describe the requirements under which it will award grants for the BEAD Program.  

  

 
13 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
14 Ibid. 
15 NTIA (2016), Broadband Glossary. Accessed at: BroadbandUSA: Connecting America's Communities (doc.gov) 
16 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
17 Ibid. 
18 Ibid. 

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/publication-pdfs/bbusa_broadband_glossary.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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Note: Each section below includes the prompt from the National Telecommunications and Information 

Administration (NTIA) – the federal agency administering the BEAD program – to indicate what information it 

is requesting for each requirement. Although not all these prompts require a written response, the Washington 

State Broadband Office (WSBO) has included a narrative for each prompt to provide additional context to the 

reader. The three types of requests include: 

Attachment – The NTIA has asked the WSBO to submit document or file to satisfy the requirement. 

Check Box – The NTIA has asked the WSBO to confirm that it will comply with the requirement. 

Response – The NTIA has asked the WSBO to select either ‘yes’ or ‘N/A’ in response to a requirement. 

Text Box – The NTIA has asked the WSBO to describe how it will satisfy the requirement. 
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MESSAGE FROM THE STATE BROADBAND OFFICE 

December 27, 2023 

The Washington State Broadband Office (WSBO) appreciated hearing from Washingtonians 

during the public comment period for the first draft of the Broadband, Equity, Access, and 

Deployment (BEAD) Initial Proposal Volume II.  

In October 2023, we released Volume I which focused on a description of the Challenge Process 

and identification of unserved and underserved locations and community anchor institutions. For 

Volume II, one of the main objectives is to develop the subgrantee selection process, in addition 

to fulfilling other requirements prescribed by the National Telecommunications and Information 

Administration (NTIA). This process is how subgrantees, for the nearly $1.23 billion allocated to 

Washington to expand broadband services, will be selected after the Challenge Process is 

completed and the Initial Proposal is approved by NTIA.  

Washington has ambitious goals as part of “Internet for All in Washington” that go beyond 

expanding broadband infrastructure:  

1) Universal broadband access for every business and household by 2028. 

2) Equitable economic development through expanded broadband access and adoption 

across all underserved populations. 

3) Scalable and sustainable “future proof” broadband infrastructure that meets access and 

equity goals. 

The public comment period for the first draft of the Initial Proposal Volume II was open for 30 

days and closed on December 1, 2023, after receiving over 80 unique comments sent to the 

Internet for All in Washington Inbox or uploaded through the public comment survey. Your 

comments helped the WSBO refine the Initial Proposal Volume II prior to the final submission to 

the NTIA in December. A high-level summary of the recurring themes from public comment are 

identified in Chapter 17 – Public Comment. To learn more about the NTIA’s BEAD Program you 

can visit the project website. 

The WSBO will also continue to hold monthly webinars through 2024 on the BEAD program with 

Question & Answer opportunities. Register for monthly webinars here.  

We look forward to hearing from you, and please contact us if you have any questions or need 

assistance at internetforall@commerce.wa.gov. 

 

Sincerely, 

Mark Vasconi 
Mark Vasconi 

Director of the Washington State Broadband Office  

https://broadbandusa.ntia.doc.gov/funding-programs/broadband-equity-access-and-deployment-bead-program
https://wastatecommerce.zoom.us/meeting/register/tZAkf-ippjkjH9YdorzLtgavuHCj9LS4Vt5L
mailto:internetforall@commerce.wa.gov
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1. OBJECTIVES (REQUIREMENT 1) 

Textbox 2.1.1: Outline the long-term objectives for deploying broadband; closing the digital divide; 

addressing access, affordability, equity, and adoption issues; and enhancing economic growth and 

job creation. Eligible Entities may directly copy objectives included in their Five-Year Action Plans. 

This Initial Proposal Volume II includes statewide objectives that are extensions of current 

broadband initiatives. The objectives will build off pre-established state and local efforts to 

sustain their work and provide resources to Washington’s network of broadband and digital equity 

stakeholders. The Washington State Broadband Office (WSBO) developed a statewide vision for 

broadband deployment and digital equity, with overarching goals and targeted objectives, to guide 

and measure success.  

The WSBO believes universal broadband infrastructure is necessary for an equitable 21st-century 

economy. It is crucial to work towards providing all Washington residents and communities the 

option and ability to benefit from broadband service. These benefits can include, but are not 

limited to:  

• Meeting the daily demands of modern society, including healthcare, education, workforce 

development, civic and social engagement, and access to services. 

• Supporting strong economic performance and long-term prosperity for all 

Washingtonians. 

• Encouraging innovation and research.  

• Attracting global investments.19 

It is in this spirit that Washington identified the following vision to guide its use of federal 

Broadband Equity, Access, and Deployment (BEAD) funding: 

Washington is committed to investing in universal broadband access that is affordable, reliable, 

scalable, and sustainable to support equitable economic development and connect every 

community throughout the state, enriching the lives of all Washington residents and businesses. 

Washington state’s vision for broadband emphasizes the following three areas: 

WHAT: “Washington is committed to investing in universal broadband access that is affordable, 

reliable, scalable, and sustainable,” refers to the need for broadband infrastructure to meet the 

ambitious statewide goals of 150 Mbps symmetrical to all businesses and residences by 2028.20 

As Washington state’s speed goals surpass the speed requirements in the BEAD Notice of 

Funding Opportunity (NOFO), the WSBO will aim to meet the established BEAD goals as a 

minimum while striving to achieve Washington state’s speed goals. 

WHY: “To support equitable economic development and connect every community throughout 

the state,” describes the end goal for broadband expansion: providing full access to the digital 

economy and society. 

 
19 WSBO (2022), 2022 Biennial Legislative Report. Accessed at: Broadband Office 2022 Biennial Legislative Report  
20 Washington State Legislature (n.d.), RCW 43.330.536. Accessed at: RCW 43.330.536 

https://deptofcommerce.app.box.com/s/zt8c6x0vcq6srcei09mg87viu3nu63xw
https://app.leg.wa.gov/RCW/default.aspx?cite=43.330.536
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WHO: “Enriching the lives of all Washington residents and businesses,” invokes the inclusive 

nature of the state’s vision to connect all Washingtonians to broadband. 

GOALS AND OBJECTIVES 

The state of Washington’s goals and objectives stem from a comprehensive vision that universal 

broadband access should be affordable, reliable, scalable, and sustainable to support equitable 

economic development and to connect every community throughout the state. Wherever 

possible, objectives laid out in the BEAD Initial Proposal have also been aligned with objectives 

and key performance indicators (KPIs) outlined in the Digital Equity Plan (pending approval from 

the NTIA).  

Washington’s goals and measurable objectives are as follows:  

GOAL 1 –  UNIVERSAL ACCESS: PROVIDE EVERY BUSINESS AND HOUSEHOLD WITH 

BROADBAND ACCESS BY 2028.  

Objective 1.1 Deployment: Build a broadband network that encompasses all regions in 

Washington to support legislated speed targets: 

• By 2024: 25/3 megabits per second (Mbps) scalable to all residences and businesses 

• By 2026: 1/1 gigabit per second (Gbps) to all anchor institutions 

• By 2028: 150/150 Mbps to all residences and businesses21 

Objective 1.2 State Coordination: Coordinate with federal, state, local, and tribal entities to 

minimize regulatory barriers to deployment.  

Objective 1.3 Access: Ensure that community anchor institutions, businesses, and residences 

have reliable access to high-speed internet through at least one internet service provider.22 

Objective 1.4 Affordability: Every business and household in Washington state should have 

affordable access to the broadband they need for work, school, healthcare, etc. This includes 

reducing barriers to access through policy and programs, such as: 

• Increasing awareness of benefits and enrollment of eligible households in Lifeline, the 

Affordable Connectivity Program (ACP), or any successor program. 

• Expanding the availability and awareness of non-federally funded subsidy and grant 

programs to increase the affordability of broadband. 

 
21 The speed goal of reaching 150/150 Mbps to all residents and businesses by 2028 reflects the state’s goal outlined in RCW 
43.330.536. This goal is more ambitious than BEAD’s target of providing broadband with minimum speeds of 100/20 Mbps to all 
locations, or 1/1 Gbps for CAIs.  
22 The BEAD Notice of Funding Opportunity specifies that if states have any BEAD funding remaining after deploying broadband to 
unserved and underserved locations, it can then use funding to connect and upgrade community anchor institutions that lack a 1 
Gbps connection. NTIA considers the following entities as community anchor institutions: schools, libraries, health clinics, health 
centers, hospitals or other medical provider, public safety entities, institutions of higher education, public housing organizations, or 
community support organizations that facilitate greater use of broadband service by vulnerable populations. Additionally, NTIA 
allows the state to propose additional types of institutions, such as senior centers and public youth centers that should qualify as 
community anchor institutions. The state of Washington finalized a list of institutions to submit to the NTIA as part of its Initial 
Proposal Volume I. 

https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
https://app.leg.wa.gov/RCW/default.aspx?cite=43.330.536
https://app.leg.wa.gov/RCW/default.aspx?cite=43.330.536
https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
Text Replaced�
Text
[Old]: "(to be finalized by February 2024)." 
[New]: "(pending approval from the NTIA)."



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "Provide every business and household with broadband access by" 
[New]: "PROVIDE EVERY BUSINESS AND HOUSEHOLD WITH BROADBAND ACCESS BY"



Font "Arial-BoldMT" changed to "Roboto,Bold".

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Inserted�
Text
"Lifeline,"

Text Replaced�
Text
[Old]: "(ACP). " 
[New]: "(ACP), or any successor program. •"



Font "ArialMT" changed to "Roboto".

Text Deleted�
Text
"Objective 1.5 Adoption: Grow the number of Washington residents subscribed to broadband services by supporting accessible digital literacy and skills-building services that provide the"

Text Replaced�
Text
[Old]: "is currently finalizing" 
[New]: "finalized"



Font "ArialMT" changed to "Roboto".

Text Deleted�
Text
"DRAFT"

Text Deleted�
Text
"12 Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023" 
[New]: "12"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.



 

 
13 

    
INITIAL PROPOSAL VOLUME II 

Objective 1.5 Adoption: Grow the number of Washington residents subscribed to broadband 

services by supporting accessible digital literacy and skills-building services that provide the 

information, support, and skills needed to adopt broadband service and technology tools 

successfully. 

Objective 1.6 Digital Equity: Increase awareness of existing digital equity programs and 

strengthen partnerships with community anchor institutions and organizations to support digital 

inclusion activities in their respective communities.  

Related Goal 1 KPIs from the Digital Equity Plan: 

• Expanding broadband availability and increasing affordability (KPIs 1.1 to 1.5): The 

percentage of individuals with access to broadband, percentage of eligible households 

enrolled in the Affordable Connectivity Program or a successor program, and percentage 

of unserved / underserved locations served. 

• Providing services that promote digital literacy and skill building (KPIs 4.1 to 4.2): The 

number of individuals enrolled in and completing a digital literacy program, the number of 

incarcerated individuals receiving digital navigation services as part of reentry 

wraparound support, the number of individuals assisted by digital navigators. 

GOAL 2 –  EQUITABLE ECONOMIC DEVELOPMENT: SUPPORT ECONOMIC GROWTH, JOB 

CREATION, AND WORKFORCE DEVELOPMENT THROUGH EXPANDED BROADBAND 

ACCESS AND ADOPTION ACROSS ALL COVERED AND UN DERSERVED POPULATIONS.  

Objective 2.1 Equitable Workforce Development: Facilitate a more inclusive approach to 

workforce development so that covered populations across the state have fewer barriers and, 

consequently, more opportunities for broadband expansion, online training, education, and 

employment.  

Objective 2.2 Skill Development: Work with relevant institutions, such as public libraries, 

community-based organizations, educational institutions, tribal nations, and government entities, 

to expand foundational digital literacy training and advance digital skills for residents entering the 

workforce, providing them with the knowhow necessary to pursue career advancement in 

previously out-of-reach fields.  

Objective 2.3 Economic Growth: Realize local, tribal, and statewide economic growth sparked by 

an uptick in job creation associated with developing broadband infrastructure. 

Related Goal 2 KPIs from the Digital Equity Plan: 

• Providing services that promote digital literacy and skill building (KPIs 4.1 to 4.2): The 

number of individuals enrolled in and completing a digital literacy program, the number of 

incarcerated individuals receiving digital navigation services as part of reentry 

wraparound support, the number of individuals assisted by digital navigators. 

 

https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
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GOAL 3 –  SCALABILITY AND SUSTAINABILITY: “FUTURE-PROOF” BROADBAND 

INFRASTRUCTURE WHILE DELIVERING AT A SCALE AND RATE THAT MEETS ACCESS 

AND EQUITY GOALS.  

Objective 3.1 Scalable Deployment: Invest in technology and infrastructure that can meet 

residents’ and businesses’ future technological needs beyond the state’s 2026 goal of 1/1 Gbps 

for all community anchor institutions and the 2028 goal of 150/150 Mbps for all residents and 

businesses. 

Objective 3.2 Sustainable Practices: Encourage integrating environmental sustainability best 

practices into deploying, operating, and maintaining broadband networks and services that link 

with Washington state’s climate policy and design for climate resilience. 

Objective 3.3 Cybersecurity: Ensure that subgrantees charged with broadband deployment 

adhere to cybersecurity risk management plans to maintain network infrastructure security and 

provide residents and businesses with cybersecurity training to increase awareness and safety 

when using the internet.  

Related Goal 3 KPIs from the Digital Equity Plan: 

• Promoting practices and leveraging tools to ensure online privacy and security (KPI 5.1): 

The number of fraud reports related to internet services per 100,000 population (all 

covered populations). 

  

https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "(KPIs 5.1 to 5.2): The number of individuals participating in cybersecurity training (a module that is intended to be integrated into the standard state Digital Navigator curriculum under development) and the number of fraud reports per 100,000 population." 
[New]: "(KPI 5.1): The number of fraud reports related to internet services per 100,000 population (all covered populations)."



Font "ArialMT" changed to "Roboto".

Text Deleted�
Text
"14 Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023" 
[New]: "14"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.



 

 
15 

    
INITIAL PROPOSAL VOLUME II 

2. LOCAL, TRIBAL, AND REGIONAL BROADBAND PLANNING 

PROCESSES (REQUIREMENT 2) 

Textbox 2.2.1: Identify and outline steps that the Eligible Entity will take to support local, Tribal, and 

regional broadband planning processes or ongoing efforts to deploy broadband or close the digital 

divide. In the description, include how the Eligible Entity will coordinate its own planning efforts with 

the broadband planning processes of local and Tribal Governments, and other local, Tribal, and 

regional entities. Eligible Entities may directly copy descriptions in their Five-Year Action Plans. 

Washington state has an extensive network of engaged and well-established organizers in the 

broadband and digital equity space that have worked with the Washington State Broadband Office 

(WSBO) to improve their understanding of the current state of broadband and to assist with 

thoughtfully engaging diverse communities. 

Throughout the Broadband Equity, Access, and Deployment (BEAD) planning process, the WSBO 

consulted a robust group of stakeholders to support achieving universal broadband access. This 

group of stakeholders and partners — including Broadband Action Teams (BATs), tribal 

organizations, public utility districts, port districts, counties, internet service providers, digital 

equity-focused nonprofits, and others — have been instrumental in expanding broadband 

deployment and adoption. The WSBO will continue to work closely with stakeholders and partners 

to achieve the goals of universal broadband access under the BEAD program.  

As of December 13, 2023, the engagement process has included 22 interviews, 33 focus groups, 

five community events, 12 listening sessions, two statewide surveys, and 32 

meetings/presentations. Additionally, the WSBO has also engaged in government-to-government 

consultation with federally recognized tribes in Washington state. Altogether, these engagements 

comprised over 4,000 individuals, organizations, and agencies between 2022 and 2023 and have 

contributed to a broader understanding of Washington's current state of broadband and digital 

equity. At the same time, the publication of 51 Community Action Plans, coordinated by 

Washington State University-Extension and local and tribal BATs, have provided a more localized 

understanding of broadband and digital equity needs in Washington state counties and federally 

recognized tribal nations. A list of the Community Action Plans and ongoing coordination and 

public engagement efforts are described in the Section 3.1.1 Attachment - Local Coordination 

Tracker Tool detailed in Chapter 3 - Local Coordination. 

Due to the grassroots and community-driven broadband and digital equity work that has been 

ongoing in the state, the WSBO has incorporated local, tribal, and nonprofit actions, strategies, 

and ideas in this Initial Proposal whenever possible. Moreover, significant broadband and digital 

equity investments have already been made across Washington. Please see the state’s Five-Year 

Action Plan and Digital Equity Plan for a more comprehensive overview of broadband and digital 

equity efforts. The WSBO intends to incorporate BEAD Program outreach into existing Digital 

Equity Plan outreach and engagement efforts whenever possible. For example, BATs developed 

Community Action Plans that included needs assessments and asset documentation that related 

to both broadband infrastructure and digital equity. The list below includes examples of ongoing 

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
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broadband and digital equity broadband planning process and deployment activities including 

multiple county projects to expand broadband infrastructure projects and various programs to 

narrow the digital divide: 

• Boosting Pierce County: Pierce County received $15 million under the American Rescue 

Plan Act, which it must spend by 2026 on broadband infrastructure projects. Funding is 

intended to be awarded to internet service providers to bridge the broadband gaps across 

the county and encourage the expansion of broadband service. 

• Broadband Action Teams: Community-driven collaborations that identify the connectivity 

and accessibility needs of their communities. BATs developed Community Action Plans 

that identified local needs and assets related to broadband services and digital equity. 

Communities have a resource through BATs to centralize broadband conversations with 

the WSBO and develop relations between participants to achieve community and project-

specific goals. 

• Broadband to Pierce County: A public-private partnership between Pierce County and 

Comcast that brings together county funding with broadband service providers to build 

infrastructure that will expand the availability of high-speed internet services on the Key 

Peninsula. Once constructed, the services will make available a fast and reliable fiber-rich 

network and full suite of services to over 526 Key Peninsula homes and businesses, 

including multi-gig broadband speeds for residential customers and up to 100 Gbps for 

business customers. 

• City of Anacortes Investments for Public Works and Economic Development Facilities: 

The city received over $2.2 million from the Economic Development Administration for 

broadband deployment to install a fiber optic broadband network to expand broadband 

coverage in the designated opportunity zone in Skagit County. 

• City of Seattle Technology Matching Fund: City dollars are matched by the community’s 

contribution of volunteer labor, materials, professional services, or cash to increase 

internet access and adoption. The funding supports digital navigator services, digital 

literacy skills training, devices and technical support, access to the internet, and/or 

Affordable Connectivity Program outreach and enrollment. 

• Washington State Community Economic Revitalization Board Rural Broadband Program: 

A program that funds broadband construction projects through low-interest loans or 

grants to local governments and federally recognized tribes to provide high-speed, open-

access broadband services to unserved and underserved populations in rural 

communities across the state. The program is designed to increase community 

development and access to broadband services in rural, underserved communities. The 

program is currently closed, but there are still active projects that were funded in previous 

years. 

• Digital Equity Forum: A group of appointed members that develop recommendations to 

advance digital equity in Washington state. They have provided feedback on the state’s 
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Five-Year Action Plan, Digital Equity Plan, and this Initial Proposal, in addition to helping 

promote strategies to meet the state’s broadband and digital equity goals. 

• Digital Navigators Program: A program to help Washington residents navigate the 

internet, provide free digital literacy skills training, and connect with government and 

community services, among other digital services. The program is designed to increase 

internet adoption and help community members with digital literacy, skill development, 

and their use of computing devices. 

• Internet for All Seattle Initiative: A framework that serves as a roadmap for Seattle to 

move closer to its goal of universal internet adoption for all residents. The initiative was 

set up to achieve city’s the goal of universal internet adoption. To date, the City of Seattle 

has completed 35 of 49 action items, with a measurable increase in the number of 

households signed up for discounted internet, and 17,000+ devices have been distributed. 

• Washington State Public Works Board Broadband Construction Funding: A program that 

funds broadband planning and construction projects through low-interest loans or grants 

to local governments, federally recognized tribes, nonprofit organizations, cooperative 

associations, multiparty entries, LLCs, and incorporated businesses or partnerships to 

provide high-speed, open-access broadband service to unserved populations in rural and 

urban communities across the state.  The program is designed to increase community 

development and access to broadband services in rural and urban communities across 

the state. 

• Public Retail Broadband Policy: A town, second-class city, county or public utility district, 

or port district may construct, purchase, acquire, develop, finance, lease, license, provide, 

contract for, interconnect, alter, improve, repair, operate, and maintain 

telecommunications services or telecommunications facilities. Public entities now have 

retail authority to provide telecommunications services to inhabitants in their service 

areas. 
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3. LOCAL COORDINATION (REQUIREMENT 4) 

3.1 LOCAL COORDINATION TRACKER AND DESCRIPTION 

Textbox 2.3.1: Describe the coordination conducted, summarize the impact such coordination has 

on the content of the Initial Proposal, and detail ongoing coordination efforts. Set forth the plan for 

how the Eligible Entity will fulfil the coordination associated with its Final Proposal. 

PRE-BEAD PUBLIC ENGAGEMENT (2022)  

In anticipation of the Broadband Equity, Access, and Deployment (BEAD) and Digital Equity 

planning processes, and before the period of performance for National Telecommunications and 

Information Administration’s (NTIA) planning funds, the Washington State Broadband Office 

(WSBO) partnered with the Washington State Office of Equity to convene the state’s Digital Equity 

Forum to identify challenges to digital equity in the state. Utilizing state funds identified in the 

Fiscal Year 2022 supplemental budget, the Forum conducted activities that served as an 

important precursor to the planning efforts funded by NTIA. These activities included: 

• Public listening sessions: Four 90-minute public listening sessions were held to provide 

an accessible space to identify community needs related to digital equity and barriers to 

internet use in Washington state. 

• An online community survey: Accessible in 17 languages, including American Sign 

Language, the survey was developed to reach a wide range of Washington residents to 

better understand the challenges in accessing and using the internet. The survey was 

available for 45 days, and more than 2,700 total responses were received from 

Washingtonians.23 

• Focus groups: The Equity in Education Coalition and Goodwill coordinated four in-person 

focus groups across the state to help people share their experiences with getting 

connected to the internet. Focus groups were held in Ephrata, Pasco, Seattle, and 

Tacoma, Washington. 

Four key themes were discovered from the analysis of the listening sessions, online survey, and 

focus groups conducted in 2022: 

• Higher quality broadband services: Faster and more reliable service needs to be available 

to more people at more affordable rates and from more providers. 

• Expanded access: Expanded broadband internet access must be coupled with culturally 

informed efforts and multilingual outreach to elevate digital literacy and skills for 

broader adoption.  

• Higher quality equipment: Varied quality of internet access equipment (such as modems, 

Wi-Fi routers, etc.) negatively affects broadband access. 

 
23 Washington State Department of Commerce (April 4, 2022), Digital Equity Forum Report. Accessed at: 
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20For
um_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf. Survey and focus group results found in the Appendix. 

https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Forum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Forum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf
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• Active role of state government: There is a desire to address internet service provider 

deficiencies through effective regulation, and the development of new state programs 

and initiatives for underserved communities.24 

These efforts provided the foundational information used to inform the planning and public 

engagement approach for the BEAD and Digital Equity planning process. 

PUBLIC ENGAGEMENT –  BEAD AND DIGITAL EQUITY PLANNING 

A key component of Washington state’s local coordination involves engaging with local 

government and tribes. In conjunction with community engagement activities, the WSBO looked 

to recently published Community Action Plans to incorporate local and tribal perspectives on 

broadband deployment, access, adoption, affordability, and digital equity. Washington State 

University-Extension and local Broadband Action Teams (BATs) coordinated these Community 

Action Plans to offer insight into counties and tribes’ strategies to deploy broadband 

infrastructure and increase digital equity. BATs also served as community partners to help with 

community outreach and public engagement event planning. In total, 51 BATs submitted 

broadband and/or digital equity Community Action Plans across all 39 counties and 12 of 29 

federally recognized tribes that helped to inform this Initial Proposal, as well as Washington 

state’s Five-Year Action Plan and Digital Equity Plan. Beyond the 12 tribes that submitted 

independent Community Action Plans, four additional tribes partnered with counties in 

developing a Community Action Plan. In total, 16 tribes participated. A more detailed overview of 

the WSBO’s tribal engagement process is in Section 3.2 – Tribal Consultation and Engagement. 

In addition to BAT-based local coordination, the WSBO and its partners, including the Equity in 

Education Coalition and the City of Seattle, conducted over 70 engagement activities across the 

state between 2022 and 2023, which have helped inform this proposal. These engagement 

activities included:  

• 22 interviews, which engaged 40 people and represented all covered populations.  

• 33 focus groups, which engaged 262 people and represented all covered populations.  

• Five community events, which engaged 157 people and represented all covered 

populations except for incarcerated individuals. 

• 12 listening sessions, which engaged 267 people and represented all covered 

populations. 

• Two surveys, which engaged 2,745 people and represented aging individuals, individuals 

who are members of a racial or ethnic minority group, and individuals who primarily reside 

in a rural area. 

• 32 meetings/presentations, which engaged over 345 people and represented all covered 

populations. 

 
24 Washington State Department of Commerce (April 4, 2022), Digital Equity Forum Report. Accessed at: 
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20For
um_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf 

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Forum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Forum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf
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In total, over 4,000 Washingtonians were engaged from July 2022 through December 2023.  

Outside of WSBO-led public engagement, the Workforce Training and Education Coordinating 

Board (the Workforce Board) included a call out in their monthly newsletter to 3,500 recipients to 

share this Initial Proposal Volume II and solicit input on Chapter 8 – Workforce Readiness. The 

Washington Workforce Association also sent an email to all attendees from the 2023 Workforce 

Association Conference, asking questions related to workforce and prompting feedback on this 

document. The WSBO also partnered with the Washington State Board for Community and 

Technical Colleges to host a workforce and education focused listening session on June 8, 2023. 

This session convened over 50 attendees from educational institutions and workforce 

organizations to discuss workforce needs and opportunities to promote workforce development 

for historically marginalized populations related to the BEAD and Digital Equity Programs. 

Additionally, the WSBO is coordinating with the Workforce Board and the Employment Security 

Department to identify opportunities to align BEAD and Digital Equity-related workforce planning 

as outlined in Chapter 8 – Workforce Readiness, including ways to raise awareness of upcoming 

broadband career opportunities amongst diverse populations. The WSBO will collaborate with 

community-based organizations, tribal partners, and workforce organizations across the state to 

conduct marketing and outreach to historically underrepresented populations. The WSBO intends 

to support outreach through the state’s WorkSource system. WorkSource is in a unique position 

to spread awareness and disseminate information about broadband career opportunities via 

networking, WorkSourceWA.com, and at in person and virtual job fairs and hiring events. Overall, 

Washington state will prioritize outreach activities that recruit women and other historically 

underrepresented populations into broadband-related fields, increasing awareness of broadband 

career opportunities and contributing to a diverse broadband workforce.  

In-person and virtual engagement events have been conducted to capture both geographically 

and demographically diverse perspectives throughout the planning process and public comment 

period. For example, the WSBO supplemented the virtual public comment opportunities with in-

person outreach events to engage with communities during the public comment period for the 

Digital Equity Plan, which occurred in September and October 2023. At these events, community 

members could provide in-person public comments, ask questions, and learn more about Internet 

for All in Washington and existing available resources, such as the Affordable Connectivity 

Program (ACP) benefit and digital navigation services. The intention for the public comment 

period was to ensure that communities could engage in the review of plans and amplify their 

needs. The WSBO acknowledges that more engagement is needed to cover additional areas of 

the state and to increase the number of opportunities for in-person and virtual engagements for 

all Washingtonians. The WSBO will continue to conduct outreach and engagement efforts 

through future program phases, as described in the BEAD and Digital Equity plans for outreach 

and engagement. 

The purpose of public engagement events has been to engage Washingtonians statewide in the 

planning process by sharing the needs of their communities, contributing ideas for meeting 

universal access goals, and building partnerships critical to implementing the BEAD program. The 

WSBO worked to gather perspectives that may have been missing from previous outreach 
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attempts. The WSBO used multiple methods to reach out to invite stakeholders, including email 

blasts, flyers, advertising in local papers, promoting through local libraries, phone calls, and other 

strategies that individual partners undertook at least two weeks prior to the event taking place 

with reminders sent closer to the date. For example, for one listening session hosted by the 

school district, staff advertised the session as a parent meeting and individually called and invited 

parents to encourage them to attend the session in the week prior to the session.  

In-person public engagement sessions were held at locations with heavy foot traffic, including 

libraries and food banks, to meet the communities where they gathered and to include comments 

from those the government may not traditionally engage. The WSBO travelled to Clallam, Grays 

Harbor, Cowlitz, Skagit, Snohomish, Island, King, Pierce, Okanogan, Yakima, Klickitat, Grant, 

Benton, Franklin, Walla Walla, Spokane, Thurston, and Asotin counties for in-person public 

engagement events. Additionally, virtual listening sessions were planned at different times of the 

day to give attendees more options to attend. Partnering with community-based organizations 

and other trusted partners encouraged engagement from diverse populations across Washington 

state. As a recommended best practice, food and refreshments were provided at focus groups 

and listening sessions. Compensation in the form of gift cards, funded through state funding 

sources, was also given out at the end of in-person focus groups and mobile outreach events. 

This helped foster a welcoming environment and adhered to Washington state guidance on lived 

experience compensation, recognizing the expertise and contributions of community members.25 

These methods and engagement strategies positively affected engagement participation among 

many covered populations, allowing the WSBO to hear from communities that may have 

otherwise not been engaged in this process. A complete list and details of public engagement 

activities is provided in the Section 3.1.1 Attachment – Local Coordination Tracker Tool.  

The goals and objectives of the state’s Initial Proposal are only accomplished through centering 

the voices of individuals from underrepresented populations and working with communities to 

reduce the digital divide. The state’s commitment to ongoing partnerships and stakeholder 

engagement is critical for creating a solid foundation to provide affordable broadband and teach 

the skills needed to utilize broadband service. 

PUBLIC ENGAGEMENT –  FUTURE BEAD AND DIGITAL EQUITY PLANNING  

The WSBO is invested in engaging with community members and organizations so that the BEAD 

and Digital Equity programs' overall vision, strategy, and desired outcomes reflect diverse 

communities. To that end, the WSBO is tailoring its approach to ongoing engagement to meet the 

following public engagement goals:  

• Establish meaningful engagement with communities historically not represented at the 

table, with particular attention paid to geographic coverage across the state. 

• Promote an open, inclusive, and transparent public involvement process.  

 
25  Washington State Office of Equity (n.d.), Community Compensation Guidelines. Accessed at: 
https://equity.wa.gov/people/community-compensation-guidelines 
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• Strengthen partnerships through multiple engagement opportunities. 

• Reduce burden or confusion for the public to engage and participate through clear 

information and communication. 

Building upon previous public engagement events conducted in 2022 and 2023, a critical lesson 

that the WSBO will integrate into future engagement activities is the value of attending existing 

community events compared to holding standalone engagement sessions. Although the WSBO 

hosted a variety of engagement activities, attending community-organized events provided 

greater opportunity to engage with Washingtonians, as opposed to facilitating a BEAD or DE-

specific engagement event. Examples of community events and locations included local 

festivals, career fairs, public transit centers, senior center lunches, and food banks.  

Acknowledging that there may still be a need for targeted listening sessions and focus groups to 

reach specific covered populations, the WSBO intends to prioritize events that best align with the 

principle of “meeting people where they are” whenever possible in future engagement events.  

As mentioned, engaging with trusted partners – schools, libraries, local and tribal officials, and 

community-based organizations – is critical to amplify communication, reach community 

members, and expand multilingual outreach opportunities. This is especially essential for those 

who may rely primarily on word of mouth or non-digital forms of outreach, including those who 

lack broadband altogether. Accordingly, the WSBO will continue to engage and coordinate with 

community-based organizations and community anchor institutions (CAIs) as it arranges 

additional engagement activities during the BEAD implementation phase. The WSBO has 

scheduled monthly webinars related to BEAD and the Internet for All in Washington initiative 

through 2024.  

Moving forward, the WSBO will identify and coordinate objectives for engagement with partners, 

acting as a financial and technical resource to local and tribal government entities, CAIs, and 

various organizations. Altogether, the WSBO intends to implement an engagement strategy 

involving five related activities: 

1. Identify Partners and Stakeholders. It is helpful to target specific populations with a 

corresponding outreach method to capture full public engagement from distinct covered 

populations and stakeholders, 

2. Determine Method of Outreach. Consider various data gathering measures, as unserved 

or underserved communities are hard to reach using traditional, digital methods. Offline 

methods may include attending community events or mailing surveys.  

3. Clarify the Intended Result of Outreach and Engagement. Depending on the outreach 

method, clarify the intended result of public engagement efforts—e.g., give updates on 

project rollout, provide an opportunity for feedback, or facilitate a forum for more 

extensive discussion.  

4. Establish and Allocate Necessary Resources. Resources may include funding, staff, time, 

or content creation.  

5.  Incorporate Feedback into BEAD & Digital Equity Strategy. Iterative understanding and 

incorporating partner and stakeholder feedback can be a benchmark for success in 

meeting community needs.  
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IDENTIFICATION OF STAKEHOLDERS  

To support the inclusion of all covered populations in ongoing engagement, it is necessary to 

identify many partners and stakeholder organizations that work alongside covered populations 

or represent individuals from covered populations. Additionally, tribal governments and 

stakeholders may become implementation partners. Therefore, identifying types of stakeholders 

who will play different roles and can expand the reach of both outreach activities and program 

impact is essential. The complete list of tribal governments, stakeholder organization names, and 

the covered populations they serve is in Section 3.1.1 Attachment – Local Coordination Tracker 

Tool. This list has been developed as part of the planning process. It will function as a living 

document as various partners continue introducing additional stakeholders through engagement 

activities. Contact information collected throughout this process will be used to support the 

transparency plan for the Challenge Process, as detailed in Initial Proposal Volume I. 

DETERMINE METHOD OF OUTREACH AND ENGAGEMENT, CLAR IFY INTENDED RESULT 

OF OUTREACH AND ENGAGEMENT, AND ESTABLISH AND ALLOCATE NECESSARY 

RESOURCES 

Ultimately, the most appropriate outreach and engagement method will depend on the intended 

audience and results. The WSBO has been and will continue to use a variety of virtual and in-

person outreach and engagement methods which include updates through the Internet for All 

email subscription list, monthly technical webinars, virtual office hours for tribes, Digital Equity 

Forum meetings, open houses, listening sessions, focus groups, and surveys. The WSBO staff 

attended many BAT meetings and broadband stakeholder association meetings as documented 

in the Local Coordination Tracker Tool (Appendix 18.2). This tracker also outlines the covered 

populations the WSBO engaged with at these events in alignment with the covered populations 

definition outlined the Digital Equity Planning Grant NOFO. While not included in the tracker, the 

WSBO also connected with individuals experiencing housing instability and organizations 

representing children and youth in foster care through interviews and focus groups.  

In 2024, the WSBO is planning additional outreach and engagement events through webinars, a 

series of listening sessions and focus groups focused on digital equity, which still need to be 

scheduled. Depending on the outreach and engagement activity, different levels of resources will 

be needed to create new and updated materials. For example, running community engagement 

workshops will require more staff than deploying surveys. To ensure consistency for all 

engagement activities, the WSBO will review engagement material and objectives with partners 

for communication consistency and goal alignment. As such, the WSBO will need sufficient 

administrative resources for public engagement. In October 2023, the WSBO team hired a policy 

and communications manager who helps lead stakeholder and partner communications, working 

closely with the current broadband engagement coordinator. The WSBO will continue to evaluate 

resourcing needs as BEAD-related program activities commence.  

Digital navigators can also help with targeted outreach in unserved and underserved areas for 

future public engagement. They can facilitate two-way engagement methods for sharing and 

receiving information about community connectivity and digital inclusion needs. The most recent 
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Text Deleted�
Text
"DRAFT"

Text Deleted�
Text
"22 Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023" 
[New]: "23"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.

Text Replaced�
Text
[Old]: "Tracker." 
[New]: "Tracker Tool (Appendix 18.2)."



Font "ArialMT" changed to "Roboto".
Font-color changed.



 

 
24 

    
INITIAL PROPOSAL VOLUME II 

cohort was announced in September 2023.26 The current cohort of Digital Navigators is 

comprised of three consortiums that will be able to cover statewide services over the next fiscal 

year and include organizations led by multilingual and multicultural staff, community and 

neighborhood health clinics, and a consortium led by the Nisqually Indian Tribe. Digital navigation 

services are available to all individuals.27 As service providers working with underrepresented 

communities and offering one-on-one assistance, there is an excellent opportunity for outreach 

through this program. Additionally, Digital Equity Forum members will continue to be engaged 

through regular meetings to seek input on the state Digital Equity Plan, which includes strategies 

for outreach to communities of interest and covered populations.  

Local and tribal BATs formed before the BEAD planning process have supported the planning and 

hosting of events for the last round of public engagement. BATs may also play an important role 

in future public outreach and engagement. Additionally, as facilitators of Community Action 

Plans, BATs may continue to be a resource through program implementation, providing the WSBO 

with information as projects are deployed. Due to their community ties, the WSBO has devoted a 

staff person to interface with the BATs.  

After consulting with community partners, the WSBO has identified additional outreach methods 

that may be utilized to reach underrepresented communities in Washington. As documented in 

the Five-Year Action Plan, the WSBO’s policy and communications manager and broadband 

engagement coordinator will work together to plan the most relevant outreach methods for 

different program phases. These potential outreach methods include a newsletter, posts on 

social media, attending existing social cultural events for covered populations, and attending 

Reentry Council meetings. Some outreach methods may also be recurring, whereas others may 

be conducted more ad hoc or once-off. For example, newsletters may be sent on a monthly 

cadence. Further, the WSBO will tailor outreach methods as needed for underrepresented 

communities and determine if supplemental staff are needed, or if it is possible to leverage 

existing support from other state agencies. For example, the Department of Youth, Children, and 

Families would be an ideal partner for outreach related to youth in foster care.  

TRANSPARENCY AND INCORPORATING FEEDBACK INTO THE INITIAL PROPOSAL 

STRATEGY  

The lived experiences shared by covered populations and suggestions for addressing barriers, 

gaps, and needs to date have been synthesized and reviewed for key themes and insights that 

can be used to iteratively improve the state’s overall strategy for achieving broadband goals. As 

the state continues to conduct local coordination activities and incorporate feedback throughout 

the five-year process, there will be additional focused efforts before and during the Challenge 

Process and the start of the Subgrantee Selection Process. The WSBO published the first draft of 

the Initial Proposal Volume I on October 10, 2023, with the public comment period open for 30 

days to receive feedback, and published this Initial Proposal Volume II on November 1, 2023, with 

 
26 Washington State Department of Commerce (n.d.), Digital Navigator Program. Accessed at: 
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/digital-navigator-program/  
27 Washington State Department of Commerce (2023). Digital Navigator Program and Funding Review. Accessed at: Digital 
Navigator Program 11.2023 (002).pdf | Powered by Box 

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/digital-navigator-program/
https://deptofcommerce.app.box.com/s/ajitmczzzc3kb02f77c2xio6gexwnyyq
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a 30-day public comment period. Additionally, the Challenge Process conducted by the WSBO will 

include four phases and two internal turnaround buffers, spanning approximately 117 calendar 

days, with a tentative start date of April 1, 2024.  

Washingtonians were notified of opportunities to provide public comment and participate in open 

house events through multiple email blasts sent to over 7,000 subscribers through the Internet 

for All in Washington email list and during monthly Internet for All in Washington webinars. The 

WSBO also conducted outreach through communications sent through local partners, such as 

local school districts, social media postings on Commerce’s social media accounts, and calls for 

public comment on local partners’ webpages. After the end of the public comment period, all 

public comments were published on the Internet for All in Washington website alongside the draft 

Initial Proposal Volumes I and II.28 To close the loop on public comments, the WSBO held a 

webinar on January 24, 2024, that provided a synthesis of public comments and high-level 

summary of changes made in response to public comments. During the webinar, the WSBO 

reviewed comments from the Initial Proposal Volume I and II, in addition to the Digital Equity Plan. 

Specifically, the presentation included a summary of statistics for the number of comments, 

category of commenters, and a synthesis of themes. Webinar attendees could also pose 

questions during the webinar during the Question & Answer session. The presentation slides were 

published on the Internet for All in Washington website. The webinar was recorded and is 

available on the state’s public broadcasting network TVW.29  In total, over 150 people attended. 

Overall, the public engagement plans described in this section should be viewed as a high-level 

planning document that lays out general goals, objectives, and methods, with details developed 

in partnership with tribes and critical stakeholders. Public engagement processes will be adapted 

as needed throughout the five-year grant period. Interagency, local, and tribal coordination efforts 

through multiple platforms and organizations will be essential to meet outreach and engagement 

goals and the overarching vision for universal access across the state.  

  

 
28 Department of Commerce (2023). Initial Proposal Volume II Public Comment Report. Accessed at: 
https://deptofcommerce.box.com/shared/static/caukr8johy8cl1hodzivg97dgria8iib.pdf. 
29 TVW (2024). Internet for All in Washington January 24, 2024 Webinar. Accessed at: https://tvw.org/video/internet-for-all-in-
washington-2024011086/ 
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3.1.1 ATTACHMENT – LOCAL COORDINATION TRACKER TOOL 

Attachment 2.3.1.1: As a required attachment, submit the Local Coordination Tracker Tool to certify 

that the Eligible Entity has conducted coordination, including with Tribal Governments, local 

community organizations, unions and work organizations, and other groups - An Eligible Entity that 

has already completed the Local Coordination Tracker Tool for the Digital Equity program may 

submit the same document for the Initial Proposal, as long as it fulfills the five coordination criteria 

required by the BEAD NOFO. 

The WSBO has included the Local Coordination Tracker tool in Appendix 18.2.  

3.2 TRIBAL CONSULTATION AND ENGAGEMENT 

Textbox 2.3.2: Describe the formal tribal consultation process conducted with federally recognized 

Tribes, to the extent that the Eligible Entity encompasses federally recognized Tribes. If the Eligible 

Entity does not encompass federally recognized Tribes, note “Not applicable.” 

Both formal tribal consultations and less formal engagement are important components of the 
engagement process in partnership with tribes in Washington state. The WSBO has developed a 
tribal communications and outreach plan for continued engagement, which is included in 
Appendix 18.3. Methods of engagement include but are not limited to:  

• Formal government-to-government consultation.  

• Regional consultation events in locations identified by and hosted by tribes. 

• Virtual and in-person listening sessions. 

• 1-on-1 conversations between subject matter experts.  

• Monthly office hours hosted by the WSBO team. 

On March 23, 2023, the WSBO sent an official “Dear Tribal Leader Letter” to chairpersons of all 

29 federally recognized tribes across Washington. In the letter, WSBO identified funding 

opportunities with the BEAD and Digital Equity programs and invited tribal leaders to engage in 

consultation. In addition to the Dear Tribal Leader Letter, the WSBO has utilized a variety of 

methods of outreach to maintain open lines of communication with tribal partners. The WSBO 

has partnered with the Washington State Department of Commerce’s (Commerce’s) Office of 

Tribal Relations to identify key points of contact within each tribe. The WSBO worked to provide 

regular updates regarding opportunities for engagement and consultation once these points of 

contact were established. 

The WSBO also hosted opportunities for consultation at both the Spring and Fall of 2023 

conferences for the Affiliated Tribes of Northwest Indians (ATNI), and at the Infrastructure 

Assistance Coordinating Council in October of 2023, and attended the Federal Communications 

Commission Tribal Workshop hosted by the Lummi Nation as well as the 34th Annual Centennial 

Accord Meeting hosted by the Governor’s Office of Indian Affairs. The WSBO also partnered with 

the Spokane Tribe of Indians and the Nisqually Indian Tribe to host regional consultation events 

in August of 2023. 

Informal opportunities for engagement have included three virtual listening sessions, which all 29 

federally recognized tribes in Washington were invited to attend, as well as monthly tribal 
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broadband office hours. These tribal broadband office hours began in August and directly 

resulted from a suggestion made during the Spokane regional consultation event. Finally, the 

Commerce Tribal Advisory Committee has announced an intention to convene a subcommittee 

of representatives from Washington tribes to provide feedback to the WSBO on broadband and 

digital equity matters. The WSBO will continue to seek opportunities for engagement and 

consultation with tribal partners throughout this process. 

The following bullets list formal tribal consultation and engagement activities in 2023. Please 

note that formal tribal consultation events are bolded and italicized; as of December 2023, the 

WSBO has engaged in formal tribal consultations with 16 tribes. 

• 3/23/2023: (Email) Dear Tribal Leader Letter sent to the chairpersons of all 29 federally 

recognized tribes in Washington state announcing the BEAD and Digital Equity grant 

programs.  

• 3/27/2023: (Informal Virtual Meeting) The WSBO met with a representative from Lower 

Elwha Klallam Tribe to discuss tribal broadband and BEAD. 

• 3/28/2023: (Informal Virtual Meeting) The WSBO met with a representative from the 

Jamestown S’Klallam Tribe to discuss tribal broadband and BEAD. 

• 5/3/2023: (Virtual Consultation) The WSBO met with representatives of the Confederated 

Tribes of the Colville Reservation to discuss BEAD and Digital Equity on the Colville 

Reservation.  

• 5/6/2023: (Email) The WSBO sent a follow up letter to the chairpersons of all 29 federally 

recognized tribes in Washington state to announce WSBO’s attendance at ATNI and to 

invite tribal consultation or engagement on the topics of BEAD and Digital Equity.  

• 5/10/2023: (Informal Virtual Meeting) The WSBO met with representatives from the 

Spokane Tribe of Indians to discuss BEAD and Digital Equity. 

• 5/11/2023: (Informal In-Person Meeting) The WSBO hosted an information session to 

discuss tribal broadband, BEAD and Digital Equity, and preferred tribal consultation 

methods with representatives of the Cowlitz Indian Tribe, Makah Tribe, and Samish Indian 

Nation. 

• 5/15/2023: (Informal Virtual Meeting) The WSBO met with representatives of the 

Suquamish Tribe of Indians to discuss broadband challenges on the Suquamish 

Reservation.  

• 5/22/2023: (Informal Virtual Meeting) The WSBO met with a representative of the Makah 

Tribe to discuss ongoing challenges to accessing broadband on the reservation.  

• 5/23/2023: (Informal Virtual Meeting) The WSBO met with representatives of the 

Shoalwater Bay Indian Tribe to discuss broadband connectivity on the reservation.  

Text Deleted�
Text
"all the"

Text Replaced�
Text
[Old]: "to date:  3/23/2023: Dear Tribal Leader Letter sent to the chairpersons of all 29 federally recognized tribes in Washington state announcing the BEAD and Digital Equity grant programs.  3/27/2023:" 
[New]: "in 2023. Please note that formal tribal consultation events are bolded and italicized; as of December 2023, the WSBO has engaged in formal tribal consultations with 16 tribes. • 3/23/2023: (Email) Dear Tribal Leader Letter sent to the chairpersons of all 29 federally recognized tribes in Washington state announcing the BEAD and Digital Equity grant programs. • 3/27/2023: (Informal Virtual Meeting)"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: " 3/28/2023:" 
[New]: "• 3/28/2023: (Informal Virtual Meeting)"

Text Replaced�
Text
[Old]: " 5/2/2023:" 
[New]: "• 5/3/2023: (Virtual Consultation)"

Text Replaced�
Text
[Old]: " 5/6/2023:" 
[New]: "• 5/6/2023: (Email)"

Text Replaced�
Text
[Old]: "of BEAD and Digital Equity.  5/11/2023:" 
[New]: "of BEAD and Digital Equity. • 5/10/2023: (Informal Virtual Meeting) The WSBO met with representatives from the Spokane Tribe of Indians to discuss BEAD and Digital Equity. • 5/11/2023: (Informal In-Person Meeting)"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: " 5/15/2023:" 
[New]: "• 5/15/2023: (Informal Virtual Meeting)"

Text Replaced�
Text
[Old]: " 5/22/2023:" 
[New]: "• 5/22/2023: (Informal Virtual Meeting)"

Text Replaced�
Text
[Old]: " 5/23/2023:" 
[New]: "• 5/23/2023: (Informal Virtual Meeting)"

Text Deleted�
Text
"26 Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023" 
[New]: "27"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.



 

 
28 

    
INITIAL PROPOSAL VOLUME II 

• 6/14/2023: (Email) The WSBO sent a letter to the chairpersons and relevant subject 

matter experts of all 29 federally recognized tribes in Washington state to outline the 

WSBO’s tribal engagement plan and to solicit feedback.  

• 6/26/2023: (Virtual Listening Session) The WSBO met with representatives of the 

Confederated Tribes of the Colville Reservation, Cowlitz Indian Tribe, Lummi Nation, 

Nisqually Indian Tribe, Quinault Indian Nation, Swinomish Indian Tribe, and Tulalip Tribes 

to discuss BEAD and Digital Equity. 

• 6/28/2023: (Virtual Listening Session) The WSBO met with representatives of the 

Confederated Tribes of the Chehalis Reservation, Confederated Tribes of the Colville 

Reservation, Cowlitz Indian Tribe, Jamestown S’Klallam Tribe, Lummi Nation, 

Stillaguamish Tribe of Indians, and the Confederated Tribes and Bands of the Yakama 

Nation to discuss BEAD and Digital Equity. 

• 6/29/2023: (Virtual Listening Session) The WSBO met with representatives of the 

Confederated Tribes of the Colville Reservation, Hoh Indian Tribe, and Lummi Nation to 

discuss BEAD and Digital Equity.  

• 7/24/2023: (Email) The WSBO sent a Dear Tribal Leader Letter to the chairpersons of all 

29 federally recognized tribes in Washington state to announce two regional consultation 

events. 

• 8/8/2023: (In-Person Consultation) The WSBO met with representatives of the 

Confederated Tribes of the Colville Reservation and Spokane Tribe of Indians to share 

information on the BEAD and Digital Equity timelines.  

• 8/15/2023: (In-Person Consultation) The WSBO met with representatives of the Cowlitz 

Indian Tribe, Lower Elwha Klallam Tribe, Lummi Nation, Makah Tribe, Nisqually Indian 

Tribe, Nooksack Indian Tribe, Quinault Indian Nation, Stillaguamish Tribe of Indians, 

Swinomish Indian Tribe, and the Confederated Tribes and Bands of the Yakama Nation to 

share information on the BEAD and Digital Equity timelines.  

• 8/24/2023: (Email) The WSBO sent a follow-up email to representatives of all 29 federally 

recognized tribes in Washington state to thank those who were able to attend the regional 

consultation events and to announce the public comment period for the Initial Proposal 

Volume I. 

• 8/31/2024: (Informal Virtual Meeting) The WSBO met with representatives of the Cowlitz 

Indian Tribe and Lummi Nation to share information on the BEAD and Digital Equity 

timelines.  

• 9/11/2023: (Email) The WSBO sent an email to tribal broadband contacts of all 29 

federally recognized tribes in Washington state to announce the WSBO’s attendance at 

ATNI and to invite tribes to engage in consultation.  

• 9/12/2023: (Virtual Consultation) The WSBO met with representatives of the Hoh Indian 

Tribe to review the BEAD timeline and requirements.  
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• 9/15/2023: (Email) The WSBO sent an email to tribal broadband contacts of all 29 

federally recognized tribes in Washington state to remind them of the WSBO’s attendance 

at ATNI and to reiterate an invitation to engage in consultation. 

• 9/18/2023: (In-Person Consultation) The WSBO met with representatives of the Hoh Indian 

Tribe, Makah Tribe, and Quileute Tribe at ATNI to discuss BEAD and Digital Equity.  

• 9/19/2023: (In-Person Consultation) The WSBO met with representatives of the Shoalwater 

Bay Indian Tribe at ATNI to discuss BEAD and Digital Equity. 

• 9/19/2023: (In-Person Consultation) The WSBO met with representatives of the Quinault 

Indian Nation at ATNI to discuss BEAD and Digital Equity. 

• 9/19/2023: (Informal In-Person Meeting) The WSBO met with representatives of the 

Samish Indian Nation, Confederated Tribes of the Colville Reservation, Makah Tribe, 

Cowlitz Indian Nation, and a representative from Tribal Ready at ATNI to discuss BEAD 

and Digital Equity. 

• 9/20/2023: (In-Person Consultation): The WSBO met with representatives of the Lummi 

Nation, Nisqually Indian Tribe, and Samish Indian Nation at ATNI to discuss BEAD and 

Digital Equity. 

• 9/28/2023: (Informal Virtual Meeting) The WSBO met with representatives of the Cowlitz 

Indian Tribe, Hoh Indian Tribe, Quileute Tribe, Samish Indian Nation, and Spokane Tribe of 

Indians to discuss BEAD funding opportunities and the Challenge Process. The tribal 

representatives recommended that a WSBO representative speak on BEAD and Digital 

Equity at the 2023 Centennial Accord. 

• 10/16/2023: (Email) The WSBO sent an email to tribal broadband contacts of all 29 

federally recognized tribes in Washington state to announce upcoming engagement 

opportunities.  

• 10/28/2023: (Informal Virtual Meeting) The WSBO met with representatives of the Cowlitz 

Indian Tribe, Hoh Indian Tribe, Samish Indian Nation, and Spokane Tribe of Indians to 

receive feedback regarding tribal consultation efforts to date and hear concerns regarding 

pole attachments.  

• 10/30/2023: (Informal In-Person Meeting) The WSBO presented updates to 

representatives of all 29 federally recognized tribes in Washington state regarding BEAD 

and Digital Equity in-person at the 2023 Centennial Accord. A separate working group also 

took place to discuss pole attachments.  

• 11/14/2023: (Email) The WSBO sent a November newsletter to representatives of all 29 

federally recognized tribes in Washington state to solicit the feedback of tribes during the 

Initial Proposal Volume II public comment period and to remind them of the upcoming 

tribal broadband office hours.  
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• 11/30/2023: (Informal Virtual Meeting) The WSBO met with representatives of the 

Confederated Tribes of the Chehalis Reservation, the Confederated Tribes of the Colville 

Reservation, Lummi Nation, Nisqually Indian Tribe, and Spokane Tribe of Indians during a 

Tribal Broadband Office Hours meeting. 

As sovereign nations with plans and goals for digital equity and broadband infrastructure, 

collaborating with tribes will be critical to expanding digital connectivity across Washington. As 

the state implements activities to narrow the digital divide, continuous engagement, including 

data and information sharing with tribes, will be crucial to understanding gaps and successfully 

implementing programs. 

3.2.1 ATTACHMENT – TRIBAL CONSULTATION EVIDENCE 

Attachment 2.3.2.1: As a required attachment only if the Eligible Entity encompasses federally 

recognized Tribes, provide evidence that a formal tribal consultation process was conducted, such 

as meeting agendas and participation lists. 

The WSBO has included evidence of the formal tribal consultation process in Appendix 18.4.  
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4. DEPLOYMENT SUBGRANTEE SELECTION (REQUIREMENT 8) 

4.1 SUBGRANTEE SELECTION PROCESS INTEGRITY 

Text Box 2.4.1: Describe a detailed plan to competitively award subgrants to last-mile broadband 

deployment projects through a fair, open, and competitive process.  

The subgrantee selection process for Broadband Equity, Access, and Deployment (BEAD) funding 

will be transparent and competitive to identify projects that will contribute to the Washington 

State Broadband Office’s (WSBO) vision of providing universal broadband service to all 

Washington residents. Broadly, the Washington State Department of Commerce (Commerce) – 

which oversees the WSBO – has robust and varied resources to address fraud, waste, and abuse; 

internal controls; risk management; financial accounting and controls; and conflict of interests. 

This document discusses safeguards for maintaining a fair, open, equitable, and competitive 

subgrantee selection process.  

Applicants must demonstrate how they satisfy the BEAD Notice of Funding Opportunity (NOFO) 

requirements outlined in this document and specified in the BEAD NOFO. The WSBO requests 

that all applicants read the entirety of this document before submitting funding proposals. The 

WSBO will also provide a summary briefing document on subgrantee minimum eligibility 

requirements. The BEAD subgrantee selection process will begin after the Initial Proposal Volume 

II is approved by the National Telecommunications and Information Administration (NTIA) and 

the Challenge Process is completed. Please see the Initial Proposal Volume I for details on the 

Challenge Process.  

Within 20 calendar days of the completion of the Challenge Process, the WSBO anticipates 

conducting the final deduplication of Broadband Serviceable Locations (BSLs) using data 

collected from state agencies implementing broadband deployment projects and the 

deduplication tool provided by the NTIA. After deduplication, the WSBO will publish the following 

information: 

• The Challenge Process results,  

• The list of unserved and underserved BSLs that are grant-eligible,  

• The list of eligible Community Anchor Institutions (CAIs) that do not have access to 1 

Gbps symmetrical service and  

• The project areas, as defined using the process described in Section 4.6 – Project Area 

Definition, on the Internet for All in Washington website (project website).  

The WSBO will send notifications to subscribers of the Internet for All in Washington email 

distribution list before the grant application period opens. In addition, the WSBO is developing an 

outreach plan to spread awareness of the Challenge Process and the upcoming subgrantee 

selection process to potential applicants across the state. Outreach methods described in 

Chapter 3 – Local Coordination will be used, including press releases, webinars, the project 

website, and attendance at stakeholder events, such as the Affiliated Tribes of Northwest Indians 

https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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2024 Winter Conference in January. The WSBO will also consult the Office of Minority and 

Women’s Business Enterprises to identify ways to encourage the participation of minority- and 

women-owned business enterprises and spread awareness of the forthcoming Washington State 

BEAD NOFO. Associate Development Organizations, Workforce Development Councils, the 

Washington Workforce Training and Education Coordinating Board (Workforce Board), and the 

Washington State Employment Security Department (ESD) will also be notified to promote the 

involvement of labor surplus area firms across the state.30  

Before publishing a Washington State BEAD NOFO, the WSBO will host a series of webinars 

providing guidance to potential applicants on application guidelines and requirements. Webinars 

will be recorded and posted on the project website as a resource. In addition to webinars, the 

WSBO will develop a technical assistance document (a ‘one-pager’) on minimum eligibility 

qualifications and a list of FAQs received during webinars, through the Internet for All in 

Washington inbox, and other public engagement events described in Chapter 3 – Local 

Coordination.  

SUBGRANTEE ELIGIBILITY 

The BEAD program is open to all cooperatives, nonprofit organizations, public-private 

partnerships, private companies, public or private utilities, public utility districts, and local and 

tribal governments. Minimum qualifications and information required from subgrantees include: 

• Financial Capability (See Section 4.11) 

• Managerial Capability (See Section 4.12) 

• Technical Capability (See Section 4.13) 

• Compliance Capability (See Section 4.14) 

• Operational Capability (See Section 4.15) 

• Ownership Information (See Section 4.16) 

• Public Funding Information (See Section 4.17) 

Subgrantees and any subcontractors are to maintain a standard code of conduct governing the 

performance of their employees engaged in the award and administration of BEAD funding 

agreements.  

SELECTION PROCESS 

Application Intake 

After publishing a Washington State BEAD NOFO, the WSBO will begin accepting BEAD 

applications through ZoomGrants. The WSBO will post the link and Application Program 

Guidelines to the project website following the completion of the Challenge Process, as outlined 

in the Initial Proposal Volume I. Applicants will have 60 days to submit proposals before the 

 
30 Each of Washington’s 39 counties has an Associate Development Organization that furthers the county’s economic goals. More 
information can be found at: https://www.commerce.wa.gov/growing-the-economy/local-economic-partnerships/. 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
https://lnks.gd/l/eyJhbGciOiJIUzI1NiJ9.eyJidWxsZXRpbl9saW5rX2lkIjoxMDEsInVyaSI6ImJwMjpjbGljayIsInVybCI6Imh0dHBzOi8vZGVwdG9mY29tbWVyY2UuYm94LmNvbS9zL2dhcTBxNmo1bXlyNGVibnhqajl3dmNwMWFjM3BwcWZrIiwiYnVsbGV0aW5faWQiOiIyMDIzMTEyOS44NjMzNzY5MSJ9.wCa61ViMPh7vFUn0x8l3fEWaZubZlCdc_3l7hDoT-vc/s/2159042556/br/231842513845-l
https://www.commerce.wa.gov/growing-the-economy/local-economic-partnerships/
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submission window closes. The WSBO will work to streamline the application process for 

applicants while still complying with federal and state regulations. Every applicant applying for 

BEAD funding must complete a technical application narrative to satisfy the requirements 

outlined in this document and the Washington State BEAD NOFO. Applicants will submit one 

application per one project area. Based on experience issuing previous NOFOs, when multiple 

areas are in a single application, deconflicting project areas can negatively impact the scoring 

integrity because it becomes difficult to compare project areas bundled together for a “like to 

like” comparison. Therefore, applicants must submit one application per one project area. Along 

with this narrative component, applications must include cost estimates, network designs and 

diagrams certified by an engineer, build-out timelines, and local coordination outcomes.  

Before the start of the 60-day submission window, the WSBO will provide a submission template 

where applicants will outline the requested dollar amount to serve unserved locations, 

underserved locations, and unserved CAIs in that application area, as well as the matching funds 

slated to be contributed to the build and other project area-specific information. Additionally, the 

WSBO will issue clarifications based on guidance outlined in this Initial Proposal Volume II to 

streamline project development and clarify requirements for applicants throughout the 

application period.  

Once the submission window closes and all applications have been received, the WSBO will 

review within 30 calendar days—using the scoring rubric described in Section 4.2 – Scoring 

Rubric and Prioritization. Projects will be prioritized according to the process outlined in Section 

4.3 – Prioritization of Projects. If there are remaining project areas that no entities have applied 

for, the WSBO will undertake a second grant application round using the same requirements 

outlined in the initial Washington State BEAD NOFO. This second grant application period will be 

open for 60 days and will take place concurrently with the evaluation process for the first 

application round, provided funding is still available. If any project areas remain after two rounds 

of grant applications, the WSBO will work to identify potential subgrantees that can deploy 

services to remaining unserved and underserved locations through direct engagement with 

potential subgrantees in a transparent manner. Negotiations through direct engagement will take 

place for no more than 60 days. More information on coverage for locations receiving no 

applications is outlined in Section 4.7 – Coverage for Locations with No Proposals.  

Text Deleted�
Text
"28"

Text Replaced�
Text
[Old]: "Project" 
[New]: "Projects"



Font "ArialMT" changed to "Roboto".

Text Deleted�
Text
"31 Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023" 
[New]: "33"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.



 

 
34 

    
INITIAL PROPOSAL VOLUME II 

 

Application Review and Evaluation 

Applications will initially be reviewed for compliance and completeness. If an application does 

not satisfy the mandatory requirements for subgrantees, the application will not be considered 

for further evaluation. Applications will then move on to scoring and evaluation. The selection 

committee will likely consist of staff from: 

• Washington State Broadband Office (WSBO) 

• Washington State Public Works Board 

• Washington State Community Economic Revitalization Board 

• Washington Emergency Management Division 

• Washington Office of Superintendent of Public Instruction 

• Washington Technology Solutions 

• Washington Utilities and Transportation Commission 

• Washington State Department of Transportation (WSDOT) 

• University of Washington 

• Washington State Department of Commerce Office of Tribal Relations  

Other organizations will be considered as appropriate by the WSBO. Selection committee 

members must have adequate knowledge of broadband service and infrastructure deployment. 

No employee, officer, or agent of applicants shall participate in the selection, or the award or 

administration, of a contract supported by federal funds if a conflict of interest, real or apparent, 

would be involved. 

Publishing Results and Awarding 

Within 10 business days following submission deadlines, the WSBO will publicly post all 

application summaries on the project website, including proposed service areas for each 

application received. Draft subgrantee awards will be made approximately 30 days after the close 

of the application cycle. Official Notices of Award will only be issued after the NTIA approves the 

Final Proposal.  

Selection Process Timeline 

• Round 1 – Application submission: 60 days 

• Round 1 – Application scoring and prioritization: 30 days 

o Publishing of application summaries will occur during this period 

• Round 2 (if project areas are unclaimed in Round 1) – Application submission: 60 days 

o May occur concurrently with Round 1 application scoring 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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• Round 2 – Application scoring and prioritization: 30 days 

o Publication of application summaries will occur during this period 

• Direct engagement: 60 days 

o If project areas are unclaimed after Round 2 application submission 

• Draft awards: 30 days 
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4.2 SCORING RUBRIC AND PRIORITIZATION 

Text Box 2.4.2: Describe how the prioritization and scoring process will be conducted and is 

consistent with the BEAD NOFO requirements on pages 42–46.  

The WSBO is committed to the BEAD program’s principal focus of deploying broadband service 

to unserved locations—locations with broadband download speeds less than 25 megabits per 

second (Mbps) and upload speeds less than 3 Mbps—and underserved locations—locations with 

broadband speeds less than 100 Mbps for downloads and 20 Mbps for uploads.31 The WSBO will 

award subgrants to broadband deployment projects that provide service to unserved and 

underserved locations.  

The evaluation criteria—compliant with the guidelines set forth in the BEAD NOFO on pages 42–

46—are outlined for each scoring category below and will be used to evaluate proposals for 

Priority Broadband Projects and Other Last-Mile Broadband Deployment Projects.32 Please note 

that Priority Broadband Projects and Other Last-Mile Broadband Deployment Projects will be 

scored according to their respective scoring rubrics, as outlined below. However, in the event that 

a project area receives one application proposing an all-fiber solution and another application 

proposing a mixed technology approach, if the all-fiber approach does not exceed the extremely 

high-cost per location threshold (EHCT) – discussed in Section 4.9 – Extremely High-Cost Per 

Location Threshold Identification – the all-fiber application would be the default winner, 

regardless of either application’s score.33 

Selection Criteria for Project Category 

Applications that propose constructing end-to-end fiber optic facilities to all BSLs in a Project 

Funding Area will be defined as a “Priority Broadband Project.” Applications that do not propose 

constructing end-to-end fiber optic facilities for all BSLs in a Project Funding Area will be defined 

as an “Other Last-Mile Broadband Deployment Project.”34 

Scoring Process 

For all applications (i.e., Priority Broadband Projects and Other Last-Mile Broadband Deployment 

Projects), 100 points is the maximum available points. The evaluation criteria are broken down 

into primary and secondary categories, with a maximum of 75 points for the primary category and 

25 points for the secondary category. Each category consists of multiple items to be evaluated, 

for which points are awarded.  

  

 
31 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)   
32 Ibid. 
33 Please note that in the described scenario the mixed approach application could be awarded funding only if the NTIA grants a 
waiver allowing WSBO to accept an alternative project. 
34 Ibid. 

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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PRIORITY BROADBAND PROJECTS 

Applications that propose constructing end-to-end fiber optic facilities to all BSLs in a Project 

Funding Area will be defined as a Priority Broadband Project and scored according to the 

criteria proposed below. 

Table 1. Priority Broadband Projects Scoring Criteria 

 Criterion Weight Description 
Maximum 

Points 

P
ri

m
a

ry
 C

ri
te

ri
a

 

Minimal BEAD Program 
Outlay*  

40 Amount of funding requested to provide service to a project 
area. 

40 

Affordability* 
(Nonpromotional rates) 
  
  
  

20 Broadband service rate for 1 gigabit per second (Gbps): 
 

1/1 Gbps service for less than $75 per month 20 

1/1 Gbps service between $75 – $84.99 per month 

1/1 Gbps service for more than $85 per month 

10 

0 

Fair Labor Practices* 
  
  
  

15 Pre-existing ISPs 

Compliance with federal labor and employment laws 

Disclosure of applicant violations 

Disclosure of contractor and/or subcontractor violations 

Wage information 

Workplace safety committees 

 

3 

3 

3 

3 

3 

New Entrants 

Plan for compliance with federal labor and employment laws 

Plan for wages  

Plan to establish workplace safety committees 

 
5 

5 

5 

S
e

c
o

n
d

a
ry

 C
ri

te
ri

a
 

Speed to Deployment* 1  Construction completion date in under 3 years 1 

Construction completion date between 3 and <4 years 0.5 

Open Access 
  

8 Number of committed internet service providers (ISPs): 
 

2 or more committed ISPs above and beyond the applicant with 
signed agreements (contracts) 

4 

Wholesale cost: 
 

1/1 Gbps wholesale cost less than $40 per connection 4 

1/1 Gbps wholesale cost for $40 – $50 per connection 2 

Local and Tribal 
Coordination 

8 Letters of support from county commissioners, city councils, 
or tribal governments 

4 

Records of local or tribal government consultations 4 

Adoption and Digital 
Navigation 

8 Provision of subsidized end-user digital devices 5 

Other digital navigation services (e.g., digital literacy services, 
educational resources for digital resources) 

3 

* - The BEAD NOFO requires this scoring category for all Priority Broadband Projects. 
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MINIMAL BEAD PROGRAM OUTLAY –  40 POINTS 

Description: Minimal BEAD Program Outlay refers to the total amount of funding required to 

completely serve the project area in the application. The amount of funding requested takes into 

consideration both the total projected cost and the applicant's proposed match, which can also 

include in-kind contributions, or non-cash donations of property, goods or services, such as the 

waiver of fees associated with access to rights-of-way, pole attachments, conduits, easements, 

or access to other types of infrastructure, as described in the BEAD NOFO.35 All applications for 

a given project area will be scored against each other. The application requesting the least 

amount of BEAD funding will be awarded the maximum number of points (40 points). All other 

applications for that project area will receive a proportion of the points available according to the 

amount of funding they requested in relation to the lowest requested amount.  

The WSBO has provided an example of how it would award points below.  

• The WSBO receives four applications for the same project area, with application A 

requesting the least amount of BEAD funding (see column 2). 

• The WSBO will calculate how much funding the other applications requested compared 

to application A (see column 3) and then calculate the percent difference between the 

amount requested and the lowest requested amount (see column 4).  

• The WSBO will subtract the percent difference from 100% to identify the multiplier for each 

application (see column 5).  

• The WSBO will multiply the maximum number of available points (40 points) by the 

multiplier to determine each application’s score (see column 6).  

 

Applicant Amount of 

Funding 

Requested  

Difference in Funding 

Request Amounts ($) 

($ Request – $ Lowest 

Request) 

Difference in Funding 

Request Amounts (%) 

($ Difference / Lowest 

Request) 

Multiplier 

 

(100% – 

% Difference) 

Score 

 

(Max Points 

x Multiplier) 

A $2,000,000 $0 

($2,000,000 – $2,000,000) 

0% 

($0 / $2,000,000) 

100% 

(100% – 0%) 

40 

(40 x 1.00) 

B $2,900,000 $900,000 

($2,900,000 – $2,000,000) 

45% 

($900,000 / $2,000,000) 

55% 

(100% – 45%) 

22 

(40 x 0.55) 

C $2,300,000 $300,000 

($2,300,000 – $2,000,000) 

15% 

($300,000 / $2,000,000) 

85% 

(100% – 15%) 

34 

(40 x 0.85) 

D $3,200,000 $1,200,000 

($3,200,000 – $2,000,000) 

60% 

($1,200,000 / $2,000,000) 

40% 

(100% – 60%) 

16 

(40 x 0.40) 

 
35 Ibid. 
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Rationale: Local and private investment is critical to the success of BEAD. This approach takes 

into consideration the total amount of BEAD funding needed to provide service to a project area 

and the applicant’s proposed match. The specific points awarded to applicants increase as the 

BEAD expenditure decreases relative to the match amount.  

AFFORDABILITY –  20 POINTS  

Description: Affordability refers to the applicant's commitment to provide 1 Gbps symmetrical 

service within the application’s project area at the most affordable price for customers. The 

WSBO is deeply committed to increasing the affordability of broadband services through BEAD 

program funding. For that reason, affordability is weighted as the second highest criterion. The 

WSBO will award up to 20 points based on the cost of 1 Gbps symmetrical. For 1 Gbps service, 

applicants will receive 20 points if the price for service is less than $75 per month, 10 points if 

the cost of service is between $75 and $84.99 per month, or 0 points if the cost of service is 

above $85 per month. Costs include all taxes, fees, and charges charged to the customer and 

must be nonpromotional rates to be awarded points.  

Rationale: The median broadband rate brackets submitted during previous grant application 

rounds with the WSBO have determined the rate brackets of affordability in the scoring rubric. 

These grant applicants were comprised of mainly fiber-only projects. The top tier (20 points) at 

less than $75 per month for 1 Gbps symmetrical is consistent with the most affordable rates 

submitted in previous grant program funding from the U.S. Treasury rounds. 

FAIR LABOR PRACTICES –  15 POINTS  

Description: Applicants that are already operating as ISPs must provide a narrative and evidence 

of plans to comply with federal labor and employment laws (3 points), disclosure of applicant 

violations (3 points), disclosure of contractor and/or subcontractor violations (3 points), wage 

information (3 points), and the provision of workplace safety committees (3 points).  

For new market entrants, the WSBO recognizes that they will not have a record of past 

compliance. Applicants that are new market entrants will be scored using the weighting described 

below, according to the strength of commitments to fair labor practices identified in the BEAD 

NOFO Section IV.C.1.e. They must submit a narrative and evidence of forward-looking 

commitments that include the following plans for future compliance: 

1. How they plan to comply with federal labor and employment laws (5 points) 

2. How they plan to apply wage scales and wage and overtime payment practices for each 

class of employees expected to be involved directly in the physical construction of the 

broadband network (5 points) 

3. How they plan to implement workplace safety committees that are authorized to raise 

health and safety concerns in connection with the delivery of deployment projects (5 

points) 

Fair labor practices are crucial to successful BEAD implementation. Therefore, applicants must 

provide all required information and certify that they will comply with existing labor requirements 
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outlined in the BEAD NOFO. Up to 15 points will be available based on the information submitted 

for the fair labor category. Applicants that do not respond will receive zero points and are 

considered incomplete. Please see Chapter 7 – Labor Standards and Protection for greater detail 

on what information is required for applications.  

Rationale: The WSBO can verify that subgrantees support fair labor practices—in line with state 

workforce goals—by scoring applications relative to an applicant’s compliance with federal labor 

and employment laws, disclosure of applicant violations, disclosure of contractor and/or 

subcontractor violations, wage information, and provision of workplace safety committees.  

SPEED TO DEPLOYMENT –  1  POINT  

Description: Speed to deployment is a BEAD-required scoring category that evaluates an 

applicant’s ability to provide broadband services to each BSL within the Project Funding Area 

within a certain timeframe. Due to the uncertainty in supply chains, workforce challenges, and 

compliance with federal regulations imposed by the BEAD program, the WSBO will award one 

point to projects that demonstrate the applicant’s ability to complete the project before three 

years according to the timeline(s) and service milestone(s) committed to within the applications. 

A half point will be awarded for projects that can be completed between three and under four 

years. The WSBO will use the finalized timeframes when assessing projects’ progress and could 

be subject to penalties described in Section 16.2 – Subgrantee Accountability. 

Rationale: The WSBO is committed to completing broadband deployment projects as quickly as 

possible, but also acknowledges the impact that supply chain and workforce shortages may have 

on BEAD project timelines.  

OPEN ACCESS –  8  POINTS  

Description: As defined by the Washington State Legislature, open access fiber networks are a 

network that offers “nondiscriminatory access to and use of its network on a wholesale basis to 

other providers seeking to provide broadband service to end-user locations, at rates that include 

a discount from internet service providers’ (ISPs’) retail rates, reflecting the costs that the 

subgrantee avoids by not providing retail service to the end user location.”36 The WSBO supports 

expanding open access networks across Washington. Therefore, applicants proposing projects 

that support two or more committed ISPs that are unaffiliated with the applicant with signed 

agreements will receive four points under the open access criterion. Additionally, applicants can 

also receive up to four points according to their wholesale cost to provide 1 Gbps symmetrical 

service, as informed by previous WSBO broadband funding rounds. The WSBO will award 

applications providing 1 Gbps symmetrical service for less than $40 per connection four points 

and award applications providing wholesale prices between $40 and $50 per connection two 

points. 

Rationale: Signed agreements from ISPs beyond the committed ISP prove that the system is open 

access in deed, not only in name. The wholesale costs come from the median pricing from 

 
36 Washington State Legislature (2023), Substitute House Bill 1147. Accessed at: https://lawfilesext.leg.wa.gov/biennium/2023-
24/Pdf/Bills/House%20Bills/1147-S.pdf?q=20230411101744  

https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bills/House%20Bills/1147-S.pdf?q=20230411101744
https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bills/House%20Bills/1147-S.pdf?q=20230411101744
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previous broadband funding rounds completed by the WSBO. The highest point value (eight) is 

consistent with the median cost. 

LOCAL AND TRIBAL COORDINATION  –  8  POINTS 

Description: Local, regional, and tribal collaboration and coordination are required to foster 

adequate engagement between applicants and communities to determine their local, regional, 

and tribal needs. To support local and tribal coordination, the WSBO will allocate up to eight points 

to applicants demonstrating engagement with local, tribal, and regional entities. Applications that 

include letters of support from county commissioners, city councils, tribal governments, or 

community members will receive four points. Applications that also provide records of local or 

tribal government consultations will receive an additional four points. Please note that a tribal 

resolution is required from each tribal government on whose lands the infrastructure will be 

deployed and is a minimum requirement (not scored), as described in Section 4.8 – Deployment 

Project Tribal Consent. 

Rationale: This scoring element is required by the Washington State Legislature. Letters of 

support and consultations speak to local involvement with local, tribal, and regional entities, a 

core tenet of the WSBO’s objectives for community engagement related to broadband expansion. 

ADOPTION AND DIGITAL NAVIGATION –  8  POINTS  

Description: Adoption and digital navigation refers to the provision of subsidized end-user 

devices and a description of how the applicant will provide digital navigation services. Digital 

Navigator services reduce barriers through education and device distribution, providing a path 

forward in equitable digital inclusion, as defined by the Washington State Department of 

Commerce. Service delivery includes real-time assistance with an option to leverage the use of 

digital learning platforms to teach the digital curriculum through in-person, webinar-based and at-

your-own-pace modalities. The WSBO will award five points to applicants that can demonstrate 

how they will provide subsidized end-user digital devices to residents in their project area. The 

WSBO will award an additional three points to applicants that can demonstrate how they will offer 

digital navigation services to residents in their project area (e.g., digital literacy services).   

Rationale: Supporting adoption of broadband service and providing digital navigation is essential 

to the success of the BEAD program. The provision of subsidized end-user digital devices will 

support the use of newly constructed broadband infrastructure in populations who may not 

otherwise be able to purchase internet-capable devices. Additionally, offering digital navigation 

services will support Washingtonians who may not have previous experience accessing the 

internet, allowing them to take advantage of broadband service. 
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OTHER LAST-MILE BROADBAND DEPLOYMENT PROJECTS 

Applications that do not propose constructing end-to-end fiber optic facilities to all BSLs in a 

Project Funding Area will be defined as an Other Last-Mile Broadband Project and scored 

according to the criteria proposed below. 

Table 2: Other Last-Mile Broadband Deployment Projects Scoring Criteria 

 
Criterion Weight Description 

Maximum 
Points 

P
ri

m
a

ry
 C

ri
te

ri
a

 

Minimal BEAD 
Program Outlay*  

40  Amount of funding requested to provide service to a project 
area. 

40 

Affordability* 
(Nonpromotional rates) 
 
  

20 Broadband service rate for 100/20 Mbps: 
 

100/20 Mbps service for less than $40 per month 
100/20 Mbps service for $40 – $49.99 per month 

100/20 Mbps service for more than $50 per month 

20 

10 

0  
Fair Labor Practices* 
  
  
  

15 Pre-existing ISPs 

Compliance with federal labor and employment laws 

Disclosure of applicant violations 

Disclosure of contractor and/or subcontractor violations 

Wage information 

Workplace safety committees 

 

3 

3 

3 

3 

3 

New Entrants 

Plan for compliance with federal labor and employment laws 

Plan for wages  

Plan to establish workplace safety committees 

 
5 

5 

5 

S
e

c
o

n
d

a
ry

 C
ri

te
ri

a
 

Speed to Deployment* 1  Construction completion date in under 3 years 1 

Construction completion date between 3 and <4 years 0.5 

Open Access 7 
 
 
 

Number of committed providers:  
2 or more committed ISPs above and beyond the applicant 
with signed agreements (contracts) 

3 

Wholesale cost of 1 Gbps symmetrical:  
1/1 Gbps wholesale cost $39.99 per connection or less 2 

Wholesale cost of 100/20 Mbps:  
100/20 Mbps wholesale cost $30 per connection or less 2 

Local and Tribal 
Coordination 

7 
  

Letters of support from county commissioners, city 
councils, tribal governments, or community members 

3 

Record of local or tribal government consultations 4 

Adoption and Digital 
Navigation 

7 Provision of subsidized end-user digital devices 5 

Other digital navigation services (e.g., digital literacy 
services, educational resources for digital resources) 

2 

Speed of Network* 3 Hybrid fiber coaxial DOCSIS 3.1 or higher 3 

Wireless using licensed spectrum 2 

Low Earth Orbit (LEO) satellite (extreme high-cost areas 
only) 

1 

* - The BEAD NOFO requires this scoring category for all Other Last-Mile Broadband Deployment Projects. 
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Minimal BEAD Program Outlay – 40 points 

The Minimal BEAD Program Outlay scoring criterion is the same for Other Last-Mile Deployment 

Broadband Projects and Priority Broadband Projects.  

AFFORDABILITY –  20 POINTS  

Description: Affordability refers to the applicant's commitment to provide 100/20 Mbps service 

within the application’s project area at the most affordable price for customers. The WSBO is 

deeply committed to increasing the affordability of broadband services through BEAD program 

funding. For that reason, affordability is weighted as the second highest criterion. The WSBO will 

award up to 20 points based on the cost of 100/20 Mbps service. Applicants will receive 20 points 

if the cost of service is less than $40 per month, 10 points if the cost of service is between $40 

and $49.99, or 0 if the cost of service is above $50 per month. Costs include all taxes, fees, and 

charges charged to the customer and must be nonpromotional rates to be awarded points. The 

speed of service is tied to the technology – for BSLs connected through end-to-end fiber, the 

speed commitment is 1 Gbps symmetrical; for BSLs connected through other technologies 

(hybrid fiber coaxial, wireless using licensed spectrum, or LEO satellite), the speed commitment 

is 100/20 Mbps. 

Rationale: The median broadband rate brackets submitted during previous grant application 

rounds with the WSBO have determined the rate brackets of affordability in the scoring rubric. 

These grant applicants were comprised of mainly fiber-only projects. The top tier (10 points) at 

less than $75 per month for 1 Gbps symmetrical and less than $40 per month for 100/20 Mbps 

is consistent with the most affordable rates submitted in previous grant program funding from 

the U.S. Treasury rounds. 

FAIR LABOR PRACTICES –  15 POINTS  

The Fair Labor Practices scoring criterion is the same for Other Last-Mile Deployment Broadband 

Projects and Priority Broadband Projects.  

SPEED TO DEPLOYMENT –  1  POINT 

The Speed to Deployment scoring criterion is the same for Other Last-Mile Deployment 

Broadband Projects and Priority Broadband Projects.  

OPEN ACCESS –  7  POINTS  

Description: Open access networks refer to a single network that is open to utilization by multiple 

service providers.37 The WSBO supports expanding open access networks across Washington. 

Therefore, applicants proposing projects that support two or more committed service providers 

that are unaffiliated with the applicant with signed agreements will receive three points under the 

open access criterion. Additionally, applicants can also receive up to four points according to 

their wholesale cost to provide 1 Gbps symmetrical and 100/20 Mbps service, as informed by 

previous WSBO broadband funding rounds. The WSBO will award two points to applications 

 
37 NoaNet (February 24, 2021), What is an “Open Access” Network? Accessed at: https://www.noanet.net/insights/what-is-an-open-
access-network/ 

https://www.noanet.net/insights/what-is-an-open-access-network/
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providing 1 Gbps symmetrical service for $39.99 per connection or less. It will also award two 

points for applications providing 100/20 Mbps wholesale prices for $30 per connection or less. 

Rationale: Signed agreements from ISPs beyond the committed ISP prove that the system is open 

access in deed, not only in name. The wholesale costs come from the median pricing from 

previous broadband funding rounds completed by the WSBO. The highest point value (seven) is 

consistent with the median cost. 

LOCAL AND TRIBAL COORDINATION –  7  POINTS 

Description: Local, regional, and tribal collaboration and coordination are required to foster 

adequate engagement between applicants and communities to determine their local, regional, 

and tribal needs. To support local and tribal coordination, the WSBO will allocate up to seven 

points to applicants demonstrating engagement with local, tribal, and regional entities. 

Applications that include letters of support from county commissioners, city councils, tribal 

governments, or community members will receive three points. Applications that also provide 

records of local or tribal government consultations will receive an additional four points. Please 

note that a tribal resolution is required from each tribal government on whose lands the 

infrastructure will be deployed and is a minimum requirement (not scored), as described in 

Section 4.8 – Deployment Project Tribal Consent. 

Rationale: This scoring element is required by the Washington State Legislature. Letters of 

support and consultations speak to local involvement with local, tribal, and regional entities, a 

core tenet of the WSBO’s objectives for community engagement related to broadband expansion. 

ADOPTION AND DIGITAL NAVIGATION –  7  POINTS  

Description: Adoption and digital navigation refers to the provision of subsidized end-user 

devices and a description of how the applicant will provide digital navigation services. Digital 

Navigator services reduce barriers through education and device distribution, providing a path 

forward in equitable digital inclusion, as defined by the Washington State Department of 

Commerce. Service delivery includes real-time assistance with an option to leverage the use of 

digital learning platforms to teach the digital curriculum through in-person, webinar-based and at-

your-own-pace modalities. The WSBO will award five points to applicants that can demonstrate 

how they will provide subsidized end-user digital devices to residents in their project area. The 

WSBO will award an additional two points to applicants that can demonstrate how they will offer 

digital navigation services to residents in their project area (e.g., digital literacy services). 

Rationale: Supporting adoption of broadband service and providing digital navigation is essential 

to the success of the BEAD program. The provision of subsidized end-user digital devices will 

support the use of newly constructed broadband infrastructure in populations who may not 

otherwise be able to purchase internet-capable devices. Additionally, offering digital navigation 

services will support Washingtonians who may not have previous experience accessing the 

internet, allowing them to take advantage of broadband service.  
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SPEED OF NETWORK –  3  POINTS 

Description: The speed of network measures the data transfer rate from a source system to a 

destination system. This impacts the speed at which an internet user can access the service. The 

WSBO has outlined three non-fiber broadband technologies that will receive points for the speed 

of network for last-mile broadband deployment projects. The most preferred technology is hybrid 

fiber coaxial using a DOCSIS 3.1 standard or higher, which receives three points; the second most 

preferred technology is fixed wireless using licensed spectrum, which receives two points; and 

the third is Low Earth Orbit (LEO) satellite, which receives one point. LEO satellite is only allowed 

for projects proposed in extremely high-cost areas. 

Rationale: System performance, assured scalability and sustainability are priorities for the other 

last-mile broadband deployment projects. Priority is given to the systems that provide this based 

on the technology outlined in the application. 

SCORING FOR APPLICATIONS WITH MULTIPLE TECHNOLOGIES FOR 

BROADBAND SERVICE 

The WSBO is committed to using fiber optic technology for locations that are not identified as 

extremely high-cost locations. The WSBO will still accept applications that propose a combination 

of fiber optic technology, hybrid fiber coaxial DOCSIS 3.1 or higher, wireless using licensed 

spectrum, or LEO satellite to serve a project area optimally. Applications that include multiple 

technologies for broadband service will be considered for an award if they: 

• Satisfy the speed of service requirements. 

• Can attain a lower cost per location within the applied for project area(s) due to the 

combination of technologies. 

However, these applications will be scored using the “Other Last-Mile Broadband Deployment 

Projects” scoring criteria. Moreover, these applications will obtain “Speed of Network” scores 

based on the slowest broadband speed technology. For example, if the project proposes a 

combination of fiber optic technology, wireless using licensed spectrum, and LEO satellite, the 

application will receive a score of one for “Speed of Network.” Additionally, in accordance with 

the BEAD NOFO, for project areas that receive two applications, one proposing an all-fiber solution 

and the other proposing a mixed technology approach, if the all-fiber approach does not exceed 

the EHCT – discussed in Section 4.9 – Extremely High-Cost Per Location Threshold 

Identification – the all-fiber application would be the default winner.38 

  

 
38 Please note that in the described scenario the mixed approach application could be awarded funding only if the NTIA grants a 
waiver allowing the WSBO to accept an alternative project. NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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4.2.1 ATTACHMENT – SCORING RUBRIC AND PRIORITIZATION 

Attachment 2.4.2.1: As a required attachment, submit the scoring rubric to be used in the 

subgrantee selection process for deployment projects. Eligible Entities may use the template 

provided by NTIA or use their own format for the scoring rubric.  

The WSBO has included its proposed scoring rubric for priority broadband projects and other 

last-mile broadband deployment projects in Appendix 18.5.  
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4.3 PRIORITIZATION OF PROJECTS 

Text Box 2.4.3: Describe how the proposed subgrantee selection process will prioritize Unserved 

Service Projects in a manner that ensures complete coverage of all unserved locations prior to 

prioritizing Underserved Service Projects followed by prioritization of eligible CAIs. 

Using BEAD funding, the WSBO will strive to meet its goal of universal broadband service across 

Washington. To do so, the WSBO will prioritize complete coverage of unserved locations before 

awarding funding for underserved locations and eligible CAIs. However, the WSBO also 

understands that some project applications may include a mix of unserved, underserved, and 

eligible CAIs to optimize network design, minimize BEAD outlay costs, and increase speed to 

deployment. The WSBO will undertake the proposed subgrantee selection process considering 

all these factors.  

The WSBO has defined project areas as county boundaries with project areas limited to 1,000 

BSLs based on responses given by stakeholders during the public comment period. Please see 

Section 4.6 – Project Area Definition for more information on project area definition. As such, 

the WSBO requires applicants to commit to providing at least 100/20 Mbps service to all unserved 

and underserved BSLs within a project area. For eligible CAIs within a project area, applicants are 

strongly encouraged to commit to providing 1 Gbps symmetrical service. To offset the 

anticipated shortfall in BEAD funding to support universal service goals, the WSBO will prioritize 

BEAD applications that offer a higher match percentage if all technical solutions and coverage 

areas are equal.  

As described in Section 4.7 – Coverage for Locations with No Proposals, if unclaimed locations 

remain after all applications are received, the WSBO will engage with applicants who have 

submitted applications for project areas adjacent to the unclaimed locations. If there are no 

applicants who fit this description, the WSBO will reach out to potential providers who may have 

the ability to extend services to the unclaimed areas, either due to existing infrastructure assets 

or the WSBO’s knowledge of planned coverage areas. The WSBO will utilize the cost modeling 

tools referenced in Section 4.9 – Extremely High-Cost Per Location Threshold Identification to 

assess cost reasonableness for expanding coverage proposed by applicants. In this scenario, the 

WSBO will also review how much unawarded BEAD funding remains that could be applied as an 

incentive by awarding funding above the 75% project cost (maximum allowable under 25% 

minimum match) for unclaimed areas if the NTIA grants a waiver for areas that are not designated 

as high-cost areas.  
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4.4 PRIORITIZATION OF CAIS 

Text Box 2.4.4: If proposing to use BEAD funds to prioritize non-deployment projects prior to, or in 

lieu of the deployment of services to eligible CAIs, provide a strong rationale for doing so. If not 

applicable to plans, note “Not applicable.”  

Not applicable. 
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4.5 SUBGRANTEE EHP AND BABA REQUIREMENTS 

Text Box 2.4.5: The proposed subgrantee selection process is expected to demonstrate to 

subgrantees how to comply with all applicable Environmental and Historic Preservation (EHP) and 

Build America, Buy America Act (BABA) requirements for their respective project or projects. 

Describe how the Eligible Entity will communicate EHP and BABA requirements to prospective 

subgrantees, and how EHP and BABA requirements will be incorporated into the subgrantee 

selection process.  

The WSBO is committed to communicating and monitoring subgrantees’ compliance with the 

requirements outlined in the National Environmental Policy Act (NEPA), the National Historic 

Preservation Act (NHPA), and Build America, Buy America Act (BABA), throughout each 

subgrantees’ project.  

ENVIRONMENTAL AND HISTORIC PRESERVATION (EHP) COMPLIANCE 

The WSBO will adhere to all EHP requirements in the NEPA and NHPA and will communicate 

these requirements to all potential applicants before the selection process begins. This will be 

completed by conducting informational webinars, posting a list of regulations on the project 

website, and including the requirements in grant guidelines, instructions, and applications. The 

WSBO will reiterate BABA requirements in contract agreements and through all monitoring and 

evaluation requirement instruction documents. These communications will specifically highlight 

the following points: 

• Subgrantees must submit all required environmental documentation describing how they 

will comply with applicable environmental and national historical preservation 

requirements to the WSBO for all broadband deployment projects or other eligible 

activities containing construction and/or ground-disturbing activities. The WSBO will 

include this documentation in its Final Proposal. Documentation may include: 

o The completion of environmental review and issuance of a Record of 

Consideration, Finding of No Significant Impact, or Record of Decision that meets 

the requirements of the NEPA. 

o The completion of required consultations, including consultations with the State 

Historic Preservation Office and the appropriate federally recognized Native 

American tribes under Section 106 of the NHPA and/or consultations with the U.S. 

Fish and Wildlife Service under Section 7 of the Endangered Species Act. 

o The completion of any other additional information that may be required after an 

application is accepted for funding to demonstrate compliance with all other 

applicable Federal, State, and local environmental laws and regulations. 

• Subgrantees are responsible for obtaining and providing proof of all necessary federal, 

state, and local governmental permits and approvals necessary for conducting the 

proposed work.  

• Subgrantees must design projects and other eligible activities to minimize the potential 

for adverse impacts on the environment. 

https://uscode.house.gov/view.xhtml?req=(title:42%20section:4321%20edition:prelim)#:~:text=The%20purposes%20of%20this%20chapter,enrich%20the%20understanding%20of%20the
https://uscode.house.gov/view.xhtml?path=/prelim@title54/subtitle3&edition=prelim
https://uscode.house.gov/view.xhtml?path=/prelim@title54/subtitle3&edition=prelim
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&cad=rja&uact=8&ved=2ahUKEwit_sXTxI-CAxUov4kEHa7xC9UQFnoECAkQAQ&url=https%3A%2F%2Fwww.congress.gov%2F117%2Fplaws%2Fpubl58%2FPLAW-117publ58.pdf&usg=AOvVaw0YGiEaslss4zfZLWqNdrsF&cshid=1698179818719976&opi=89978449
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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Project implementation (site preparation, demolition, construction, ground disturbance, or any 

other project implementation activities) may not begin before the completion of the above 

activities. Projects that fail to comply with EHP regulations will not receive BEAD funding. 

The WSBO will conduct thorough reviews of all invoices and materials provided by subgrantees 

to ensure compliance with submitted documentation. 

As adhering to these requirements is necessary to participate in any BEAD funding grant rounds, 

stakeholder engagement is critical for success. The WSBO will encourage applicants to engage 

with federal, state, and local stakeholders, including:  

• Federal land and resource managing agencies, including but not limited to the National 

Park Service, the U.S. Fish and Wildlife Service, the Bureau of Land Management, the 

National Marine Fisheries Service, the U.S. Army Corps of Engineers, the U.S. Coast Guard, 

the U.S. Forest Service, and others, to understand any restrictions or special conditions 

that may apply to infrastructure proposed on federal land, or that may impact federally 

managed resources such as wetlands, threatened or endangered species, navigable 

waterways, and others.  

• State and local agencies that may have a role in EHP requirements, such as the State or 

Local Historic Preservation Office, as well as state or local agencies that may need to 

issue their own permits for any proposed projects.  

The WSBO recognizes the importance of compliance with the acts noted above and ongoing 

subgrantee monitoring to ensure compliance. In preparation for monitoring subgrantee 

compliance with EHP requirements, the WSBO will also take the following steps, as suggested in 

the NTIA’s Federal EHP Preparation Checklist.39 

• Review of available resources and requirements: 

o Familiarity with the EHP requirements and additional guidance in the BEAD NOFO. 

o Understanding of the requirements of the NEPA review process and the NHPA. 

o Review of the NEPA, Historic Preservation, and Climate Resilience Webinar and 

presentation materials. 

• Sourcing of EHP-focused staff or contractors: 

o Demonstrate the readiness of their broadband team to analyze potential 

environmental impacts. 

o If necessary, hire additional staff or contractor support to ensure their broadband 

team has the appropriate capacity and expertise to manage EHP activities. 

o Designate individuals to be specifically responsible for EHP activities. Outline 

their responsibilities associated with managing EHP and NEPA review activities. 

o Invite collaborators or subject matter experts to support their team. 

 
39 NTIA (2022), Environmental and Historical Preservation and Climate Resiliency Preparation Checklist. Accessed at: Environmental 
& Historical Preservation and Climate Resiliency Preparation Checklist (ntia.gov) 

https://broadbandusa.ntia.gov/sites/default/files/2022-12/EHP_Preparation_Checklist_2022.pdf
https://broadbandusa.ntia.gov/sites/default/files/2022-12/EHP_Preparation_Checklist_2022.pdf
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• Outline an approach for EHP activities: 

o Outline steps and activities necessary to ensure applicants understand the 

requirements to comply with NEPA. 

o Coordinate with other state offices with experience administering federal grants, 

such as the Department of Transportation & Development, to identify best 

practices and approaches for managing the NEPA review process. 

o Identify subcontractors they may engage to support with potential environmental 

assessments. 

o Share best practices for developing a project description that provides enough 

detail about the potential impacts on the environment to make a preliminary 

determination about the level of NEPA review required. 

Qualified personnel will collect, and review documentation related to the above requirements. 

They will also submit NEPA documentation to the NTIA’s Environmental Compliance and Federal 

Preservation Office for review and approval. The WSBO will consider hiring additional staff or 

contractors to ensure appropriate capacity and expertise to adequately review the documentation 

and provide a third-party perspective of the abovementioned requirements. 

BUILD AMERICA, BUY AMERICA ACT (BABA) COMPLIANCE 

The WSBO will communicate the requirements stipulated in BABA to all potential applicants 

before the selection process begins. This will be completed by conducting informational 

webinars, posting a list of regulations on the project website, and including the requirements in 

grant guidelines, instructions, and application. The WSBO will reiterate BABA requirements in 

contract agreements and through all monitoring and evaluation requirement instruction 

documents. These communications will specifically highlight the following points: 

• Taxpayer dollars invested in public infrastructure should not be used to reward companies 

that have moved their operations, investment dollars, and jobs to foreign countries or 

foreign factories, particularly those that do not share or openly flout the commitments of 

the United States to environmental, worker, and workplace safety protections. 

• Entities using taxpayer-financed Federal assistance should give a commonsense 

procurement preference for the materials and products produced by companies and 

workers in the United States following the high ideals embodied in the environmental, 

worker, workplace safety, and other regulatory requirements of the United States.  

• Construction materials such as steel, iron, manufactured products (including fiber-optic 

communications facilities), non-ferrous metals, plastic and polymer-based products, 

glass, lumber, and other construction materials used in the funded BEAD project must be 

produced in the United States unless a waiver is granted.  

• In determining whether a product is produced in America, subrecipients must comply with 

definitions included in Section 70912 of BABA, which provides that a manufactured 

product is considered produced in the United States if the manufactured product was 

manufactured in the United States. The cost of the components of the manufactured 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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product that are mined, produced, or manufactured in the United States is greater than 

55% of the total cost of all components of the manufactured product unless another 

standard for determining the minimum amount of domestic content of the manufactured 

product has been established under applicable law or regulation.  

• Subgrantees may not use BEAD funding to purchase or support any covered 

communications equipment or service, as defined in Section 9 of the Secure and Trusted 

Communications Networks Act of 2019 (47 U.S.C. § 1608).  

• As the Infrastructure Investment and Jobs Act prohibits, subgrantees may not use BEAD 

funding to purchase or support fiber optic cable and optical transmission equipment 

manufactured in the People’s Republic of China unless the NTIA Assistant Secretary 

grants a waiver.  

The WSBO acknowledges that, at the time of drafting this Initial Proposal, the NTIA is still 

developing guidance around BABA as the U.S. Department of Commerce considers a limited 

waiver to existing BABA requirements.40 To account for this uncertainty, the WSBO will adopt the 

final guidance published by NTIA and communicate this process to all prospective applicants.  

Applicants will not receive BEAD funding if they do not show intent to abide by BABA or if they 

explicitly violate the BABA requirements. 

  

 
40 NTIA (2023), BEAD Build America, Buy America Waiver Request for Comment. Accessed at: BEAD Build America, Buy America 
Waiver Request for Comment | BroadbandUSA (doc.gov) 

https://uscode.house.gov/view.xhtml?path=/prelim@title47/chapter15&edition=prelim
https://broadbandusa.ntia.doc.gov/funding-programs/broadband-equity-access-and-deployment-bead-program/BEAD-BABA-RFC
https://broadbandusa.ntia.doc.gov/funding-programs/broadband-equity-access-and-deployment-bead-program/BEAD-BABA-RFC
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4.6 PROJECT AREA DEFINITION 

Text Box 2.4.6: Describe how the Eligible Entity will define project areas from which they will solicit 

proposals from prospective subgrantees. If prospective subgrantees will be given the option to 

define alternative proposed project areas, describe the mechanism for de-conflicting overlapping 

proposals to allow for like-to-like comparisons of competing proposals.  

The WSBO recognizes the importance of adequately defining project areas, as a subgrantee’s 

readiness to deploy is a function of the size of the project area. Therefore, it contracted with 

Breaking Point Solutions, LLC, to help find the right balance in defining project areas. To 

understand different points of view on project area definition, the WSBO engaged with 

stakeholders in multiple ways, including a public webinar discussing project area definition, and 

one-on-one meetings with ISPs, public utility districts, counties, and others to receive input.  

Based on feedback received during the public comment period for the Initial Proposal Volume II, 

the WSBO has decided to use county boundaries with projects within these boundaries targeted 

at approximately 1,000 BSLs. For counties with over 1,000 BSLs, this means that multiple project 

areas will be within a country boundary. For example, King County Project Area 1, King County 

Project Area 2, etc. Through continued consultation with stakeholders and additional public 

engagement, some project areas will be fine-tuned manually to ensure that they are contiguous. 

The manual editing process will be completed prior to the Challenge Process start date and will 

permit adjustments if needed, especially around geographic barriers such as rivers, or 

consolidating island groups into single areas within a county. The automatic and manual 

processes will be structured so there is no overlap between project areas.  

With respect to tribal areas, the WSBO has identified one project area per reservation regardless 

of the number of BSLs. The WSBO welcomes further engagement and consultation opportunities 

with tribes to determine the preferred identification of tribal project areas. 

The following steps outline the criteria and methods for producing the project area selection 

maps and data for county boundaries. 

1. For each location ID in the Federal Communication Commission’s (FCC’s) most recent 

October release of the fabric, the location ID is selected as unserved if no ISP provides a 

minimum of 25/3 Mbps service. The location ID is classified as underserved if the service 

provides greater than or equal to 25/3 Mbps service but less than 100/20 Mbps service. 

If the location ID shows as having a firm commitment from either State or Federal 

programs, it is removed from consideration. 

2. Technologies such as Geosynchronous Satellite, LEO Satellite, and unlicensed fixed 

wireless are excluded from consideration.  

3. Copper wire technologies, or Digital Subscriber Line (DSL), showing speeds greater than 

or equal to 100/20 Mbps are downgraded to less than 100/20 Mbps to be classified as 

underserved. As outlined in the Initial Proposal Volume I, this modification better reflects 

the locations eligible for BEAD funding, as it facilitates the phase-out of legacy copper 

facilities and ensures the delivery of “future-proof” broadband service.  

https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
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4. Unserved and underserved location ID counts are aggregated by census block, resulting 

in an unserved and underserved count for each census block. The census block thereby 

becomes the most granular unit of analysis. 

5. Census blocks within the NTIA-identified high-cost census block groups are flagged as 

high-cost, as is each location ID within the census block. 

6. Location IDs within one mile of any coaxial or fiber service providing greater than or equal 

to 100/20 Mbps service are defined as potential expansion targets for existing network 

deployments and may be identified as distinct project areas. 

7. Location IDs within the boundaries of tribal areas are processed separately. Tribal areas 

will be treated as independent project areas. 

8. Location IDs that are neither unserved nor underserved are excluded from further 

consideration. 

9. The remaining census blocks are used for area assignment, each containing one or more 

unserved or underserved location IDs. 

Following these initial steps outlined above, boundaries are set to counties. Within each county, 

the project area target count is 1,000 location IDs Following this designation, an iterative 

automated cluster process will be started essentially as defined below: 

10. If there are census blocks that have not yet been assigned to an area (county):  

a. For all unassigned census blocks, the census block with the highest number of 

unserved and underserved location IDs is selected for the starting point. 

b. The area geography is retrieved from this census block for future comparison. 

c. A new project area ID is created, starting with the inclusion of this census block. 

d. The nearest census blocks are added to the area ID in order from closest to 

furthest until: 

i. There are at least 1,000 location IDs in the area, OR 

ii. There are no remaining unassigned census blocks in the area. 

11. When all census blocks have been assigned to an area ID, the geometry of the areas is 

reviewed to ensure that areas do not jump over other areas, creating discontinuous areas. 

If such cases are found, census blocks are reassigned to areas to ensure each area is 

reasonably contiguous. If areas defined in this way have extreme anomalies, i.e., rivers 

bisecting the area with no available bridge access, these anomalous areas will be 

manually adjusted by changing assignments from one area to another or by creating new 

areas. If areas show an extremely low number of BSLs that could jeopardize bidding, they 

may be manually merged with adjacent areas (in some cases, the automated process 

resulted in project areas with less than 50 BSLs). 

12. Each location ID is assigned an area ID corresponding to the area ID of its census block. 
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4.7 COVERAGE FOR LOCATIONS WITH NO PROPOSALS 

Text Box 2.4.7: If no proposals to serve a location or group of locations that are unserved, 

underserved, or a combination of both are received, describe how the Eligible Entity will engage 

with prospective subgrantees in subsequent funding rounds to find providers willing to expand 

their existing or proposed service areas or other actions that the Eligible Entity will take to ensure 

universal coverage.  

If, after soliciting proposals, the WSBO has received no applications to serve a location or group 

of locations that are unserved, underserved, or a combination of both unserved and underserved, 

the WSBO will start by engaging with applicants who have submitted applications for project 

areas adjacent to the unclaimed locations. If there are no applicants who fit this description, the 

WSBO will reach out to potential providers who may have the ability to extend services to the 

unclaimed areas. This may be due to existing infrastructure assets or the WSBO’s knowledge of 

planned coverage areas. It is the WSBO’s intent that, even if a project area does not initially receive 

any proposals, fiber optic technology is the priority technology for non-extremely high-cost 

locations. The WSBO will utilize the cost modeling tools referenced in Section 4.9 – Extremely 

High-Cost Per Location Threshold Identification to assess cost reasonableness for expanding 

coverage proposed by applicants. In this scenario, the WSBO will also review how much 

unawarded BEAD funding remains that could be applied as an incentive by awarding funding 

above the 75% project cost (maximum allowable under 25% minimum match) for unclaimed 

areas. This is only possible if the NTIA grants a waiver for areas that are not designated as high 

cost. This process could involve several rounds of negotiations until the WSBO reaches an 

agreement with a potential subgrantee that best serves the project area.  

The WSBO plans to be transparent with direct negotiation of offers and counteroffers. After 

publicly announcing awards, awards provided through direct negotiation will be noted. The WSBO 

will allocate no more than 60 days for direct negotiation to allow sufficient time to submit the 

Final Proposal within the one-year timeline. The direct engagement and negotiation with potential 

subgrantees will take place concurrently with the evaluation of the second application evaluation 

round—once all applications have been received and unclaimed project areas are identified. 

Award decisions for the first and second rounds of applications will not be impacted by 

applicants’ decisions to participate in direct negotiation. If direct negotiations are unsuccessful, 

the WSBO will follow the NTIA’s guidance to allow projects for broadband technologies that are 

considered less reliable, such as LEO satellite service, that can still meet the minimum of 100 

Mbps download and 20 Mbps upload speed. The WSBO reserves the right to engage in multiple 

rounds of applications to support coverage for areas with no proposals. 
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4.8 DEPLOYMENT PROJECT TRIBAL CONSENT 

Text Box 2.4.8: Describe how the Eligible Entity intends to submit proof of Tribal Governments’ 

consent to deployment if planned projects include any locations on Tribal Lands. 

The WSBO is committed to implementing a selection process that honors and respects the 

sovereignty, autonomy, and authority of the 29 federally recognized tribes throughout Washington 

state. Therefore, applicants with plans to build within any tribal lands will be required to provide 

a Resolution of Consent or other formal demonstration of consent from each tribal government’s 

tribal council or other governing body upon whose tribal lands the infrastructure will be deployed. 

If the applicant is the tribe or an internet service provider owned by the tribe, consent to 

deployment is presumed. The WSBO will require that a Resolution of Consent, or any substitute 

document used at the request of the tribal government, be submitted by the applicant at the time 

of application, along with other relevant documents demonstrating that holistic local coordination 

occurred. 

The WSBO will also require all applicants to follow the Bureau of Indian Affairs rights-of-way 

processes documented in 25 CFR § 169. In addition, the rule requires that the majority of owners 

of the interests in a tract must consent to the rights-of-way, following the statutory requirement 

in 25 USC § 324. It specifies that tribes and “individual Indian” landowners may negotiate the 

terms of their consent, which ultimately become the terms of the grant. 

The WSBO will aim to ensure that applicants are aware of these requirements, in addition to any 

grant agreement terms and conditions and subgrantee grant reporting requirements before and 

throughout the selection process. The WSBO will inform potential applicants of requirements 

through conducting regulations information webinars, posting a list of regulations on the project 

website, and including the requirements in grant applications and instructions.  

  

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
Text Deleted�
Text
"53 Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023" 
[New]: "56"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.



 

 
57 

    
INITIAL PROPOSAL VOLUME II 

4.9 EXTREMELY HIGH-COST PER LOCATION THRESHOLD (EHCT) IDENTIFICATION 

Text Box 2.4.9: Identify or outline a detailed process for identifying an Extremely High Cost Per 

Location Threshold to be utilized during the subgrantee selection process. The explanation must 

include a description of any cost models used and the parameters of those cost models, including 

whether they consider only capital expenditures or include the operational costs for the lifespan of 

the network.  

The WSBO will not determine an EHCT until after issuing a Washington State BEAD NOFO and 

receiving responses in the first (potentially only) round of applications.41 Initial universal service 

cost estimates have been based on awarded projects from previous grant programs and cost 

estimates described in the Five-Year Action Plan.42 This initial estimate primarily relied on a 

density-based fiber-only model. It was analyzed at a county level and compared with rapid design 

assessments conducted independently. Using this method, which was completed before any 

deduplication efforts, a budget shortfall of approximately $480 million is expected. After 

deduplication, the WSBO will update the cost per location calculations using actual project 

budgets submitted as part of the subgrantee selection process to accurately reflect the number 

of unserved and underserved BSLs and current market conditions. The WSBO will then compare 

the actual budgets proposed by applicants to information from cost modeling tools to identify a 

reasonable EHCT value. These cost modeling tools include: 

• The Extremely High-Cost Threshold tool is part of the NTIA’s Eligible Entity Toolkit in the 

National Broadband Availability Map. This tool is based on CostQuest Associates’ cost 

model data. The WSBO will look at the Net Present Value, which includes the up-front 

construction costs of the network, and the revenue and operational costs over the 

assumed lifespan of the network. The WSBO will follow the Uniform Guidance pertaining 

to the lifespan of the network. 

• OptiExpress Software TM is a cloud-based platform designed to optimize the ability to cost, 

design, and deploy cost-effective broadband networks based on various scenarios, 

including fiber, fixed wireless, and potentially alternative technologies as needed. Much 

of the data is based on U.S. census blocks and other public and private data sources. The 

model outputs include the percentage of households covered given specified cost 

constraints, the project cost per household, and the five-year ‘Internal Rate of Return for 

ISPs.’ This metric includes subscription rate and fee assumptions. It provides an 

investment finance perspective on the feasibility of a design.43 

Triangulating between various cost model estimates and actual BEAD application budget data 

will help WSBO establish an EHCT that can optimize BEAD funding to reach all unserved and 

underserved locations. Additionally, the WSBO will follow guidance from the NTIA and update the 

EHCT in the subsequent application round if needed. 

 
41 As defined by the BEAD NOFO, an “Extremely High-Cost Per Location Threshold” is a BEAD subsidy cost per location to be utilized 
during the subgrantee selection process above which an Eligible Entity may decline to select a proposal if use of an alternative 
technology meeting the BEAD Program’s technical requirements would be less expensive. 
42 Appendix 7.13 of the Five-Year Action Plan describes the methodology for estimating the cost of universal services. 
43 Breaking Point Solutions (2023). Project Overview documentation for Rapid Design Studies. 

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
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4.10 EXTREMELY HIGH-COST PER LOCATION THRESHOLD PROCESS 

Text Box 2.4.10: Outline a plan for how the Extremely High Cost Per Location Threshold will be 

utilized in the subgrantee selection process to maximize the use of the best available technology 

while ensuring that the program can meet the prioritization and scoring requirements set forth in 

Section IV.B.6.b of the BEAD NOFO. The response must describe: 

a. The process for declining a subgrantee proposal that exceeds the threshold where an alternative 

technology is less expensive. 

b. The plan for engaging subgrantees to revise their proposals and ensure locations do not require 

a subsidy. 

c. The process for selecting a proposal that involves a less costly technology and may not meet the 

definition of Reliable Broadband. 

DECLINING AN APPLICATION THAT EXCEEDS THE EXTREMELY HIGH-COST PER 

LOCATION THRESHOLD (EHCT) PROCESS 

The EHCT provides a mechanism for the WSBO to decline a fiber-to-the-home (FTTH) application 

that exceeds the threshold where an alternative technology is less expensive. However, the WSBO 

will still prioritize FTTH projects unless the decision not to select an FTTH project results in 

significantly more eligible unserved and underserved locations receiving service that still meets 

the minimum broadband requirements. The WSBO will conduct the initial application round, 

deconflict project areas, and conduct its evaluation of the highest-scoring applications. If there 

are remaining project areas that have not received any applications, the WSBO will use cost 

modeling to estimate how much funding may be needed to serve the remaining areas and will 

make a determination based on how much funding is still needed. The WSBO may still decide to 

fund a priority project above the threshold if sufficient BEAD funding remains available. 

Where there is overlap in project areas between the highest-scoring FTTH project and an 

alternative technology, the WSBO will utilize the EHCT to determine if the FTTH application 

exceeds this amount. If better value is provided by an alternative technology, which would enable 

more funding for a subsequent application round and more locations to be covered. The WSBO 

may then opt to go with the alternative technology. If any project areas remain unclaimed after 

the second application round, the WSBO will revisit the EHCT and may also reach out to applicants 

from both the first and second round of applications who have proposed projects in areas 

adjacent to the unclaimed areas to discuss if applicants can revise their applications to either 

reduce the funding requested or to cover more locations. 

PLAN FOR ENGAGING SUBGRANTEES TO REVISE APPLICATIONS AND ENSURE 

LOCATIONS DO NOT REQUIRE A SUBSIDY  

The WSBO anticipates that unserved and underserved locations that do not require a subsidy to 

provide the location with broadband will be identified through the Challenge Process. In other 

words, areas not requiring a subsidy are likely to already have an existing enforceable 

commitment. In these areas, providers can demonstrate that additional locations may be served 

beyond those identified in the most recent version of the FCC National Broadband Map. The 

WSBO assumes that applicants will only submit applications for locations requiring a subsidy to 

achieve full-service coverage of an area. 

https://broadbandmap.fcc.gov/home
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PROCESS FOR SELECTING  A PROPOSAL THAT INVOLVES A LESS COSTLY 

TECHNOLOGY AND MAY NOT MEET THE DEFINITION OF RELIABLE BROADBAND  

Although the WSBO will prioritize projects that meet the definition of reliable broadband, given 

anticipated budget constraints, there will likely be some locations that may need to be served by 

alternative, less costly technologies. Based on this understanding, the WSBO has developed 

scoring criteria for this scenario outlined in Section 4.2 – Scoring Rubric and Prioritization under 

the secondary ‘Speed of Network’ criteria. The scoring of applications using alternative 

technologies will receive points in this category weighted in order of presumed reliability. The 

WSBO has identified these technologies as: 

• Hybrid fiber coaxial technology using the DOCSIS 3.1 standard or higher (considered 

reliable by the NTIA) 

• Fixed wireless technology using licensed spectrum (considered reliable by the NTIA) 

• LEO satellite (only for areas considered extremely high-cost; considered unreliable 

by the NTIA).  
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4.11 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: FINANCIAL CAPABILITY 

Text Box 2.4.11: Describe how the Eligible Entity will ensure prospective subgrantees deploying 

network facilities meet the minimum qualifications for financial capability as outlined on pages 72-

73 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD 

subgrantee selection process, the Eligible Entity may reference those to outline alignment with 

requirements for this section. The response must: 

a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are qualified 

to meet the obligations associated with a Project, that prospective subgrantees will have available 

funds for all project costs that exceed the amount of the grant, and that prospective subgrantees 

will comply with all Program requirements, including service milestones. To the extent the Eligible 

Entity disburses funding to subgrantees only upon completion of the associated tasks, the Eligible 

Entity will require each prospective subgrantee to certify that it has and will continue to have 

sufficient financial resources to cover its eligible costs for the Project until such time as the Eligible 

Entity authorizes additional disbursements. 

b. Detail how the Eligible Entity plans to establish a model letter of credit substantially similar to the 

model letter of credit established by the FCC in connection with the Rural Digital Opportunity Fund 

(RDOF). 

c. Detail how the Eligible Entity will require prospective subgrantees to submit audited financial 

statements.  

d. Detail how the Eligible Entity will require prospective subgrantees to submit business plans and 

related analyses that substantiate the sustainability of the proposed project. 

The WSBO is committed to ensuring that applicants deploying network facilities meet the 

minimum financial capability qualifications outlined in the BEAD NOFO. To understand the 

financial capability of BEAD program applicants, the WSBO will undertake the strategies below.  

CERTIFICATION  

The WSBO will require applicants to certify that they are financially qualified to meet the 

obligations associated with a project, that they will have available funds for all project costs that 

exceed the grant amount, and that they will comply with all program requirements, including 

service milestones. The WSBO will disburse funding to subgrantees only upon completion of the 

associated tasks. Each applicant must also certify that it has and will continue to have sufficient 

financial resources to cover its eligible project costs until the WSBO authorizes additional 

disbursements.  

The WSBO will follow federal and state requirements for disbursements of funds. The WSBO 

anticipates using the forms and processes for disbursement it has utilized in previous grants, 

including from the Broadband Infrastructure Fund, which is familiar to both the WSBO and 

potential applicants.  

LETTER OF CREDIT  

The WSBO will require applicants to submit a letter of credit – or any acceptable alternative 

approved by the NTIA – for each proposed project application. To establish a model letter of 

credit substantially similar to the one established by the FCC in connection with the Rural Digital 

Opportunity Fund (RDOF), the WSBO will require applicants to submit a letter from a bank that 

meets eligibility requirements consistent with those set forth in 47 CFR § 54.804(c)(2). In the 

letter, the bank must commit to issuing an irrevocable standby letter of credit to the applicant in 

the required form. The letter shall, at a minimum, provide the dollar amount of the letter of credit 

https://www.ecfr.gov/current/title-47/chapter-I/subchapter-B/part-54
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and the issuing bank’s agreement to follow the terms and conditions of the WSBO’s model letter 

of credit. Before entering into any subgrantee agreement, each applicant shall submit the letter 

of credit, which shall be acceptable in all respects to the WSBO and in a value of no less than 25% 

of the sub-award amount.  

In October 2023, the NTIA issued a conditional programmatic waiver that includes four 

acceptable alternatives to the letter of credit requirements described above.44 Specifically, the 

NTIA will allow applicants to: 

• Obtain a letter of credit from a credit union insured by the National Credit Union 

Administration and with a credit union safety rating issued by Weiss of B- or better. 

• Obtain a performance bond with a value of at least 100% of the awarded amount in lieu of 

a letter of credit. 

• Reduce the letter of credit, or performance bond, amount upon achievement of specific 

deployment milestones. The WSBO would be responsible for establishing the parameters 

associated with any reductions, which would apply to all subgrantees.  

• Obtain a letter of credit or performance bond in the amount of 10% if funding is 

reimbursable for a performance period of six months or less. 

Only a letter of credit, or an alternative as prescribed by the NTIA for applications, will be 

acceptable. All documents related to letters of credit or an approved NTIA alternative to satisfy 

this requirement will be treated confidentially by the WBSO and its contractors. 

AUDITED FINANCIAL STATEMENTS  

The WSBO will require applicants to submit financial statements from the most recent two years 

that are audited by an independent certified public accountant. Financial statements must include 

income statements, balance sheets, cash flow statements, auditor’s opinions, management 

letters, and any other statements, schedules, disclosures, or representations. If the applicant has 

not been audited during the ordinary course of business, in lieu of submitting audited financial 

statements, it must submit unaudited financial statements from the most recent two years, with 

a certification that the applicant will provide audited financial statements from the most recent 

two years as soon as they are made available to the applicant. The WSBO will also require 

applicants to complete a Risk Assessment Form. An example Risk Assessment Form is attached 

in Appendix 18.6.  

Local governments applying for BEAD funding will not have to submit prior audits if the Office of 

the Washington State Auditor conducted the audits. The WSBO will instead utilize the Washington 

State Auditor’s Financial Intelligence Tool to evaluate a local government applicant’s financial 

status fully. However, during the financial review, WSBO may request additional information. If 

audits conducted within the past two years include significant findings, the WSBO may include 

special conditions in the applicant’s contract, if awarded.  

 
44 NTIA (2023), Notice of Programmatic Waiver. Accessed at: BEAD Letter of Credit Waiver Notice (ntia.gov) 

https://broadbandusa.ntia.gov/sites/default/files/2023-10/BEAD_LOC_Waiver_Notice_10.23.23.pdf
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The WSBO will not approve any grant for deploying or upgrading network facilities unless it 

determines that the documents submitted demonstrate the applicant’s financial capability 

concerning the proposed project.  

SUSTAINABILITY / PRO FORMA ANALYSES OF PROPOSED PROJECT  

The WSBO will require applicants to submit business plans and related analyses demonstrating 

each proposed project's sustainability. These can be provided as pro forma statements or 

analyses that include current cash flow and balance sheet projections, and at least three years of 

operating costs and cash flow projections after the project's targeted completion. The business 

plan and related analyses must include, but are not limited to, the following elements: 

• A marketing plan to stimulate and retain subscriptions, including the implications of the 

Affordable Connectivity Program, Middle Class Affordability, and Low-Cost Service 

Option.  

• Pricing plans that commit to not raising rates that exceed the Consumer Price Index for 

All Urban Consumers (CPI-U), as discussed in Chapter 13 – Middle-Class Affordability, 

for at least five years from the date of infrastructure deployment. 

• A customer service plan ensuring qualified broadband service installation within 10 days 

of any request.  

• A customer service plan ensuring the repair of qualified broadband service within 48 hours 

(except during inclement weather when service crews may be unable to travel).  

• A customer complaint process ensuring response within five days and resolution within 

30 days unless a more extended period is mutually agreed upon with the subscriber.  

• Network monitoring and outage reporting procedures, including public transparency.  

• Staffing of personnel to support network and customer operational sustainability after 

construction. 

• Location(s) of field personnel involved in installation and repair of the proposed project 

network and estimated “windshield” time – the time technicians spend traveling to and 

from sites – for response (to demonstrate adequate operational support). 

• A business continuity and disaster recovery plan for the project area.  

• Redundancy, diversity, and fault points of the proposed project network.  

• Use of shared infrastructure owned or controlled by a third party. 

• The network technology to be deployed and its long-term stability indicated by possible 

capital investments required within five years – if required, the engineering plan, 

procurement process, and evidence of funding must be included.  

• Consumer support plans for sustainable digital equity, training, and technical support. 

• Network standards employed to determine augments or expansion of middle mile, lateral, 

or backhaul facilities for network congestion and the ability to expand. 
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The WSBO will require subgrantees to complete a post-construction business operations budget 

for the five years following the end of construction. The business operations budget must include 

revenues based on subscription and pricing, including subsidies to all locations in the project 

area, direct cost of operations, and administrative and selling costs in a financial statement pro 

forma, including depreciation of the subgrantee match. The budget submitted will be measured 

against semiannual reporting post-completion of the project. 

INCORPORATION INTO SUBGRANTEE SELECTION PROCESS  

The WSBO will aim to ensure that applicants are aware of these requirements before and 

throughout the selection process by conducting informational webinars and posting a list of 

regulations on the project website. Additionally, the WSBO will include the requirements in grant 

applications and instructions, grant agreement terms and conditions, and subgrantee grant 

monitoring program requirements. 

Applicants that do not meet the minimum qualifications for financial capability, as outlined on 

pages 72–73 of the BEAD NOFO, will not be considered for BEAD funding.45 

  

 
45 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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4.12 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: MANAGERIAL CAPABILITY 

Text Box 2.4.12: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for managerial capability as outlined on pages 

73 – 74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 

BEAD subgrantee selection process, the Eligible Entity may reference those to outline alignment 

with requirements for this section. The response must:   

a. Detail how the Eligible Entity will require prospective subgrantees to submit resumes for key 

management personnel. 

b. Detail how it will require prospective subgrantees to provide a narrative describing their 

readiness to manage their proposed project and ongoing services provided. 

The WSBO is committed to ensuring that applicants deploying network facilities meet the 

minimum qualifications for managerial capability, as outlined in the BEAD NOFO.  

The WSBO will require applicants to submit resumes for all key management personnel and any 

necessary project organizational chart(s) and corporate relationships detailing all parents, 

subsidiaries, and affiliates. Applicants will submit resumes, organizational chart(s), and 

corporate relationships through a Risk Assessment Form. An example Risk Assessment Form 

can be found in Appendix 18.6. If a key management personnel position is currently vacant, the 

applicant must include a staffing plan and projected date of hire. Any key management position 

staffed by a contractor/subcontractor individual or firm must be identified as such, and 

disclosure of the duration and renewal clauses is required.  

Each applicant must also provide a narrative describing the applicant’s readiness to manage a 

broadband service network. This narrative should describe the experience and qualifications of 

key management for undertaking this project, its experience undertaking projects of similar size 

and scope, recent and upcoming organizational changes (including mergers and acquisitions), 

and relevant organizational policies. The narrative should include relevant organizational policies, 

including, but not limited to, Equal Opportunity Employment, Labor Standards and Protection, 

Workforce Development of a skilled and credentialed workforce, and compliance with 

employment law and union contracts.  

The WSBO will require applicants to provide timely updates if any changes are made to the 

organizational structure, key personnel, or any of required documents listed above. The WSBO 

will not approve any grant for deploying or upgrading network facilities unless the submitted 

documents demonstrate the applicant’s managerial capability for the proposed project. 

The WSBO will aim to ensure that applicants are aware of these requirements before and 

throughout the selection process by conducting informational webinars and posting a list of 

regulations on the project website. Additionally, the WSBO will include the requirements in grant 

applications and instructions, grant agreement terms and conditions, and subgrantee grant 

monitoring program requirements. 

Applicants that do not meet the minimum qualifications for managerial capability, as outlined on 

pages 73–74 of the BEAD NOFO, will not be considered for BEAD funding.46 

 
46 Ibid. 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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4.13 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: TECHNICAL CAPABILITY 

Text Box 2.4.13: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for technical capability as outlined on page 74 

of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD 

subgrantee selection process, the Eligible Entity may reference those to outline alignment with 

requirements for this section. The response must:   

a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are 

technically qualified to complete and operate the Project and that they are capable of carrying out 

the funded activities in a competent manner, including that they will use an appropriately skilled 

and credentialed workforce.   

b. Detail how the Eligible Entity will require prospective subgrantees to submit a network design, 

diagram, project costs, build-out timeline and milestones for project implementation, and a capital 

investment schedule evidencing complete build-out and the initiation of service within four years of 

the date on which the entity receives the subgrant, all certified by a professional engineer, stating 

that the proposed network can deliver broadband service that meets the requisite performance 

requirements to all locations served by the Project. 

The WSBO is committed to thoroughly vetting all applicants seeking to deploy network facilities 

to verify that they meet the minimum technical capability qualifications outlined in the BEAD 

NOFO. 

Applicants must submit certification to the WSBO that they are technically qualified to complete 

and operate their proposed project(s) and capable of carrying out the funded activities 

competently. This includes using an appropriately skilled and credentialed workforce (see 

Section IV.C.1.e of the BEAD NOFO). 

The WSBO will require all applicants to submit a network design, network diagram, project costs, 

build-out timeline, and milestones for project implementation. In addition, all applicants must 

submit a capital investment schedule evidencing complete build-out and the initiation of service 

within four years of the date on which the applicant would be under a contract stating that the 

proposed network can deliver broadband service that meets the requisite performance 

requirements to all locations served by the project.  

Any applicants utilizing fixed wireless technology to serve locations with qualified broadband 

service must provide the information listed above, plus details of network design (to include 

towers in place to be used or those to be built), backhaul availability (owned or leased), and 

timelines for backhaul construction, if needed. Applicants utilizing fixed wireless technology must 

also specify the spectrum that they will use and provide documentation of the applicant’s license 

for the project area considered in an application.  

The WSBO will not approve any grant for deploying or upgrading network facilities unless it 

determines that the materials submitted demonstrate the applicant’s technical capability 

concerning the proposed project. The WSBO may, at its discretion, request additional information 

from applicants that have not fully fulfilled contractual obligations as co-applicants of other 

WSBO, Washington State Community Economic Revitalization Board, Washington State Public 

Works Board, or other Washington state agency-funded projects to demonstrate additional 

components of technical capabilities. The WSBO, in its sole discretion, may decline a proposal 

following such analysis if another priority application exists within the same application area.  
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The WSBO will require applicants to submit final network designs and diagrams detailed above 

within four years of the awarded subgrant. All documentation submitted by the applicant must be 

certified by a professional engineer licensed by the State of Washington Board of Registration for 

Professional Engineers & Land Surveyors with active status. The engineer must have 

demonstrated experience in broadband and/or telecommunications engineering on projects of 

similar scope to the applicant's project. 

The WSBO will aim to ensure that applicants are aware of these requirements before and 

throughout the selection process by conducting informational webinars and posting a list of 

regulations on the project website. Additionally, the WSBO will include the requirements in grant 

applications and instructions, grant agreement terms and conditions, and subgrantee grant 

monitoring program requirements. 

Applicants that do not meet the minimum qualifications for technical capability, as outlined on 

page 74 of the BEAD NOFO, will not be considered for BEAD funding.47 

  

 
47 Ibid. 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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4.14 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: COMPLIANCE CAPABILITY 

Text Box 2.4.14: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for compliance with applicable laws as 

outlined on page 74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials 

related to the BEAD subgrantee selection process, the Eligible Entity may reference those to outline 

alignment with requirements for this section. The response must:   

a. Detail how the Eligible Entity will require prospective subgrantees to demonstrate that they are 

capable of carrying out funded activities in a competent manner in compliance with all applicable 

federal, state, territorial, and local laws.   

b. Detail how the Eligible Entity will require prospective subgrantees to permit workers to create 

worker-led health and safety committees that management will meet with upon reasonable 

request. 

The WSBO is committed to ensuring that applicants seeking to deploy network facilities are 

thoroughly vetted and meet the minimum qualifications for compliance with applicable laws as 

outlined in the BEAD NOFO.  

Each applicant must demonstrate that it can conduct funded activities competently in 

compliance with all applicable federal, state, territorial, and local laws. Applicants must submit a 

narrative demonstrating this capability for the WSBO to place on record.  

The subgrantee must be able to document compliance with all state and federal (if applicable) 

laws and regulations. Good record-keeping and reporting systems are essential to document 

compliance. These records must be accessible to Commerce, the Office of the Washington State 

Auditor, the NTIA, and the Government Accountability Office.  

Recipients of BEAD program funds must have a contract management system to ensure 

contractors follow contract terms, conditions, specifications, and applicable state and federal 

requirements. This system must: 

• Ensure prevailing wage requirements are included in bid documents and contracts. 

• Verify the selected contractor and subcontractor are not excluded from receiving 

federal funds. 

• Review contractor and subcontractor compliance with prevailing wage laws, on-site 

inspections, review of change order requests, project closeout, release of retainage 

and record keeping. 

Please see Section 16.2 – Subgrantee Accountability for more information about what reporting 

requirements subgrantees must adhere to so that the WSBO can continuously monitor 

subgrantees for compliance with applicable federal, state, local, and territorial laws. 

Additionally, to ensure that an applicant complies with occupational safety and health 

requirements, applicants must permit workers to create worker-led health and safety committees 

that management will meet with upon reasonable request. 

The WSBO will aim to ensure that applicants are aware of these requirements before and 

throughout the selection process by conducting informational webinars and posting a list of 

regulations on the project website. Additionally, the WSBO will include the requirements in grant 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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applications and instructions, grant agreement terms and conditions, and subgrantee grant 

monitoring program requirements. 

Applicants that fail to meet the minimum qualifications for compliance with applicable laws, as 

outlined on page 74 of the BEAD NOFO, will not be considered for BEAD funding.48 

  

 
48 Ibid. 
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4.15 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: OPERATIONAL CAPABILITY 

Text Box 2.4.15: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for operational capability as outlined on pages 

74 – 75 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 

BEAD subgrantee selection process, the Eligible Entity may reference those to outline alignment 

with requirements for this section. The response must:   

a. Detail how the Eligible Entity will require prospective subgrantees to certify that they possess the 

operational capability to qualify to complete and operate the Project.   

b. Detail how the Eligible Entity will require prospective subgrantees to submit a certification that 

have provided a voice, broadband, and/or electric transmission or distribution service for at least 

two (2) consecutive years prior to the date of its application submission or that it is a wholly owned 

subsidiary of such an entity, attests to and specify the number of years the prospective subgrantee 

or its parent company has been operating.   

c. Detail how the Eligible Entity will require prospective subgrantees that have provided a voice 

and/or broadband service, to certify that it has timely filed Commission Form 477s and the 

Broadband DATA Act submission, if applicable, as required during this time period, and otherwise 

has complied with the Commission’s rules and regulations.   

d. Detail how the Eligible Entity will require prospective subgrantees that have operated only an 

electric transmission or distribution service, to submit qualified operating or financial reports, that 

it has filed with the relevant financial institution for the relevant time period along with a 

certification that the submission is a true and accurate copy of the reports that were provided to 

the relevant financial institution.   

e. In reference to new entrants to the broadband market, detail how the Eligible Entity will require 

prospective subgrantees to provide evidence sufficient to demonstrate that the newly formed entity 

has obtained, through internal or external resources, sufficient operational capabilities.  

The WSBO is committed to ensuring that applicants seeking to deploy network facilities are 

thoroughly vetted and meet the minimum qualifications for operational capability as outlined in 

the BEAD NOFO. The WSBO will require applicants to certify that they possess the operational 

capability to qualify to complete and operate the project. Examples of the required certification 

are provided below. All applicants must provide a narrative describing the applicant’s operation 

and maintenance plans and identifying the party’s responsibilities. This will also include a review 

of the workforce plans submitted as part of the application, components of which are described 

in Section 8.1 – Equitable Workforce Development Plans. 

An applicant that has provided a voice, broadband, and/or electric transmission or distribution 

service for at least two consecutive years before the date of its application submission or that is 

a wholly owned subsidiary of such an entity must submit a certification that attests to these facts 

and specifies the number of years the applicant or its parent company has been operating.  

If an applicant has provided a voice and/or broadband service, it must certify that it has filed the 

FCC’s Form 477s and the Broadband DATA Act submission, if applicable, in a timely manner as 

required during this period, and otherwise has complied with the FCC’s rules and regulations. The 

certification must be signed by an officer of the applicant (e.g., President or CEO) to be provided 

to the WSBO.  

Alternatively, an applicant must disclose any Form 477 issues, corrections, or other actions 

requested by the FCC to the applicant, including data irregularities, missed filings, and any other 

inquiries. An applicant must disclose any pending or completed enforcement action, civil 
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litigation, or other matter in which it failed to comply or was alleged to have failed to comply with 

FCC rules or regulations.  

If an applicant has operated only an electric transmission or distribution service, it must submit 

qualified operating or financial reports that it has filed with the relevant financial institution for 

the relevant period, along with a certification that the submission is a true, and accurate copy of 

the reports that were provided to the relevant financial institution.  

For a new entrant to the broadband market, an applicant must provide sufficient evidence to 

demonstrate that the newly formed entity has obtained sufficient operational capabilities through 

internal or external resources. Such evidence may include resumes from key personnel, project 

descriptions and narratives from contractors, subcontractors, or other partners with relevant 

operational experience or comparable evidence. 

The WSBO will aim to ensure that applicants are aware of these requirements before and 

throughout the selection process by conducting informational webinars and posting a list of 

regulations on the project website. Additionally, the WSBO will include the requirements in grant 

applications and instructions, grant agreement terms and conditions, and subgrantee grant 

monitoring program requirements. 

Applicants that do not meet the minimum qualifications for operational capability, as outlined on 

pages 74 –75 of the BEAD NOFO, will not be considered for BEAD funding.49 

  

 
49 Ibid. 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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4.16 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: OWNERSHIP 

Text Box 2.4.16: Describe how the Eligible Entity will ensure that any prospective subgrantee 

deploying network facilities meets the minimum qualifications for providing information on 

ownership as outlined on page 75 of the BEAD NOFO. If the Eligible Entity opts to provide 

application materials related to the BEAD subgrantee selection process, the Eligible Entity may 

reference those to outline alignment with requirements for this section. The response must:   

a. Detail how the Eligible Entity will require prospective subgrantees to provide ownership 

information consistent with the requirements set forth in 47 C.F.R. § 1.2112(a)(1)-(7).  

The WSBO is committed to ensuring that applicants seeking to deploy network facilities are 

thoroughly vetted and meet the minimum qualifications for providing information on ownership 

as outlined in the BEAD NOFO. The WSBO will require each applicant to provide ownership 

information consistent with the requirements set forth in 47 CFR § 1.2112(a)(1)-(7). The Code 

of Federal Regulations regarding ownership information requires the following:  

1. List the real party or parties in interest in the applicant or application, including a complete 

disclosure of the identity and relationship of those persons or entities directly or indirectly 

owning or controlling (or both) the applicant. 

2. List the name, address, and citizenship of any party holding 10% or more of stock in the 

applicant, whether voting or nonvoting, common, or preferred, including the specific 

amount of the interest or percentage held. 

3. List, in the case of a limited partnership, the name, address, and citizenship of each limited 

partner whose interest in the applicant is 10% or greater (as calculated according to the 

percentage of equity paid in or the percentage of distribution of profits and losses).  

4. List, in the case of a general partnership, each partner's name, address, and citizenship, 

and the share or interest participation in the partnership. 

5. List, in the case of a limited liability company, the name, address, and citizenship of each 

member whose interest in the applicant is 10% or greater. 

6. List all parties holding indirect ownership interests in the applicant as determined by 

successive multiplication of the ownership percentages for each link in the vertical 

ownership chain that equals 10% or more of the applicant, except that if the ownership 

percentage for an interest in any link in the chain exceeds 50% or represents actual 

control, it shall be treated and reported as if it were a 100% interest. 

7. List any FCC-regulated entity or applicant for an FCC license in which the applicant or any 

of the parties identified in paragraphs (a)(1) through (a)(5) of the applicable CFR section 

owns 10% or more of stock, whether voting or nonvoting, common, or preferred. This list 

must include a description of each such entity's principal business and a description of 

each such entity's relationship to the applicant (e.g., Company A owns 10% of Company 

B (the applicant) and 10% of Company C, then Companies A and C must be listed on 

Company B's application, where C is an FCC licensee and/or license applicant).  

The WSBO will aim to ensure that applicants are aware of these requirements before and 

throughout the selection process by conducting informational webinars and posting a list of 

regulations on the project website. Additionally, the WSBO will include the requirements in grant 

https://www.ecfr.gov/current/title-47/chapter-I/subchapter-A/part-1/subpart-Q/subject-group-ECFR7e6f5a3219dc9cd/section-1.2112
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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applications and instructions, grant agreement terms and conditions, and subgrantee grant 

monitoring program requirements. 

Applicants that do not meet the minimum qualifications for providing ownership information, as 

outlined on page 75 of the BEAD NOFO, will not be considered for BEAD funding.50  

 
50 Ibid. 
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4.17 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: PUBLIC FUNDING 

Text Box 2.4.17: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for providing information on other public 

funding as outlined on pages 75 – 76 of the BEAD NOFO. If the Eligible Entity opts to provide 

application materials related to the BEAD subgrantee selection process, the Eligible Entity may 

reference those to outline alignment with requirements for this section. The response must:   

a. Detail how it will require prospective subgrantees to disclose for itself and for its affiliates, any 

application the subgrantee or its affiliates have submitted or plan to submit, and every broadband 

deployment project that the subgrantee or its affiliates are undertaking or have committed to 

undertake at the time of the application using public funds. 

b. At a minimum, the Eligible Entity shall require the disclosure, for each broadband deployment 

project, of: 

 (a) the speed and latency of the broadband service to be provided (as measured and/or 

reported under the applicable rules), 

        (b) the geographic area to be covered, 

        (c) the number of unserved and underserved locations committed to serve (or, if the 

commitment is to serve a percentage of locations within the specified geographic area, the 

relevant percentage), 

        (d) the amount of public funding to be used, 

        (e) the cost of service to the consumer, and 

        (f) the matching commitment, if any, provided by the subgrantee or its affiliates.  

The WSBO is committed to ensuring that any applicant deploying network facilities meets the 

minimum qualifications for providing information on other public funding as outlined in the 

BEAD NOFO. Therefore, the WSBO will require each applicant to disclose, for itself and its 

affiliates, any application for public funding the applicant or its affiliates have submitted or plan 

to submit. Applicants will also need to disclose every broadband deployment project that the 

applicant or its affiliates are undertaking or have committed to undertake at the time of the 

application using public funds, including but not limited to funds provided under:  

• The Families First Coronavirus Response Act (Public Law 116- 127; 134 Stat. 178)  

• The Coronavirus Aid, Relief, and Economic Security Act (Public Law 116-136; 134 Stat. 

281)  

• The Consolidated Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182)  

• The American Rescue Plan of 2021 (Public Law 117-2; 135 Stat. 4) 

• Any federal Universal Service Fund high-cost program (e.g., RDOF, Connect America Fund 

Phase II)  

• Any Washington state or local universal service or broadband deployment funding 

program  

The WSBO will require the disclosure, for each broadband deployment project, of:  

1. The speed and latency of the broadband service to be provided (as measured and/or 

reported under the applicable rules).  

2. The geographic area to be covered. 
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3. The number of unserved and underserved locations committed to serve (or, if the 

commitment is to serve a percentage of locations within the specified geographic area, 

the relevant percentage).  

4. The amount of public funding to be used.  

5. The cost of service to the consumer. 

6. The matching commitment, if any, provided by the applicant or its affiliates.  

The WSBO will aim to ensure that applicants are aware of these requirements before and 

throughout the selection process by conducting informational webinars and posting a list of 

regulations on the project website. Additionally, the WSBO will include the requirements in grant 

applications and instructions, grant agreement terms and conditions, and subgrantee grant 

monitoring program requirements. 

Applicants that do not meet the minimum qualifications for providing information on other 

public funding, as outlined on pages 75–76 of the BEAD NOFO, will not be considered for BEAD 

funding.51   

 
51 Ibid. 

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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5. NON-DEPLOYMENT SUBGRANTEE SELECTION (REQUIREMENT 

9) 

5.1 NON-DEPLOYMENT SUBGRANTEE SELECTION PROCESS INTEGRITY  

Text Box 2.5.1: Describe a fair, open, and competitive subgrantee selection process for eligible non-

deployment activities. Responses must include the objective means, or process by which objective 

means will be developed, for selecting subgrantees for eligible non-deployment activities. If the 

Eligible Entity does not intend to subgrant for non-deployment activities, indicate such.  

According to the Broadband Equity, Access, and Deployment (BEAD) Notice of Funding 

Opportunity (NOFO), the Washington State Broadband Office (WSBO) can only use BEAD funding 

for non-deployment activities if it can demonstrate a plan to bring affordable, high-speed 

broadband services to all unserved and underserved locations. Unserved locations are those with 

broadband download speeds less than 25 megabits per second (Mbps) and upload speeds less 

than 3 Mbps, whereas underserved locations have broadband speeds less than 100 Mbps for 

downloads and 20 Mbps for uploads.52 The BEAD program allocates more than $1.2 billion to the 

state of Washington to expand broadband service. However, this amount will likely be insufficient 

given the estimated number of unserved and underserved locations and the relatively high 

number of high-cost locations. The Federal Communications Commission’s (FCC) National 

Broadband Map, published October 10, 2023, indicates that Washington has more than 230,000 

unserved locations and more than 85,000 underserved locations. These numbers will change 

once the WSBO begins removing locations with enforceable commitments and after the 

Challenge Process, as described in the Initial Proposal Volume I.53 

For non-deployment activities (activities unrelated to constructing broadband infrastructure), the 

WSBO expects to rely on other resources, such as the Digital Equity Act’s capacity building and 

competitive grant programs, along with other funding sources, such as state or public-private 

partnerships. However, if funding is available after providing broadband service to all unserved 

and underserved locations and eligible community anchor institutions, the WSBO will select non-

deployment activities using fair, open, and competitive subgrantee selection processes for 

eligible activities. The non-deployment subgrantee selection process will parallel the open and 

competitive grant processes used in currently active state grant programs, like the Digital 

Navigator Program or the Job Skills Program (see Appendix 18.7 for more information on these 

program examples).  

Below is a description of Washington’s proposed process to establish subgrantee selection 

process integrity: 

Public Notice: If funding for non-deployment activities is available, the WSBO will either issue a 

NOFO or work with another state agency with relevant experience in administering federal grant 

 
52 Ibid.  
53 For more information about the WSBO’s universal coverage cost estimate and the anticipated funding gap, please refer to the 
Five-Year Action Plan. 

https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
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programs related to activities supporting statewide broadband and digital equity priorities. These 

may include workforce development, internet adoption, and affordability.54 

The NOFO for eligible non-deployment activities will be published through multiple channels such 

as the program website, social media, press releases, public notices on its electronic bid 

notification system, and the Internet for All email subscription list. The public notice 

announcement will include detailed information about the application process, eligibility criteria 

and evaluation criteria. The notice will be made available for at least a 60-day period. 

Technical Assistance: The WSBO will hold at least one NOFO webinar prior to the application 

deadline to respond to questions from potential applicants and to provide guidance on how to 

use the ZoomGrants portal (the grant application software that Washington uses).  

Evaluation Criteria: The WSBO will develop objective evaluation criteria that will be used to assess 

the applications. Criteria will be established in advance and communicated to all potential 

applicants. Examples of evaluation criteria may include questions related to: 

• A narrative describing how the applicant’s project can meet the NOFO objectives 

• A description of the approach and methodology for data collection and data management 

• Demonstration of measurable outcomes 

• A work plan demonstrating the applicant’s capacity to implement the project 

• A clear budget with proposed cost justifications 

Review Panel: The WSBO will convene a diverse review panel comprising subject matter experts 

and relevant state agency representatives. The review panel may also include other stakeholders 

who can serve as “lived experience” experts related to covered populations, such as 

representatives from community-based organizations or community leaders. Reviewers will need 

to have the necessary expertise to evaluate the applications based on the evaluation criteria. 

Reviewers will also need to disclose any conflicts of interest that may arise from their 

participation and recuse themselves if necessary.  

Evaluation Process: Applications will go through an initial screening process to verify that 

applications are complete before they are forwarded to the review team. The review team will 

review and evaluate each application based on the established criteria. A score with justification 

will need to be provided for each of the evaluation categories. After all applications have been 

reviewed, all reviewers will convene to review outcomes. A scoring rubric or qualitative 

assessment may be used to ensure consistency and objectivity in the evaluation process. The 

evaluation process will be documented through a variety of methods and reviewed by the WSBO 

leadership before the awardees are announced. The WSBO will take the necessary steps to 

prevent bias, collusion, arbitrary decisions, and any other factors that could undermine the 

evaluation process. However, applying as part of a consortium may be permitted if determined to 

be beneficial to the objectives stated in the NOFO. If any misconduct is identified, the WSBO will 

 
54 Eligible non-deployment uses are described in the BEAD NOFO (p.39). 
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work with the state Attorney General’s office to ensure appropriate actions are taken, issues are 

mitigated, and any awarded funds are rescinded. 

Transparency and Public Input: The subgrantee selection process will include clear 

communication throughout to applicants and the public. Washington will publish a list of selected 

subgrantees on its Internet for All website, along with a summary of the evaluation process and 

any relevant artifacts such as a copy of any application questions and answers, a recording of 

the technical assistance webinar, and any related presentations. Unsuccessful applicants can 

request a debriefing conference. The debriefing conference request must be received within five 

business days after applicants are notified that their application was not selected. 

Adjustments will be made to the subgrantee selection process as necessary to meet National 

Telecommunications and Information Administration (NTIA) requirements for a fair, open, and 

competitive subgrantee selection process for non-deployment activities under the BEAD 

program.55 The WSBO will review previous grant program application processes and apply 

lessons learned to finalize evaluation criteria and refine the evaluation process. The WSBO will 

encourage participation from a wide variety of applicants by working with community anchor 

institutions, tribal and state agency partners, and other stakeholder groups to publicize the 

availability of funding across the state. The state has a demonstrated track record of attracting a 

wide variety of applicants to state grant programs such as the Digital Navigator Program. The 

Digital Navigator Program currently includes three consortiums comprised of over 60 different 

members, each of which represents diverse communities across the state. The use of objective 

evaluation criteria, a clearly documented review process, diverse review panel, and transparent 

communications will maintain the integrity of the subgrantee selection process. 

5.2 NON-DEPLOYMENT INITIATIVE PREFERENCES 

Text Box 2.5.2: Describe the Eligible Entity’s plan for the following:   

a. How the Eligible Entity will employ preferences in selecting the type of non-deployment initiatives 

it intends to support using BEAD Program funds;   

b. How the non-deployment initiatives will address the needs of residents within the jurisdiction;   

c. The ways in which engagement with localities and stakeholders will inform the selection of eligible 

non-deployment activities;   

d. How the Eligible Entity will determine whether other uses of the funds might be more effective in 

achieving the BEAD Program’s equity, access, and deployment goals.  

If Washington has remaining funds to allocate towards non-deployment activities, the WSBO will 

use the Digital Equity Plan’s needs assessment and proposed activities as a guide. This will serve 

as an initial basis to identify non-deployment initiatives to address the goal of universal access 

beyond access to infrastructure. In addition to universal access, the WSBO will consider the 

potential return on investment for state residents. For example, if proposed initiatives can make 

a case for a “multiplier effect” in communities or applicants can offer match dollars. 

 
55 The Digital Navigator Program is managed by Commerce and provides grants to eligible organizations to provide digital equity 
and navigation services to Washington residents with limited access to broadband services. The Job Skills Program is administered 
by the Washington State Board for Community and Technical Colleges to provide training to meet employers’ specific needs across 
multiple industries and provides up to a 50% of training costs paid directly to colleges partnered with employers. 

https://deptofcommerce.box.com/s/ajitmczzzc3kb02f77c2xio6gexwnyyq
https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
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Some of the adoption and affordability needs identified through public engagement include, but 

are not limited to: 

• Increasing equitable, diverse, and inclusive on-the-job broadband workforce training 

program opportunities aligned to broader workforce goals, including emerging areas such 

as cybersecurity and other information technology-related fields. 

• Reducing the digital literacy and skills gap. 

• Broadening outreach efforts to increase digital inclusion through trusted community 

partners. 

• Increasing affordability through increasing ACP adoption. 

While the BEAD and Digital Equity Planning processes established some preliminary needs, 

ongoing engagement with diverse state stakeholders and tribal governments will be important to 

help adjust priorities if needed throughout both programs. Local and tribal coordination efforts 

described in Chapter 3 - Local Coordination will inform the selection of eligible non-deployment 

activities. The WSBO will rely on partnerships to implement activities and to secure additional 

funding to address federal funding gaps and support the sustainability of activities. 

The WSBO will continue to annually evaluate existing digital equity-related programs, such as the 

Digital Navigator Program, to measure program impact and identify any gaps that BEAD funding 

can best address. Additionally, the WSBO will review what remains after deployment projects are 

funded to identify other initiatives that can support the goals established in the Five-Year Action 

Plan of universal access, equitable economic development, and scalability and sustainability. The 

WSBO will also work with partner agencies to monitor progress toward objectives and KPIs 

established in the Digital Equity Plan. 

5.3 ENSURE COVERAGE PRIOR TO NON-DEPLOYMENT PROJECTS 

Text Box 2.5.3: Describe the Eligible Entity’s plan to ensure coverage to all unserved and underserved 

locations prior to allocating funding to non-deployment activities.  

As mentioned, Washington is focused on first extending broadband coverage to all unserved and 

underserved locations and then, once those locations are served, supporting symmetrical gigabit 

service to eligible community anchor institutions before using any BEAD funding for non-

deployment activities. Based on initial cost modeling, the WSBO does not anticipate having 

additional funding available for non-deployment activities. 

5.4 NON-DEPLOYMENT SUBGRANTEE QUALIFICATIONS 

Text Box 2.5.4: Describe how the Eligible Entity will ensure prospective subgrantees meet the general 

qualifications outlined on pages 71 – 72 of the NOFO.  

Where applicable, the WSBO will apply a similar process to the deployment subgrantee 

qualification process outlined in Chapter 4 - Deployment Subgrantee Selection to verify that 

applicants can meet the general qualifications required in the BEAD NOFO. Before entering into 

any subgrantee agreement, the WSBO will verify that the subgrantee can:  

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
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1. Competently comply with all applicable federal, Washington state, and local laws. 

2. Demonstrate financial and managerial capacity to meet the commitments of the 

subgrantee under the subgrant, the requirements of the program and other requirements 

as prescribed by the Assistant Secretary of the NTIA or the WSBO. 

3. Demonstrate technical and operational capability to provide the services promised in the 

subgrant as described in the subgrant award. 

Applicants must submit a work plan with a narrative describing how they can meet project 

objectives. They will also need to submit responses to questions that support evidence of the 

three items mentioned above in addition to supporting documentation, which may include: 

• A description of previous successful compliance experience with federal, state, or local 

requirements related to grant implementation. Applicants must include a statement as to 

whether they have been subject to any enforcement actions related to past projects. For 

applicants who have not previously been awarded grant funding, a description of how they 

intend to comply with all applicable laws will be acceptable. 

• Financial reports. 

• Resumes of key managerial staff and organizational charts.  
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6. ELIGIBLE ENTITY IMPLEMENTATION ACTIVITIES 

(REQUIREMENT 10) 

Text Box 2.6.1: Describe any initiatives the Eligible Entity proposes to implement as the recipient 

without making a subgrant, and why it proposes that approach. 

The Washington State Broadband Office (WSBO) will use some of its Broadband Equity, Access, 

and Deployment (BEAD) funding for implementation activities without making a subgrant. This 

may include, but is not limited to the following activities: 

• Ongoing stakeholder engagement 

• Development, management, and implementation of the challenge process which includes 

technical assistance, challenge submission, rebuttal, deduplication, and adjudicative 

processes (including potential audits)   

• Data collection and/or mapping initiatives 

• Other project and program management activities, such as 

o providing training  

o developing and implementing a BEAD Program Handbook for the WSBO staff and 

subgrantees 

o program evaluation monitoring and compliance 

Funding for these activities is vital for the state to meet its ambitious goals promptly and 

efficiently. Program administration costs will adhere to National Telecommunications and 

Information Administration (NTIA) guidance on qualifying expenses and will not exceed the two 

percent limit established in the BEAD Notice of Funding Opportunity (NOFO) under Section 

60102(d)(2)(B) of the Infrastructure Act.56 The WSBO manages and administers state and federal 

broadband grants with subject matter experts and has established relationships with experts in 

other state agencies that provide support. The WSBO may coordinate with the Washington State 

Office of the Attorney General, the Office of the Washington State Auditor, and the State of 

Washington Office of Financial Management as needed to ensure that the BEAD program is 

sufficiently managed and staffed to administer subgrants to subgrantees, when applicable.   

 
56 NTIA (2022), BEAD NOFO. Accessed at: https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf  

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
Text Replaced�
Text
[Old]: "subgrant, which" 
[New]: "subgrant. This"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "54" 
[New]: "56"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "54" 
[New]: "56"



Font "ArialMT" changed to "Roboto".



 

 
81 

    
INITIAL PROPOSAL VOLUME II 

7. LABOR STANDARDS AND PROTECTION (REQUIREMENT 11) 

7.1 LABOR STANDARDS AND PROTECTION: SUBGRANTEES COMPLIANCE WITH 

FEDERAL LABOR AND EMPLOYMENT LAWS 

Text Box 2.7.1: Describe the specific information that prospective subgrantees will be required to 

provide in their applications and how the Eligible Entity will weigh that information in its competitive 

subgrantee selection processes. Information from prospective subgrantees must demonstrate the 

following and must include information about contractors and subcontractors: 

a. Prospective subgrantees’ record of past compliance with federal labor and employment laws, 

which: 

 i. Must address information on these entities’ compliance with federal labor and employment 

laws on broadband deployment projects in the last three years; 

 ii. Should include a certification from an Officer/Director-level employee (or equivalent) of the 

prospective subgrantee evidencing consistent past compliance with federal labor and 

employment laws by the subgrantee, as well as all contractors and subcontractors; and 

 iii. Should include written confirmation that the prospective subgrantee discloses any instances 

in which it or its contractors or subcontractors have been found to have violated laws such as 

the Occupational Safety and Health Act, the Fair Labor Standards Act, or any other applicable 

labor and employment laws for the preceding three years. 

b. Prospective subgrantees’ plans for ensuring compliance with federal labor and employment laws, 

which must address the following: 

 i. How the prospective subgrantee will ensure compliance in its own labor and employment 

practices, as well as that of its contractors and subcontractors, including: 

  1.  Information on applicable wage scales and wage and overtime payment practices for 

each class of employees expected to be involved directly in the physical construction of the 

broadband network; and 

  2. How the subgrantee will ensure the implementation of workplace safety committees that 

are authorized to raise health and safety concerns in connection with the delivery of 

deployment projects. 

All projects are required to pay state prevailing wages, as outlined in RCW 39.12. Washington’s 

state prevailing wage law is modeled after the federal Davis-Bacon Act, which was enacted to 

protect employees of contractors performing public works construction from substandard 

earnings and preserve local wage standards. State prevailing wage is triggered when 

construction projects use public funds to build schools, roads, and other projects.57 Recipient 

contractors and subcontractors are required to pay prevailing wages to all workers, laborers, 

and mechanics for public works and maintenance contracts, regardless of the dollar value of 

the contracts. During construction, subgrantees are responsible for enforcing prevailing wage 

requirements. 

State prevailing wages are determined and enforced by the Washington State Department of 

Labor and Industries (L&I) based on collective bargaining agreements or—if collective bargaining 

agreements are unavailable—wage surveys or other methods. L&I offers several publications, 

tools, and resources to assist in complying with state prevailing wage requirements, including: 

 
57 Additional guidance on the state’s Prevailing Wage Law can be found in L&I’s Prevailing Wage Publication. Accessed at: 
https://lni.wa.gov/forms-publications/f700-032-000.pdf  

https://apps.leg.wa.gov/rcw/default.aspx?cite=39.12
https://lni.wa.gov/forms-publications/f700-032-000.pdf
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• The L&I webpage 

• Awarding agencies’ web pages 

• The Washington State Prevailing Wage Law publication 

Additional Resources: 

• MRSC - Public Works Contracts 

• MRSC - Prevailing Wages 

• Prevailing Wage in Public Works (Chapter 39.12 RCW) 

 

A.  PAST COMPLIANCE WITH FEDERAL LABOR AND EMPLOYMENT LAWS 

The Washington State Broadband Office (WSBO) will require applicants, their contractors, and 

subcontractors to submit the following information during the application period of the 

competitive subgrantee selection process. This information will demonstrate their record of past 

compliance with federal labor and employment laws, and must include: 

• Information on these entities’ compliance with federal labor and employment laws on 

broadband deployment projects in the last three years. 

• A notarized certification using the template provided by the WSBO from an Officer / 

Director-level employee (or equivalent) of the applicant attesting to consistent past 

compliance with federal labor and employment laws by the applicant, as well as all 

contractors and subcontractors. 

• Written confirmation in the form of a notarized self-attestation from an officer-level 

employee (or employee of comparable level) that the applicant discloses any instances in 

which it, or its contractors or subcontractors, have been found to have violated laws such 

as the Washington Industrial Safety and Health Act, Occupational Safety and Health Act, 

the Fair Labor Standards Act, or any other applicable labor and employment laws for the 

preceding three years. Reports documenting the violation and measures taken to address 

the violation should be attached if applicable. 

B.  PLANS FOR ENSURING COMPLIANCE WITH FEDERAL AND LABOR 

EMPLOYMENT LAWS 

Applicants must also submit plans to ensure compliance with federal and state labor and 

employment laws. These plans must address how the applicant will ensure compliance in its own 

labor and employment practices, as well as that of its contractors and subcontractors, including: 

• Information on applicable wage scales and wage and overtime payment practices for 

each class of employees expected to be involved directly in the physical construction of 

the broadband network. 

• How the subgrantee will ensure the implementation of workplace safety committees that 

are authorized to raise health and safety concerns in connection with the delivery of 

deployment projects. 

https://lni.wa.gov/
https://lni.wa.gov/licensing-permits/public-works-projects/awarding-agencies/
https://lni.wa.gov/forms-publications/f700-032-000.pdf
https://lni.wa.gov/forms-publications/f700-032-000.pdf
https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts.aspx
https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts.aspx
https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts/Purchasing-and-Bidding-Prevailing-Wage-Issues.aspx
https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts/Purchasing-and-Bidding-Prevailing-Wage-Issues.aspx
https://app.leg.wa.gov/rcw/default.aspx?cite=39.12
https://app.leg.wa.gov/rcw/default.aspx?cite=49.17&full=true&pdf=true
https://www.osha.gov/laws-regs/oshact/completeoshact
https://uscode.house.gov/view.xhtml?path=/prelim@title29/chapter8&edition=prelim
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The WSBO will also include fair labor and employment standards as subgrantee selection criteria. 

Reference Section 4.2 – Scoring Rubric and Prioritization for details on scoring. New entrants 

without a labor and employment law compliance record can make forward-looking commitments 

to strong labor and employment standards and protections for Broadband Equity, Access, and 

Deployment (BEAD) funded projects. 

7.2 LABOR STANDARDS AND PROTECTION: ADDITIONAL MEASURES 

Text Box 2.7.2: Describe in detail whether the Eligible Entity will make mandatory for all subgrantees 

(including contractors and subcontractors) any of the following and, if required, how it will 

incorporate them into binding legal commitments in the subgrants it makes: 

a. Using a directly employed workforce, as opposed to a subcontracted workforce; 

b. Paying prevailing wages and benefits to workers, including compliance with Davis-Bacon and 

Service Contract Act requirements, where applicable, and collecting the required certified payrolls;  

c. Using project labor agreements (i.e., pre-hire collective bargaining agreements between unions 

and contractors that govern terms and conditions of employment for all workers on a construction 

project); 

d. Use of local hire provisions; 

e. Commitments to union neutrality; 

f. Use of labor peace agreements; 

g. Use of an appropriately skilled workforce (e.g., through Registered Apprenticeships or other joint 

labor-management training programs that serve all workers, particularly those underrepresented or 

historically excluded); 

h. Use of an appropriately credentialed workforce (i.e., satisfying requirements for appropriate and 

relevant pre-existing occupational training, certification, and licensure); and 

i. Taking steps to prevent the misclassification of workers. 

Workers’ rights are a high priority in Washington state, which has some of the highest standards 

in the country and often exceed federal requirements. Washington state workers are protected 

by laws and rules covering workers’ wages, benefits, working conditions, overtime pay, and 

prevailing wage on public works construction projects. The WSBO and its workforce partner 

agencies will engage with workforce development and educational organizations, labor unions, 

and other labor organizations to support the development of the necessary broadband workforce 

to construct, operate, and maintain broadband network infrastructure and services. Applicants’ 

plans will be reviewed for compliance with federal and state labor and employment laws, in 

addition to commitment to fair labor standards and protections. 

Washington state law requires contractors and subcontractors to pay state prevailing wages and 

submit certified payrolls (Item b) when requested if construction projects use public funds to 

build schools, roads, and other public works projects. This law applies to the broadband 

infrastructure that will be constructed as part of the BEAD program. State prevailing wages are 

determined and enforced by L&I based on collective bargaining agreements or—if collective 

bargaining agreements are unavailable—wage surveys or other methods. 

Washington state also requires the use of an appropriately skilled and credentialed workforce 

(Items g and h). For example, telecommunications administrators must pass a qualifying exam 

to make sure that telecommunication contractor’s electrical work follows electrical laws and 

Text Deleted�
Text
"The WSBO will also include fair labor and employment standards as subgrantee selection criteria."

Text Replaced�
Text
[Old]: "Worker's" 
[New]: "Workers’"



Font "ArialMT" changed to "Roboto".



 

 
84 

    
INITIAL PROPOSAL VOLUME II 

rules. Guidance on skills and credentials required for contractors is available on L&I’s website or 

through L&I’s toll-free number.  

Employers are also required to take steps to prevent the misclassification of workers (Item i). 

This requirement emphasizes that subgrantees should take steps to prevent the misclassification 

of workers. Worker misclassification can occur when employees are incorrectly classified as 

independent contractors, which are described in RCW 39.12.100, leading to tax, benefits, and 

labor rights issues. 

The WSBO will require legally binding commitments through agreements with subgrantees that 

adhere to minimum federal and state labor law requirements. Subgrantees will be given guidance 

on applicable fair labor standards and protections related to Prevailing Wages on Public Works, 

RCW 39.12, as applicable to the funded project and work hours and safety standards that comply 

with the Contract Work Hours and Safety Standards Act (40 USC 327-333), how to obtain 

necessary credentials, and the definition of independent contractors to avoid misclassification of 

workers.  

The WSBO will aim to ensure that applicants are aware of labor standard requirements by 

conducting informational webinars, including regulatory requirements in grant application 

materials (like the BEAD Handbook), and including requirements as applicable for grant 

compliance reporting as part of grant agreement terms. The WSBO will also consult with L&I if 

subgrantees need support to navigate and comply with state requirements. The WSBO will also 

consider termination of the contract and clawback provisions if misconduct and noncompliance 

occur, as appropriate. 

 

  

https://lni.wa.gov/licensing-permits/contractors/register-as-a-contractor/
https://app.leg.wa.gov/RCW/default.aspx?cite=39.12.100
https://app.leg.wa.gov/rcw/default.aspx?cite=39.12.100
https://apps.leg.wa.gov/rcw/default.aspx?cite=39.12
https://uscode.house.gov/view.xhtml;jsessionid=C9486D957D988F062D300ACFC8E52FD9?req=granuleid%3AUSC-1999-title40-chapter5&saved=%7CZ3JhbnVsZWlkOlVTQy0xOTk5LXRpdGxlNDAtc2VjdGlvbjMzMQ%3D%3D%7C%7C%7C0%7Cfalse%7C1999&edition=1999
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8. WORKFORCE READINESS (REQUIREMENT 12) 

8.1 EQUITABLE WORKFORCE DEVELOPMENT PLANS 

Text Box 2.8.1: Describe how the Eligible Entity and their subgrantees will advance equitable 

workforce development and job quality objectives to develop a skilled, diverse workforce. At a 

minimum, this response should clearly provide each of the following, as outlined on page 59 of the 

BEAD NOFO:   

a. A description of how the Eligible Entity will ensure that subgrantees support the development and 

use of a highly skilled workforce capable of carrying out work in a manner that is safe and effective;   

b. A description of how the Eligible Entity will develop and promote sector-based partnerships among 

employers, education and training providers, the public workforce system, unions and worker 

organizations, and community-based organizations that provide relevant training and wrap-around 

services to support workers to access and complete training (e.g., childcare, transportation, 

mentorship), to attract, train, retain, or transition to meet local workforce needs and increase high-

quality job opportunities;   

c. A description of how the Eligible Entity will plan to create equitable on-ramps into broadband-

related jobs, maintain job quality for new and incumbent workers engaged in the sector; and 

continually engage with labor organizations and community-based organizations to maintain worker 

voice throughout the planning and implementation process; and   

d. A description of how the Eligible Entity will ensure that the job opportunities created by the BEAD 

Program and other broadband funding programs are available to a diverse pool of workers.  

A highly skilled workforce is both a necessity and an opportunity to meet Washington’s goals for 

universal access, economic development, and scalable and sustainable broadband 

infrastructure. Even before the Infrastructure Investment and Jobs Act, which includes funding 

for the Broadband Equity, Access, and Deployment (BEAD) program, the anticipated demand for 

new broadband sector jobs was around 850,000 nationwide through 2024. With the addition of 

BEAD-funded broadband infrastructure projects, there will be more demand for broadband sector 

jobs. The U.S. Government Accountability Office predicts that the BEAD program could create 

tens of thousands of new jobs for skilled telecommunications workers. To effectively capitalize 

on the workforce and economic development benefits of increased broadband access, 

Washington state must support the development of a highly skilled, diverse workforce prepared 

to deliver upon broadband deployment goals.  

Workforce Needs Assessment 

Although the state of Washington has a robust construction workforce, it may become more 

challenging for its broadband industry to hire the workers necessary to complete BEAD projects. 

The passage of the Infrastructure Investment and Jobs Act provides state, local, and tribal 

governments with needed funding to improve and expand existing infrastructure, which includes 

funding for the BEAD program for broadband. However, the timelines associated with the 

implementation of federal infrastructure programs will cause public and private subgrantees to 

compete for talent across sectors.58 According to the National Telecommunications and 

Information Administration's (NTIA’s) State Workforce Analysis Report, there are 12 key BEAD 

 
58 McKinsey (2022). Will a Labor Crunch Derail Plans to Upgrade US Infrastructure? Accessed at: 
https://www.mckinsey.com/industries/public-sector/our-insights/will-a-labor-crunch-derail-plans-to-upgrade-us-infrastructure  

https://www.congress.gov/bill/117th-congress/house-bill/3684
https://www.mckinsey.com/industries/public-sector/our-insights/will-a-labor-crunch-derail-plans-to-upgrade-us-infrastructure
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occupation groups: laborers and material movers, software engineers, trucking crew, fiber and 

wireless technicians, trenchers, equipment operators, structural engineers, master and stage 

electricians, network architects and coordinators, radio frequency and field engineers, surveyors 

and drafters, and inspectors (e.g., permit, health and safety). Based on the NTIA’s report, the 

highest forecasted percentage deficits include software engineers (-13.8%), trenchers (-13.1%), 

and fiber and wireless technicians (-11.1%). 

To understand the challenges internet service providers (ISPs) face pre-BEAD disbursement, the 

Washington State Broadband Office (WSBO) surveyed 100+ public and private ISPs in 

Washington in July 2023. Respondents corroborated the NTIA’s findings and indicated that they 

anticipate workforce gaps for jobs related to technician positions, such as construction laborers, 

installation technicians, and field service technicians. Seven of 18 respondents indicated hiring 

for various technician positions is challenging, and 10 of 33 indicated hiring staff for broadband 

deployment is challenging overall. 

Due to the technical nature of many key BEAD occupations, it is crucial to consider the entry-level 

requirements for education, licenses, and training. Three of the 12 key occupation groups 

(structural engineers, radio frequency and field engineers, and network architects and 

coordinators) require a bachelor’s degree, as informed by the Bureau of Labor Statistics 

Occupational Outlook Handbook.59 Notably, software engineers have the most significant 

percentage deficit compared to the workforce supply (-13.8%) in Washington, according to the 

NTIA’s analysis. Many of the other key occupation groups require the pursuit of a high-school 

diploma, licenses, or on-the-job training. However, the NTIA’s analysis notes that laborers and 

material movers will have the most significant demand based on the implementation demands 

of BEAD projects. This presents an opportunity for the state, as employees for those roles can 

start with a commercial driver’s license and one month of on-the-job training.  

Workforce Development Strategy 

Overall, a highly skilled and diverse workforce is a critical component for subgrantees to meet 

project deadlines. It also contributes to reducing on-the-job risks and promotes worker safety. To 

effectively scale Washington’s broadband workforce equitably, and support a highly skilled 

workforce, the state intends to engage in the following strategies: 

• Support workforce development priorities in applications. 

• Coordinate with workforce stakeholders and partners across the state. 

• Reduce barriers to entry in the broadband workforce by identifying gaps in social 

infrastructure. 

• Expand workforce programs. 

• Support the provision of on-the-job training. 

• Incorporate registered apprenticeships and apprenticeship preparation programs. 

 
59 Bureau of Labor Statistics (n.d.), Occupational Outlook Handbook. Accessed at: https://www.bls.gov/ooh/a-z-index.htm 
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• Promote ‘good jobs’ principles. 

• Raise awareness of broadband career opportunities. 

• Promote workforce diversity in hiring practices. 

A. Obtaining Subgrantee Support 

Support Workforce Development Priorities in Applications 

To reinforce the use of a highly skilled and prepared workforce in BEAD-funded broadband 

deployment projects, the WSBO will require applicants to submit a workforce plan as part of their 

application to demonstrate a commitment to advancing workforce development. The WSBO will 

evaluate and assess responses based on their comprehensiveness. The workforce plan must 

include the following elements: 

• How the applicant will ensure the use of an appropriately skilled workforce, e.g., through 

registered apprenticeships or other joint labor-management training programs that serve 

all workers. 

• The steps they will take to ensure that all project workforce members will have appropriate 

credentials, e.g., appropriate and relevant pre-existing occupational training, certification, 

and licensure. 

• Whether the workforce is unionized. 

• Whether the workforce will be directly employed or a subcontracted workforce will 

perform work. 

• The entities that the applicant plans to contract and subcontract with in carrying out the 

proposed work. 

By requiring applicants to include workforce development strategies as part of their application, 

the WSBO hopes to advance equitable workforce development and support employment and 

economic benefits.  

B. Developing and Promoting Partnerships 

Coordinate with Workforce Stakeholders and Partners Across the State 

Coordinating with workforce stakeholders across the state will allow Washington to develop and 

promote sector-based partnerships and support a skilled and ready workforce prepared to deliver 

on broadband deployment projects. This strategy stems from feedback given by local workforce 

development boards, Washington’s Workforce Training and Education Coordinating Board 

(Workforce Board) and the Washington Employment Security Department (ESD), all leading 

workforce organizations in the state.  

The Workforce Board is Washington’s principal workforce policy advisor, responsible for the 

state’s workforce development system and is the designated oversight entity for federally funded 

Career and Technical Education. It also serves as a regulator of private career schools and 

veteran education programs. The Workforce Board’s unique board composition – one-third 

business, one-third workers, and one-third government – means that business and labor are at 
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the same table, supplying a real-world view of workforce challenges and opportunities. 

Coordinating workforce stakeholders under the Workforce Board’s leadership allows for a diverse 

representation of ideas and alignment with Washington’s broader workforce goals. In addition to 

the Workforce Board, ESD has volunteered to support the coordination of broadband 

stakeholders. ESD’s overall focus is to help workers and businesses succeed, with a mission of 

contributing to healthy communities by providing Washingtonians equitable access to resources 

that improve their economic security. Armed with detailed data analysis on employment trends 

in Washington, ESD will supply insight into key BEAD occupations and lateral occupations. Other 

workforce stakeholders may include representatives for state, local government, and tribal 

entities, higher education institutions, community colleges and trade schools, trade 

representatives, state and local workforce boards, unions and worker organizations, ISPs, 

employers, the public workforce system, and community-based organizations. The goal of 

coordination is to establish a workforce strategy that incorporates regional and local needs for 

broadband deployment, incorporates digital upskilling initiatives, and identifies longer-term 

workforce needs to support the sustainability of infrastructure projects. The Workforce Board and 

ESD leading workforce coordination sets a solid foundation for comprehensive engagement.  

The WSBO will also request that the Washington Workforce Association, organizations that 

contribute to WorkSource Washington, tribal organizations, and local workforce development 

boards develop workforce training and job placement programs to support BEAD project 

implementation. WorkSource Washington is a statewide partnership of state, local and nonprofit 

agencies that provides a variety of employment and training services to job seekers and 

Washington employers. Local workforce development boards are responsible for connecting 

workers to skill development and credential acquisition, as well as providing direct support to 

businesses to determine their workforce needs and create a talent pipeline. This work will support 

the efforts spearheaded by the Workforce Board and ESD, to encourage broader organizational 

inclusion. Specifically, this group will target BEAD-related opportunities for covered populations 

to promote greater diversity in the broadband workforce and support access to higher-paying, 

higher-quality jobs for historically underrepresented groups.  

In addition to the coordination efforts described above, the WSBO intends to encourage and 

support the inclusion of small, minority, and women-owned enterprises in BEAD contracting and 

subcontracting, as detailed in Chapter 9 – Minority Business Enterprise, Women’s Business 

Enterprises, and Labor Surplus Area Firms Inclusion.  

Reduce Barriers to Entry in the Broadband Workforce by Identifying Gaps in Social Infrastructure 

To attract and encourage underrepresented populations to pursue key BEAD occupations, access 

to training and wraparound services is necessary to reduce barriers to entry. Often referred to as 

social infrastructure, these wraparound services may encourage potential workers previously 

excluded from BEAD-related jobs. These services may include high-quality and affordable 

childcare, transportation, or mentorship. Many state agencies in Washington currently provide 

various supportive services, as outlined below.  
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• Washington Career Bridge is Washington’s one-stop source for career and education 

planning. This service is in the Employment and Training Services category and is 

overseen by the Workforce and Training Education and Coordinating Board.  

• WorkSource is a statewide partnership of state, local and nonprofit agencies that provides 

an array of employment and training services to job seekers and employers in 

Washington. This service is in the Employment and Training Services category and is 

overseen by statewide partnership of state, local, and nonprofit agencies. 

• Career Connect Washington is a statewide network of business, labor, education, and 

community leaders creating work-based and academic programs for young people in 

Washington to explore, prepare, and launch themselves into college and careers. This 

service is in the Employment and Training Services category and is overseen by Career 

Connect Washington. 

• Worker Retraining Program helps pay for training expenses at Washington state’s 

community and technical colleges and selected licensed private schools for qualifying 

individuals. This service is in the Employment and Training Services category and is 

overseen by the Washington State Board for Community and Technical Colleges (SBCTC). 

• Medicaid helps pay for medical services for qualifying low-income adults, children, 

pregnant women, older adults, and people with disabilities. This service is in the 

Healthcare category and is overseen by the Washington State Department of Social and 

Health Services (DSHS).  

• Basic Food in Washington helps people with low incomes make ends meet by providing 

monthly benefits to buy food. This service is in the Food Assistance category and is 

overseen by DSHS. 

• Basic Food Employment and Training Program assists federally funded Basic Food 

participants gain skills, training, or work experience to increase their ability to attain a 

living wage career.  These services are available at all WA State community and technical 

colleges as well as many community-based organization providers, including the 

Employment Security Department (ESD). This service is in the Employment and Training 

Services category and is overseen by DSHS.  

• Women, Infants, and Children (WIC) Nutrition Program helps eligible pregnant women, 

new mothers, babies, and young children eat well, learn about nutrition, and stay healthy. 

This service is in the Food Assistance category and is overseen by DSHS. 

• Temporary Assistance for Needy Families (TANF) provides temporary cash for families in 

need. This service is in the Monetary Assistance category and is overseen by DSHS. 

• WorkFirst assists recipients of TANF to meet their goals and provide well-being for their 

family. WorkFirst is a collaborative effort with families, WorkFirst case managers, and 

local community and partner agencies to build a stable foundation for employment, 

provide employment and training opportunities, and ultimately serve as a gateway to 
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financial independence. This service is in the Employment and Training Services category 

and is overseen by multiple Washington state agencies. 

• Housing and Essential Needs Referral Program provides access to essential needs items 

and potential rental assistance for qualifying, low-income individuals. This service is in 

various categories and is overseen by DSHS. 

• Pregnant Women Assistance Program provides women who are low-income and pregnant 

and who are not eligible for TANF or State Family Assistance with cash assistance and a 

referral to the Housing and Essential Needs program for 24 consecutive months. This 

service is in the Monetary Assistance category and is overseen by DSHS. 

• Working Connections Child Care helps eligible families pay for childcare. This service is 

in the Childcare category and is overseen by DSHS. 

• Sound Transit is an intercity transit system that operates the Link light rail, Sounder 

commuter trains, and Sound Transit Express buses. This service is in the Transportation 

category and is overseen by Central Puget Sound Regional Transit Authority. 

• Train Service refers the Amtrak Cascades rail line serving the Pacific Northwest. Its tracks 

run parallel to the I-5 corridor from Vancouver, British Columbia, south to Eugene, Oregon. 

This service is in the Transportation category and is overseen by National Railroad 

Passenger Corporation.  

• Ferry Services are the public transportation routes that run through Washington’s 

waterways and islands. These services are in the Transportation category and is overseen 

by the Washington State Department of Transportation (WSDOT). 

• Paratransit Services are usually door-to-door shared rides with flexibility in scheduling and 

routing. This service is in the Transportation category and is overseen by WSDOT through 

the provision of state-funded grants to expand services through a competitive process. 

• Bus Services are public transportation routes offered by local bus systems. These 

services are in the Transportation category and are overseen by local and regional transit 

authorities. 

Collaborating with statewide broadband stakeholders, the WSBO intends to expand the inventory 

of wraparound services for trainees listed above by identifying additional social infrastructure 

programs. Once complete, the WSBO will publish the list on the Internet for All in Washington 

webpage and share it with partners. The process of expanding the inventory can also highlight 

and identify social services that are missing. Through informal engagement, the WSBO will 

encourage subgrantees to provide wraparound or support services for trainees, such as on-site 

childcare or stipends for childcare, learning materials, or transportation to training programs to 

create a more substantial labor pipeline, particularly to support those in covered populations. 
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Expand Workforce Programs  

In addition to connecting trainees to wraparound services, the WSBO will work with state, local, 

and tribal partners to expand existing workforce programs and develop new programs, as needed, 

to promote sector-based partnerships to advance Washington’s equitable workforce 

development goals. By engaging with broadband workforce stakeholders, in coordination with 

the Workforce Board and ESD, the WSBO seeks to increase access to education and training 

opportunities to support worker attraction, training, retention, or transition to meet local 

workforce needs and increase high-quality job opportunities.  

Recently, the Workforce Board, in partnership with a wide range of statewide workforce 

stakeholders, submitted its final decision package to the Washington State Legislature for Digital 

Literacy and Information Technology (IT) Career Equity.60 The group comprised higher education 

organizations, community-based organizations, state agencies, and industry associations. The 

Workforce Board and its partners reported that Washington’s employers face a severe skilled IT 

worker shortage, with many people from disadvantaged and marginalized communities unable 

to access these high-paying jobs. The Workforce Board recommended public, private, state, and 

local collaboration to expand digital literacy and equitable access to IT careers. In addition to 

several key program components, the decision package proposed two new funding pools that – 

pending legislative approval – the Workforce Board would oversee to promote IT-related 

workforce development efforts that apply to BEAD over the next four years. Information on these 

two funds is described below. 

• Technology Access Devices for Jobseekers: This fund will procure devices, such as 

laptops, for job seekers to facilitate job training and access. This responds to the need of 

low-income jobseekers for devices to access online training in preparation for livable 

wage jobs and to secure and be successful in those jobs. This will also allow marginalized 

populations to access livable wage remote or hybrid employment options, rather than low-

wage, low-barrier jobs that are solely in-person customer interactive. Local workforce 

development councils will manage device distribution, with initiative staff overseeing 

program rules, guidelines, and effectiveness monitoring.  

• Public­Private New Program Funds: These funds are allocated when critical skills gaps 

are identified, often through regional partners, BEAD plan implementation, or the 

Workforce Board's mapping process working with hiring employers. This fund addresses 

critical gaps in the state's education and training investment framework, such as the 

recent need in trucking and warehousing businesses in some Washington counties for 

workers skilled in installing and maintaining digital sensors and controllers. 

In addition to the work overseen by the Workforce Board, the WSBO will consult local workforce 

development boards for greater insight. Collaborating with local workforce development boards 

is essential to support alignment between projects and the needs of local labor markets and their 

communities. Workforce development boards play a key role in providing valuable insights into 

 
60 Workforce Training and Education Coordinating Board (2023), Policy Level – DL – Digital Literacy & IT Career Equity. Accessed at: 
DP-PL-DL-Digital-Literacy-IT-Career-Equity.pdf (wa.gov) 
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labor market data, training needs, and career pathways, which may help BEAD-related workforce 

development be more effective and inclusive.  

Secondary and post-secondary schools throughout Washington also offer programs that could 

fill broadband workforce gaps. Preliminary data collected by SBCTC indicates that 33 colleges 

and universities in the state system offer academic programs in BEAD-related fields – primarily 

IT, engineering, and computer science – with 350+ certificate and degree options. The WSBO may 

facilitate conversations between educational institutions and broadband workforce employers, 

such as ISPs and manufacturers or suppliers of equipment and materials needed for broadband 

networks, to promote the development of innovative programs and the expansion of current 

offerings in response to broadband industry needs and gaps. SBCTC’s broadband program 

inventory can serve as a starting point to identify regions lacking educational programs for key 

BEAD occupations, eventually supporting the development of new academic offerings. 

Additionally, the WSBO will encourage expanding the High School & Beyond (13th Year) Plan 

across the state to support key BEAD occupations.61 The High School & Beyond Plan is a state 

graduation requirement wherein each student much have a plan to guide the student’s high 

school experience and prepare the student for postsecondary education or training and career.  

C. Maintaining Job Quality  

The WSBO hopes to create equitable on-ramps into broadband-related jobs and maintain job 

quality for new and incumbent broadband workers throughout the BEAD program. By continually 

engaging with labor and community-based organizations to develop inclusive career pathways, 

the WSBO will center workers in its strategies to attract, recruit, and retain a highly skilled and 

diverse workforce. In tandem, the WSBO intends to check in regularly with labor and community-

based organizations throughout the planning and implementation process. In partnership with 

the Workforce Board, ESD, and regional workforce councils, the WSBO will also hold 

conversations with employees, unions, worker organizations, and underrepresented communities 

to support worker input on BEAD processes.  

Incorporate Registered Apprenticeships and Apprenticeship Preparation Programs 

Building a highly skilled and diverse workforce requires additional career on-ramps, such as 

apprenticeships or pre-apprenticeships.62 For example, Washington’s Registered Apprenticeship 

Programs can increase skill-building and learning opportunities for Washingtonians interested in 

a key BEAD occupation.63 Overseen by the Washington State Department of Labor and Industries 

(L&I), the state’s registered apprenticeship programs provide on-the-job training and classroom 

instruction that develops highly trained, knowledgeable, and skilled professionals. Each 

apprentice works with a journey-level professional who helps them acquire the knowledge, skills, 

and abilities their employer needs. At the end of the program, each apprentice graduates with a 

 
61 Washington State Board of Education (n.d.), High School & Beyond. Accessed at: 
https://www.sbe.wa.gov/faqs/high_school_beyond  
62 Nicol Turner Lee and Jack Malamud (May 18, 2023), Workforce development is a crucial part of digital equity. Accessed at: 
https://www.brookings.edu/articles/workforce-development-is-a-crucial-part-of-digital-equity/  
63 Washington State Department of Labor & Industries (n.d.), Apprenticeship Registration Tracking System. Accessed at: 
https://secure.lni.wa.gov/arts-public/#/. 

https://www.sbe.wa.gov/faqs/high_school_beyond
https://www.brookings.edu/articles/workforce-development-is-a-crucial-part-of-digital-equity/
https://secure.lni.wa.gov/arts-public/%23/
Text Deleted�
Text
"58"

Text Deleted�
Text
"Workforce Training and Education Coordinating Board (2023), Policy Level – DL – Digital Literacy & IT Career Equity. Accessed at: DP-PL-DL-Digital-Literacy-IT-Career-Equity.pdf (wa.gov)"

Text Replaced�
Text
[Old]: "59" 
[New]: "61"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "pre-apprenticeships.60" 
[New]: "pre-apprenticeships.62"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "61" 
[New]: "63"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "state-issued, nationally recognized industry credential." 
[New]: "61"



Font "ArialMT" changed to "Roboto".
Font-size "11.029" changed to "5.03999".

Text Deleted�
Text
"The credential aspect is crucial for broadband-related workforce development, which requires training certifications for many key BEAD occupations. Apprenticeships related to key BEAD occupations already exist in Washington, such as the Fiber Network Technician Apprenticeship sponsored by Grant County Public Utility District."

Text Deleted�
Text
"62"

Text Deleted�
Text
"Employers and labor unions offering registered apprenticeship programs can actively support job skills development and diversity, equity, accessibility, and inclusion by providing a pipeline for women, people of color, formerly incarcerated individuals, and people with disabilities, among others, to enter the broadband workforce more easily."

Text Deleted�
Text
"63 59"

Text Replaced�
Text
[Old]: "60" 
[New]: "62"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "61" 
[New]: "63"



Font "ArialMT" changed to "Roboto".



 

 
93 

    
INITIAL PROPOSAL VOLUME II 

state-issued, nationally recognized industry credential. The credential aspect is crucial for 

broadband-related workforce development, which requires training certifications for many key 

BEAD occupations. Apprenticeships related to key BEAD occupations already exist in 

Washington, such as the Fiber Network Technician Apprenticeship sponsored by Grant County 

Public Utility District.64 Employers and labor unions offering registered apprenticeship programs 

can actively support job skills development and diversity, equity, accessibility, and inclusion by 

providing a pipeline for women, people of color, formerly incarcerated individuals, and people with 

disabilities, among others, to enter the broadband workforce more easily.65  

The WSBO will also work with the Washington State Apprenticeship and Training Council to 

establish additional telecommunications apprenticeship preparation programs.66 These 

programs offer workers industry-recognized credentials that can bolster candidate experience 

and create a more accessible pipeline to key BEAD occupations for underrepresented groups. 

Notably, Washington has a Construction Trades Apprenticeship Preparation program in 

partnership with the Department of Corrections and the SBCTC, which is offered at the Monroe 

Correctional Complex facility campus.67 Replicating additional pre-apprenticeship programs for 

other covered populations will support Washington’s goal of a diverse workforce. 

Support the Provision of On-the-Job Training  

As detailed in the state’s Five-Year Action Plan, the WSBO will convene discussions with 

community colleges, technical schools, workforce development boards, ISPs, and others to 

determine how on-the-job training can support Washington’s broadband workforce. Increasing 

access to on-the-job training resources may allow ISPs to upskill entry-level broadband workers 

and scale their broadband workforces more quickly to support BEAD funded projects. Working 

with ISPs to encourage limited-term technical training may also increase the number of skilled 

workers in rural counties, as there are typically limited educational or training programs in those 

regions.  

The WSBO will also encourage private ISPs to utilize Washington’s Job Skills Program, which 

provides training to meet employers’ specific needs for new and current employees at work or in 

a classroom, through informal engagement.68 Overseen by SBCTC, the Job Skills Program funds 

training in regions with high unemployment rates and elevated poverty levels. It also supports 

areas with new and growing industries, locations where the local population does not have the 

skills needed to stay employed, and regions impacted by large-scale job loss. The program is 

 
64 L&I (n.d.), Grant County PUD No. 2 Apprenticeship Committee. Accessed at: https://secure.lni.wa.gov/arts-public/#/program-
details?programId=192&from=%2Fprogram-search  
65 America Achieves (June 22, 2022), Creating and Expanding a Diverse Broadband Workforce with Good Jobs and Career 
Pathways. Accessed at: www.americaachieves.org/wp-content/uploads/2022/06/America-Achieves-Broadband-Workforce-
ReportJune-2022.pdf.  
66 Ariane Hegewisch and Eve Mefferd (2021), A Future Worth Building: What Tradeswomen Say about the Change They Need in the 
Construction Industry. Accessed at: https://iwpr.org/wp-content/uploads/2022/02/A-Future-Worth-Building_What-
TradeswomenSay_FINAL.pdf.  
67 Edmonds College (n.d.), Construction Trades Apprenticeship Preparation. Accessed at: 
https://catalog.edmonds.edu/preview_program.php?catoid=53&poid=10743&returnto=15272  
68 SBCTC (n.d.), Job Skills Program. Accessed at: Job Skills Program | SBCTC 

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://secure.lni.wa.gov/arts-public/#/program-details?programId=192&from=%2Fprogram-search
https://secure.lni.wa.gov/arts-public/#/program-details?programId=192&from=%2Fprogram-search
http://www.americaachieves.org/wp-content/uploads/2022/06/America-Achieves-Broadband-Workforce-ReportJune-2022.pdf
http://www.americaachieves.org/wp-content/uploads/2022/06/America-Achieves-Broadband-Workforce-ReportJune-2022.pdf
https://iwpr.org/wp-content/uploads/2022/02/A-Future-Worth-Building_What-TradeswomenSay_FINAL.pdf
https://iwpr.org/wp-content/uploads/2022/02/A-Future-Worth-Building_What-TradeswomenSay_FINAL.pdf
https://catalog.edmonds.edu/preview_program.php?catoid=53&poid=10743&returnto=15272
https://www.sbctc.edu/for-employers/job-skills
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unique because it funds up to half of the training cost, with partner employers providing cash, an 

in-kind contribution, or a combination to support the other half.  

Promote ‘Good Jobs’ Principles 

Required fair labor standards and protections for workers were identified in Section 7.1 – 

Subgrantee’s Compliance with Federal Labor and Employment Laws and Section 7.2 – 

Additional Measures. In addition, the WSBO will engage subgrantees, unions, worker 

organizations, and workforce development partners to identify opportunities to emphasize 

investment in good jobs as outlined in the U.S. Department of Labor’s Training and Employment 

Guidance Letter No.07-22. Good jobs are defined as jobs that help workers achieve economic 

stability and mobility, while prioritizing diversity and worker perspectives.69 Conversations with 

unions, other labor organizations, and workforce development boards will inform the WSBO on 

how to support subgrantees in creating equitable access to good jobs. Discussions with 

employers, including subgrantees, will also allow the WSBO to promote compliance and to 

incorporate good jobs principles more broadly into workforce development. Moreover, creating 

an open line of communication with subgrantees regarding labor practices will allow for 

continuous monitoring and transparency of subgrantee labor practices. 

D. Building a Diverse Pool of Workers 

Raise Awareness of Broadband Career Opportunities  

Increasing the awareness of broadband opportunities will be integral to building a successful 

pipeline of highly skilled workers in key BEAD occupations. It will promote the hiring of 

Washingtonians for key BEAD occupations. To increase awareness, the WSBO will leverage 

relationships with organizations operating in the workforce development space, such as the 

Workforce Board, ESD, regional Workforce Councils, workforce development groups, tribal 

partners, and local workforce and education organizations. To raise awareness of upcoming 

broadband career opportunities, the WSBO will collaborate with community-based organizations, 

tribal partners, and workforce organizations across the state to conduct marketing and outreach 

to historically underrepresented populations. The WSBO intends to support outreach through the 

state’s WorkSource system. WorkSource is in a unique position to spread awareness and 

disseminate information about broadband career opportunities via networking, 

WorkSourceWA.com, and at in person and virtual job fairs and hiring events. Overall, Washington 

state will prioritize outreach activities that recruit historically underrepresented populations into 

 
69 U.S. Department of Labor (2023). Training and Employment Guidance Letter No. 07-22. Eight key attributes of good jobs include: 
1) Recruitment and hiring – Employers are intentional in recruitment and hiring and actively recruit applicants from marginalized 
communities and other practices like providing reasonable accommodations for applicants with disabilities. 2) Benefits – 
Employers prioritize good jobs that provide workers with family-sustaining benefits. 3) Diversity, Equity, Inclusion, and Accessibility 
– All workers are respected, empowered, and treated fairly. 4) Empowerment and representation – Workers can form and join 
unions and can engage in protected activity without fear of retaliation. 5) Job security and working conditions. Workers have a safe, 
healthy, and accessible workplace. 6) Organizational culture – All workers belong, are valued, contribute meaningfully to the 
organization, and are respected. 7) Pay – All workers are paid a stable and predictable living wage, as determined by the local area 
cost of living (prevailing wage where applicable). 8) Skills and career advancement: Workers have equitable opportunities and tools 
to progress to future jobs. 
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broadband-related fields, increasing awareness of broadband career opportunities and 

contributing to a diverse broadband workforce.  

Materials on key BEAD occupations and associated training or education opportunities will also 

be shared on the Washington Career Bridge, which is overseen by the Workforce Board.70 This 

tool allows job seekers to explore potential career paths, compare education and training 

opportunities, and view compensation data. A BEAD-specific webpage can be built to help job 

seekers find employment opportunities, understand the skills or licenses needed, locate 

applicable education and training opportunities, and more. Local economic development councils 

and regional workforce boards can also disseminate and spread awareness of upcoming 

broadband career opportunities through their community relationships. Similarly, by sharing the 

Washington Career Bridge resource on its project website or with community engagement 

partners, the WSBO will promote broadband-related educational opportunities and occupations. 

The WSBO will encourage subgrantees to hire local workers, implement robust and specific plans 

to recruit historically underrepresented populations facing labor market barriers, and commit to 

supporting reasonable access to job opportunities created by the subgrantee. The WSBO will 

accomplish this through informal engagements with ISPs. In practice, workforce diversity 

strategies may include diversity in hiring practices, initiatives to promote workforce inclusion, 

establishing Diversity, Equity, Inclusion, and Accessibility Training programs, and targeted 

mentorship opportunities. The WSBO will encourage subgrantees to include workforce diversity 

strategies in their workforce plans, which will be reviewed as a part of the subgrantee selection 

process. For more detail on the minimum labor standards, please see Chapter 7 – Labor 

Standards and Protections. To verify the hiring of underrepresented populations, the WSBO may 

require subgrantees to provide plans on specific locations where they will hire and hold hiring 

events, in addition to encouraging the inclusion of regions with a significant proportion of 

underrepresented populations and labor surplus areas.71 

  

 
70 Workforce and Education Coordinating Board (n.d.), Washington Career Bridge. Accessed at: Washington Career Bridge 
71 The U.S. Department of Labor (DOL) issues a list of Labor Surplus Areas each fiscal year. The list becomes effective on October 1, 
and remains in effect through the following September 30. The FY2024 Labor Surplus Area list can be found on the DOL website: 
https://www.dol.gov/agencies/eta/lsa. 

https://wtb.wa.gov/career-resources/career-bridge/
https://www.dol.gov/agencies/eta/lsa
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8.2 SUBGRANTEE PLANS TO ENSURE A SKILLED AND CREDENTIALED WORKFORCE 

Text Box 2.8.2: Describe the information that will be required of prospective subgrantees to 

demonstrate a plan for ensuring that the project workforce will be an appropriately skilled and 

credentialed workforce. These plans should include the following:   

a. The ways in which the prospective subgrantee will ensure the use of an appropriately skilled 

workforce, e.g., through Registered Apprenticeships or other joint labor management training 

programs that serve all workers;   

b. The steps that will be taken to ensure that all members of the project workforce will have 

appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, 

certification, and licensure;   

c. Whether the workforce is unionized;   

d. Whether the workforce will be directly employed or whether work will be performed by a 

subcontracted workforce; and   

e. The entities that the proposed subgrantee plans to contract and subcontract with in carrying out 

the proposed work.   

If the project workforce or any subgrantee’s, contractor’s, or subcontractor’s workforce is not unionized, 

the subgrantee must also provide with respect to the non-union workforce:   

a. The job titles and size of the workforce (FTE positions, including for contractors and 

subcontractors) required to carry out the proposed work over the course of the project and the entity 

that will employ each portion of the workforce;   

b. For each job title required to carry out the proposed work (including contractors and 

subcontractors), a description of:   

        i. Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 30, confined 

space, traffic control, or other training as relevant depending on title and work), including 

whether there is a robust in-house training program with established requirements tied to 

certifications, titles; and   

        ii. Information on the professional certifications and/or in-house training in place to ensure that 

deployment is done at a high standard.  

 

As part of the subgrantee selection process, applicants must submit their plans for ensuring an 

appropriately skilled and credentialed workforce. The BEAD program’s “workforce” will 

encompass employees, contractors, and subcontractors directly involved in BEAD-funded 

projects. The WSBO will evaluate and assess responses based on their comprehensiveness and 

quality. Within submitted plans, applicants will be required to include information regarding the 

criteria listed below: 

• How the applicant will encourage the use of an appropriately skilled workforce, e.g., 

through Registered Apprenticeships or other joint labor-management training programs 

that serve all workers.  

• The steps that will be taken to ensure that all members of the project workforce will have 

appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, 

certification, and licensure. 

• Whether the workforce is unionized. 

• Whether the workforce will be directly employed or whether work will be performed by a 

subcontracted workforce. 
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• The entities that the applicant plans to contract and subcontract with in carrying out the 

proposed work. 

If the project workforce or any subgrantee’s, contractor’s, or subcontractor’s workforce is not 

unionized, the subgrantee must also provide with respect to the non-union workforce: 

• The job titles and size of the workforce (FTE positions, including for contractors and 

subcontractors) required to carry out the proposed work throughout the project and the 

entity that will employ each portion of the workforce; and 

• For each job title required to carry out the proposed work (including contractors and 

subcontractors), a description of:  

o Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 

30, confined space, traffic control, or other training as relevant depending on title 

and work), including whether there is a robust in-house training program with 

established requirements tied to certification titles. Safety training should align 

with federal and state Labor and Industry agency standards. 

o Information on the professional certifications and/or in-house training in place to 

ensure that deployment is done at a high standard. 
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9. MINORITY BUSINESS ENTERPRISES, WOMEN’S BUSINESS 

ENTERPRISES, AND LABOR SURPLUS AREA FIRMS INCLUSION 

(REQUIREMENT 13) 

9.1 MINORITY BUSINESS ENTERPRISES (MBES), WOMEN'S BUSINESS ENTERPRISES 

(WBES), AND LABOR SURPLUS AREA FIRMS INCLUSION STRATEGY 

Text Box 2.9.1: Describe the process, strategy, and the data tracking method(s) the Eligible Entity 

will implement to ensure that minority businesses, women-owned business enterprises (WBEs), and 

labor surplus area firms are recruited, used, and retained when possible. 

Washington state is committed to supporting the recruitment, use, and retainment of minority 

business enterprises (MBEs), women’s business enterprises (WBEs), and labor surplus area 

firms.72 In compliance with federal funding subgrantee requirements, the Washington State 

Broadband Office (WSBO) will adhere to 2 CFR 200.321 to promote contracting with MBEs, WBEs, 

and labor surplus area firms where possible.73 A key partner in this work, the Washington State 

Office of Minority and Women’s Business Enterprise (OMWBE) is the sole agency responsible for 

maintaining a central list of certified small, minority, and women-owned businesses for state 

agencies to use (RCW 39.19.030). OMWBE also promotes equitable participation in public 

spending and contracting through several programs and services, including promoting bid 

opportunities on its website.  

To support the inclusion of MBEs, WBEs, and labor surplus area firms, the WSBO may engage in 

the following strategies. 

• Publish a link to OMWBE’s website to access a list of relevant and qualified businesses 

on its Internet for All in Washington webpage, leveraging OMWBE’s database to increase 

Broadband Equity, Access, and Deployment (BEAD) subgrantee awareness of MBEs, 

WBEs, and labor surplus area firms. 

• Encourage MBEs, WBEs, and labor surplus area firms to be certified as a Disadvantaged 

Business Enterprise (DBE) by OMWBE. Businesses certified as DBE can contact the Office 

of Equity and Civil Rights for immediate, free business counseling and technical 

assistance. Additionally, OMWBE is waiving certification fees until June 2024.74 DBE 

support services include: 

o Targeted technical assistance on a range of business topics 

o Accessing construction plans, specifications, and manuals 

 
72 According to the U.S. Department of Labor, a labor surplus area is a civil jurisdiction that has a civilian average annual 
unemployment rate during the previous two calendar years of 20% or more above the average annual civilian unemployment rate for 
all states during the same 24-month reference period. U.S. Department of Labor (n.d.), Frequently Asked Questions. Accessed at: 
Frequently Asked Questions | U.S. Department of Labor (dol.gov) 
73 Code of Federal Regulations (n.d.), 200.321. Accessed at: eCFR :: 2 CFR 200.321 -- Contracting with small and minority 
businesses, women's business enterprises, and labor surplus area firms 
74 OMWBE (n.d.), OMWBE is Waiving Certification Fees Until June 2024. Accessed at: OMWBE is Waiving Certification Fees until 
June 2024! | Office of Minority and Women's Business Enterprises 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.321
https://app.leg.wa.gov/rcw/default.aspx?cite=39.19.030
https://www.dol.gov/agencies/eta/lsa/faq
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.321
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.321
https://omwbe.wa.gov/about/news/omwbe-waiving-certification-fees-until-june-2024
https://omwbe.wa.gov/about/news/omwbe-waiving-certification-fees-until-june-2024
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o Announcements of outreach and training 

o One-on-one counseling 

o Support in creating business plans for company growth 

o Classroom style training75 

• Encourage subgrantees to divide total requirements for bid solicitation into smaller tasks 

or quantities to permit maximum participation by small and minority businesses and 

women’s business enterprises when economically feasible. This contract language may 

result in: 

o Enforcing a tracking and reporting plan for prime vendors on MBE, WBE, and labor 

surplus area firm subcontracting. 

o Deploying a contractor compliance plan for prime vendors, including how many 

DBEs were subcontracted as an evaluation factor for future contract awards. 

• Encourage the development of small business teams that can compete for smaller task 

contracts. 

• Encourage subgrantee contracting officers to arrange solicitations, time for the 

preparation of quotations, scope of work, and delivery schedules to facilitate the 

participation of MBEs and WBEs and to support equal opportunity to compete in bid 

solicitations. 

• Work with the Washington Employment Security Department (ESD) to determine areas 

with the highest unemployment rates and conduct area-specific outreach to promote 

awareness of BEAD subcontracting opportunities for labor surplus area firms. 

• Use the services and assistance, as appropriate, of such organizations as the Small 

Business Administration and the Minority Business Development Agency of the U.S. 

Department of Commerce. 

• Require subgrantees to post all invitation to bid advertisements for BEAD on OMWBE’s 

website to encourage MBEs, WBEs, and labor surplus area firms to bid. 

• Require subgrantees to document good faith efforts to proactively reach out to MBEs, 

WBEs, and labor surplus area firms. For example, outreach may include advertising in local 

community publications or documenting outreach with MBEs, WBEs, and labor surplus 

area firms during solicitation. 

• Require subgrantees to track and report their BEAD spending in detail to determine public 

spending with OMWBE-certified businesses, consulting OMWBE’s Access Equity data 

collection and monitoring system.76  

The WSBO will communicate these expectations to applicants before and throughout the 

selection process by: 

 
75 Washington State Department of Transportation (n.d.), Diverse Business Programs. Accessed at: https://wsdot.wa.gov/business-
wsdot/equal-opportunity-contracting/diverse-business-programs  
76 OMWBE (2022), Annual Report FY 2022. Accessed at: OMWBE FY 2022 Annual Report (wa.gov)  

https://wsdot.wa.gov/business-wsdot/equal-opportunity-contracting/diverse-business-programs
https://wsdot.wa.gov/business-wsdot/equal-opportunity-contracting/diverse-business-programs
https://omwbe.wa.gov/sites/default/files/public/spend-reports/annual-reports/OMWBE-FY-2022-Annual-Report.pdf
Text Inserted�
Text
"o Announcements of outreach and training"

Text Deleted�
Text
"o Announcements of outreach and training"

Text Replaced�
Text
[Old]: "73 " 
[New]: "75 •"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "74" 
[New]: "76"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: " Conducting information webinars. " 
[New]: "75"



Font "SymbolMT" changed to "Roboto".
Font-size "11.029" changed to "5.03999".

Text Deleted�
Text
"Posting a list of regulations and expectations on the WSBO’s website."

Text Deleted�
Text
"73"

Text Replaced�
Text
[Old]: "74" 
[New]: "76"



Font "ArialMT" changed to "Roboto".

Text Deleted�
Text
"94 Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023" 
[New]: "99"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.



 

 
100 

    
INITIAL PROPOSAL VOLUME II 

• Conducting information webinars. 

• Posting a list of regulations and expectations on the WSBO’s website. 

• Including the requirements in grant applications/instructions, grant agreements 

terms/conditions, and subrecipient grant monitoring program requirements. 

• Sending email notifications. 

In addition to the abovementioned measures, the WSBO may request that subgrantees track key 

metrics on the inclusion of underrepresented enterprises throughout the process to support a 

level playing field for MBEs, WBEs and labor surplus area firms applying for contract awards. 

These metrics may include recruitment, utilization, and retention of MBEs, WBEs, and labor 

surplus area firms. Monitoring and tracking MBE, WBE, and labor surplus area firm metrics will 

be done in consultation with OMWBE and build off their Access Equity data collection and 

monitoring system. The WSBO will also require subgrantees to take the affirmative steps listed 

above as it relates to subcontractors.  

 

9.2 MBES, WBES, AND LABOR SURPLUS FIRMS INCLUSION AFFIRMATIVE STEPS 

Check Box 2.9.2: Certify that the Eligible Entity will take all necessary affirmative steps to ensure 

minority businesses, women’s business enterprises, and labor surplus area firms are used when 

possible, including the following outlined on pages 88 – 89 of the BEAD NOFO:   

a. Placing qualified small and minority businesses and women’s business enterprises on solicitation 

lists;   

b. Assuring that small and minority businesses, and women’s business enterprises are solicited 

whenever they are potential sources;   

c. Dividing total requirements, when economically feasible, into smaller tasks or quantities to permit 

maximum participation by small and minority businesses, and women’s business enterprises;   

d. Establishing delivery schedules, where the requirement permits, which encourage participation by 

small and minority businesses, and women’s business enterprises;   

e. Using the services and assistance, as appropriate, of such organizations as the Small Business 

Administration and the Minority Business Development Agency of the Department of Commerce; 

and   

f. Requiring subgrantees to take the affirmative steps listed above as it relates to subcontractors. 

The WSBO certifies that it will take all necessary affirmative steps to ensure minority businesses, 

women’s business enterprises, and labor surplus area firms are used when possible, including 

the steps outlined on pages 88–89 of the BEAD Notice of Funding Opportunity (NOFO).77  

 
77 77 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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10. COST AND BARRIER REDUCTION (REQUIREMENT 14) 

Text Box 2.10.1: Identify steps that the Eligible Entity will take to reduce costs and barriers to 

deployment. Responses may include but not be limited to the following: 

a. Promoting the use of existing infrastructure; 

b. Promoting and adopting dig-once policies; 

c. Streamlining permitting processes; 

d. Streamlining cost-effective access to poles, conduits, easements; and 

e. Streamlining rights of way, including the imposition of reasonable access requirements.  

To effectively connect all areas of Washington, the Washington State Broadband Office (WSBO) 

supports reducing costs and barriers to deployment across the state. Coordinating with local, 

state, and tribal government entities, the WSBO will work to leverage existing assets and to 

streamline governmental processes where possible. To do so, the WSBO will engage in the 

strategies below.  

PROMOTING USE OF EXISTING INFRASTRUCTURE 

Promoting the use of existing infrastructure can reduce capital expenditure costs, thereby 

reducing overall deployment costs.78,79 There are approximately 44 public or open access 

networks located throughout the state – including networks currently under construction – with 

network ownership consisting of cities, counties, and tribal nations.80 Currently, 15 of the state’s 

28 public utility districts and nine of the state’s 75 port districts own public networks and have 

provided some level of broadband service since 2000, when the Washington State Legislature 

changed state law to allow public utility districts and port districts to offer wholesale 

telecommunications services.81,82 The WSBO intends to support using these existing open access 

networks to reduce costs and barriers to deployment. 

In addition to open access networks owned by public entities, there are communications 

structures – fiber lines, telephone lines, and radio towers – on federal land across Washington. 

These structures are overseen by federal agencies such as the Bureau of Indian Affairs, the 

Bureau of Land Management, the Bureau of Reclamation, Fish and Wildlife Services, the General 

Services Administration, and the National Park Service. Existing infrastructure is also present 

throughout the state as a part of the Bonneville Power Administration, a federal agency 

responsible for selling and distributing electricity generated from 31 dams throughout the Pacific 

Northwest.83 The agency’s transmission lines crisscross the state, including areas without 

broadband service. Over the years, several large internet service providers (ISPs) have entered 

into agreements with the Bonneville Power Administration to install fiber cables and other 

 
78 NTIA (2022), Economics of Broadband Networks. Accessed at: Economics of Broadband Networks PDF.pdf (doc.gov) 
79 USTelecom (February 2, 2022), State Broadband Best Practices. Accessed at: State Broadband Best Practices – USTelecom 
80 Information provided directly from the Northwest Open Access Network. 
81 Washington State Legislature (2023), RCW 54.16.330. Accessed at: RCW 54.16.330: Telecommunications facilities—Purposes—
Limitations—Provision of telecommunications services—Eminent domain (as amended by 2021 c 293). (wa.gov) 
82 Washington State Legislature (2023), RCW 53.08.370. Accessed at: RCW 53.08.370: Telecommunications facilities—Construct, 
purchase, acquire, etc.—Purposes—Limitations—Eminent domain (as amended by 2021 c 293). (wa.gov) 
83 Bonneville Power Administration (n.d.), About. Accessed at: https://www.bpa.gov/about  

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-03/Economics%20of%20Broadband%20Networks%20PDF.pdf
https://www.ustelecom.org/state-broadband-best-practices/
https://apps.leg.wa.gov/rcw/default.aspx?cite=54.16.330
https://apps.leg.wa.gov/rcw/default.aspx?cite=54.16.330
https://app.leg.wa.gov/rcw/default.aspx?cite=53.08.370
https://app.leg.wa.gov/rcw/default.aspx?cite=53.08.370
https://www.bpa.gov/about
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communication along its rights-of-way corridors.84 These agreements suggest building additional 

broadband infrastructure, and reducing costs and barriers to deployment, using preexisting 

infrastructure located on federally owned land or corridors is possible. 

PROMOTING DIG ONCE POLICIES 

The WSBO will continue to support the Washington State Department of Transportation (WSDOT) 

with its Dig Once policy. The ‘Dig Once’ concept consists of policies and procedures that minimize 

the number and scale of excavations when installing telecommunication infrastructure in the 

highway rights-of-way. It benefits both service providers and the state. WSDOT recently launched 

the Dig Once policy initiative and has published a map of Dig Once opportunities at this link: 

https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d8

02dcd92d11. Dig Once also addresses issues associated with pavement cut moratoriums. For 

state highway rights-of-way, WSDOT has a policy prohibiting the open cut of pavement to preserve 

the roadway unless it can be justified. In these cases, a variance request is needed to approve an 

open cut. The Dig Once policy helps prevent open cut requests and preserves the highways, while 

creating efficiencies in construction for broadband service providers.  

State law only directs WSDOT to proactively notify broadband providers of any planned state 

highway projects.85 However, if no providers are ready or able to install broadband conduit at the 

time of WSDOT’s construction project, then WSDOT can decide if it wants to hire its own 

contractors to lay broadband conduit. The WSBO will work with the Washington State Legislature 

and WSDOT to explore ways to strengthen existing Dig Once legislation to require the installation 

of conduit during WSDOT’s construction projects. Additionally, for Broadband Equity, Access, and 

Deployment (BEAD) projects that involve state facilities, the WSBO will communicate with WSDOT 

to cross-check these projects with those in the State Transportation Improvement Program to 

look for opportunities for coordination.  

In partnership with WSDOT, the WSBO will also consider expanding the Dig Once policy to include 

all public utility and public works projects, where applicable. For example, it may be feasible to 

deploy fiber in conjunction with other infrastructure development projects that require pavement 

cutting and trenching. This may include “dry” utility installations or maintenance. For BEAD 

projects that involve state roads, the WSBO will facilitate a working relationship between the 

subgrantee and WSDOT to support coordination and promote Dig Once activities.  

Integrating broadband deployment into other public infrastructure projects through Dig Once can 

optimize resources, reduce costs, and minimize environmental disruptions caused by 

construction. Coordinating the planning and deployment of multiple infrastructure types can also 

lead to more efficient and cost-effective outcomes. Consequently, the WSBO is committed to 

facilitating conversations to increase coordination.  

 
84 Bonneville Power Administration (April 2020), Categorial Exclusion Determination. Accessed at: 20200415---CX---Longview-
Washington-Way-Fiber-Installation.pdf (bpa.gov);  
Bonneville Power Administration (June 2018), Categorical Exclusion Determination. Accessed at: Verizon Fiber Optic Upgrade CX 
(bpa.gov);  
Bonneville Power Administration (January 2018), Categorial Exclusion Determination. Accessed at: BPA / Doe Memo Template 
85 Washington State Legislature (n.d.), RCW 47.44.160. Accessed at: https://app.leg.wa.gov/RCW/default.aspx?cite=47.44.160  

https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d802dcd92d11
https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d802dcd92d11
https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2020/April/20200415---CX---Longview-Washington-Way-Fiber-Installation.pdf
https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2020/April/20200415---CX---Longview-Washington-Way-Fiber-Installation.pdf
https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2018/june/20180627-cx-verizon-fiber-optic-cable-install-washington.pdf
https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2018/june/20180627-cx-verizon-fiber-optic-cable-install-washington.pdf
https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2018/january/20180105-cx-wireless-comm-equip-western-washington.pdf
https://app.leg.wa.gov/RCW/default.aspx?cite=47.44.160
Text Deleted�
Text
"communication along its rights-of-way corridors. 82"

Text Replaced�
Text
[Old]: "https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d802 dcd92d11." 
[New]: "https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d8 02dcd92d11."



Font "ArialMT" changed to "Roboto".
Font-color changed.

Text Replaced�
Text
[Old]: "Therefore, the" 
[New]: "The"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "83" 
[New]: "85"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "82" 
[New]: "84"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "83" 
[New]: "85"



Font "ArialMT" changed to "Roboto".



 

 
103 

    
INITIAL PROPOSAL VOLUME II 

STREAMLINING COST-EFFECTIVE ACCESS TO POLES, CONDUITS, AND 

EASEMENTS 

The WSBO will encourage applicants to become familiar with the make-ready process for fiber 

optic construction to streamline cost-effective access to poles and conduits. “Make-ready” refers 

to the inspections, engineering, and rearrangements required to accommodate the installation of 

multiple cables on a utility pole.86 For fiber optic cables, make-ready engineering must comply 

with the National Electric Safety Code and may include moving existing fiber optic cable or 

increasing the load-bearing ability of poles. The WSBO will encourage applicants to utilize a “One-

Touch Make-Ready” approach, which enables a single company to complete all make-ready work 

in one service trip. This streamlines cost-effective access to poles and conduits, reducing 

deployment costs. 

Additionally, the WSBO will coordinate with the Washington Utilities and Transportation 

Commission to provide additional guidance to subgrantees regarding utility pole attachments.87 

State law allows utility pole owners to require entities interested in using utility poles – such as 

ISPs – to pay for costs to upgrade utility poles to accommodate additional attachments.88 

However, the WSBO can help streamline the make-ready process for ISPs by working with 

Washington Utilities and Transportation Commission to develop guidance on standardizing 

attachment requirements and improving consistency in the approval process. This could 

significantly benefit broadband expansion, particularly in rural and remote areas, where deploying 

infrastructure often relies on availability and costs to access utility poles. Establishing leading 

practices would support a transparent process that establishes a fair distribution of costs 

between pole owners and entities seeking to use the pole, set height standards to facilitate aerial 

fiber attachments, and require utility owners to seek easements that include future 

telecommunications attachments on pole lines.  

STREAMLINING RIGHTS-OF-WAY, INCLUDING THE IMPOSITION OF REASONABLE 

ACCESS REQUIREMENTS AND PERMITTING PROCESSES 

The WSBO is committed to collaborating closely with stakeholders to improve existing permitting 

and easement processes to increase project efficiency and timeliness. The land across 

Washington is often checkerboarded, meaning land ownership is intermingled between two or 

more owners.89 Checkerboarding contributes to a convoluted permitting process, as applicants 

must seek permits through multiple owners to fully access the land. Given the complex 

ecosystem of permitting entities, a multi-stakeholder engagement process could include local 

governments, tribal governments, state agencies, and federal agencies. The WSBO will also work 

with the Washington State Legislature to find legislative solutions for statewide permitting 

barriers. The Legislature acknowledged the cost-effective benefits of maximizing the use of 

 
86 Diane Kruse (2019), Policies and Ordinances that Facilitate Broadband Deployment. Accessed at: 
https://broadband.ramsmn.org/wp-content/uploads/2019/08/Dig-Once-and-Shadow-Conduit-Policies-Best-Practices-and-
Impacts.pdf  
87 Utilities Technology Council (May 2020), Utilities Technology Council Joint Use Study. Accessed at: https://utc.org/wp-
content/uploads/2020/12/UTC-Joint-Use-Study-Final.pdf  
88 Washington State Legislature (n.d.), WAC 480-54-030. Accessed at: WAC 480-54-030 
89 NTIA (2022), Preparing for Permitting to Accelerate Broadband Deployment. Accessed at: 
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-12/IFA_Permitting_101_PDF.pdf  

https://broadband.ramsmn.org/wp-content/uploads/2019/08/Dig-Once-and-Shadow-Conduit-Policies-Best-Practices-and-Impacts.pdf
https://broadband.ramsmn.org/wp-content/uploads/2019/08/Dig-Once-and-Shadow-Conduit-Policies-Best-Practices-and-Impacts.pdf
https://utc.org/wp-content/uploads/2020/12/UTC-Joint-Use-Study-Final.pdf
https://utc.org/wp-content/uploads/2020/12/UTC-Joint-Use-Study-Final.pdf
https://app.leg.wa.gov/WAC/default.aspx?cite=480-54-030
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-12/IFA_Permitting_101_PDF.pdf
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rights-of-way during construction or repair of transportation systems to extend and improve 

broadband and high-speed internet connections throughout the state in ESHB 1457.90 ESHB 1457 

aims to facilitate the coordinated installation of broadband along state highways.  

Recently passed legislation could serve as a model for expediting broadband deployment 

projects. HB 1216 aims to streamline the siting of new clean energy projects by creating an 

Interagency Clean Energy Siting Coordinating Council – co-chaired by the Department of 

Commerce and the Department of Ecology – to help review applications for “Clean Energy 

Projects of Statewide Significance.” Approved projects are eligible for an expedited, streamlined 

permitting process.91 Replicating a similar approach for BEAD projects may help reduce costs 

and barriers to deployment related to Rights-of-Way.  

EXPAND EXISTING BROADBAND INFRASTRUCTURE DATA 

Disparate sources of data are a barrier to universal broadband service implementation. In taking 

stock of broadband assets across Washington in the state’s Five-Year Action Plan, broadband 

data and mapping gaps emerged. There is currently no centralized database of broadband 

infrastructure or other infrastructure – such as utility poles – that can be used to support 

broadband expansion. ISPs and localities may have difficulty planning and implementing 

deployment projects without centralized data. While the WSBO has attempted to capture known 

public assets, obtaining asset information from private providers and many public entities is 

difficult. To reduce barriers to deployment caused by a lack of centralized data, the WSBO intends 

to use BEAD funding for data collection and/or mapping initiatives, as outlined in Chapter 6 – 

Eligible Entity Implementation Activities. To do so effectively, the WSBO will work with other state 

agencies and develop data-sharing agreements.  

INCREASING WORKFORCE READINESS 

As referenced in Chapter 8 – Workforce Readiness, the increased demand for key BEAD 

occupations may present barriers to ISPs across Washington. Anticipated workforce gaps 

include a lack of skilled labor for broadband construction, broadband project oversight, and grant 

funding administration. To effectively scale Washington’s broadband workforce equitably and 

continue to support a highly skilled workforce, the state intends to incentivize workforce 

development priorities in subgrantee applications and reduce barriers to entry in the broadband 

workforce by identifying gaps in social infrastructure. Concurrently, the WSBO will coordinate with 

workforce stakeholders and partners across the state to expand workforce programs, support 

on-the-job training, and incorporate registered apprenticeships and apprenticeship preparation 

programs. The WSBO will also support equitable workforce opportunities by promoting ‘good 

jobs’ principles and raising awareness of broadband career opportunities. For a more detailed 

overview of the proposed strategies to encourage equitable workforce development, please see 

Chapter 8 – Workforce Readiness.   

 
90 Washington State Legislature (July 25, 2021), Engrossed Substitute House Bill 1457. Accessed at: 
https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/House/1457-S.SL.pdf?q=20230717152811   
91 House Committee on Environment & Energy Appropriations (2023), House Bill Report: HB 1216. Accessed at: 
https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bill%20Reports/House/1216%20HBR%20APP%2023.pdf  

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/House/1457-S.SL.pdf?q=20230717152811
https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bill%20Reports/House/1216%20HBR%20APP%2023.pdf
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11. CLIMATE ASSESSMENT (REQUIREMENT 15) 

11.1 CLIMATE RISK ASSESSMENT 

Text Box 2.11.1: Describe the Eligible Entity’s assessment of climate threats and proposed 

mitigation methods. If an Eligible Entity chooses to reference reports conducted within the past five 

years to meet this requirement, it may attach this report and must provide a crosswalk narrative, with 

reference to page numbers, to demonstrate that the report meets the five requirements below. If the 

report does not specifically address broadband infrastructure, provide additional narrative to address 

how the report relates to broadband infrastructure. At a minimum, this response must clearly do each 

of the following, as outlined on pages 62 – 63 of the Broadband Equity, Access, and Deployment 

(BEAD) Notice of Funding Opportunity (NOFO): 

a. Identify the geographic areas that should be subject to an initial hazard screening for current and 

projected future weather and climate-related risks and the time scales for performing such 

screenings; 

b. Characterize which projected weather and climate hazards may be most important to account for 

and respond to in these areas and over the relevant time horizons; 

c. Characterize any weather and climate risks to new infrastructure deployed using BEAD Program 

funds for the 20 years following deployment; 

d. Identify how the proposed plan will avoid and/or mitigate weather and climate risks identified; and 

e. Describe plans for periodically repeating this process over the life of the Program to ensure that 

evolving risks are understood, characterized, and addressed, and that the most up-to-date tools and 

information resources are utilized.  

The Washington State Broadband Office (WSBO) will assess climate threats and encourage 

applicants to propose mitigation methods for particularly vulnerable regions to promote 

broadband infrastructure resiliency in the face of current and projected climate-related risks. 

Washington state’s unique landscape includes sweeping coastlines, marshy wetlands, heavily 

forested mountainous terrain, rolling plains, and deserts. In total, Washington has seven distinct 

physiographic regions, ranging from coasts and mountains to forests and plains.92 Each distinct 

area comes with challenges regarding climate and weather-related hazards and potential 

solutions. As Washington state is particularly vulnerable to earthquakes and volcanic activity – 

geologic hazards – the WSBO has included them in this assessment when referring to weather 

and climate hazards. Due to the considerable damage that earthquakes and volcanic activity can 

wreak on broadband infrastructure, it is essential to include them in mitigation strategies.  

WEATHER AND CLIMATE HAZARDS 

Referencing the state’s Enhanced Hazard Mitigation Plan and federal tools such as the National 

Oceanic and Atmospheric Administration's (NOAA’s) state climate tool and Federal Emergency 

Management Agency’s (FEMA’s) National Risk Index tool, the WSBO identified weather and 

climate hazards with the most significant impact to broadband infrastructure across the state.93 

The Risk Index scores are calculated using an equation that combines scores for expected annual 

loss due to natural hazards, social vulnerability, and community resilience. Most counties in 

 
92 Washington State Department of Commerce (n.d.), Choose Washington. Accessed at: 
http://choosewashingtonstate.com/research-resources/about-washington/climate-geography/  
93 FEMA (n.d.), National Risk Index Map. Accessed at: Map | National Risk Index (fema.gov)  

http://choosewashingtonstate.com/research-resources/about-washington/climate-geography/
https://hazards.fema.gov/nri/map
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Washington state are at some risk for at least one of FEMA’s natural hazards, except for 

hurricanes. However, the counties and associated hazards below require the most significant 

attention. They will be the focus of this assessment. The WSBO will encourage all applicants to 

conduct an initial hazard screening for the weather and climate-related risks identified below on 

a yearly basis.  

• Cold Wave: A cold wave is a weather event involving air cooling or invading freezing air 

over a large area. It is marked by a drop in average temperature well below the averages 

of a region.  

o Counties rated ‘Very High Risk’: Benton, Grant, Okanogan, Spokane, Yakima 

o Counties rated ‘Relatively High Risk’: Adams, Douglas, Franklin, Walla Walla 

• Earthquakes: Earthquakes are common in Washington, with tiny ones happening nearly 

daily.94 Most of the populated areas of the state have a 40–80% chance of an earthquake 

in the next 50 years.  

o County rated ‘Very High Risk’: King 

o Counties rated ‘Relatively High Risk’: Clark, Kitsap, Pierce, Snohomish, Thurston 

• Flooding (Coastal and Riverine): Flooding is overflowing water onto land that is usually 

dry. Floods can happen during heavy rains, when snow melts quickly, or when dams or 

levees break. In the Pacific Northwest, flood disasters are often tied to extreme rainfall 

events, such as atmospheric rivers. Additionally, rising sea level along Washington’s coast 

also contributes to more frequent coastal flooding.  

o County rated ‘Relatively High Risk’: Grays Harbor (coastal) 

• Heat Wave: A heat wave is a period of abnormally hot weather lasting more than two days, 

which can occur with or without high humidity.  

o Counties rated ‘Relatively High Risk’: Benton, Chelan, Douglas, Franklin, Grant, 

Spokane, Walla Walla 

• Landslides: A landslide is the movement of a mass of rock, debris, or earth down a slope.95 

Washington is one of the most landslide-prone states in the country, with hundreds to 

thousands of events each year. For this assessment, avalanches will be categorized as a 

type of landslide. An avalanche occurs when a layer of snow loses its grip on a slope and 

slides downhill.96  

o Counties rated ‘Very High Risk’: Chelan, Clallam, Cowlitz, Grays Harbor, Island, 

Okanogan, Pierce, Snohomish, Yakima 

o Counties rated ‘Relatively High Risk’: Clark, Douglas, Ferry, King, Kitsap, Lewis, 

Whatcom 

• Severe Storm: For this assessment, severe storms also include ice storms and winter 

weather events. A storm is “severe” when it produces wind gusts of at least 58 mph and/or 

hail one inch in diameter (about the size of a quarter) or larger and/or a tornado.97 An ice 

storm is a storm that results in the accumulation of at least 0.25 inches of ice on exposed 

 
94 Washington State Department of Natural Resources (n.d.), Earthquakes and Faults. Accessed at: Earthquakes and Faults | WA - 
DNR  
95 United States Geological Survey (n.d.), What is a landslide and what causes one? Accessed at: What is a landslide and what 
causes one? 
96 Washington State Military Department (n.d.), Avalanche. Accessed at: Avalanche | Washington State Military Department, Citizens 
Serving Citizens with Pride & Tradition  
97 NOAA (n.d.), Severe storms. Accessed at: https://www.noaa.gov/explainers/severe-storms  

https://www.dnr.wa.gov/programs-and-services/geology/geologic-hazards/earthquakes-and-faults
https://www.dnr.wa.gov/programs-and-services/geology/geologic-hazards/earthquakes-and-faults
https://www.usgs.gov/faqs/what-landslide-and-what-causes-one
https://www.usgs.gov/faqs/what-landslide-and-what-causes-one
https://mil.wa.gov/avalanche
https://mil.wa.gov/avalanche
https://www.noaa.gov/explainers/severe-storms
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surfaces.98 Winter weather consists of storm events in which the main types of 

precipitation are snow, sleet, or freezing rain.99 

o Counties rated ‘Relatively High Risk’: Benton, Clark, Spokane, Walla Walla 

• Volcanic Activity: Washington state has five volcanoes that are listed as high or very high 

threat potential – Mount Baker, Glacier Peak, Mount Rainier, Mount St. Helens, and Mount 

Adams.100  

o Counties rated ‘Very High Risk’: Clark, King, Pierce 

o Counties rated ‘Relatively High Risk’: Cowlitz, Lewis, Skagit, Snohomish, Thurston, 

Whatcom, Yakima 

• Wildfires: Summer precipitation is projected to decrease in Washington. Combined with 

increased average temperatures and earlier snow melting, this will cause drier conditions 

that will increase the frequency and extent of wildfires.101  

o Counties rated ‘Relatively High Risk’: Chelan, Kittitas, Klickitat, Okanogan, Yakima 

 

A table listing counties FEMA rated “Very High,” “Relatively High,” and “Relatively Moderate” risk 

for these natural hazards is in Appendix 18.8. 

Ultimately, climate change is exacerbating and increasing the extent and frequency of most 

weather and climate hazards in Washington. As referenced in the state’s Enhanced Hazard 

Mitigation Plan, given the severity of recent climate-related disasters and the increasing likelihood 

of future disasters related to climate change, the natural hazards placing Washingtonians at the 

highest risk in the near term are (1) extreme weather, (2) flooding, and (3) wildfire. Extreme 

weather includes flooding, severe storms, and heat and cold waves.102 

The 2018 National Climate Assessment states that the Northwest Region has warmed by two 

degrees due to climate change. Washington state must consider the impact of more frequent 

wildfires, including damage to infrastructure.103 The state’s high percent frequency of drought 

events (33%) also increases the state’s risk for wildfires.104 The National Climate Assessment 

also predicts an increase in severe winter storms with El Niño winter storms contributing to storm 

surges, large waves, coastal erosion, and flooding in low-lying coastal areas.105 

Due to the state’s increased likelihood of weather and climate hazards in the future, it is important 

for subgrantees to consider mitigation tactics when developing Broadband Equity, Access, and 

Deployment (BEAD) funded broadband infrastructure. This requires Washington state to consider 

the worsening impact of climate-related hazards on new infrastructure deployed using BEAD 

funding for the 20 years following deployment. A review of climate assessment tools for hazard 

 
98 The National Weather Service (n.d.), Glossary. Accessed at: https://forecast.weather.gov/glossary.php?word=ice+storm  
99 FEMA (n.d.), Winter Weather. Accessed at: https://hazards.fema.gov/nri/winter-weather  
100 Washington State Department of Natural Resources (n.d.), Volcanoes. Accessed at: Volcanoes and Lahars | WA - DNR  
101 NOAA National Centers for Environmental Information (2022), State Climate Summaries - Washington. Accessed at: Washington 
- State Climate Summaries 2022 (ncics.org) 
102 Washington Military Department (2023), Washington State Enhanced Hazard Mitigation Plan. Accessed at: 
https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf  
103 Ibid. 
104 NOAA National Centers for Environmental Information (n.d.), U.S. Billion-Dollar Weather and Climate Disasters. Accessed at: 
Summary Stats | Billion-Dollar Weather and Climate Disasters | National Centers for Environmental Information (NCEI) (noaa.gov) 
105 Ibid. 

https://forecast.weather.gov/glossary.php?word=ice+storm
https://hazards.fema.gov/nri/winter-weather
https://www.dnr.wa.gov/programs-and-services/geology/geologic-hazards/volcanoes-and-lahars
https://statesummaries.ncics.org/chapter/wa/
https://statesummaries.ncics.org/chapter/wa/
https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf
https://www.ncei.noaa.gov/access/billions/summary-stats
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screening will be conducted at a frequency between every one to five years, as outlined in the 

Periodic Review section, below. 

Supporting BEAD-funded broadband infrastructure resiliency in the face of these weather and 

climate hazards will be essential, as communication through broadband service with first 

responders and community members is vital during any hazard. Establishing mitigation 

measures to strengthen broadband infrastructure resiliency in the face of weather and climate 

hazards will benefit all Washington communities.  

MITIGATION EFFORTS 

Considering the weather and climate hazards from FEMA’s National Risk Index, the WSBO 

identified the state's most urgent weather and climate risks. These weather and climate hazards 

will be evaluated when comparing proposed infrastructure types. Pulling information from the 

Center on Rural Innovation’s Hazard-Infrastructure Risk Matrix, the WSBO then identified the most 

frequent risks associated with aerial, buried, and wireless broadband infrastructure based on the 

state's weather and climate risks, in addition to hazard mitigation strategies to increase 

resiliency. This material is detailed in Table 3 below. 

Table 3: Washington State Hazard-Infrastructure Risk Matrix106 

Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 

Cold Wave Aerial Grid power failure • Ensure sufficient backup power supply 

Buried Grid power failure • Ensure sufficient backup power supply 

Wireless Grid power failure • Ensure sufficient backup power supply 

Earthquake Aerial Structural stress 
or structural 
failure, grid power 
failure 

• Use materials and techniques with extra durability and 
flexibility in earthquake-prone areas. 

• Uninterruptable power supply (UPS) systems can 
provide essential backup power during weather-related 
disruptions. Use generators for larger installations. 

Buried Structural stress 
or structural 
failure, grid power 
failure 

• Use materials and techniques with extra durability and 
flexibility in earthquake-prone areas. Damage may be 
more unpredictable and challenging to repair in 
comparison to aerial. 

• Equip underground facilities with UPS systems to 
mitigate power loss risks, especially from flooding. 
Consider using generators for larger control buildings. 

Wireless Structural stress, 
structural failure, 
service disruption, 
grid power failure 

• Use materials and techniques with extra durability and 
flexibility in earthquake-prone areas. 

• Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 

 
106 Center for Rural Innovation (2023), Hazard-Infrastructure Risk Matrix. Accessed at: http://ruralinnovation.us/wp-
content/uploads/2023/08/CH_Appendix-A_Matrix.pdf  

http://ruralinnovation.us/wp-content/uploads/2023/08/CH_Appendix-A_Matrix.pdf
http://ruralinnovation.us/wp-content/uploads/2023/08/CH_Appendix-A_Matrix.pdf
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Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 

Flooding 
 
Includes risk of: 
  Coastal Flooding 
  Riverine Flooding 

Aerial Corrosion, 
structural stress, 
water damage, 
electrical short-
circuit, grid power 
failure 

• Ensure proper drainage around the base of poles or 
other components. 

• UPS systems to provide essential backup power during 
weather-related disruptions. Use generators for larger 
installations. 

Buried Corrosion, 
structural stress, 
water damage, 
electrical short-
circuit, grid power 
failure 

• Use materials and techniques that consider the 
possibility of flooding, such as conduit and fiber with 
waterproofing components (e.g., gel). 

• Consider replacing with aerial in high-risk flood areas. 

• Equip underground facilities with UPS systems to 
mitigate power loss risks, especially from flooding. 
Consider using generators for larger control buildings. 

Wireless Corrosion, 
structural stress, 
water damage, 
electrical short-
circuit, grid power 
failure 

• Avoid building in frequent flood areas if possible. 

• Ensure proper drainage around the base of poles or 
other components. 

• Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 

Heat Wave  Aerial Grid power failure • Ensure sufficient backup power supply. 

Buried Grid power failure • Ensure sufficient backup power supply. 

Wireless Grid power failure • Ensure sufficient backup power supply. 

Landslide107 
 
Includes risk of: 
  Avalanche 

Aerial Structural stress 
or structural 
failure, equipment 
damage, grid 
power failure 

• Use materials and techniques with extra durability and 
flexibility in landslide-prone areas. It is better to bury 
cables where possible or locate infrastructure outside 
landslide-prone areas. 

• Use UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 

Buried Grid power failure • Ensure sufficient backup power supply. 

Wireless Structural stress 
or structural 
failure, grid power 
failure 

• Use materials and techniques with extra durability and 
flexibility in landslide-prone areas. It is better to locate 
infrastructure outside of landslide-prone areas. 

• Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for more extensive facilities 
like data centers. Consider alternative power sources, 
such as solar panels, for remote installations. 

 
107 FEMA (2013), Mitigation Ideas: A Resource for Reducing Risk to Natural Hazards. Accessed at: 
https://www.fema.gov/sites/default/files/2020-06/fema-mitigation-ideas_02-13-2013.pdf  

https://www.fema.gov/sites/default/files/2020-06/fema-mitigation-ideas_02-13-2013.pdf
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Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 

Severe Storm  
 
Includes risk of:  
  Ice Storm 
  Lightning 
  Tornado 
  Winter Weather 
 

Aerial Structural stress, 
structural failure, 
electrical surge,  
equipment 
damage, grid 
power failure 

• Use equipment that can withstand significant wind 
stress (e.g., heavy-duty cable brackets or 
composite/steel poles). Composite and steel poles are 
primarily used in high-moisture environments, not 
necessarily stronger than wood. Heavy-duty cable 
brackets may not be a viable/industry standard 
solution. Better to bury cables where possible. 

• Use lightning arrestors and/or grounding wires to 
transfer strike energy to the ground safely. 

• Install surge protectors to limit the voltage surge and 
prevent damage. 

• Use materials rated for the extra weight of anticipated 
ice buildup. 

• Keep tree limbs or vulnerable structures clear of 
infrastructure. 

• Use UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 

Buried Structural stress, 
electrical surge, 
grid power failure 

• Use materials and techniques with extra durability and 
flexibility when freezing can cause ground shifting. 

• Install surge protectors to limit the voltage surge and 
prevent damage. 

• Specify cables with an appropriately rated grounding 
conductor. 

• Ensure sufficient backup power supply. 

• Equip underground facilities with UPS systems to 
mitigate power loss risks, especially from flooding. 
Consider using generators for larger control buildings. 

Wireless Structural stress, 
structural failure, 
equipment 
damage, grid 
power failure 

• Use equipment that can withstand significant wind 
stress (e.g., heavy-duty cable brackets or 
composite/steel poles). 

• Keep tree limbs or vulnerable structures clear of 
infrastructure. 

• Ensure point-to-point connections use high-strength 
brackets and enclosures to prevent being knocked out 
of alignment by wind. 

• Use materials rated for the extra weight of anticipated 
ice buildup. 

• Consider equipment or enclosures with heating 
elements to prevent ice buildup. 

• Use lightning arrestors and/or grounding wires to 
transfer strike energy to the ground safely. 

• Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 
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Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 

Volcanic Activity Aerial Structural stress, 
structural failure, 
equipment 
damage, grid 
power failure 

• Bury infrastructure in areas prone to volcanic activity if 
possible. 

• Use UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 

Buried Grid power failure • Ensure sufficient backup power supply. 

Wireless Structural stress, 
structural failure, 
equipment 
damage, grid 
power failure 

• Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 

Wildfire Aerial Fire damage, 
electrical surge, 
electrical 
short-circuit, 
structural stress, 
equipment 
damage, grid 
power failure 

• Bury infrastructure in fire-prone areas if at all possible. 

• If possible, use more significant setbacks and buffers 
between poles and fire fuel (trees). 

• Use fire-resistant coatings on infrastructure such as 
poles and other equipment. 

• Use UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 

Buried Grid power failure • Equip underground facilities with UPS systems to 
mitigate power loss risks. Consider using generators 
for larger control buildings. 

Wireless Fire damage, 
electrical surge, 
electrical 
short-circuit, 
structural stress, 
equipment 
damage, grid 
power failure 

• Use fire-resistant coatings on infrastructure exposed to 
fire risk. 

• Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 

 

The WSBO acknowledges that certain broadband infrastructure types are more expensive than 

others or are not feasible due to the physical geography of the proposed project sites. For 

example, buried infrastructure is typically more costly than aerial or wireless infrastructure, and 

it may not be possible to install in some regions of the state due to mountainous terrain or 

sediment composition. The WSBO will consider this information when evaluating and prioritizing 

BEAD proposals. As illustrated in Table 3, it is possible to incorporate mitigation techniques for 

climate- and weather-related hazards that may impact new infrastructure.  

Concurrent to this Initial Proposal Volume II, the WSBO is conducting a Low Earth Orbit (LEO) 

satellite feasibility study and may consider funding satellite broadband infrastructure to provide 

redundancy and support network resiliency in the face of weather and climate hazards.108 A 

potentially effective mitigation technique is layering satellite broadband service into areas 

 
108 Legislative report on LEO Satellite forthcoming.  

Text Replaced�
Text
[Old]: "" 
[New]: "structural failure, •"



Font "SymbolMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "structural failure, possible. equipment " 
[New]: "possible. equipment damage, grid power failure •"



Font "ArialMT" changed to "Roboto".

Text Deleted�
Text
"damage, grid"

Text Deleted�
Text
"power failure"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Inserted�
Text
"equipment damage, grid power failure"

Text Deleted�
Text
"equipment"

Text Deleted�
Text
"damage, grid"

Text Deleted�
Text
"power failure"

Text Deleted�
Text
""

Text Deleted�
Text
"Bury infrastructure in fire-prone areas if at all possible."

Text Replaced�
Text
[Old]: "" 
[New]: "electrical short-circuit, structural stress, equipment damage, grid power failure •"



Font "SymbolMT" changed to "Roboto".

Text Inserted�
Text
"Bury infrastructure in fire-prone areas if at all possible."

Text Inserted�
Text
"•"

Text Deleted�
Text
"electrical"

Text Replaced�
Text
[Old]: "short-circuit, " 
[New]: "•"



Font "ArialMT" changed to "SymbolMT".

Text Deleted�
Text
"structural stress,"

Text Replaced�
Text
[Old]: "equipment " 
[New]: "•"



Font "ArialMT" changed to "SymbolMT".

Text Deleted�
Text
"damage, grid"

Text Deleted�
Text
"power failure"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "" 
[New]: "•"

Text Replaced�
Text
[Old]: "106" 
[New]: "108"



Font "ArialMT" changed to "Roboto".

Text Replaced�
Text
[Old]: "vulnerable to many risks." 
[New]: "108"



Font "ArialMT" changed to "Roboto".
Font-size "11.029" changed to "5.03999".

Text Inserted�
Text
"Legislative report on LEO Satellite forthcoming."



 

 
112 

    
INITIAL PROPOSAL VOLUME II 

vulnerable to many risks. Alternative technologies like LEO satellite may be considered for BEAD 

funding in extremely high-cost areas.109 

To protect against the identified weather and climate hazards, the WSBO will strongly encourage 

applicants proposing projects in vulnerable geographic areas to integrate mitigation measures in 

their applications, as Table 3 outlines. For example, for a potential project area that is in an area 

prone to wildfires or landslides, the applicant may propose that all broadband infrastructure be 

buried, where possible, for protection. Mitigation measures may include: 

• Developing rapid emergency response and communications strategies to respond 

promptly and effectively to extreme weather events. 

• Regular monitoring of any potentially vulnerable buildouts. 

• Coordinating with local agencies to understand current weather and climate hazards. 

• Incorporating climate resilience into infrastructure designs, including technology 

platforms, power sources, facility siting, redundancy, processes, asset hardening, and 

speed restoration, among other considerations. 

• Consulting the Center on Rural Innovation’s Risk Assessment Tool. 

In addition to the mitigation measures outlined above, the WSBO will strongly encourage 

applicants to engage in local coordination. As of March 2023, all 39 counties in Washington were 

actively engaged in hazard mitigation planning. Additionally, all counties – except for Adams 

County – have already completed at least one county-wide hazard mitigation plan, and many 

counties have undergone multiple comprehensive updates.110 Therefore, the WSBO strongly 

recommends that applicants review the county mitigation plan corresponding to the project site 

to better understand county-specific hazard mitigation techniques that may be implemented 

during deployment. Overall, the increase in participation in hazard mitigation planning statewide 

represents an increase in local jurisdictions’ capacity to mitigate hazards effectively. 

The WSBO will also encourage applicants to coordinate with the Washington State Department 

of Transportation (WSDOT) to understand mitigation strategies that WSDOT has undertaken to 

protect its infrastructure from climate and natural hazards. For example, WSDOT’s Climate 

Impacts Vulnerability Assessments Report provides an overview of its conceptual climate risk 

assessment model developed for transportation infrastructure. It assesses climate vulnerability 

on its assets in each region and mode across Washington.111 

PERIODIC REVIEW 

As climate patterns change, so do the risks and hazards. To support continued understanding 

and management of these evolving risks, the WSBO will regularly evaluate its screening process 

over the program's lifetime. To support up-to-date knowledge of weather and climate hazards in 

 
109 Diana Goovaerts (May 24, 2022), NTIA chief answers 5 burning broadband funding questions. Accessed at: NTIA chief answers 5 
burning broadband funding questions (fiercetelecom.com) 
110 Washington Military Department (2023), Washington State Enhanced Hazard Mitigation Plan. Accessed at: 
https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf  
111 Washington State Department of Transportation (2011), Climate Impact Assessment. Accessed at: 
https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf  

https://www.fiercetelecom.com/telecom/ntia-chief-says-broadband-funding-will-start-flowing-later-year
https://www.fiercetelecom.com/telecom/ntia-chief-says-broadband-funding-will-start-flowing-later-year
https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf
https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf
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the state, the WSBO will check for updated climate risks and vulnerabilities regularly to promote 

broadband infrastructure resiliency. Specifically, Washington will update its climate assessment 

using the following sources. 

• FEMA’s National Risk Index 

• NOAA’s Washington Climate Summary 

• NOAA’s National Centers for Environmental Information 

• United States Geological Survey Earthquake Viewer 

• 2023 Washington State Enhanced Hazard Mitigation Plan 

• University of Washington’s Climate Mapping Tool 

• Georgetown Climate Center’s Preparing for Climate Change in Washington Tool 

Once published, the WSBO will also look to the updated Washington State Department of Ecology 

Climate Response Strategy.112 The WSBO will look at each of the abovementioned resources 

annually to determine if it has or has not been updated in the last year. Based on that assessment, 

the WSBO will update its climate assessment accordingly.    

The WSBO will encourage subgrantees to perform risk assessment screening as early in their 

BEAD project planning processes as practical so that appropriate design changes can be made 

according to identified risks. The WSBO will also strongly encourage subgrantees to monitor their 

broadband networks annually to determine if climate- or weather-related risks have increased and 

if further mitigation strategies should be deployed. 

The WSBO may also update programmatic materials and guidelines to stay ahead of climate and 

weather changes as possible. The WSBO is committed to identifying and mitigating hazards and 

risks wherever possible across the state, particularly in our most vulnerable geographic areas.   

  

 
112 Washington State Legislature (n.d.), Chapter 70A.05 RCW: Integrated Climate Change Response Strategy. Accessed at: 
https://app.leg.wa.gov/rcw/default.aspx?cite=70A.05&full=true&pdf=true#:~:text=(2)(a)%20By%20September,conservation%20com
mission%2C%20the%20Puget%20Sound  

https://app.leg.wa.gov/rcw/default.aspx?cite=70A.05&full=true&pdf=true#:~:text=(2)(a)%20By%20September,conservation%20commission%2C%20the%20Puget%20Sound
https://app.leg.wa.gov/rcw/default.aspx?cite=70A.05&full=true&pdf=true#:~:text=(2)(a)%20By%20September,conservation%20commission%2C%20the%20Puget%20Sound
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11.1.1 ATTACHMENT – CLIMATE REPORTS 

Optional Attachment 2.11.1: Submit any relevant reports conducted within the past five years that 

may be relevant for this requirement and will be referenced in the text narrative above. 

To view Washington’s State Enhanced Hazard Mitigation Plan, please visit: 

https://mil.wa.gov/asset/65175ddc76dee/2023_WA_SEHMP_Final_20230913.pdf  

To view Biophysical Climate Risks and Economic Impacts for Washington State prepared by the 

University of Washington, please visit:  

https://cig.uw.edu/wp-content/uploads/sites/2/2023/01/Biophysical-Climate-Risks-and-

Economic-Impacts-for-Washington-State_UW_Climate_Impacts_Group_Dec2022.pdf 

To view the Climate Impacts Vulnerability Assessment prepared by the Washington State 

Department of Transportation, please visit:  

https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-

2011.pdf  

(Note: This report was developed in 2011, but the framework used for impact assessment is still 

relevant and is based on the Federal Highway Administration’s Vulnerability Assessment and 

Adaptation Framework.) 

  

https://mil.wa.gov/asset/65175ddc76dee/2023_WA_SEHMP_Final_20230913.pdf
https://cig.uw.edu/wp-content/uploads/sites/2/2023/01/Biophysical-Climate-Risks-and-Economic-Impacts-for-Washington-State_UW_Climate_Impacts_Group_Dec2022.pdf
https://cig.uw.edu/wp-content/uploads/sites/2/2023/01/Biophysical-Climate-Risks-and-Economic-Impacts-for-Washington-State_UW_Climate_Impacts_Group_Dec2022.pdf
https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf
https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf
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12. LOW-COST BROADBAND SERVICE OPTION (REQUIREMENT 16) 

12.1 LOW-COST BROADBAND SERVICE OPTION 

Text Box 2.12.1: Describe the low-cost broadband service option(s) that must be offered by 

subgrantees as selected by the Eligible Entity, including why the outlined option(s) best services the 

needs of residents within the Eligible Entity’s jurisdiction. At a minimum, this response must include 

a definition of low-cost broadband service option that clearly addresses the following, as outlined on 

page 67 of the BEAD NOFO:   

a. All recurring charges to the subscriber, as well as any non-recurring costs or fees to the subscriber 

(e.g., service initiation costs);   

b. The plan’s basic service characteristics (download and upload speeds, latency, any limits on usage 

or availability, and any material network management practices);   

c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy toward the plan’s rate; 

and   

d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost service plans 

offering more advantageous technical specifications.  

To bridge the digital divide in Washington and strive to meet Objective 1.4 set out in the state’s 

Five-Year Action Plan and in Chapter 1 – Objectives, the Washington State Broadband Office 

(WSBO) recognizes the intrinsic link between affordability and accessibility. Objective 1.4 states 

that every business and household in Washington state should have affordable access to the 

broadband they need for work, school, healthcare, and more. This includes reducing barriers to 

access through policy and programs, such as: 

• Increasing awareness of benefits and enrollment of eligible households in Lifeline, the 

Affordable Connectivity Program (ACP), or any successor program.  

• Expanding the availability of non-federally funded subsidies and grant programs to 

increase the affordability of broadband. 

As mentioned by multiple participants at the state’s public engagement events, many 

Washingtonians may have broadband service available, but they cannot afford the price of service 

or devices. Building up broadband infrastructure across the state without addressing affordability 

issues may bring broadband service to some, but will leave behind Washington’s most vulnerable 

communities, excluding them from the digital economy and society.  

While some affordability programs exist to reduce the cost of broadband service for low-income 

households, many Washingtonians are unaware of these resources or may not understand how 

to apply for them. For example, the ACP – a Federal Communications Commission program that 

helps families and households afford internet service – is underutilized in Washington. According 

to the Universal Service Administrative Co. ACP Enrollment and Claims Tracker, Washington has 

an estimated 1,125,000 eligible households. However, as of September 2023, less than 315,000 

are enrolled. This figure represents only about 28% of eligible households. To address this, the 

WSBO has expanded its efforts to increase awareness of the ACP and promote enrollment, 

providing resources on its homepage to assist residents with the application process and 

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
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supporting the work of digital navigators who can help eligible households apply. The WSBO is 

aware that as of February 8, 2024, the ACP stopped accepting new applications and enrollments. 

The WSBO is closely monitoring any Congressional developments related to additional funding 

for the program. 

In addition to the ACP, the Lifeline program also offers a monthly benefit of up to $9.25 towards 

phone or internet services for eligible subscribers, with up to $34.25 availably monthly for those 

living on tribal lands.113 A consumer can qualify for the Lifeline benefit if their income is 135% of 

less than the federal poverty guidelines, or if they participate in SNAP, Medicaid, or other federal 

programs. Many city, county, and nonprofit organization websites link to the ACP and Lifeline to 

boost awareness and provide details on how residents can apply for the program. The WSBO 

intends to use the state’s digital navigators and any internet service providers receiving 

Broadband Equity, Access, and Deployment (BEAD) funding to promote community awareness 

and enrollment in the ACP and Lifeline.  

Considering input received during public engagement for the Five-Year Action Plan, and in 

alignment with the BEAD Notice of Funding Opportunity (NOFO), the WSBO developed the 

following low-cost broadband service option: 

• The subgrantee offers a service option that meets, at a minimum, the following criteria: 

o The low-cost service option costs $30 per month or less, including all taxes, fees, 

and charges billed to the subscriber. The WSBO may adjust the low-cost service 

option price as needed to match inflation. 

o The subgrantee must allow the end user to apply ACP and Lifeline program benefit 

subsidies to the service price.  

o The subgrantee must work to inform prospective customers of the ACP and 

Lifeline. The subgrantee must also take the necessary steps to enroll and apply 

the benefit to the low-cost service option. 

o Subgrantees will be held to performance requirements established by the BEAD 

program. They must consistently and reliably provide download speeds of at least 

100 megabits per second (Mbps) and typical upload speeds of at least 20 Mbps. 

o The low-cost service option must provide no more than 100 milliseconds of typical 

latency measurements. 

o The subgrantee must not subject low-cost service option subscribers to data caps, 

surcharges, or usage-based throttling. Low-cost service option subscribers must 

only be subject to the same acceptable use policies to which subscribers to all 

other broadband internet access service plans offered to home subscribers by the 

participating subgrantee must adhere. 

o If the subgrantee later offers a low-cost plan with higher speeds downstream 

and/or upstream, the subgrantee must permit eligible subscribers subscribed to a 

 
113 Universal Service Administrative Co. (n.d.), Lifeline. Accessed at: Lifeline - Universal Service Administrative Company (usac.org) 

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
https://www.usac.org/lifeline/
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low-cost service option to upgrade at little to no extra cost. The subgrantee must 

also inform subscribers of alternative plan options if they wish to change to 

another tier of service.  

• The subgrantee is required to participate in the ACP and encouraged to ensure that 

prospective customers are aware of their participation in the ACP and/or Lifeline. The 

subgrantee is required to participate in any successor broadband subsidy programs 

should funding for the ACP be depleted and the program not renewed.  

• Subgrantees must also provide a low-cost service option – meeting the parameters 

established above – to those who qualify for the ACP. Subgrantees may not impose 

additional eligibility restrictions beyond those applicable to the ACP. 

• Subgrantees may only increase the price of the low-cost service option after 12 months 

have passed, and at a rate that does not exceed the Consumer Price Index for All Urban 

Consumers (CPI-U) 12-month percentage point change for the “All Items” category, 

published by the U.S. Bureau of Labor Statistics.114 Existing customers must be informed 

via mail, billing announcement, or email, no later than 30 days before an annual price 

increase.  

In the event that the ACP expires, subgrantees must continue to offer a $30 or less low-cost 

service option to eligible customers within the awarded project areas under the BEAD program. 

According to the U.S. Department of Health and Human Services’ Poverty Guidelines, an individual 

earning $15,060 or less annually is at the federal poverty line. Based on a 2016 benchmark from 

the Federal Communications Commission, broadband service should not cost more than 2% of 

monthly income.115 Using the 2% threshold, an affordable monthly broadband price would equal 

$25. Using the Lifeline subsidy of $9.25 per month, the total price for the low-cost service option 

would equal $21, which is less than the $25 threshold.116  

A customer is eligible for the low-cost service option if the household income is at or below 200% 

of the Federal Poverty Guidelines, or if a member of the household meets at least one of the 

criteria below: 

• Participates in certain assistance programs, such as SNAP, Medicaid, Housing Choice 

Voucher (HCV) Program (Section 8 Vouchers), Project-Based Rental Assistance 

(PBRA)/202/811, Public Housing, SSI, WIC, or Lifeline; 

• Participates in the Free and Reduced-Price School Lunch Program or School Breakfast 

Program, including at U.S. Department of Agriculture (USDA) Community Eligibility 

Provision schools. 

• Received a Federal Pell Grant during the current award year; 

 
114 U.S. Bureau of Labor Statistics (n.d.), CPI-U: U.S. city average by detailed expenditure category. Accessed at: 
https://www.bls.gov/news.release/cpi.t02.htm  
115 Federal Communications Commission (2016), FCC 16-38. Accessed at: Microsoft Word - 157907 (fcc.gov)  
116 Federal Communications Commission (n.d.), Lifeline Program for Low-Income Consumers. Accessed at: Lifeline Program for 
Low-Income Consumers | Federal Communications Commission (fcc.gov) 

https://www.bls.gov/news.release/cpi.t02.htm
https://docs.fcc.gov/public/attachments/FCC-16-38A1.pdf
https://www.fcc.gov/general/lifeline-program-low-income-consumers
https://www.fcc.gov/general/lifeline-program-low-income-consumers
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• Participates in tribal specific programs, such as Bureau of Indian Affairs General 

Assistance, Tribal TANF, Affordable Housing Programs for American Indians, Alaska 

Natives or Native Hawaiians, or Food Distribution Program on Indian Reservations; or 

• Meets the eligibility criteria for a participating provider's existing low-income internet 

program. 

Regardless of the continuation of the ACP, the low-cost service option offered by subgrantees 

must adhere to the criteria established in this Initial Proposal Volume II. The WSBO strongly 

encourages the low-cost broadband service option to be available to all eligible prospective 

customers across the subgrantee’s service territory; however, this service option must be 

available to locations within the awarded project areas under the BEAD program.  

With this affordability guidance in place, the WSBO anticipates increased awareness of and 

participation in affordability programs, reducing cost barriers of connectivity for the most 

vulnerable communities and households across Washington state.   
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12.2 AFFORDABLE CONNECTIVITY PROGRAM PARTICIPATION 

Checkbox 2.12.2: Certify that all subgrantees will be required to participate in the Affordable 

Connectivity Program or any successor program.  

The WSBO certifies that all subgrantees will be required to participate in the ACP or any successor 

program. The WSBO also intends to require BEAD subgrantees to offer its customers the ACP 

device subsidy program. 
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13. MIDDLE-CLASS AFFORDABILITY (REQUIREMENT 20) 

Text Box 2.13.1: Describe a middle-class affordability plan that details how high-quality broadband 

services will be made available to all middle-class families in the BEAD-funded network’s service 

area at reasonable prices. This response must clearly provide a reasonable explanation of how high-

quality broadband services will be made available to all middle-class families in the BEAD-funded 

network’s service area at reasonable prices. 

In addition to the low-cost broadband service option, the Washington State Broadband Office 

(WSBO) recognizes the importance of providing middle-class families with affordable broadband 

service. The intention behind supporting an affordable service option for middle-class 

households is to help those who may not qualify for programs like the Affordable Connectivity 

Program (ACP) or Lifeline, but for whom internet affordability is still a concern. To address 

affordability concerns for middle-class households, the WSBO proposes the strategies below. 

BEAD PROPOSAL SCORING CRITERIA  

Affordability is part of the scoring criteria the WSBO will use to evaluate proposals for Broadband 

Equity, Access, and Deployment (BEAD) funding. Please see Chapter 4 – Deployment Subgrantee 

Selection for information on the WSBO’s deployment subgrantee selection process. 

AFFORDABLE SERVICE OPTION  

Offering middle-class households affordable, high-quality broadband service is a priority for the 

WSBO. To understand the range of middle-class income in Washington, the WSBO looked to 

research by the Pew Research Center.117 Their analysis defines middle-class as households with 

annual incomes of two-thirds to twice the median household income. Referencing data from the 

Washington State Office of Financial Management, the median household income in Washington 

is $84,155. This establishes the range of middle-class incomes as $56,103 to $168, 310.118 

To support broadband affordability for middle-class households, the WSBO will require 

subgrantees to provide a plan for an affordable service option that supports stable and affordable 

prices to middle-income end-users. The affordable service option plan must include a proposed 

price threshold, its justification, and basic service features that align with the BEAD program 

requirements. The WSBO strongly encourages the affordable service option to be available to 

prospective customers across the subgrantee’s entire service territory. However, this option must 

be available to locations within the awarded project areas under the BEAD program.  

In line with the requirements outlined above, subgrantees must establish an affordable service 

option plan that meets, at a minimum, the following criteria:  

• Proposes a monthly non-promotional price, including all taxes, fees, and charges billed to 

the customer or subscribers, and justification for the price. 

 
117 Pew Research Center (July 23, 2023), Are You in the Middle Class? Accessed at: https://www.pewresearch.org/short-
reads/2020/07/23/are-you-in-the-american-middle-class/  
118 Office of Financial Management (May 22, 2023), Median Household Income Estimates. Accessed at: 
https://ofm.wa.gov/sites/default/files/public/dataresearch/economy/median_household_income_estimates.pdf  

https://www.pewresearch.org/short-reads/2020/07/23/are-you-in-the-american-middle-class/
https://www.pewresearch.org/short-reads/2020/07/23/are-you-in-the-american-middle-class/
https://ofm.wa.gov/sites/default/files/public/dataresearch/economy/median_household_income_estimates.pdf
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• Provides consistent and reliable download speeds of at least 100 megabits per second 

(Mbps) and typical upload speeds of at least 20 Mbps.  

• Provides typical latency measurements of no more than 100 milliseconds.  

• Is not subject to data caps, surcharges, or usage-based throttling, and is subject only to 

the same acceptable use policies to which subscribers to all other broadband internet 

access service plans offered to home subscribers by the participating subgrantee must 

adhere. 

• Only allows prices charged to end users to increase after 12 months have passed, and at 

a rate that does not exceed the Consumer Price Index for All Urban Consumers (CPI-U) 

12-month percentage point change for the “All Items” category, published by the U.S. 

Bureau of Labor Statistics.119 Existing customers must be informed via mail, billing 

announcement, or email, no later than 30 days before an annual price increase.  

In addition to the recommendations set above, the WSBO strongly encourages subgrantees to 

inform all prospective customers of the affordable service option and provide access to publicly 

available information for the affordable service option on subgrantee websites.  

To support price reasonability for middle class households in subsequent years, the WSBO will 

annually publish consumer pricing benchmarks and income-focused data analysis so that 

consumers can comparison shop for service options. In addition to regular benchmarking, the 

WSBO will establish monitoring and public reporting metrics to maintain high-speed internet 

affordability for middle-income households. To support data accuracy, the WSBO will require that 

participants annually report service tiers and pricing for project areas to certify that affordable 

service options are being offered.  

 

 

 

  

 
119 U.S. Bureau of Labor Statistics (n.d.), CPI-U: U.S. city average by detailed expenditure category. Accessed at: 
https://www.bls.gov/news.release/cpi.t02.htm  
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14. USE OF 20 PERCENT OF FUNDING (REQUIREMENT 17) 

14.1 20 PERCENT OF FUNDS USAGE 

Text Box 2.14.1: Describe the Eligible Entity’s planned use of any funds being requested, which must 

address the following: 

a. If the Eligible Entity does not wish to request funds during the Initial Proposal round, it must 

indicate no funding requested and provide the rationale for not requesting funds. 

b. If the Eligible Entity is requesting less than or equal to 20 percent of funding allocation during the 

Initial Proposal round, it must detail the amount of funding requested for use upon approval of the 

Initial Proposal, the intended use of funds, and how the proposed use of funds achieves the statutory 

objective of serving all unserved and underserved locations. 

c. If the Eligible Entity is requesting more than 20 percent (up to 100 percent) of funding allocation 

during the Initial Proposal round, it must detail the amount of funding requested for use upon 

approval of the Initial Proposal, the intended use of funds, how the proposed use of funds achieves 

the statutory objective of serving all unserved and underserved locations, and provide rationale for 

requesting funds greater than 20 percent of the funding allocation. 

The Washington State Broadband Office (WSBO) requests that 100% of its Broadband Equity, 

Access, and Deployment (BEAD) funding allocation, or $1,227,742,066.30, be made available to 

the state. The WSBO believes that 100% of its BEAD allocation is required to address the state’s 

digital divide adequately and efficiently. 

Specifically:  

• The WSBO is committed to providing broadband to unserved and underserved locations 

throughout the state.120 The importance of having reliable and affordable access to 

broadband in today’s society requires the state to act urgently to address existing 

broadband inequities that have impacted regions of the state for too long. 

• The WSBO is prepared and eager to begin implementing the BEAD program according to 

the strategies and processes described in its Initial Proposal Volume I and throughout 

this Volume II document.  

• The WSBO acknowledges that the number of high-cost locations in the state presents 

challenges for broadband expansion. Thus, delaying the BEAD process could result in 

additional cost pressure for these locations. Specifically, projects in high-cost areas could 

become even more costly as nearby states begin disbursing their BEAD funding, 

contributing to higher costs for equipment and supplies and workforce shortages. 

Therefore, the sooner the WSBO can begin the BEAD award process, the better positioned 

it will be to take full advantage of this funding opportunity.  

• The WSBO estimates that, although the state’s allocation of BEAD funding is substantially 

larger than any previous funding program made available to the state, this amount will not 

 
120 According to data from the Federal Communications Commission’s (FCC) National Broadband Map published on August 29, 
2023, the state of Washington has more than 230,000 unserved locations and more than 85,000 underserved locations. These 
numbers may change once the WSBO begins removing locations with enforceable commitments, as described in the Initial Proposal 
Volume I. 

https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
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be enough to fully serve all unserved and underserved locations with fiber optic 

infrastructure. As a result, the WSBO believes that, from a planning perspective, 

requesting all BEAD funding at once would allow it to allocate funding more efficiently. 

Getting access to 100% of the state’s BEAD allocation initially would enable the WSBO to 

solicit all project proposals simultaneously, and subsequently allocate funding to ensure 

all possible project areas are awarded funding. 

The WSBO intends to use its $1,227,742,066.30 BEAD allocation in the following way: 

• Planning Activities - $5,000,000.00 (0.4%) 

• Administrative Activities - $2,657,190.00 (0.2%) 

• Programmatic Activities - $19,960,553.94 (1.6%) 

• Subgrantee Selection and Deployment - $1,200,124,322.36 (97.8%) 

(The WSBO has already received $5 million in funding from the National Telecommunications and 

Information Administration [NTIA] for BEAD planning purposes. As a result, the state will 

technically be requesting access to its remaining BEAD allocation [$1,222,742,066.30] in Section 

14.2 – Initial Proposal Funding Request Amount.) 

In accordance with the BEAD Notice of Funding Opportunity (NOFO), the WSBO will use its BEAD 

funding to provide reliable broadband to all unserved and underserved locations in Washington. 

As such, the WSBO plans to use its BEAD allocation primarily for last mile and, when applicable, 

middle-mile deployment costs. Overall, the WSBO anticipates using 97.8% of Washington’s total 

BEAD allocation to support universal service projects.  

The WSBO will prudently use BEAD funding for supporting activities, such as administrative costs, 

and for other BEAD implementation and deployment activity expenses, like funding the challenge 

and subgrantee selection processes. The WSBO is subject to the administrative cap outlined in 

the BEAD NOFO, which limits the amount of BEAD funding the WSBO can use for expenses 

relating (directly or indirectly) to the administration of the grant under Section 60102(d)(2)(B) of 

the Infrastructure Act, to two percent of the state’s total BEAD allocation.121  

The WSBO’s ability to access 100% of its BEAD allocation, and the associated two percent for 

administrative uses, will allow it to plan its administrative budget for the entire BEAD program 

period and use funding for efficiently for Information Technology (IT) support, staffing, and other 

programmatic expenses that are permitted under BEAD. Although BEAD requirements place a 2% 

cap on administrative activities, the WSBO intends to only use 0.2% ($2,657,190) of the state’s 

total BEAD allocation for the following administrative activities: 

• Staffing needs. 

• Project management. 

• NTIA BEAD reporting requirements, including costs to coordinate with other federal, state, 

local, and tribal programs. 

 
121 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)   

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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• Agency coordination. 

• Procurement of and management of third-party resources. 

• Travel associated with BEAD. 

• Execution and monitoring of enforceable commitment agreements for pre-BEAD grant 

awards to support deduplication. 

In addition to the funding set aside for administrative uses, the WSBO intends to use an additional 

1.6% ($19,960,553.94) of BEAD funding on the following eligible programmatic activities for 

implementing the BEAD program:  

• Development, management, and implementation of the challenge process which includes 

technical assistance, challenge submission, rebuttal, deduplication, and adjudicative 

processes (including potential audits). 

• Development, management, and implementation of the subgrantee selection process. 

• Grant development, administration, management, reporting, National Environmental 

Policy Act (NEPA), monitoring, and compliance specific to BEAD funds. 

• Monitoring subgrantee performance through grant agreements and enforceable 

commitments. 

• Development and refinement of cost models for the extremely high-cost threshold (EHCT) 

and BEAD minimal outlay calculations.  

• Local coordination focused on infrastructure planning with local, regional, and tribal 

entities. 

• Mapping, including funding areas, public-facing maps, and dashboards.  

• Data collection to support mapping, analysis, and program development.  

• Successful disbursement of funds and fiscal management processes. 

• Other project and program management activities, such as: 

o Providing grant-related training to staff and subgrantees, 

o Developing and implementing a BEAD Program Handbook for the WSBO staff and 

subgrantees, and 

o Monitoring and evaluating subgrantee compliance with BEAD requirements. 

The work described above will be completed by a combination of WSBO staff and contractors as 

needed. For example, the challenge portal will be developed by a contractor with support from 

multiple state IT resources. The state may also seek contractor support for additional Geographic 

Information Systems (GIS) analysis, stakeholder outreach and engagement, and other specific 

areas in which the state needs support.  
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14.2 INITIAL PROPOSAL FUNDING REQUEST AMOUNT 

Financial Data Entry 2.14.2: Enter the amount of the Initial Proposal Funding Request. If not 

requesting initial funds, enter ‘$0.00.’  

The WSBO will request $1,222,742,066.30. 

14.3 PERCENT OF FUNDS REQUIREMENTS 

Response 2.14.3: Certify that the Eligible Entity will adhere to BEAD Program requirements regarding 

Initial Proposal funds usage. If the Eligible Entity is not requesting funds in the Initial Proposal round 

and will not submit the Initial Funding Request, note “Not applicable.”  

The WSBO certifies that it will adhere to BEAD program requirements regarding Initial Proposal 

funds usage. 
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15. ELIGIBLE ENTITY REGULATORY APPROACH (REQUIREMENT 

18) 

15.1 LAWS RELATED TO SUBGRANT COMPETITION 

Text Box 2.15.1:  

a. Disclose whether the Eligible Entity will waive all laws of the Eligible Entity concerning broadband, 

utility services, or similar subjects, whether they predate or postdate enactment of the Infrastructure 

Act that either (a) preclude certain public sector providers from participation in the subgrant 

competition or (b) impose specific requirements on public sector entities, such as limitations on the 

sources of financing, the required imputation of costs not actually incurred by the public sector entity, 

or restrictions on the service a public sector entity can offer.   

b. If the Eligible Entity will not waive all such laws for BEAD Program project selection purposes, 

identify those that it will not waive (using the Excel attachment) and their date of enactment and 

describe how they will be applied in connection with the competition for subgrants. If there are no 

applicable laws, note such. 

Not applicable. 
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16. CERTIFICATION OF COMPLIANCE WITH BEAD REQUIREMENTS 

(REQUIREMENT 19) 

16.1 REQUIREMENTS COMPLIANCE CERTIFICATION 

Text Box 2.16.1: Certify the Eligible Entity’s intent to comply with all applicable requirements of the 

BEAD Program, including the reporting requirements. 

The Washington State Broadband Office (WSBO) certifies that it intends to comply with all 

applicable Broadband Equity, Access, and Deployment (BEAD) Program requirements, including 

the reporting requirements. These state and subgrantee reporting requirements, as described in 

the BEAD Notice of Funding Opportunity (NOFO) Section VII.E, are in Appendix 18.9.  

16.2 SUBGRANTEE ACCOUNTABILITY 

Text Box 2.16.2: Describe subgrantee accountability procedures, including how the Eligible Entity 

will, at a minimum, employ the following practices outlined on page 51 of the BEAD NOFO: 

a. Distribution of funding to subgrantees for, at a minimum, all deployment projects on a 

reimbursable basis (which would allow the Eligible Entity to withhold funds if the subgrantee fails to 

take the actions the funds are meant to subsidize); 

b. The inclusion of clawback provisions (i.e., provisions allowing recoupment of funds previously 

disbursed) in agreements between the Eligible Entity and any subgrantee; 

c. Timely subgrantee reporting mandates; and  

d. Robust subgrantee monitoring practices.  

DISTRIBUTION OF FUNDING 

Once subgrantees and the Washington State Department of Commerce (Commerce) finalize their 

respective agreements to be administered by the WSBO, grant funds will become available to 

subgrantees after the signed agreement's effective date, with the WSBO retaining 5% to 10% of 

funding until all contract commitments have been fulfilled. Subgrantees may request grant 

funding by submitting an online Invoice Voucher (also referred to as A-19) using Commerce’s 

electronic vouchering method through the Contracts Management System (CMS) Online A-19 

Portal.122 

Only an authorized individual by the subgrantee’s organization may complete an Invoice Voucher, 

which shall be submitted to reimburse costs incurred for a specific milestone and not for future 

expenses. To Commerce's satisfaction, the invoices shall describe and document the work 

performed, a project status report, and fees. If expenses are invoiced, subgrantees must provide 

a detailed breakdown of each type and all backup documentation, such as vendor invoices and 

labor cost reports. A list of eligible expenses for deployment projects is provided in Appendix 

18.10.  

The subgrantee must also provide proper matching invoice documentation. The subgrantee will 

not be fully reimbursed for expenditures without documentation demonstrating that the match 

 
122 Form A-19 is an electronic form that the subgrantee creates when submitting a reimbursement request online using Commerce’s 
CMS Portal.  
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requirement has been met. If the match is documented correctly and meets the applicable 

eligibility criteria, expenses may be reimbursed according to the agreement. All match funding 

must be supported by documentation acceptable to Commerce's satisfaction and be verifiable 

from subgrantee records.  

The WSBO will also require subgrantees to complete and submit a Cost Performance Index form 

with each Invoice Voucher. This form will allow the WSBO to measure the cost efficiency of the 

project using the Cost Performance Index method, which is based on the following formula:   

Cost Performance Index = earned value / actual cost 

The WSBO reserves the right to request further explanation on how applicants will improve the 

project if its Cost Performance Index performs below expectations and may refuse 

reimbursement until sufficient justification is provided.  

Additionally, Commerce may, in its sole discretion, terminate the grant or withhold payments 

claimed by the subgrantee for services rendered if the subgrantee fails to satisfactorily comply 

with any term or condition of the subgrantee’s BEAD agreement. Commerce shall make no 

payments in advance or in anticipation of services or supplies under any subgrantee BEAD 

agreement.  

CLAWBACK PROVISIONS 

If the subgrantee fails to perform its contractual obligations in accordance with state laws, federal 

laws, and/or the provisions of its BEAD agreement, Commerce reserves the right to recapture 

funds in an amount to compensate Commerce for the noncompliance in addition to any other 

remedies available at law or in equity.  

In the event the subgrantee commits fraud or makes any misrepresentation in connection with 

the grant application or during the performance of its BEAD agreement, Commerce reserves the 

right to terminate or amend the subgrantee’s BEAD agreement, accordingly, including the right to 

recapture all funds disbursed to the subgrantee under the grant.  

Repayment by the subgrantee of funds under these recapture provisions shall occur within the 

time period specified by Commerce. Alternatively, Commerce may recapture such funds from 

payments due under the subgrantee’s BEAD agreement.  

REPORTING MANDATES 

As indicated in the WSBO’s response to Text Box 2.16.1 above, the WSBO, on behalf of 

Commerce, will adhere to the reporting requirements as described in the BEAD NOFO. Beyond the 

aforementioned reporting requirements, the WSBO will also require subgrantees to submit 

various reports, both routine and upon request. Through these reports, the WSBO can monitor 

project progress and determine whether technical assistance may be required.  

If a subgrantee fails to meet a reporting deadline, they will be flagged as out of compliance and, 

until corrected, no remittance requests or any other requests will be approved. In addition to 

progress reports, the WSBO will monitor projects through compliance reviews. These reviews aim 

to ensure that the project complies with applicable state and federal guidance and regulations.  
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QUARTERLY PROJECTION REPORTS  

Subgrantees will be required to submit quarterly projections and expenditure reports. The WSBO 

will request estimated reimbursement amounts and the anticipated dates that subgrantees plan 

on submitting an Invoice Voucher for a given quarter. Quarterly projections are used for program 

budgeting purposes only and are not binding. 

QUARTERLY PROGRES S REPORT  

Subgrantees must submit Project Quarterly Progress Reports, including quarters when no 

reimbursements have been issued through the quarter of the project’s completion. These reports 

will help the WSBO certify that each subgrantee complies with the Bipartisan Infrastructure 

Investment and Jobs Act requirements and the BEAD NOFO.  

SEMI-ANNUAL REPORT  

To be eligible for fund disbursement, subgrantees must submit a Semi-Annual Report to the 

WSBO to track the use of funds provided. At a minimum, the report must:   

• Include a list of addresses or location identifications (including the Broadband 

Serviceable Location Fabric established under 47 U.S.C (United States Code). 

642(b)(1)(B)) that constitute the service locations that will be served by the broadband 

infrastructure to be constructed and the status of each project.  

• Identify new locations served within each project area at the relevant reporting intervals 

and service taken (if applicable). Identify whether each address or location is residential, 

commercial, or a community anchor institution.  

• Describe the types of facilities that have been constructed and installed.  

• Describe the peak and off-peak actual speeds of the broadband service being offered.  

• Describe the maximum advertised speed of the broadband service being offered.  

• Describe the non-promotional prices charged for different broadband service tiers, 

including any associated fees.  

• List all requested interconnection agreements and their status.  

• Report the number and number of contracts and subcontracts awarded by the subgrantee 

disaggregated by recipients of each such contract or subcontract that are minority 

business enterprises, women’s business enterprises, and labor surplus firms.  

• Include any other data required to comply with the Federal Communications 

Commission’s (FCC's) data and mapping collection standards under Section 1.7004 of 

Title 47, Code of Federal Regulations, or any successor regulation for broadband 

infrastructure projects.  

• Include an SF-425 Federal Financial Report and meet the requirements described in the 

Department of Commerce Financial Assistance Standard Terms and Conditions (dated 

November 12, 2020), Section A.01 for Financial Reports. 
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PROJECT COMPLETION  

Subgrantees must submit a Project Completion Report within three months of the project’s 

completion. The report will outline the activities that took place during the project, what facilities 

were installed and their service capabilities, total costs, and a KMZ map detailing the location of 

areas served by the project. The report will also include a summary of affordability options and 

proof of Affordable Connectivity Program (ACP) participation. An example Project Completion 

Report Form is in Appendix 18.11.  

POST CONDITIONAL CLOSEOUT REPORTS  

Subgrantees must submit a Post-Conditional Closeout Report six months and 12 months after 

the project’s completion. These reports will require data on the number of subscribers and speed 

test results within 30 days of when the report is submitted.  

SUBGRANTEE MONITORING PRACTICES  

The objectives of monitoring are to determine if subgrantees are:  

• Carrying out BEAD-funded activities in a timely manner and complying with applicable 

laws, regulations and terms as described in their contracts (as modified or amended).   

• Charging eligible costs to the program or project and minimizing the opportunity for fraud, 

waste, and mismanagement.  

The role of the WSBO is to ensure that subgrantees carry out their programs according to 

applicable laws and regulations. In carrying out this responsibility, the WSBO will help 

subgrantees identify problems or potential problems in program implementation, identify the 

causes, and help subgrantees correct them. An example monitoring checklist is included in 

Appendix 18.12.  

BEAD project managers will monitor contracts throughout the contract period to assess 

subgrantee progress and performance.  

The WSBO will emphasize the following areas when monitoring subgrantees in accordance with 

applicable state and federal regulations:  

• Overall subgrantee management. 

• Subgrantee’s subcontractor performance.  

• Financial management. 

• Professional services procurement (including Minority- and Women’s Business 

Enterprises and labor surplus area firm outreach)  

• Construction procurement (including Minority- and Women’s Business Enterprises and 

labor surplus area firm outreach).  
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Follow-up Action  

• If the subgrantee fails to meet a target date for corrective action, the WSBO will issue a 

formal request for response.   

• If the subgrantee has not responded within 30 calendar days after the corrective action 

date, the WSBO will withhold further payment until the subgrantee responds or 

implements corrective action.   

• Failure by the subgrantee to correct deficiencies may result in the WSBO withholding 

funds and possible restrictions on future grants.  

Finally, at no additional cost, all records relating to the subgrantee’s performance under this grant 

shall be subject at all reasonable times to inspection, review, and audit by Commerce, the Office 

of the Washington State Auditor, and federal and state officials authorized by law, to monitor and 

evaluate performance, compliance, and quality assurance under this grant. The subgrantee shall 

provide access to its facilities for this purpose. 

16.3 SUBGRANTEE CIVIL RIGHTS AND NONDISCRIMINATION 

Check Box 2.16.3: Certify that the Eligible Entity will account for and satisfy authorities relating to 

civil rights and nondiscrimination in the selection of subgrantees.  

The WSBO certifies that it will account for and satisfy each of the following authorities:  

• Parts II and III of Executive Order 11246, Equal Employment Opportunity 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency 

• Executive Order 13798, Promoting Free Speech and Religious Liberty 

Additionally, before disbursing any BEAD funding to a subgrantee, the WSBO will require each 

subgrantee to agree, by contract or other binding commitment, to abide by the non-discrimination 

requirements set forth in the following legal authorities to the extent applicable and to 

acknowledge that failure to do so may result in cancellation of any award and/or recoupment of 

funds already disbursed:  

• Title VI of the Civil Rights Act 

• Title IX of the Education Amendments of 1972 

• The Americans with Disabilities Act of 1990 

• Section 504 of the Rehabilitation Act of 1973 

• The Age Discrimination Act of 1975 

• Any other applicable non-discrimination law(s) 

  

https://www.dol.gov/agencies/ofccp/executive-order-11246/as-amended
https://www.justice.gov/crt/executive-order-13166
https://www.justice.gov/crt/executive-order-13166
https://www.ojp.gov/sites/g/files/xyckuh241/files/media/document/exec-order-13798-grants-011421.pdf
https://www.ojp.gov/sites/g/files/xyckuh241/files/media/document/exec-order-13798-grants-011421.pdf
https://www.dol.gov/agencies/oasam/regulatory/statutes/title-vi-civil-rights-act-of-1964
https://www.dol.gov/agencies/oasam/centers-offices/civil-rights-center/statutes/title-ix
https://archive.ada.gov/pubs/adastatute08.pdf
https://www.dol.gov/agencies/oasam/centers-offices/civil-rights-center/statutes/section-504-rehabilitation-act-of-1973
https://www.dol.gov/agencies/oasam/regulatory/statutes/age-discrimination-act
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16.4 SUBGRANTEE CYBERSECURITY AND SUPPLY CHAIN RISK MANAGEMENT 

COMPLIANCE 

Text Box 2.16.4: Certify that the Eligible Entity will ensure subgrantee compliance with the 

cybersecurity and supply chain risk management requirements on pages 70 - 71 of the BEAD NOFO 

to require prospective subgrantees to attest that: 

Cybersecurity 

1) The prospective subgrantee has a cybersecurity risk management plan (the plan) in place that is 

either: 

(a) operational, if the prospective subgrantee is providing service prior to the award of the grant; or 

(b) ready to be operationalized upon providing service, if the prospective subgrantee is not yet 

providing service prior to the grant award; 

2) The plan reflects the latest version of the National Institute of Standards and Technology (NIST) 

Framework for Improving Critical Infrastructure Cybersecurity (currently Version 1.1) and the 

standards and controls set forth in Executive Order 14028 and specifies the security and privacy 

controls being implemented; 

3) The plan will be reevaluated and updated on a periodic basis and as events warrant; and 

4) The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 

makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 

within 30 days. 

Supply Chain Risk Management (SCRM)   

1) The prospective subgrantee has a SCRM plan in place that is either:   

(a) operational, if the prospective subgrantee is already providing service at the time of the grant; or   

(b) ready to be operationalized, if the prospective subgrantee is not yet providing service at the time 

of grant award; 

2) The plan is based upon the key practices discussed in the NIST publication NISTIR 8276, Key 

Practices in Cyber Supply Chain Risk Management: Observations from Industry and related SCRM 

guidance from NIST, including NIST 800-161, Cybersecurity Supply Chain Risk Management 

Practices for Systems and Organizations and specifies the supply chain risk management controls 

being implemented; 

3) The plan will be reevaluated and updated on a periodic basis and as events warrant; and   

4) The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 

makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 

within 30 days. The Eligible Entity must provide a subgrantee’s plan to NTIA upon NTIA’s request. 

The WSBO certifies that it will ensure subgrantee compliance with the cybersecurity and supply 

chain risk management requirements outlined on pages 70–71 of the BEAD NOFO.123   

 

 

 

 

  

 
123 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  

https://doi.org/10.6028/NIST.CSWP.04162018
https://www.federalregister.gov/d/2021-10460
https://doi.org/10.6028/NIST.IR.8276
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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17. PUBLIC COMMENT  

Text Box 2.17.1: Describe the public comment period and provide a high-level summary of the 

comments received during the Volume II public comment period and how they were addressed by 

the Eligible Entity. The response must demonstrate:  

a. The public comment period was no less than 30 days; and   

b. Outreach and engagement activities were conducted to encourage feedback during the public 

comment period. 

The public comment period was open for 30 days and closed on December 1, 2023. 

Washingtonians were encouraged to comment on any section of this volume of Washington’s 

Broadband Equity, Access, and Deployment (BEAD) Initial Proposal through a survey on Qualtrics. 

The link to the survey was provided in the first draft of this document, which was sent out to over 

3,200 Washingtonians subscribed to the Internet for All in Washington email list.  

In addition, the Washington State Broadband Office (WSBO) attended or conducted the following 

activities to increase awareness of the Initial Proposal Volume II and to solicit public comment 

feedback: 

• BEAD Project Area Webinar (October 12, 2023) 

• Infrastructure Assistance Coordinating Council (October 24–26, 2023) 

• Centennial Accord Meeting (October 30– 31, 2023) 

• Digital Equity Forum (November 16, 2023, Special Meeting) 

• Webinar (monthly Internet for All in Washington webinar held on November 29, 2023) 

• Regional Broadband Action Team meetings (multiple throughout November) 

The WSBO takes all public comments seriously and has considered every public comment 

submitted. In addition to the public comments received via survey, public comments were also 

sent to the internetforall@commerce.wa.gov inbox and directly to WSBO staff members. Based 

on the comments received, the WSBO distilled the following recurring themes. 

• Some public commenters noted a preference for multiple project areas per application. 

Other public commenters noted a preference for one project area per application. Public 

commenters were roughly split between preferring multiple project areas per application 

or one project area per application. Therefore, the WSBO will keep the subgrantee process 

to one application per project area. 

• Most public commenters expressed a preference for the county boundary project area 

definition. Based on public comment, the WSBO decided to define the project areas by 

county boundaries and made updates to the language in Section 4.6. 

• Some public commenters suggested aligning with Washington state legislated 

broadband speed goals in determining which applicants receive BEAD funding. The 

mailto:internetforall@commerce.wa.gov
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WSBO is adhering to the specific speed goals associated with BEAD funding and will not 

be making changes to the established speed goals. 

• Some public commenters recommended changes to the county boundary project areas 

based on concerns with Federal Communications Commission (FCC) data. The WSBO 

made updates to the county boundary project language in Section 4.6 and included 

language around further manual refinement of project areas and continued engagement 

with stakeholders.  

• Some public commenters recommended defining what constitutes an extremely high-

cost per location threshold (EHCT) prior to the application process. The WSBO will not 

define EHCT prior to the application process, which is compliant with National 

Telecommunications and Information Administration (NTIA) guidelines.  

• Some public commenters recommended implementing a pre-qualification phase to 

ensure applicants meet all requirements outlined in BEAD to lessen the administrative 

burden on applicants. The WSBO will be using ZoomGrants to receive applications for 

BEAD funding, which will make it simple for applicants to copy and paste any information 

to fulfil the administrative requirements. Therefore, the WSBO will not be implementing a 

pre-qualification phase. 

• Some public commenters suggested offering a waiver to the Letter of Credit in line with 

NTIA updates. The WSBO updated Section 4.11 to reflect the NTIA’s most recent letter of 

credit waiver guidance.  

• Some public commenters recommended that applicants be allowed to submit 

applications for a percentage of Broadband Serviceable Locations (BSLs) in a project 

area equal to less than 100%. To support the expansion of broadband to all BSLs across 

Washington state, the WSBO will not allow applicants to submit applications for a 

percentage of BSLs in a project area equal to less than 100%. This approach may 

encourage cherry-picking of “easier to serve” BSLs, and not serve more difficult, higher-

cost locations.  

• Some public commenters recommended adding a service level agreement associated 

with the pricing of 1 gigabit per second (Gbps) symmetrical service so that end users are 

getting the services for which they are paying. The WSBO considered adding a service 

level agreement, but decided not to incorporate this recommendation as it may create a 

barrier to participation by providers due to liability concerns. 

• Some public commenters expressed a desire to bolster the Fair Labor Practices scoring 

criterion and to weight the category more heavily. The WSBO reviewed public comments 

and increased the Fair Labor Practices Scoring category for Priority Broadband Projects 

and Other Last-Mile Broadband Deployment Projects by 5 points in Section 4.2. 

• Some public commenters noted a preference to include network resiliency as a 

secondary criterion for Priority Broadband Projects and Other Last-Mile Broadband 

Projects. The WSBO carefully considered adding network resiliency to its scoring rubrics, 
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but decided to not include this additional criterion as it would require taking points away 

from other scoring criterion.  

• Some public commenters suggested increasing the points allocated for Local 

Coordination Scoring. The WSBO reviewed public comments and increased the Local 

Coordination Scoring category by 4 points for Priority Broadband Projects and 3 points for 

Other Last-Mile Broadband Deployment Projects in Section 4.2. 

• Some public commenters recommended including Broadband Action Teams as an 

organization that can provide letters of support for Local and Tribal Coordination 

scoring. While the WSBO acknowledges and recognizes the important role that 

Broadband Action Teams have played in expanding digital equity, they will not be included 

as organizations that can provide letters of support. Broadband Action Teams are not 

uniform in membership, activity, or participation. Further, some members work for internet 

service providers, presenting a potential conflict of interest. 

• Some public commenters recommended including a requirement for Digital Navigation 

Services to be provided from subgrantees who receive BEAD funding for infrastructure 

buildout. The WSBO did not make changes based on this comment, as this is the focus 

of Digital Equity Program funding.  

• Some public commenters expressed confusion around whether Priority Broadband 

Projects will be scored against Other Last-Mile Broadband Projects. To reduce 

confusion, the WSBO added language in Section 4.2 to clarify that Priority Broadband 

Projects and Other Last-Mile Broadband Projects each have their own scoring rubrics.  

• Some public commenters recommended eliminating the Speed to Deployment scoring 

criterion 12-month completion goal. The WSBO removed the 12-month completion goal 

in the Speed to Deployment scoring criterion for Priority Broadband Projects and Other 

Last-Mile Broadband Deployment Projects in Section 4.2.  

• Some public commenters suggested additional workforce development resources to be 

added to the Workforce Readiness section. The WSBO incorporated additional workforce 

development resources in Chapter 8. 

• Some public commenters expressed concern about the price of the $25 low-cost 

broadband service option requirement. The WSBO removed the $25 low-income pricing 

tier in the Adoption and Digital Navigation scoring criterion for Priority Broadband Projects 

and Other Last-Mile Broadband Deployment Projects in Section 4.2 and updated the price 

of the low-cost broadband service option to $30 in Chapter 12.  

• Some public commenters recommended adjusting the approach used in the Affordability 

scoring criterion, as there were concerns the current scoring rubric is equal to 

ratemaking. The WSBO did not make any changes to the rate brackets identified in the 

Affordability scoring criterion. As each rate bracket is only recommended to accrue more 

points under affordability, not required, this scoring criterion does not equal ratemaking.   
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• Some public commenters recommended updating the section on Dig Once in the Cost 

and Barrier Reduction chapter to reflect progress made by WSDOT. The WSBO updated 

the reference to Dig Once in Chapter 10 to reflect the policy’s finalization. 
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18. APPENDIX 

18.1 INITIAL PROPOSAL FUNDING REQUEST REQUIREMENTS BY DOCUMENT 

Document Contents 

Initial Proposal – 

Volume I 

Requirement 3: Existing Broadband Funding – may be satisfied by completion of 

the Five-Year Action Plan 

Requirement 5: Unserved and Underserved Locations 

Requirement 6: Community Anchor Institutions (CAIs) 

Requirement 7: Challenge Process 

Initial Proposal – 

Volume II 

Requirement 1: Objectives – may be satisfied by completion of the Five-Year 

Action Plan 

Requirement 2: Local, Tribal, and Regional Broadband Planning Coordination – 

may be satisfied by completion of the Five-Year Action Plan 

Requirement 4: Local Coordination 

Requirement 8: Deployment Subgrantee Selection 

Requirement 9: Non-deployment Subgrantee Selection 

Requirement 10: Eligible Entity Implementation Activities 

Requirement 11: Labor Standards and Protections 

Requirement 12: Workforce Readiness 

Requirement 13: Minority Business Enterprises (MBEs)/ Women’s Business 

Enterprises (WBEs)/ Labor Surplus Firms Inclusion 

Requirement 14: Cost and Barrier Reduction 

Requirement 15: Climate Assessment 

Requirement 16: Low-Cost Broadband Service Option 

Requirement 20: Middle Class Affordability 

Requirement 17: Use of 20 Percent of Funding 

Requirement 18: Eligible Entity Regulatory Approach 

Requirement 19: Certification of Compliance with BEAD Requirements 

Initial Proposal 

Funding Request 

Project Plan/Narrative 

Consolidated Budget Form 
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18.2 LOCAL COORDINATION TRACKER TOOL 

An updated Local Coordination Tracker can be accessed using the link below. The tracker 

includes a list of federal, state, municipal, and tribal governments, as well as businesses, 

community organizations, and other stakeholder groups that the WSBO has engaged with, a list 

of activities that the WSBO has either hosted or participated in, a list of county and tribal 

broadband action plans, and a list of public comments.  

 

Local Coordination Tracker Tool link 

 

A Public Comment Report of the comments received for the Initial Proposal Volume II can be 

accessed using the link below. 

Initial Proposal Volume II Public Comment Report link 

  

https://deptofcommerce.box.com/s/6x4sj2cz09nmb0bmyyuu877alik4qp3j
https://deptofcommerce.box.com/shared/static/caukr8johy8cl1hodzivg97dgria8iib.pdf
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18.3 TRIBAL BROADBAND ENGAGEMENT PLAN 

The WSBO’s Tribal Broadband Engagement Plan can be found below: 
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18.4 TRIBAL CONSULTATION EVIDENCE 

The folder containing the WSBO’s evidence of formal tribal consultations it has conducted 

throughout the BEAD planning process can be accessed using the link below.  

 

Tribal Consultation Evidence link 
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18.5 SCORING RUBRIC AND PRIORITIZATION  

Priority Broadband Projects Scoring Criteria 

 Criterion Weight Description 
Maximum 

Points 

P
ri

m
a

ry
 C

ri
te

ri
a

 

Minimal BEAD Program 
Outlay*  

40 Amount of funding requested to provide service to a project 
area. 

40 

Affordability* 
(Nonpromotional rates) 
  
  
  

20 Broadband service rate for 1 gigabit per second (Gbps): 
 

1/1 Gbps service for less than $75 per month 20 

1/1 Gbps service between $75 – $84.99 per month 

1/1 Gbps service for more than $85 per month 

10 

0 

Fair Labor Practices* 
  
  
  

15 Pre-existing ISPs 

Compliance with federal labor and employment laws 

Disclosure of applicant violations 

Disclosure of contractor and/or subcontractor violations 

Wage information 

Workplace safety committees 

 

3 

3 

3 

3 

3 

New Entrants 

Plan for compliance with federal labor and employment laws 

Plan for wages  

Plan to establish workplace safety committees 

 
5 

5 

5 

S
e

c
o

n
d

a
ry

 C
ri

te
ri

a
 

Speed to Deployment* 1  Construction completion date in under 3 years 1 

Construction completion date between 3 and <4 years 0.5 

Open Access 
  

8 Number of committed internet service providers (ISPs): 
 

2 or more committed ISPs above and beyond the applicant with 
signed agreements (contracts) 

4 

Wholesale cost: 
 

1/1 Gbps wholesale cost less than $40 per connection 4 

1/1 Gbps wholesale cost for $40 – $50 per connection 2 

Local and Tribal 
Coordination 

8 Letters of support from county commissioners, city councils, 
or tribal governments 

4 

Records of local or tribal government consultations 4 

Adoption and Digital 
Navigation 

8 Provision of subsidized end-user digital devices 5 

Other digital navigation services (e.g., digital literacy services, 
educational resources for digital resources) 

3 

* - The BEAD NOFO requires this scoring category for all Priority Broadband Projects. 
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Other Last-Mile Broadband Deployment Projects Scoring Criteria 

 
Criterion Weight Description 

Maximum 
Points 

P
ri

m
a

ry
 C

ri
te

ri
a

 

Minimal BEAD 
Program Outlay*  

40  Amount of funding requested to provide service to a project 
area. 

40 

Affordability* 
(Nonpromotional rates) 
 
  

20 Broadband service rate for 100/20 Mbps: 
 

100/20 Mbps service for less than $40 per month 
100/20 Mbps service for $40 – $49.99 per month 

100/20 Mbps service for more than $50 per month 

20 

10 

0  
Fair Labor Practices* 
  
  
  

15 Pre-existing ISPs 

Compliance with federal labor and employment laws 

Disclosure of applicant violations 

Disclosure of contractor and/or subcontractor violations 

Wage information 

Workplace safety committees 

 

3 

3 

3 

3 

3 

New Entrants 

Plan for compliance with federal labor and employment laws 

Plan for wages  

Plan to establish workplace safety committees 

 
5 

5 

5 

S
e

c
o

n
d

a
ry

 C
ri

te
ri

a
 

Speed to Deployment* 1  Construction completion date in under 3 years 1 

Construction completion date between 3 and <4 years 0.5 

Open Access 7 
 
 
 

Number of committed providers:  
2 or more committed ISPs above and beyond the applicant 
with signed agreements (contracts) 

3 

Wholesale cost of 1 Gbps symmetrical:  
1/1 Gbps wholesale cost $39.99 per connection or less 2 

Wholesale cost of 100/20 Mbps:  
100/20 Mbps wholesale cost $30 per connection or less 2 

Local and Tribal 
Coordination 

7 
  

Letters of support from county commissioners, city 
councils, tribal governments, or community members 

3 

Record of local or tribal government consultations 4 

Adoption and Digital 
Navigation 

7 Provision of subsidized end-user digital devices 5 

Other digital navigation services (e.g., digital literacy 
services, educational resources for digital resources) 

2 

Speed of Network* 3 Hybrid fiber coaxial DOCSIS 3.1 or higher 3 

Wireless using licensed spectrum 2 

Low Earth Orbit (LEO) satellite (extreme high-cost areas 
only) 

1 

* - The BEAD NOFO requires this scoring category for all Other Last-Mile Broadband Deployment Projects. 
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18.6 EXAMPLE RISK ASSESSMENT FORM 

State Broadband Office - Federal Risk Assessment 
  

Contract Number:   

Name of Organization:   

Name of Person Completing Form:   

Title:   

Phone:   

Email:   

        

  

  

Directions 
Highlight the applicable answer to each question and return in Excel format. 

Commerce may request documentation related to any or all of the questions below. 

  Question Answer 

1 Has the organization been in existence as currently structured for 5+ years? 
Yes 

No 

      

2 
Has the organization provided service similar to the scope of work under this 
contract in the past three years? 

Yes 
No 

      

3 
  

Does the organization have appropriate programmatic, administrative, and 
financial services staffing (FTEs and experience) to adequately address the 
scope of work under this contract? 

Yes 
No 

        

4 
Do you have an accounting system capable of recording revenues and 
expenditures for each funding source/award by required budget categories?  

Yes 
No 

        

5 
Has the organization as currently structured managed federal grants?  
Please mark the one most appropriate range of years. 

0 – 1 year 
1 – 2 years 
3+ years 

      

6 Has the organization received an audit of any type in the past 5 years? 

Single audit 

Financial review, compliance, 
internal controls 

No 
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7 
If an audit has been conducted, has there been findings and/or management 
letter outlining concerns/issues in the past 5 years? 

Yes 
No 
N/A 

      

8 Does the organization follow Generally Accepted Accounting Principles (GAAP)? 
Yes 

No 

      

9 
Does the organization track multiple funding sources and assign expenditures for 
each funding source? 

Yes 
No 

      

10 
Does the organization actively manage and monitor subcontracts? 

If the organization does not have subcontracts, choose 'N/A' 

Yes 

No 

N/A 

        

11 

Does the organization have written policy/procedure related to the procurement of 
subcontracts? 

If the organization does not have subcontracts, choose 'N/A' 

Yes 

No 

N/A 

        

12 
Has the organization or a funding entity ever terminated a contract or similar 
agreement with the organization because of the organization's performance or 
compliance issues? 

Yes 
No 

      

13 
What is the contract award?  
Please “highlight” the appropriate award, only one answer. 

$0 - $4,999,999 

$5,000,000 - $9,999,999 

$10,000,000+ 
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18.7 EXAMPLES OF RELEVANT NON-DEPLOYMENT PROGRAM GRANTEE SELECTION 

Digital Navigator Program 

1. Webinar on the Digital Navigator NOFO 

2. Digital Navigator Application Q&A 

3. Digital Navigator Application Link (application is closed) 

 

Job Skills Program 

1. Job Skills Program Guidelines 

2. Job Skills Program Applicant Webinar Slides 

3. Job Skills Program Q&A 

  

https://deptofcommerce.app.box.com/v/DigNavNOFOWebinarPPT
https://deptofcommerce.box.com/v/DigNavAppQA2023
https://www.zoomgrants.com/gprop2.asp?donorid=2142&rfpid=4727
https://www.sbctc.edu/resources/documents/colleges-staff/grants/job-skills-program/2023-25-jsp-program-guidelines.pdf
https://www.sbctc.edu/resources/documents/colleges-staff/grants/job-skills-program/fy24-jsp-application-webinar.ppsx
https://www.sbctc.edu/resources/documents/colleges-staff/grants/job-skills-program/fy24-jsp-skills-q-and-a.pdf
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18.8 FEMA NATIONAL RISK INDEX 

The Federal Emergency Management Agency’s (FEMA’s) National Risk Index calculates the risk 

associated with 18 natural hazards for each U.S. County and census tract. These 18 natural 

hazards, include: 

Avalanche Heat Wave Strong Wind 

Coastal Flooding Hurricane Tornado 

Cold Wave Ice Storm Tsunami 

Drought Landslide Volcanic Activity 

Earthquake Lightning Wildfire 

Hail Riverine Flooding Winter Weather 

After calculating the risk for a natural hazard, FEMA categorizes risk as either “Very Low,” 

“Relatively Low,” Relatively Moderate,” “Relatively High,” or “Very High.”  

The table below identifies Washington counties that FEMA considers to be at “Very High,” 

“Relatively High,” and “Relatively Moderate” risk for the natural hazards most likely to impact the 

state.124 

List of Washington State Counties Considered “Very High,” “Relatively High,” or “Relatively 
Moderate” Risk for Selected Natural Hazards 

 "Very High"  
risk counties 

"Relatively High"  
risk counties 

"Relatively Moderate"  
risk counties 

Avalanches Pierce 
King 

Lewis 
Whatcom 

Chelan 
Kittitas 

Okanogan 
Skagit 

Snohomish 

Cold waves 

Benton 
Grant 

Okanogan 
Spokane 
Yakima 

Adams 
Douglas 
Franklin 

Walla Walla 

Kittitas 
Klickitat 
Lincoln 
Stevens 

Whatcom 
Whitman 

 
124 FEMA (2023), National Risk Index. Accessed at: https://hazards.fema.gov/nri/map.  
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 "Very High"  
risk counties 

"Relatively High"  
risk counties 

"Relatively Moderate"  
risk counties 

Earthquakes King 

Clark 
Kitsap 
Pierce 

Snohomish 
Thurston 

Benton 
Clallam 
Cowlitz 
Grant 

Grays Harbor 
Island 

Jefferson 
Lewis 
Mason 
Pacific 
Skagit 

Skamania 
Spokane 

Walla Walla 
Whatcom 

Flooding  
 
Coastal - C 
Riverine - R 

Grays Harbor [C] N/A  

Kitsap [C] 
Kittitas [R] 
Lewis [R] 

Pacific [C] 
Skagit [C] 

Snohomish [C, R] 
Wahkiakum [C] 

Yakima [R] 

Heat waves N/A  

Benton 
Chelan 

Douglas 
Franklin 

Grant 
Spokane 

Walla Walla 

Adams 
King 

Kitsap 
Lincoln 

Okanogan 
Pierce 

Snohomish 
Whitman 
Yakima 

Severe Weather 
 
Ice Storm – I 
Lightning – L 
Tornado – T 
Winter Weather - 
W 

N/A 

Benton [I] 
Clark [I] 

Spokane [I] 
Stevens [W] 

Walla Walla [I] 

Benton [L, W] 
Clark [L, W] 
Franklin [I] 
King [I, L, T] 

Kitsap [I] 
Pend Oreille [W] 

Pierce [I] 
Snohomish [I, L, W] 

Thurston [I] 
Whatcom [I] 
Whitman [W] 

Yakima [L] 
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 "Very High"  
risk counties 

"Relatively High"  
risk counties 

"Relatively Moderate"  
risk counties 

Landslides 

Chelan 
Clallam 
Cowlitz 

Grays Harbor 
Island 

Okanogan 
Snohomish 

Yakima 

Clark 
Douglas 

Ferry 
King 

Kitsap 
Lewis 
Mason 
Pierce 
Skagit 

Whatcom 

Adams 
Asotin 
Benton 

Jefferson 
Kittitas 
Klickitat 
Lincoln 
Pacific 

Skamania 
Spokane 
Stevens 
Thurston 

Wahkiakum 
Whitman 

Volcanos 
Clark 
King 

Pierce 

Cowlitz 
Lewis 
Skagit 

Snohomish 
Thurston 
Whatcom 
Yakima 

Chelan 
Island 
Kitsap 
Kittitas 
Klickitat 

San Juan 
Skamania 

Wildfires  N/A 

Chelan 
Kittitas 
Klickitat 

Okanogan 
Yakima 

Benton 
Douglas 

Ferry 
Grant 

Lincoln 
Spokane 
Stevens 
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18.9 STATE AND SUBGRANTEE REPORTING REQUIREMENTS 

According to the BEAD Notice of Funding Opportunity (NOFO) Section VII.E, reporting 

requirements will include the following information provided by the state or subgrantees. 

STATE REPORTING REQUIREMENTS 

The WSBO will submit an initial report that: 

• Describes the planned and actual use of funds;  

• Describes the planned and actual subgrant process;  

• Identifies the establishment of appropriate mechanisms by the Eligible Entity to 

ensure that all subgrantees of the Eligible Entity comply with the eligible uses 

prescribed under the BEAD program; and  

• Includes any other information required by the NTIA Assistant Secretary. 

The WSBO will submit semi-annual reports that: provide: 

• A description of how the Eligible Entity expended the grant funds;  

• A description of each service provided with the grant funds and the status of projects 

or other eligible activities supported by such funds;  

• A description of the locations at which broadband service was made or will be made 

available using the grant funds, the locations at which broadband service was utilized, 

and the comparative demographics of those served; and  

• A certification that the Eligible Entity complied with the requirements of this Section 

and with any additional reporting requirements prescribed by the Assistant Secretary. 

SUBGRANTEE REPORTING REQUIREMENTS  

The WSBO will require subgrantees to submit the following information at least semiannually for 

broadband infrastructure projects. 

• Include a list of addresses or location identifications (including the Broadband 

Serviceable Location Fabric established under 47 U.S.C. 642(b)(1)(B)) that constitute the 

service locations that will be served by the broadband infrastructure to be constructed 

and the status of each project; 

• Identify new locations served within each project area at the relevant reporting intervals, 

and service taken (if applicable); 

• Identify whether each address or location is residential, commercial, or a community 

anchor institution; 

• Describe the types of facilities that have been constructed and installed; 

• Describe the peak and off-peak actual speeds of the broadband service being offered; 

• Describe the maximum advertised speed of the broadband service being offered; 
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• Describe the non-promotional prices, including any associated fees, charged for different 

tiers of broadband service being offered; 

• List all interconnection agreements that were requested, and their current status; 

• Report the number of contracts and subcontracts awarded by the subgrantee 

disaggregated by recipients of each such contract or subcontracts that are Minority 

Business Enterprises (MBEs) or Women Business Enterprises (WBEs); 

• Include any other data that would be required to comply with the data and mapping 

collection standards of the Commission under Section 1.7004 of title 47, Code of Federal 

Regulations, or any successor regulation, for broadband infrastructure projects; 

•  Include an SF-425, Federal Financial Report and meet the requirements described in the 

Department of Commerce Financial Assistance Standard Terms and Conditions (dated 

November 12, 2020), Section A.01 for Financial Reports; 

•  For projects over $5,000,000 (based on expected total cost): 

o A subgrantee may provide a certification that, for the relevant Project, all laborers 

and mechanics employed by contractors and subcontractors in the performance 

of such Project are paid wages at rates not less than those prevailing, as 

determined by the U.S. Secretary of Labor in accordance with subchapter IV of 

chapter 31 of title 40, United States Code (commonly known as the “Davis-Bacon 

Act”), for the corresponding classes of laborers and mechanics employed on 

projects of a character similar to the contract work in the civil subdivision of the 

State (or the District of Columbia) in which the work is to be performed, or by the 

appropriate State entity pursuant to a corollary State prevailing-wage-in-

construction law (commonly known as “baby Davis-Bacon Acts”). If such 

certification is not provided, a Recipient must provide a project employment and 

local impact report detailing: 

▪ The number of contractors and sub-contractors working on the Project; 

▪ The number of workers on the Project hired directly and hired through a 

third party; 

▪ The wages and benefits of workers on the Project by classification; and 

▪ Whether those wages are at rates less than those prevailing. 

o If a subgrantee has not provided a certification that a Project either will use a 

unionized project workforce or includes a project labor agreement, meaning a pre-

hire collective bargaining agreement consistent with section 8(f) of the National 

Labor Relations Act (29 U.S.C. 158(f)), then the subgrantee must provide a project 

workforce continuity plan, detailing: 

▪ Steps taken and to be taken to ensure the Project has ready access to a 

sufficient supply of appropriately skilled and unskilled labor to ensure 

construction is completed in a competent manner throughout the life of 

the Project (as required in Section IV.C.1.e), including a description of any 
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required professional certifications and/or in-house training, Registered 

Apprenticeships or labor-management partnership training programs, and 

partnerships with entities like unions, community colleges, or community-

based groups; 

▪ Steps taken and to be taken to minimize risks of labor disputes and 

disruptions that would jeopardize timeliness and cost-effectiveness of the 

Project; 

▪ Steps taken and to be taken to ensure a safe and healthy workplace that 

avoids delays and costs associated with workplace illnesses, injuries, and 

fatalities, including descriptions of safety training, certification, and/or 

licensure requirements for all relevant workers (e.g., OSHA 10, OSHA 30, 

confined space, traffic control, or other training required of workers 

employed by contractors), including issues raised by workplace safety 

committees and their resolution; 

▪ The name of any subcontracted entity performing work on the Project, and 

the total number of workers employed by each such entity, disaggregated 

by job title; and 

▪ Steps taken and to be taken to ensure that workers on the Project receive 

wages and benefits sufficient to secure an appropriately skilled workforce 

in the context of the local or regional labor market. 

• Comply with any other reasonable reporting requirements determined by the Eligible Entity 

to meet the reporting requirements established by the Assistant Secretary; and certify that 

the information in the report is accurate. 
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18.10 ELIGIBLE USES OF FUNDING FOR DEPLOYMENT PROJECTS 

As outlined in the BEAD NOFO, eligible uses of funding in connection with last-mile broadband 

deployment projects include the following: 

1. Construction, improvement, and/or acquisition of facilities and telecommunications 

equipment required to provide qualifying broadband service, including infrastructure for 

backhaul, middle- and last-mile networks, and multi-tenant buildings.  

2. Long-term leases (for terms greater than one year) of facilities required to provide 

qualifying broadband service, including indefeasible right-of-use agreements.  

3. Deployment of internet and Wi-Fi infrastructure within an eligible multi-family residential 

building. 

4.  Engineering design, permitting, and work related to environmental, historical, and cultural 

reviews. 

5. Personnel costs, including salaries and fringe benefits for staff and consultants providing 

services directly connected to the implementation of the BEAD program (such as project 

managers, program directors, and subject matter experts).  

6. Network software upgrades, including, but not limited to, cybersecurity solutions.  

7. Training for cybersecurity professionals who will be working on BEAD-funded networks.  

8. Workforce development, including registered apprenticeships and pre-apprenticeships, 

and community college and/or vocational training for broadband-related occupations to 

support deployment, maintenance, and upgrades.125 

 

 

 

 

 

 

 

 

 

 

 

  

 
125 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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18.11 EXAMPLE PROJECT COMPLETION REPORT FORM 

BEAD - PROJECT COMPLETION REPORT 

This form must be completed and submitted, along with electronic photos of the completed project, with 

your final A-19 reimbursement request. 

WSBO Recipient:  

Contract Number:  

Project Name:  

Initiation of Operations Date:  

Total Project Funds Expended (include all funds) 

Source Amount 

WSBO Expenditures to Date  

Amount of Final Reimbursement  

Total WSBO Funds Used  

Please identify other funding sources below:  

  

  

  

  

TOTAL PROJECT FUNDING:  

(Include all sources and the WSBO grant amount used.) 

 

Briefly summarize the results of your Project: 
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Number of Passings (Please list the passings by connection speed pre-project and post-project) 

 

25/5 
Mbps 

50/10 
Mbps 

100/20 
Mbps 

100/100 
Mbps 

300/700 
Mbps 

1G/1G 

Pre Post Pre Post Pre Post Pre Post Pre Post Pre Post 

Households             

Businesses             

Anchor Institutions             

TOTAL             

Business definitions:  all business types; includes farms, home-based businesses, and work-at-

home/telecommuter use of broadband. 

Community Anchor Institutions definitions: includes facilities such as libraries, township halls, fire and police 

stations, city halls, county buildings, state facilities, public safety locations, hospitals and nursing homes, 

and educational institutions. 

Please email high resolution digital photographs of the completed project with this report.  
By providing images, Recipient hereby consents to and authorizes the use and reproduction in print 
or electronic format by Commerce or anyone authorized by Commerce, of any and all photographs 
which have been provided to Commerce without compensation. 

What is the next step for this project? 
For example, will a construction project result from this grant? Please include estimated timeframes 
for next steps. 

 

Certification of Final Report Accuracy:  

I hereby certify that the information entered above, and any attachments hereto are true and correct 
to the best of my knowledge and belief. Further, I certify that the infrastructure project was 
completed as described in the WSBO application and WSBO contract scope of work. 

   

   

Signature of Authorized Official  Title 

   

Print Name  Date of Signature 

 

Text Deleted�
Text
"18.12 MONITORING CHECKLIST"

Text Deleted�
Text
"Subject to revision pending final approval by NTIA in March 2024 DRAFT"

Text Replaced�
Text
[Old]: "– December 2023 147" 
[New]: "155"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.



 

 
156 

    
INITIAL PROPOSAL VOLUME II 

18.12 MONITORING CHECKLIST 

BEAD - CONSTRUCTION MONITORING CHECKLIST 

RECIPIENT  CONTRACT #  

PROJECT  
PRIMARY RECIPIENT 

CONTACT 
OTHER PARTICIPANTS 

 

DATE  COMMERCE STAFF  

REVIEW COMPLETION & ROUTING 

 Initials Date Completed 

BEAD PROJECT MANAGER   

INFRASTRUCTURE PROGRAMS MANAGER   

 

OVERALL RECIPIENT MANAGEMENT  

  

1. Does the Recipient have written standards of conduct  
(Handbook Attachment 3-A)?  

 

2. Is there any appearance or evidence of conflict of interest?  
(BEAD Project Manager to determine and answer) 

 

3. Confirm Recipient has an executed BEAD Contract and BEAD NOFA  
(digital or hardcopy) 

 

4. Does it appear that the recipient is implementing the project in accordance 
with overall management and reporting requirements? 

 

COMMENTS:   

 

SUBRECIPIENTS (if applicable) 

1. Sub-recipient Name  

2. Copy of SAM.Gov active registration verification (showing date checked)  

3. Is there a written contract or agreement that includes the required Federal 
Standard Provisions along with other recommend content listed in the 
management handbook?     

 

4. How has the recipient monitored the performance and compliance?  

COMMENTS  
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FINANCIAL MANAGEMENT 

• Identify the person(s) primarily responsible for the financial 
management of the BEAD contract. 

 

 

Check for Allowable and Eligible Costs 

• Review funding sources for the project. Identify other funding 
sources: State, local, private, and federal. Federal funds 
cannot be used to duplicate costs/services/equipment/etc. 
Identify internal controls to ensure no duplicate expenditures. 

 

The Recipient is expected to disburse BEAD funds for outstanding invoices within a reasonable time, per their 
contract requirements. The BEAD Project Manager will ask the recipient to fill in the table below using three 
vouchers of their choice. 

Check for Timely Distribution of Funds 

A19-Voucher # 
Date Funds Received 

 from Commerce: 
Date Funds Disbursed 

 to Sub-recipient/Contractor: 
Total Days 

    

    

    

COMMENTS  
 

PROFESSIONAL SERVICES PROCUREMENT 

1. Name of consultant/engineer/architect:  

2. Copy of SAM.Gov Consultant exclusion check showing 
date checked (prior to award): 

 

3. Amount of contract:  

4. Purpose of the contract work:  

5. Which type of RFQ/RFP procurement, either an Annual Roster or Project Specific 
Advertisement did the Recipient prepare? 

 

6. Did the procurement instrument (RFQ or RFP) contain all required clauses and 
provisions? 

 

7. List Publications Dates (Was the RFQ/RFP advertised once per week for two 
weeks with 14 days allowed after last publication for respondents to submit 
RFQ/RFP?) 

 

8. Has the Recipient provided a copy of the Affidavit of Publication or provided actual 
copies of the Published Ad? 
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Efforts to use Small, Minority, and Women-Owned Businesses, Document Review /Selection Process and 

Federal Standard Provisions 

1. Did the Recipient provide the posted advertisement or the email from the State 
Office of Minority and Women’s Business Enterprises (OMWBE) website at 
www.omwbe.wa.gov showing date posted? 
OR 

Did Recipient provide documentation that they sent the advertisement to a minimum 

of five MWBE consultants?  

 

2. Does the Recipient have documentation supporting the review and selection 
process?  

 

Comments: 

 

CONSTRUCTION PROCUREMENT 

Construction Procurement - Utilizing Competitive Sealed Bids 

1. List Publications Dates of the Advertisement for Bids (Did the advertisement run 
once per week for two weeks with 14 days allowed after last publication for 
bidders to submit?): 

 

2.  Has the Recipient provided a copy of the Affidavit of Publication or provided 
actual copies of the published advertisement? 

 

3.  For projects that do NOT contain solely last mile work, verify that contract 
contains the following language: 

a. Include interconnection requirements in contract (to any grant funded 
facilities at any technically feasible point along the network without 
exceeding capacity limitations) – physical interconnection with public 
and/or private facilities. 

b. Mandatory connection to public internet (directly or indirectly). 
c. Rates and terms shall be reasonable and nondiscriminatory. 

Document compliance (copies of policies, rate/term sheets, etc.) 

 

4.   Efforts to use Small, Minority, and Women-Owned Businesses 
Did the Recipient provide the posted advertisement or the email from the State 
Office of Minority and Women’s Business Enterprises (OMWBE) website at 
www.omwbe.wa.gov showing date posted? 
OR 

Send the invitation to bid advertisement to a minimum of five MWBE 
contractors.  You can use the directory on the OMWBE website or develop your 
own local list.   

  

Key Dates/comments: 

1. Bid Closing/Opening:  

2. Bid Tabulation 
(If less than 3 bids, PM ask for Plan Holders List): 

 

http://www.omwbe.wa.gov/
http://www.omwbe.wa.gov/
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3. Contractor Name:  

4. Copy of SAM.Gov Contractor exclusion check showing 
date checked (prior to award): 

 

5. Contract Award Date:  

6. Preconstruction Conference, if applicable:  

7. Executed contract (with bonds and insurance):  

8. Construction Start:  

9. Notice of Contract Award and Start of Construction 
form: 

 

10. SCHEDULE INSPECTION FOR FINAL ACCEPTANCE: 
• Attendees:  WSBO, Sub-recipient, Contractor(s), 

NIST Grants officer. 
• Send “Save the date” emails. 

Schedule 2 months in advance if possible. 

 

Comments: 
 

 

SMALL PURCHASE/ NON-COMPETITIVE PROCUREMENT 

Small Purchases (less than $50,000)  Response 

1. Name of Contract/Purchase:  

2. Amount:  

3. Date of SAM.Gov Contractor Clearance:  

4. How many price quotations did Recipient solicit?  
(Must solicit bids from at least three sources; must receive at least two bids) 

 

5. Did Recipient issue a purchase order or contract to the most advantageous 
vendor in terms of price and other factors considered? 

 

6. Were bonding and insurance requirements met (if applicable)?  
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Key Report Abbreviations 


ACP   Affordable Connectivity Program 


ATNI   Affiliated Tribes of Northwest Indians 


BABA   Buy America, Buy American Act 


BAT   Broadband Action Team 


BEAD   Broadband Equity, Access, and Deployment 


BSL   Broadband Serviceable Location 


CAI   Community Anchor Institution 


Commerce  Washington State Department of Commerce 


DSL   Digital Subscriber Line 


EHCT   Extremely High-Cost Per Location Threshold 


EHP   Environmental and Historical Preservation 


ESD   Washington State Employment Security Department 


FCC   Federal Communications Commission 


FTTH   Fiber-to-the-Home 


Gbps   Gigabit per second 


ISPs   Internet Service Providers 


IT   Information Technology 


L&I   Washington State Department of Labor and Industries 


LEO   Low Earth Orbit 


Mbps   Megabit per second 


NEPA   National Environmental Policy Act 


NHPA   National Historic Preservation Act 


NTIA   National Telecommunications and Information Administration 


NOFO   Notice of Funding Opportunity 


Project Website Internet for All in Washington website 


SBCTC   Washington State Board for Community and Technical Colleges 


WSBO   Washington State Broadband Office 


WSDOT  Washington State Department of Transportation 


Workforce Board Washington’s Workforce Training and Education Coordinating Board 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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Definition of Key Terms 


Broadband: The term broadband commonly refers to high-speed Internet access that is always 


on and faster than traditional dial-up access. For the Federal Communications Commission 


(FCC), broadband capability requires consumers to have access to actual download speeds of at 


least 25 megabits per second (Mbps) and actual upload speeds of at least 3 Mbps.1 


Broadband Access: The availability of high-speed, reliable internet and related equipment, 


including having internet connections and technology at home or in community institutions, such 


as free public Wi-Fi or public computer centers.2 


Broadband Affordability: Affordability refers to the ability to afford the costs associated with 


accessing the internet, including for service, devices, and fees. 


Broadband Adoption: Daily access to the Internet: (1) At speeds, quality, and capacity 


necessary to accomplish common tasks, (2) With the digital skills necessary to fully participate 


online, and (3) On a personal device and secure convenient network.3 


Broadband Backbone: High-speed transmission lines that strategically link smaller high-speed 


internet networks across the globe. 


Broadband Deployment: The development of broadband networks or infrastructure through 


which broadband services can be delivered. 


Broadband Serviceable Location (BSL): As defined by the FCC, a BSL is a business or 


residential location in the United States at which mass-market fixed broadband Internet access 


service is, or can be, installed. Residential BSLs include all residential structures, including 


structures that are (or contain) housing units or group quarters (as those terms are defined by the 


United States Census Bureau). Business BSLs include all non-residential (business, government, 


non-profit, etc.) structures that are on property without residential locations and that would be 


expected to demand mass-market, non-enterprise-grade Internet access service. 


Broadband Serviceable Location Fabric (Fabric): The Fabric is a dataset of all locations in the 


United States and its Territories where fixed broadband internet access service is or could be 


installed. The Fabric allows broadband availability data filers, the FCC, and other stakeholders to 


work from a single, standardized list of locations for the Broadband Data Collection.4 


Community Anchor Institutions: An entity such as a school, library, health clinic, health center, 


hospital or other medical provider, public safety entity, institution of higher education, public 


housing organization, or community support organization that facilitates greater use of broadband 


service by vulnerable populations, including, but not limited to, low-income individuals, 


unemployed individuals, children, the incarcerated, and aged individuals. Additionally, the 


National Telecommunications and Information Administration (NTIA) allows the state to propose 


additional types of institutions that should qualify as community anchor institutions. The state of 


                                                
1 NTIA (2016), Broadband Glossary. Accessed at: BroadbandUSA: Connecting America's Communities (doc.gov) 
2 NTIA (n.d.), “What does Digital Inclusion mean?”. Accessed at: What does Digital Inclusion mean? | BroadbandUSA (doc.gov) 
3 Digital Equity Act of 2021 (2021). Accessed at: 47 USC Ch. 16: BROADBAND ACCESS (house.gov) 
4 NTIA (2023), “What is the Location Fabric?”. Accessed at: Broadband Data Collection Help Center 



https://broadbandusa.ntia.doc.gov/sites/default/files/publication-pdfs/bbusa_broadband_glossary.pdf

https://broadbandusa.ntia.doc.gov/about-us/frequently-asked-questions/what-does-digital-inclusion-mean

https://uscode.house.gov/view.xhtml?path=/prelim@title47/chapter16&edition=prelim

https://help.bdc.fcc.gov/hc/en-us/articles/5375384069659-What-is-the-Location-Fabric-
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Washington is currently finalizing a list of institutions to submit to the NTIA as part of its Initial 


Proposal. (NOFO Section I.C.f)5 


Covered Population/Underrepresented Communities: “Covered Population" describes the 10 


population groups the NTIA identified as underrepresented communities: low-income households; 


aging individuals; incarcerated individuals; veterans; individuals with disabilities; individuals with 


a language barrier, including individuals who are English learners or have low levels of literacy; 


individuals who are members of a racial or ethnic minority group, and individuals who primarily 


reside in a rural area. Additionally, we also included two population groups—children and youth 


in foster care and individuals experiencing housing instability—identified in Washington state 


law's definition of 'covered populations', when applicable. (NOFO Section I.C.aa)6 


Digital Equity: The condition in which individuals and communities have the information 


technology capacity that is needed for full participation in the society and economy of the United 


States.7 


Digital Literacy: The skills associated with using technology to enable users to find, evaluate, 


organize, create, and communicate information.8 


Dig Once: Policies and/or practices that minimize the number and scale of excavations along 


highway rights-of-way when installing telecommunications infrastructure.9 


Digital Skills: Any skills related to operating digital devices or taking advantage of digital 


resources. 


Extremely High-Cost Per Location Threshold (EHCT): A BEAD subsidy cost per location to be 


utilized during the subgrantee selection process above which an Eligible Entity may decline to 


select a proposal if use of an alternative technology meeting the BEAD Programs technical 


requirements would be less expensive. (NOFO Section I.C.k)10 


Internet Service Provider (ISP): An ISP is an organization that provides services for accessing, 


using, managing, or participating in the Internet. ISPs can be organized in various forms, such as 


commercial, community-owned, non-profit, or otherwise privately owned. 


Last Mile: The technology and process of connecting the end customer’s home or business to 


the local network provider.11 


Middle Mile: The hard assets need to support the connection between a local network, also called 


a “last mile” connection, and the backbone internet connection.12  


Open Access: An arrangement in which a network owner offers nondiscriminatory access to and 


use of its network on a wholesale basis to other providers seeking to provide broadband service 


                                                
5 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
6 Ibid. 
7 Cornell Law School (2021). 47 U.S. Code § 1721 – Definitions Accessed at: https://www.law.cornell.edu/uscode/text/47/1721  
8 Ibid. 
9 Fiber Optic Sensing Association (n.d.). Why Dig Once? Accessed at: Why Dig Once? (regulations.gov).  
10 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
11 NTIA (2016), Broadband Glossary. Accessed at: BroadbandUSA: Connecting America's Communities (doc.gov) 
12 Ibid. 



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf

https://www.law.cornell.edu/uscode/text/47/1721

https://downloads.regulations.gov/FHWA-2019-0037-0011/attachment_2.pdf

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf

https://broadbandusa.ntia.doc.gov/sites/default/files/publication-pdfs/bbusa_broadband_glossary.pdf
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to end-user locations, at just and reasonable wholesale rates for the useful life of the subsidized 


network assets. (NOFO Section I.C.q)13 


Other Last-Mile Broadband Deployment Projects: Applications that do not propose 


constructing end-to-end fiber optic facilities to all Broadband Serviceable Locations (BSLs) in a 


Project Funding Area. Broadband technologies could include hybrid fiber coaxial DOCSIS 3.1 or 


higher, wireless using licensed spectrum, or LEO satellite. LEO satellite is only allowed for 


projects proposed in extremely high-cost areas. 


Priority Broadband Projects: Applications that propose constructing end-to-end fiber optic 


facilities to all BSLs in a Project Funding Area. (NOFO Section I.C.r)14 


Rights-of-Way: Rights-of-way are legal rights to pass through property owned by another. They 


are frequently used to secure access to land for digging trenches, deploying fiber, constructing 


towers, and deploying equipment on existing towers and utility poles.15 


Subgrantee: The recipient of BEAD funding to carry out eligible activities. (NOFO Section I.C.w)16 


Symmetrical Speeds: Internet connections capable of the same upload and download speeds, 


typically delivered by fiber technology. 


Underserved Location: An underserved location is defined as a broadband-serviceable location 


that is (a) not an unserved location, and (b) that the Broadband DATA Maps show as lacking 


access to Reliable Broadband Service offered with - (i) a speed of not less than 100 Mbps for 


downloads; and (ii) a speed of not less than 20 Mbps for uploads; and (iii) latency less than or 


equal to 100 milliseconds. (NOFO Section I.C.bb)17 


Unserved Location: An unserved location is defined as a broadband-serviceable location that 


the Broadband DATA Maps show as (a) having no access to broadband service, or (b) lacking 


access to Reliable Broadband Service offered with - (i) a speed of not less than 25 Mbps for 


downloads; and (ii) a speed of not less than 3 Mbps for uploads; and (iii) latency less than or 


equal to 100 milliseconds. (NOFO Section I.C.dd)18 


Washington State BEAD NOFO: This is the NOFO that will be published by the WSBO to allow 


applicants to apply for the BEAD funding the state has been allocated by the NTIA. The 


Washington State BEAD NOFO is different from the BEAD NOFO. The NTIA issued the BEAD 


NOFO to describe the requirements under which it will award grants for the BEAD Program.  


  


                                                
13 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
14 Ibid. 
15 NTIA (2016), Broadband Glossary. Accessed at: BroadbandUSA: Connecting America's Communities (doc.gov) 
16 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  
17 Ibid. 
18 Ibid. 



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf

https://broadbandusa.ntia.doc.gov/sites/default/files/publication-pdfs/bbusa_broadband_glossary.pdf

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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Note: Each section below includes the prompt from the National Telecommunications and Information 


Administration (NTIA) – the federal agency administering the BEAD program – to indicate what information 


it is requesting for each requirement. Although not all these prompts require a written response, the 


Washington State Broadband Office (WSBO) has included a narrative for each prompt to provide additional 


context to the reader. The three types of requests include: 


Attachment – The NTIA has asked the WSBO to submit document or file to satisfy the requirement. 


Check Box – The NTIA has asked the WSBO to confirm that it will comply with the requirement. 


Response – The NTIA has asked the WSBO to select either ‘yes’ or ‘N/A’ in response to a 


requirement. 


Text Box – The NTIA has asked the WSBO to describe how it will satisfy the requirement. 
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MESSAGE FROM THE STATE BROADBAND OFFICE 


The Washington State Broadband Office (WSBO) appreciated hearing from Washingtonians 


during the public comment period for the first draft of the Broadband, Equity, Access, and 


Deployment (BEAD) Initial Proposal Volume II.  


In October 2023, we released Volume I which focused on a description of the Challenge Process 


and identification of unserved and underserved locations and community anchor institutions. For 


Volume II, one of the main objectives is to develop the subgrantee selection process, in addition 


to fulfilling other requirements prescribed by the National Telecommunications and Information 


Administration (NTIA). This process is how subgrantees, for the nearly $1.23 billion allocated to 


Washington to expand broadband services, will be selected after the Challenge Process is 


completed and the Initial Proposal is approved by NTIA.  


Washington has ambitious goals as part of “Internet for All in Washington” that go beyond 


expanding broadband infrastructure:  


1) Universal broadband access for every business and household by 2028. 


2) Equitable economic development through expanded broadband access and adoption 


across all underserved populations. 


3) Scalable and sustainable “future proof” broadband infrastructure that meets access and 


equity goals. 


The public comment period for the first draft of the Initial Proposal Volume II was open for 30 days 


and closed on December 1, 2023, after receiving over 80 unique comments sent to the Internet 


for All in Washington Inbox or uploaded through the public comment survey. Your comments 


helped the WSBO refine the Initial Proposal Volume II prior to the final submission to the NTIA in 


December. A high-level summary of the recurring themes from public comment are identified in 


Chapter 17 – Public Comment. To learn more about the NTIA’s BEAD Program you can visit 


the program website. 


The WSBO will also continue to hold monthly webinars through 2024 on the BEAD program with 


Question & Answer opportunities. Register for monthly webinars here.  


We look forward to hearing from you, and please contact us if you have any questions or need 


assistance at internetforall@commerce.wa.gov. 


 


Sincerely, 


Mark Vasconi 
Mark Vasconi 


Director of the Washington State Broadband Office  



https://broadbandusa.ntia.doc.gov/funding-programs/broadband-equity-access-and-deployment-bead-program

https://wastatecommerce.zoom.us/meeting/register/tZAkf-ippjkjH9YdorzLtgavuHCj9LS4Vt5L

mailto:internetforall@commerce.wa.gov
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1. OBJECTIVES (REQUIREMENT 1) 


Textbox 2.1.1: Outline the long-term objectives for deploying broadband; closing the digital divide; 


addressing access, affordability, equity, and adoption issues; and enhancing economic growth and 


job creation. Eligible Entities may directly copy objectives included in their Five-Year Action Plans. 


This Initial Proposal Volume II includes statewide objectives that are extensions of current 


broadband initiatives. The objectives will build off pre-established state and local efforts to sustain 


their work and provide resources to Washington’s network of broadband and digital equity 


stakeholders. The Washington State Broadband Office (WSBO) developed a statewide vision for 


broadband deployment and digital equity, with overarching goals and targeted objectives, to guide 


and measure success.  


The WSBO believes universal broadband infrastructure is necessary for an equitable 21st-century 


economy. It is crucial to work towards providing all Washington residents and communities the 


option and ability to benefit from broadband service. These benefits can include, but are not 


limited to:  


 Meeting the daily demands of modern society, including healthcare, education, workforce 
development, civic and social engagement, and access to services. 


 Supporting strong economic performance and long-term prosperity for all Washingtonians. 


 Encouraging innovation and research.  


 Attracting global investments.19 


It is in this spirit that Washington identified the following vision to guide its use of federal BEAD 


funding: 


Washington is committed to investing in universal broadband access that is affordable, reliable, 


scalable, and sustainable to support equitable economic development and connect every 


community throughout the state, enriching the lives of all Washington residents and businesses. 


Washington state’s vision for broadband emphasizes the following three areas: 


WHAT: “Washington is committed to investing in universal broadband access that is affordable, 


reliable, scalable, and sustainable,” refers to the need for broadband infrastructure to meet the 


ambitious statewide goals of 150 Mbps symmetrical to all businesses and residences by 2028.20 


As Washington state’s speed goals surpass the speed requirements in the Broadband Equity, 


Access, and Deployment (BEAD) Notice of Funding Opportunity (NOFO), the WSBO will aim to 


meet the established BEAD goals as a minimum while striving to achieve Washington state’s 


speed goals. 


WHY: “To support equitable economic development and connect every community throughout 


the state,” describes the end goal for broadband expansion: providing full access to the digital 


economy and society. 


                                                
19 WSBO (2022), 2022 Biennial Legislative Report. Accessed at: Broadband Office 2022 Biennial Legislative Report  
20 Washington State Legislature (n.d.), RCW 43.330.536. Accessed at: RCW 43.330.536 



https://deptofcommerce.app.box.com/s/zt8c6x0vcq6srcei09mg87viu3nu63xw

https://app.leg.wa.gov/RCW/default.aspx?cite=43.330.536
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WHO: “Enriching the lives of all Washington residents and businesses,” invokes the inclusive 


nature of the state’s vision to connect all Washingtonians to broadband. 


GOALS AND OBJECTIVES 


The state of Washington’s goals and objectives stem from a comprehensive vision that universal 


broadband access should be affordable, reliable, scalable, and sustainable to support equitable 


economic development and to connect every community throughout the state. Wherever possible, 


objectives laid out in the BEAD Initial Proposal have also been aligned with objectives and key 


performance indicators (KPIs) outlined in the Digital Equity Plan (to be finalized by February 


2024).  


Washington’s goals and measurable objectives are as follows:  


GOAL 1 – UNIVERSAL ACCESS: Provide every business and household with 


broadband access by 2028.  


Objective 1.1 Deployment: Build a broadband network that encompasses all regions in 


Washington to support legislated speed targets: 


 By 2024: 25/3 megabits per second (Mbps) scalable to all residences and businesses 


 By 2026: 1/1 gigabit per second (Gbps) to all anchor institutions 


 By 2028: 150/150 Mbps to all residences and businesses21 


Objective 1.2 State Coordination: Coordinate with federal, state, local, and tribal entities to 


minimize regulatory barriers to deployment.  


Objective 1.3 Access: Ensure that community anchor institutions, businesses, and residences 


have reliable access to high-speed internet through at least one internet service provider.22 


Objective 1.4 Affordability: Every business and household in Washington state should have 


affordable access to the broadband they need for work, school, healthcare, etc. This includes 


reducing barriers to access through policy and programs, such as: 


 Increasing awareness of benefits and enrollment of eligible households in the Affordable 
Connectivity Program (ACP). 


 Expanding the availability and awareness of non-federally funded subsidy and grant 
programs to increase the affordability of broadband. 


Objective 1.5 Adoption: Grow the number of Washington residents subscribed to broadband 


services by supporting accessible digital literacy and skills-building services that provide the 


                                                
21 The speed goal of reaching 150/150 Mbps to all residents and businesses by 2028 reflects the state’s goal outlined in RCW 
43.330.536. This goal is more ambitious than BEAD’s target of providing broadband with minimum speeds of 100/20 Mbps to all 
locations, or 1/1 Gbps for CAIs.  
22 The BEAD Notice of Funding Opportunity specifies that if states have any BEAD funding remaining after deploying broadband to 
unserved and underserved locations, it can then use funding to connect and upgrade community anchor institutions that lack a 1 
Gbps connection. NTIA considers the following entities as community anchor institutions: schools, libraries, health clinics, health 
centers, hospitals or other medical provider, public safety entities, institutions of higher education, public housing organizations, or 
community support organizations that facilitate greater use of broadband service by vulnerable populations. Additionally, NTIA 
allows the state to propose additional types of institutions, such as senior centers and public youth centers that should qualify as 
community anchor institutions. The state of Washington is currently finalizing a list of institutions to submit to the NTIA as part of its 
DRAFT Initial Proposal Volume I. 



https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w

https://app.leg.wa.gov/RCW/default.aspx?cite=43.330.536

https://app.leg.wa.gov/RCW/default.aspx?cite=43.330.536

https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
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information, support, and skills needed to adopt broadband service and technology tools 


successfully. 


Objective 1.6 Digital Equity: Increase awareness of existing digital equity programs and 


strengthen partnerships with community anchor institutions and organizations to support digital 


inclusion activities in their respective communities.  


Related Goal 1 KPIs from the Digital Equity Plan: 


 Expanding broadband availability and increasing affordability (KPIs 1.1 to 1.5): The 


percentage of individuals with access to broadband, percentage of eligible households 


enrolled in the Affordable Connectivity Program or a successor program, and percentage 


of unserved / underserved locations served. 


 Providing services that promote digital literacy and skill building (KPIs 4.1 to 4.5): The 


number of individuals enrolled in and completing a digital literacy program, the number of 


Department of Corrections’ correctional facilities offering digital skills training programs, 


the number of individuals assisted by digital navigators. 


GOAL 2 – EQUITABLE ECONOMIC DEVELOPMENT: SUPPORT ECONOMIC 


GROWTH, JOB CREATION, AND WORKFORCE DEVELOPMENT THROUGH 


EXPANDED BROADBAND ACCESS AND ADOPTION ACROSS ALL COVERED AND 


UNDERSERVED POPULATIONS.  


Objective 2.1 Equitable Workforce Development: Facilitate a more inclusive approach to 


workforce development so that covered populations across the state have fewer barriers and, 


consequently, more opportunities for broadband expansion, online training, education, and 


employment.  


Objective 2.2 Skill Development: Work with relevant institutions, such as public libraries, 


community-based organizations, educational institutions, tribal nations, and government entities, 


to expand foundational digital literacy training and advance digital skills for residents entering the 


workforce, providing them with the knowhow necessary to pursue career advancement in 


previously out-of-reach fields.  


Objective 2.3 Economic Growth: Realize local, tribal, and statewide economic growth sparked 


by an uptick in job creation associated with developing broadband infrastructure. 


Related Goal 2 KPIs from the Digital Equity Plan: 


 Providing services that promote digital literacy and skill building (KPIs 4.1 to 4.5): The 


number of individuals enrolled in and completing a digital literacy program, the number of 


Department of Corrections’ facilities offering digital skills training programs, the number of 


individuals assisted by digital navigators. 


GOAL 3 – SCALABILITY AND SUSTAINABILITY: “FUTURE-PROOF” BROADBAND 


INFRASTRUCTURE WHILE DELIVERING AT A SCALE AND RATE THAT MEETS 


ACCESS AND EQUITY GOALS.  


Objective 3.1 Scalable Deployment: Invest in technology and infrastructure that can meet 


residents’ and businesses’ future technological needs beyond the state’s 2026 goal of 1/1 Gbps 



https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w

https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
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for all community anchor institutions and the 2028 goal of 150/150 Mbps for all residents and 


businesses. 


Objective 3.2 Sustainable Practices: Encourage integrating environmental sustainability best 


practices into deploying, operating, and maintaining broadband networks and services that link 


with Washington state’s climate policy and design for climate resilience. 


Objective 3.3 Cybersecurity: Ensure that subgrantees charged with broadband deployment 


adhere to cybersecurity risk management plans to maintain network infrastructure security and 


provide residents and businesses with cybersecurity training to increase awareness and safety 


when using the internet.  


Related Goal 3 KPIs from the Digital Equity Plan: 


 Promoting practices and leveraging tools to ensure online privacy and security (KPIs 5.1 


to 5.2): The number of individuals participating in cybersecurity training (a module that is 


intended to be integrated into the standard state Digital Navigator curriculum under 


development) and the number of fraud reports per 100,000 population. 
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2. LOCAL, TRIBAL, AND REGIONAL BROADBAND PLANNING 


PROCESSES (REQUIREMENT 2) 


Textbox 2.2.1: Identify and outline steps that the Eligible Entity will take to support local, Tribal, and 


regional broadband planning processes or ongoing efforts to deploy broadband or close the digital 


divide. In the description, include how the Eligible Entity will coordinate its own planning efforts with 


the broadband planning processes of local and Tribal Governments, and other local, Tribal, and 


regional entities. Eligible Entities may directly copy descriptions in their Five-Year Action Plans. 


Washington state has an extensive network of engaged and well-established organizers in the 


broadband and digital equity space that have worked with the Washington State Broadband Office 


(WSBO) to improve their understanding of the current state of broadband and to assist with 


thoughtfully engaging diverse communities. 


Throughout the Broadband Equity, Access, and Deployment (BEAD) planning process, the 


WSBO consulted a robust group of stakeholders to support achieving universal broadband 


access. This group of stakeholders and partners — including Broadband Action Teams (BATs), 


tribal organizations, public utility districts, port districts, counties, internet service providers, digital 


equity-focused nonprofits, and others — have been instrumental in expanding broadband 


deployment and adoption. The WSBO will continue to work closely with stakeholders and partners 


to achieve the goals of universal broadband access under the BEAD program.  


As of December 13, 2023, the engagement process has included 22 interviews, 33 focus groups, 


five community events, 12 listening sessions, two statewide surveys, and 32 


meetings/presentations. Additionally, the WSBO has also engaged in government-to-government 


consultation with federally recognized tribes in Washington state. Altogether, these engagements 


comprised over 4,000 individuals, organizations, and agencies between 2022 and 2023 and have 


contributed to a broader understanding of Washington's current state of broadband and digital 


equity. At the same time, the publication of 51 Community Action Plans, coordinated by 


Washington State University-Extension and local and tribal BATs, have provided a more localized 


understanding of broadband and digital equity needs in Washington state counties and federally 


recognized tribal nations. A list of the Community Action Plans and ongoing coordination and 


public engagement efforts are described in the Section 3.1.1 Attachment - Local Coordination 


Tracker Tool detailed in Chapter 3 - Local Coordination. 


Due to the grassroots and community-driven broadband and digital equity work that has been 


ongoing in the state, the WSBO has incorporated local, tribal, and nonprofit actions, strategies, 


and ideas in this Initial Proposal whenever possible. Moreover, significant broadband and digital 


equity investments have already been made across Washington state. Please see the state’s 


Five-Year Action Plan and Digital Equity Plan for a more comprehensive overview of 


broadband and digital equity efforts. The WSBO intends to incorporate BEAD Program outreach 


into existing Digital Equity Plan outreach and engagement efforts whenever possible. For 


example, BATs developed Community Action Plans that included needs assessments and asset 


documentation that related to both broadband infrastructure and digital equity. The list below 


includes examples of ongoing broadband and digital equity broadband planning process and 



https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
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deployment activities including multiple county projects to expand broadband infrastructure 


projects and various programs to narrow the digital divide: 


 Boosting Pierce County: Pierce County received $15 million under the American Rescue 


Plan Act, which it must spend by 2026 on broadband infrastructure projects. Funding is 


intended to be awarded to internet service providers to bridge the broadband gaps across 


the county and encourage the expansion of broadband service. 


 Broadband Action Teams: Community-driven collaborations that identify the connectivity 


and accessibility needs of their communities. BATs developed Community Action Plans 


that identified local needs and assets related to broadband services and digital equity. 


Communities have a resource through BATs to centralize broadband conversations with 


the WSBO and develop relations between participants to achieve community and project-


specific goals. 


 Broadband to Pierce County: A public-private partnership between Pierce County and 


Comcast that brings together county funding with broadband service providers to build 


infrastructure that will expand the availability of high-speed internet services on the Key 


Peninsula. Once constructed, the services will make available a fast and reliable fiber-rich 


network and full suite of services to over 526 Key Peninsula homes and businesses, 


including multi-gig broadband speeds for residential customers and up to 100 Gbps for 


business customers. 


 City of Anacortes Investments for Public Works and Economic Development 


Facilities: The city received over $2.2 million from the Economic Development 


Administration for broadband deployment to install a fiber optic broadband network to 


expand broadband coverage in the designated opportunity zone in Skagit County. 


 City of Seattle Technology Matching Fund: City dollars are matched by the 


community’s contribution of volunteer labor, materials, professional services, or cash to 


increase internet access and adoption. The funding supports digital navigator services, 


digital literacy skills training, devices and technical support, access to the internet, and/or 


Affordable Connectivity Program outreach and enrollment. 


 Washington State Community Economic Revitalization Board Rural Broadband 


Program: A program that funds broadband construction projects through low-interest 


loans or grants to local governments and federally recognized tribes to provide high-


speed, open-access broadband services to unserved and underserved populations in 


rural communities across the state. The program is designed to increase community 


development and access to broadband services in rural, underserved communities. The 


program is currently closed, but there are still active projects that were funded in previous 


years. 


 Digital Equity Forum: A group of appointed members that develop recommendations to 


advance digital equity in Washington state. They have provided feedback on the state’s 


Five-Year Action Plan, Digital Equity Plan, and this Initial Proposal in addition to helping 


promote strategies to meet the state’s broadband and digital equity goals. 



https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
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 Digital Navigators Program: A program to help Washington residents navigate the 


internet, provide free digital literacy skills training, and connect with government and 


community services, among other digital services. The program is designed to increase 


internet adoption and help community members with digital literacy, skill development, 


and their use of computing devices. 


 Internet for All Seattle Initiative: A framework that serves as a roadmap for Seattle to 


move closer to its goal of universal internet adoption for all residents. The initiative was 


set up to achieve city’s the goal of universal internet adoption. To date, the City of Seattle 


has completed 35 of 49 action items, with a measurable increase in the number of 


households signed up for discounted internet, and 17,000+ devices have been distributed. 


 Washington State Public Works Board Broadband Construction Funding: A program 


that funds broadband planning and construction projects through low-interest loans or 


grants to local governments, federally recognized tribes, nonprofit organizations, 


cooperative associations, multiparty entries, LLCs, and incorporated businesses or 


partnerships to provide high-speed, open-access broadband service to unserved 


populations in rural and urban communities across the state.  The program is 


designed to increase community development and access to broadband services in rural 


and urban communities across the state. 


 Public Retail Broadband Policy: A town, second-class city, county or public utility 


district, or port district may construct, purchase, acquire, develop, finance, lease, license, 


provide, contract for, interconnect, alter, improve, repair, operate, and maintain 


telecommunications services or telecommunications facilities. Public entities now have 


retail authority to provide telecommunications services to inhabitants in their service areas. 
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3. LOCAL COORDINATION (REQUIREMENT 4) 


3.1 LOCAL COORDINATION TRACKER AND DESCRIPTION 


Textbox 2.3.1: Describe the coordination conducted, summarize the impact such coordination has 


on the content of the Initial Proposal, and detail ongoing coordination efforts. Set forth the plan for 


how the Eligible Entity will fulfil the coordination associated with its Final Proposal. 


PRE-BEAD PUBLIC ENGAGEMENT (2022)  


In anticipation of the Broadband Equity, Access, and Deployment (BEAD) and Digital Equity 


planning processes, and before the period of performance for National Telecommunications and 


Information Administration’s (NTIA) planning funds, the Washington State Broadband Office 


(WSBO) partnered with the Washington State Office of Equity to convene the state’s Digital Equity 


Forum to identify challenges to digital equity in the state. Utilizing state funds identified in the 


Fiscal Year 2022 supplemental budget, this forum conducted activities that served as an important 


precursor to the planning efforts funded by NTIA. These activities included: 


 Public listening sessions: Four 90-minute public listening sessions were held to 


provide an accessible space to identify community needs related to digital equity and 
barriers to internet use in Washington state. 


 An online community survey: Accessible in 17 languages, including American Sign 


Language, the survey was developed to reach a wide range of Washington state 
residents to understand better the challenges in accessing and using the internet. The 
survey was available for 45 days, and more than 2,700 total responses were received 
from Washington residents.23 


 Focus groups: The Equity in Education Coalition and Goodwill coordinated four in-


person focus groups across the state to help people share their experiences with getting 
connected to the internet. Focus groups were held in Ephrata, Pasco, Seattle, and 
Tacoma, Washington. 


Four key themes were discovered from the analysis of the listening sessions, online survey, and 


focus groups conducted in 2022: 


 Higher quality broadband services: Faster and more reliable service needs to be 


available to more people at more affordable rates and from more providers. 


 Expanded access: Expanded broadband internet access must be coupled with 


culturally informed efforts and multilingual outreach to elevate digital literacy and skills 
for broader adoption.  


 Higher quality equipment: Varied quality of internet access equipment (such as 


modems, Wi-Fi routers, etc.) negatively affects broadband access. 


                                                
23 Washington State Department of Commerce (April 4, 2022), Digital Equity Forum Report. Accessed at: 
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Fo
rum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf. Survey and focus group results found in the Appendix. 



https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Forum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf

https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Forum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf
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 Active role of state government: There is a desire to address internet service provider 


deficiencies through effective regulation, and the development of new state programs 
and initiatives for underserved communities.24 


These efforts provided the foundational information used to inform the planning and public 


engagement approach for the BEAD and Digital Equity planning process. 


PUBLIC ENGAGEMENT – BEAD AND DIGITAL EQUITY PLANNING 


A key component of Washington state’s local coordination involves engaging with local 


government and tribes. To ensure that local and tribal perspectives on broadband deployment, 


access, adoption, affordability, and digital equity are included in this Initial Proposal and BEAD 


planning, the WSBO looked to recently published Community Action Plans. Washington State 


University-Extension and local Broadband Action Teams (BATs) coordinated these Community 


Action Plans to offer insight into counties' strategies to deploy broadband infrastructure and 


increase digital equity. BATs also served as community partners to help with community outreach 


and public engagement event planning. In total, 51 BATs submitted broadband and/or digital 


equity Community Action Plans across all 39 counties and 12 of 29 federally recognized tribes 


that helped to inform this Initial Proposal, as well as Washington state’s Five-Year Action Plan 


and Digital Equity Plan. In addition to the 12 tribes that submitted independent Community 


Action Plans, four additional tribes partnered with counties in developing a Community Action 


Plan. In total, 16 tribes participated. A more detailed overview of the WSBO’s tribal engagement 


process is in Section 3.2 – Tribal Consultation and Engagement. 


In addition to BAT-based local coordination, the WSBO and its partners, including the Equity in 


Education Coalition and the City of Seattle, conducted over 70 engagement activities throughout 


the state between 2022 and 2023, which have helped inform this proposal. These engagement 


activities have included:  


 22 interviews, which engaged 40 people and represented all covered populations.  


 33 focus groups, which engaged 262 people and represented all covered populations.  


 Five community events, which engaged 157 people and represented all covered 


populations except for incarcerated individuals. 


 12 listening sessions, which engaged 267 people and represented all covered 


populations. 


 Two surveys, which engaged 2,745 people and represented aging individuals, individuals 


who are members of a racial or ethnic minority group, and individuals who primarily reside 


in a rural area. 


 32 meetings/presentations, which engaged over 345 people and represented all covered 


populations. 


In total, 4,086 Washingtonians were engaged from July 2022 through December 2023.  


                                                
24 Washington State Department of Commerce (April 4, 2022), Digital Equity Forum Report. Accessed at: 
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetPDF?fileName=CommerceReports_2022_LGD_Digital%20Equity%20Fo
rum_Final_4.4.23_66571f42-74cb-40e6-994f-e1e81fe78e89.pdf 
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Outside of WSBO-led public engagement, the Workforce Training and Education Coordinating 


Board included a call out in their monthly newsletter to 3,500 recipients to share this Initial 


Proposal Volume II and solicit input on Chapter 8 – Workforce Readiness. The Washington 


Workforce Association also sent an email to all attendees from the 2023 Workforce Association 


Conference, asking questions related to workforce and prompting feedback on this document. 


These in-person and virtual engagement events have been conducted to capture both 


geographically and demographically diverse perspectives throughout the planning process and 


public comment period. For example, the WSBO supplemented the virtual public comment 


opportunities with in-person outreach events to engage with communities during the public 


comment period for the Digital Equity Plan, which occurred in September and October 2023. At 


these events, community members could provide in-person public comments, ask questions, and 


learn more about Internet for All in Washington and existing available resources, such as the 


Affordable Connectivity Program (ACP) benefit and digital navigation services. The intention for 


the public comment period was to ensure that communities could engage in the review of plans 


and amplify their needs. The WSBO acknowledges that more engagement is needed to cover 


additional areas of the state and to increase the number of opportunities for in-person and virtual 


engagements for all Washingtonians. The WSBO will continue to conduct outreach and 


engagement efforts through future program phases, as described in the BEAD and Digital Equity 


plans for outreach and engagement. 


The purpose of public engagement events has been to engage Washingtonians statewide in the 


planning process by sharing the needs of their communities, contributing ideas for meeting 


universal access goals, and building partnerships critical to implementing the BEAD program. The 


WSBO worked to gather perspectives that may have been missing from previous outreach 


attempts. The WSBO used multiple methods to reach out to invite stakeholders, including email 


blasts, flyers, advertising in local papers, promoting through local libraries, phone calls, and other 


strategies that individual partners undertook. For example, for one listening session hosted by the 


school district, staff advertised the session as a parent meeting and individually called and invited 


parents to encourage them to attend the session.  


In-person public engagement sessions were held at locations with heavy foot traffic, including 


libraries and food banks, to meet the communities where they gathered and to include comments 


from those the government may not traditionally engage. The WSBO travelled to Clallam, Grays 


Harbor, Cowlitz, Skagit, Snohomish, Island, King, Pierce, Okanogan, Yakima, Klickitat, Grant, 


Benton, Franklin, Walla Walla, Spokane, Thurston, and Asotin counties for in-person public 


engagement events. Additionally, virtual listening sessions were planned at different times of the 


day to give attendees more options to attend. Partnering with community-based organizations 


and other trusted partners encouraged engagement from diverse populations across Washington 


state. As a recommended best practice, food and refreshments were provided at focus groups 


and listening sessions. Compensation in the form of gift cards, funded through state funding 


sources, was also given out at the end of in-person focus groups and mobile outreach events. 
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This helped foster a welcoming environment and adhered to Washington state guidance on lived 


experience compensation, recognizing the expertise and contributions of community members.25 


These methods and engagement strategies positively affected engagement participation among 


many covered populations, allowing the WSBO to hear from communities that may have 


otherwise not been engaged in this process. A complete list and details of public engagement 


activities is provided in the Section 3.1.1 Attachment – Local Coordination Tracker Tool.  


The goals and objectives of the state’s Initial Proposal are only accomplished through centering 


the voices of individuals from underrepresented populations and working with communities to 


reduce the digital divide. The state’s commitment to ongoing partnerships and stakeholder 


engagement is critical for creating a solid foundation to provide affordable broadband and teach 


the skills needed to utilize broadband service. 


PUBLIC ENGAGEMENT – FUTURE BEAD AND DIGITAL EQUITY PLANNING  


The WSBO is invested in engaging with community members and organizations so that the BEAD 


and Digital Equity programs' overall vision, strategy, and desired outcomes reflect diverse 


communities. To that end, the WSBO is tailoring its approach to ongoing engagement to meet the 


following public engagement goals:  


 Establish meaningful engagement with communities historically not represented at the 
table, with particular attention paid to geographic coverage across the state. 


 Promote an open, inclusive, and transparent public involvement process.  


 Strengthen partnerships through multiple engagement opportunities. 


 Reduce burden or confusion for the public to engage and participate through clear 
information and communication. 


Building upon previous public engagement events conducted in 2022 and 2023, a critical lesson 


that the WSBO will integrate into future engagement activities is the value of attending existing 


community events compared to holding standalone engagement sessions. Although the WSBO 


hosted different engagement activities, the engagement team found that they could engage with 


more people by attending community-organized events already planned compared to planning an 


event unique only to this process. Examples of community events and locations included local 


festivals, career fairs, public transit centers, senior center lunches, and food banks.  


Acknowledging that there may still be a need for targeted listening sessions and focus groups to 


reach specific covered populations, the WSBO intends to prioritize events that best align with the 


principle of “meeting people where they are” whenever possible in future engagement events.  


As mentioned, engaging with trusted partners – schools, libraries, local and tribal officials, and 


community-based organizations – is critical to amplify communication, reach community 


members, and expand multilingual outreach opportunities. This is especially essential for those 


who may rely primarily on word of mouth or non-digital forms of outreach, including those who 


lack broadband altogether. Accordingly, the WSBO will continue to engage and coordinate with 


community-based organizations and community anchor institutions (CAIs) as it arranges 


                                                
25  Washington State Office of Equity (n.d.), Community Compensation Guidelines. Accessed at: 
https://equity.wa.gov/people/community-compensation-guidelines 
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additional engagement activities during the BEAD implementation phase. The WSBO has 


scheduled monthly webinars related to BEAD and the Internet for All in Washington initiative 


through 2024.  


Moving forward, the WSBO will identify and coordinate objectives for engagement with partners, 


acting as a financial and technical resource to local and tribal government entities, CAIs, and 


various organizations. Altogether, the WSBO intends to implement an engagement strategy 


involving five related activities: 


1. Identify Partners and Stakeholders. It is helpful to target specific populations with a 
corresponding outreach method to capture full public engagement from distinct covered 
populations and stakeholders, 


2. Determine Method of Outreach. Consider various data gathering measures, as 
unserved or underserved communities are hard to reach using traditional, digital 
methods. Offline methods may include attending community events or mailing surveys.  


3. Clarify the Intended Result of Outreach and Engagement. Depending on the 
outreach method, clarify the intended result of public engagement efforts—e.g., give 
updates on project rollout, provide an opportunity for feedback, or facilitate a forum for 
more extensive discussion.  


4. Establish and Allocate Necessary Resources. Resources may include funding, staff, 
time, or content creation.  


5.  Incorporate Feedback into BEAD & Digital Equity Strategy. Iterative understanding 
and incorporating partner and stakeholder feedback can be a benchmark for success in 
meeting community needs.  


IDENTIFICATION OF STAKEHOLDERS 


To support the inclusion of all covered populations in ongoing engagement, it is necessary to 


identify many partners and stakeholder organizations that work alongside covered populations or 


represent individuals from covered populations. Additionally, tribal governments and stakeholders 


may become implementation partners. Therefore, identifying types of stakeholders who will play 


different roles and can expand the reach of both outreach activities and program impact is 


essential. The complete list of tribal governments, stakeholder organization names, and the 


covered populations they serve is in Section 3.1.1 Attachment – Local Coordination Tracker 


Tool. This list has been developed as part of the planning process. It will function as a living 


document as various partners continue introducing additional stakeholders through engagement 


activities. Contact information collected throughout this process will be used to support the 


transparency plan for the Challenge Process, as detailed in DRAFT Initial Proposal Volume I. 


DETERMINE METHOD OF OUTREACH AND ENGAGEMENT, CLARIFY INTENDED 


RESULT OF OUTREACH AND ENGAGEMENT, AND ESTABLISH AND ALLOCATE 


NECESSARY RESOURCES 


Ultimately, the most appropriate outreach and engagement method will depend on the intended 


audience and results. The WSBO has been and will continue to use a variety of virtual and in-


person outreach and engagement methods which include updates through the Internet for All 


email subscription list, monthly technical webinars, virtual office hours for tribes, Digital Equity 


Forum meetings, open houses, listening sessions, focus groups, and surveys. The WSBO staff 


attended many BAT meetings and broadband stakeholder association meetings as documented 
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in the Local Coordination Tracker. This tracker also outlines the covered populations the WSBO 


engaged with at these events in alignment with the covered populations definition outlined the 


Digital Equity Planning Grant NOFO. While not included in the tracker, the WSBO also connected 


with individuals experiencing housing instability and organizations representing children and 


youth in foster care through interviews and focus groups.  


In 2024, the WSBO is planning additional outreach and engagement events through webinars, a 


series of listening sessions and focus groups focused on digital equity, which still need to be 


scheduled. Depending on the outreach and engagement activity, different levels of resources will 


be needed to create new and updated materials. For example, running community engagement 


workshops will require more staff than deploying surveys. To ensure consistency for all 


engagement activities, the WSBO will review engagement material and objectives with partners 


for communication consistency and goal alignment. As such, the WSBO will need sufficient 


administrative resources for public engagement. In October 2023, the WSBO team hired a policy 


and communications manager who helps lead stakeholder and partner communications, working 


closely with the current broadband engagement coordinator. The WSBO will continue to evaluate 


resourcing needs as BEAD-related program activities commence.  


Digital navigators can also help with targeted outreach in unserved and underserved areas for 


future public engagement. They can facilitate two-way engagement methods for sharing and 


receiving information about community connectivity and digital inclusion needs. The most recent 


cohort was announced in September 2023.26 The current cohort of Digital Navigators is comprised 


of three consortiums that will be able to cover statewide services over the next fiscal year and 


include organizations led by multilingual and multicultural staff, community and neighborhood 


health clinics, and a consortium led by the Nisqually Indian Tribe. Digital navigation services are 


available to all individuals.27 As service providers working with underrepresented communities 


and offering one-on-one assistance, there is an excellent opportunity for outreach through this 


program. Additionally, Digital Equity Forum members will continue to be engaged through regular 


meetings to seek input on the state Digital Equity Plan, which includes strategies for outreach to 


communities of interest and covered populations.  


Local and tribal BATs formed before the BEAD planning process have supported the planning 


and hosting of events for the last round of public engagement. BATs may also play an important 


role in future public outreach and engagement. Additionally, as facilitators of Community Action 


Plans, BATs may continue to be a resource through program implementation, providing the 


WSBO with information as projects are deployed. Due to their community ties, the WSBO has 


devoted a staff person to interface with the BATs.  


After consulting with community partners, the WSBO has identified additional outreach methods 


that may be utilized to reach underrepresented communities in Washington. As documented in 


the Five-Year Action Plan, the WSBO’s policy and communications manager and broadband 


engagement coordinator will work together to plan the most relevant outreach methods for 


different program phases. These potential outreach methods include a newsletter, posts on social 


                                                
26 Washington State Department of Commerce (n.d.), Digital Navigator Program. Accessed at: 
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/digital-navigator-program/  
27 Washington State Department of Commerce (2023). Digital Navigator Program and Funding Review. Accessed at: Digital 
Navigator Program 11.2023 (002).pdf | Powered by Box 
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media, attending existing social cultural events for covered populations, and attending Reentry 


Council meetings. Some outreach methods may also be recurring, whereas others may be 


conducted more ad hoc or once-off. For example, newsletters may be sent on a monthly cadence. 


Further, the WSBO will tailor outreach methods as needed for underrepresented communities 


and determine if supplemental staff are needed, or if it is possible to leverage existing support 


from other state agencies. For example, the Department of Youth, Children, and Families would 


be an ideal partner for outreach related to youth in foster care.  


INCORPORATE FEEDBACK INTO THE INITIAL PROPOSAL STRATEGY  


The lived experiences shared by covered populations and suggestions for addressing barriers, 


gaps, and needs to date have been synthesized and reviewed for key themes and insights that 


can be used to iteratively improve the state’s overall strategy for achieving broadband goals. As 


the state continues to conduct local coordination activities and incorporate feedback throughout 


the five-year process, there will be additional focused efforts before and during the Challenge 


Process and the start of the Subgrantee Selection Process. The WSBO published the first draft 


of the Initial Proposal Volume I on October 10, 2023, with the public comment period open for 30 


days to receive feedback, and published this Initial Proposal Volume II on November 1, 2023, with 


a 30-day public comment period. Additionally, the Challenge Process conducted by the WSBO 


will include four phases and two internal turnaround buffers, spanning approximately 117 calendar 


days, with a tentative start date of April 1, 2024.  


Overall, the public engagement plans described in this section should be viewed as a high-level 


planning document that lays out general goals, objectives, and methods, with details developed 


in partnership with tribes and critical stakeholders. Public engagement processes will be adapted 


as needed throughout the five-year grant period. Interagency, local, and tribal coordination efforts 


through multiple platforms and organizations will be essential to meet outreach and engagement 


goals and the overarching vision for universal access across the state. Adaptation of the Initial 


Proposal will depend on feedback from the public and the identification of engagement gaps, 


which may require very targeted and flexible outreach approaches. 
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3.1.1 ATTACHMENT – LOCAL COORDINATION TRACKER TOOL 


Attachment 2.3.1.1: As a required attachment, submit the Local Coordination Tracker Tool to certify 


that the Eligible Entity has conducted coordination, including with Tribal Governments, local 


community organizations, unions and work organizations, and other groups - An Eligible Entity that 


has already completed the Local Coordination Tracker Tool for the Digital Equity program may submit 


the same document for the Initial Proposal, as long as it fulfills the five coordination criteria required 


by the BEAD NOFO. 


The WSBO has included the Local Coordination Tracker tool in Appendix 18.2.  


3.2 TRIBAL CONSULTATION AND ENGAGEMENT 


Textbox 2.3.2: Describe the formal tribal consultation process conducted with federally recognized 


Tribes, to the extent that the Eligible Entity encompasses federally recognized Tribes. If the Eligible 


Entity does not encompass federally recognized Tribes, note “Not applicable.” 


Both formal tribal consultations and less formal engagement are important components of the 
engagement process in partnership with tribes in Washington state. The WSBO has developed a 
tribal communications and outreach plan for continued engagement, which is included in 
Appendix 18.3. Methods of engagement include but are not limited to:  


 Formal government-to-government consultation.  


 Regional consultation events in locations identified by and hosted by tribes. 


 Virtual and in-person listening sessions. 


 1-on-1 conversations between subject matter experts.  


 Monthly office hours hosted by the WSBO team. 


On March 23, 2023, the WSBO sent an official “Dear Tribal Leader Letter” to chairpersons of all 


29 federally recognized tribes across Washington. In the letter, WSBO identified funding 


opportunities with the BEAD and Digital Equity programs and invited tribal leaders to engage in 


consultation. In addition to the Dear Tribal Leader Letter, the WSBO has utilized a variety of 


methods of outreach to maintain open lines of communication with tribal partners. The WSBO has 


partnered with the Washington State Department of Commerce’s (Commerce’s) Office of Tribal 


Relations to identify key points of contact within each tribe. The WSBO worked to provide regular 


updates regarding opportunities for engagement and consultation once these points of contact 


were established. 


The WSBO also hosted opportunities for consultation at both the Spring and Fall of 2023 


conferences for the Affiliated Tribes of Northwest Indians (ATNI), and at the Infrastructure 


Assistance Coordinating Council in October of 2023, and attended the Federal Communications 


Commission Tribal Workshop hosted by the Lummi Nation as well as the 34th Annual Centennial 


Accord Meeting hosted by the Governor’s Office of Indian Affairs. The WSBO also partnered with 


the Spokane Tribe of Indians and the Nisqually Indian Tribe to host regional consultation events 


in August of 2023. 


Informal opportunities for engagement have included three virtual listening sessions, which all 29 


federally recognized tribes in Washington were invited to attend, as well as monthly tribal 


broadband office hours. These tribal broadband office hours began in August and directly resulted 


from a suggestion made during the Spokane regional consultation event. Finally, the Commerce 
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Tribal Advisory Committee has announced an intention to convene a subcommittee of 


representatives from Washington tribes to provide feedback to the WSBO on broadband and 


digital equity matters. The WSBO will continue to seek opportunities for engagement and 


consultation with tribal partners throughout this process. 


The following bullets list all the formal tribal consultation and engagement activities to date: 


 3/23/2023: Dear Tribal Leader Letter sent to the chairpersons of all 29 federally recognized 


tribes in Washington state announcing the BEAD and Digital Equity grant programs.  


 3/27/2023: The WSBO met with a representative from Lower Elwha Klallam Tribe to 


discuss tribal broadband and BEAD. 


 3/28/2023: The WSBO met with a representative from the Jamestown S’Klallam Tribe to 


discuss tribal broadband and BEAD. 


 5/2/2023: The WSBO met with representatives of the Confederated Tribes of the Colville 


Reservation to discuss BEAD and Digital Equity on the Colville Reservation.  


 5/6/2023: The WSBO sent a follow up letter to the chairpersons of all 29 federally 


recognized tribes in Washington state to announce WSBO’s attendance at ATNI and to 


invite tribal consultation or engagement on the topics of BEAD and Digital Equity.  


 5/11/2023: The WSBO hosted an information session to discuss tribal broadband, BEAD 


and Digital Equity, and preferred tribal consultation methods with representatives of the 


Cowlitz Indian Tribe, Makah Tribe, and Samish Indian Nation. 


 5/15/2023: The WSBO met with representatives of the Suquamish Tribe of Indians to 


discuss broadband challenges on the Suquamish Reservation.  


 5/22/2023: The WSBO met with a representative of the Makah Tribe to discuss ongoing 


challenges to accessing broadband on the reservation.  


 5/23/2023: The WSBO met with representatives of the Shoalwater Bay Indian Tribe to 


discuss broadband connectivity on the reservation.  


 6/14/2023: The WSBO sent a letter to the chairpersons and relevant subject matter 


experts of all 29 federally recognized tribes in Washington state to outline the WSBO’s 


tribal engagement plan and to solicit feedback.  


 6/26/2023: The WSBO met with representatives of the Confederated Tribes of the Colville 


Reservation, Cowlitz Indian Tribe, Lummi Nation, Nisqually Indian Tribe, Quinault Indian 


Nation, Swinomish Indian Tribe, and Tulalip Tribes to discuss BEAD and Digital Equity. 


  6/28/2023: The WSBO met with representatives of the Confederated Tribes of the 


Chehalis Reservation, Confederated Tribes of the Colville Reservation, Cowlitz Indian 


Tribe, Jamestown S’Klallam Tribe, Lummi Nation, Stillaguamish Tribe of Indians, and the 


Confederated Tribes and Bands of the Yakama Nation to discuss BEAD and Digital Equity. 


 6/29/2023: The WSBO met with representatives of the Confederated Tribes of the Colville 


Reservation, Hoh Indian Tribe, and Lummi Nation to discuss BEAD and Digital Equity.  
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 7/24/2023: The WSBO sent a Dear Tribal Leader Letter to the chairpersons of all 29 


federally recognized tribes in Washington state to announce two regional consultation 


events. 


 8/8/2023: The WSBO met with representatives of the Confederated Tribes of the Colville 


Reservation and Spokane Tribe of Indians to share information on the BEAD and Digital 


Equity timelines.  


 8/15/2023: The WSBO met with representatives of the Cowlitz Indian Tribe, Lower Elwha 


Klallam Tribe, Lummi Nation, Makah Tribe, Nisqually Indian Tribe, Nooksack Indian Tribe, 


Quinault Indian Nation, Stillaguamish Tribe of Indians, Swinomish Indian Tribe, and the 


Confederated Tribes and Bands of the Yakama Nation to share information on the BEAD 


and Digital Equity timelines.  


 8/24/2023: The WSBO sent a follow-up email to representatives of all 29 federally 


recognized tribes in Washington state to thank those who were able to attend the regional 


consultation events and to announce the public comment period for the Initial Proposal 


Volume I. 


 8/31/2024: The WSBO met with representatives of the Cowlitz Indian Tribe and Lummi 


Nation to share information on the BEAD and Digital Equity timelines.  


 9/11/2023: The WSBO sent an email to tribal broadband contacts of all 29 federally 


recognized tribes in Washington state to announce the WSBO’s attendance at ATNI and 


to invite tribes to engage in consultation.  


 9/12/2023: The WSBO met with representatives of the Hoh Indian Tribe to review the 


BEAD timeline and requirements.  


 9/15/2023: The WSBO sent an email to tribal broadband contacts of all 29 federally 


recognized tribes in Washington state to remind them of the WSBO’s attendance at ATNI 


and to reiterate an invitation to engage in consultation. 


 9/18/2023: The WSBO met with representatives of the Hoh Indian Tribe, Lummi Nation, 


Makah Tribe, Nisqually Indian Tribe, Quinault Indian Nation, Samish Indian Nation, and 


Shoalwater Bay Indian Tribe at ATNI to discuss broadband concerns.  


 9/28/2023: The WSBO met with representatives of the Cowlitz Indian Tribe, Hoh Indian 


Tribe, Quileute Tribe, Samish Indian Nation, and Spokane Tribe of Indians to discuss 


BEAD funding opportunities and the Challenge Process. The tribal representatives 


recommended that a WSBO representative speak on BEAD and Digital Equity at the 


Annual Centennial Accord Meeting. 


 10/16/2023: The WSBO sent an email to tribal broadband contacts of all 29 federally 


recognized tribes in Washington state to announce upcoming engagement opportunities.  


 10/28/2023: The WSBO met with representatives of the Cowlitz Indian Tribe, Hoh Indian 


Tribe, Samish Indian Nation, and Spokane Tribe of Indians to receive feedback regarding 


tribal consultation efforts to date and hear concerns regarding pole attachments.  
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 10/30/2023: The WSBO presented updates to representatives of all 29 federally 


recognized tribes in Washington state regarding BEAD and Digital Equity at the Annual 


Centennial Accord Meeting. A separate working group also took place to discuss pole 


attachments.  


 11/14/2023: The WSBO sent a November newsletter to representatives of all 29 federally 


recognized tribes in Washington state to solicit the feedback of tribes during the Initial 


Proposal Volume II public comment period and to remind them of the upcoming tribal 


broadband office hours.  


 11/30/2023: The WSBO met with representatives of the Confederated Tribes of the 


Chehalis Reservation, the Confederated Tribes of the Colville Reservation, Lummi Nation, 


Nisqually Indian Tribe, and Spokane Tribe of Indians during a Tribal Broadband Office 


Hours meeting. 


As sovereign nations with plans and goals for digital equity and broadband infrastructure, 


collaborating with tribes will be critical to expanding digital connectivity across Washington. As 


the state implements activities to narrow the digital divide, continuous engagement, including data 


and information sharing with tribes, will be crucial to understanding gaps and successful program 


implementation. 


3.2.1 ATTACHMENT – TRIBAL CONSULTATION EVIDENCE 


Attachment 2.3.2.1: As a required attachment only if the Eligible Entity encompasses federally 


recognized Tribes, provide evidence that a formal tribal consultation process was conducted, such 


as meeting agendas and participation lists. 


The WSBO has included evidence of the formal tribal consultation process in Appendix 18.4.  
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4. DEPLOYMENT SUBGRANTEE SELECTION (REQUIREMENT 


8) 


4.1 SUBGRANTEE SELECTION PROCESS INTEGRITY 


Text Box 2.4.1: Describe a detailed plan to competitively award subgrants to last-mile broadband 


deployment projects through a fair, open, and competitive process.  


The subgrantee selection process for Broadband Equity, Access, and Deployment (BEAD) 


funding will be transparent and competitive to identify projects that will contribute to the 


Washington State Broadband Office’s (WSBO) vision of providing universal broadband service to 


all Washington residents. Broadly, the Washington State Department of Commerce (Commerce) 


– which oversees the WSBO – has robust and varied resources to address fraud, waste, and 


abuse; internal controls; risk management; financial accounting and controls; and conflict of 


interests. This document discusses safeguards for maintaining a fair, open, equitable, and 


competitive subgrantee selection process.  


Applicants must demonstrate how they satisfy the BEAD Notice of Funding Opportunity (NOFO) 


requirements outlined in this document and specified in the BEAD NOFO. The WSBO requests 


that all applicants read the entirety of this document before submitting funding proposals. The 


WSBO will also provide a summary briefing document on subgrantee minimum eligibility 


requirements. The BEAD subgrantee selection process will begin after the Initial Proposal Volume 


II is approved by the National Telecommunications and Information Administration (NTIA) and the 


Challenge Process is completed. Please see DRAFT Initial Proposal Volume I for details on the 


Challenge Process.  


Within 20 calendar days of the completion of the Challenge Process, the WSBO anticipates 


conducting the final deduplication of Broadband Serviceable Locations (BSLs) using data 


collected from state agencies implementing broadband deployment projects and the 


deduplication tool provided by the NTIA. After deduplication, the WSBO will publish the following 


information: 


 The Challenge Process results,  


 The list of unserved and underserved BSLs that are grant-eligible,  


 The list of eligible Community Anchor Institutions (CAIs) that do not have access to 1 Gbps 
symmetrical service and  


 The project areas, as defined using the process described in Section 4.6 – Project Area 
Definition, on the Internet for All in Washington website (project website).  


The WSBO will send notifications to subscribers of the Internet for All in Washington email 


distribution list before the grant application period opens. In addition, the WSBO is developing an 


outreach plan to spread awareness of the Challenge Process and the upcoming subgrantee 


selection process to potential applicants across the state. Outreach methods described in 


Chapter 3 – Local Coordination will be used, including press releases, webinars, the project 


website, and attendance at stakeholder events, such as the Affiliated Tribes of Northwest Indians 


2024 Winter Conference in January. The WSBO will also consult the Office of Minority and 



https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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Women’s Business Enterprises to identify ways to encourage the participation of minority- and 


women-owned business enterprises and spread awareness of the forthcoming Washington State 


BEAD NOFO. Associate Development Organizations, Workforce Development Councils, the 


Washington Workforce Training and Education Coordinating Board (Workforce Board), and the 


Washington State Employment Security Department (ESD) will also be notified to promote the 


involvement of labor surplus area firms across the state.28  


Before publishing a Washington State BEAD NOFO, the WSBO will host a series of webinars 


providing guidance to potential applicants on application guidelines and requirements. Webinars 


will be recorded and posted on the project website as a resource. In addition to webinars, the 


WSBO will develop a technical assistance document (a ‘one-pager’) on minimum eligibility 


qualifications and a list of FAQs received during webinars, through the Internet for All in 


Washington inbox, and other public engagement events described in Chapter 3 – Local 


Coordination.  


SUBGRANTEE ELIGIBILITY 


The BEAD program is open to all cooperatives, nonprofit organizations, public-private 


partnerships, private companies, public or private utilities, public utility districts, and local and 


tribal governments. Minimum qualifications and information required from subgrantees include: 


 Financial Capability (See Section 4.11) 


 Managerial Capability (See Section 4.12) 


 Technical Capability (See Section 4.13) 


 Compliance Capability (See Section 4.14) 


 Operational Capability (See Section 4.15) 


 Ownership Information (See Section 4.16) 


 Public Funding Information (See Section 4.17) 


Subgrantees and any subcontractors are to maintain a standard code of conduct governing the 


performance of their employees engaged in the award and administration of BEAD funding 


agreements.  


SELECTION PROCESS 


Application Intake 


After publishing a Washington State BEAD NOFO, the WSBO will begin accepting BEAD 


applications through ZoomGrants. The WSBO will post the link and Application Program 


Guidelines to the project website following the completion of the Challenge Process, as outlined 


in the DRAFT Initial Proposal Volume I. Applicants will have 60 days to submit proposals before 


the submission window closes. The WSBO will work to streamline the application process for 


applicants while still complying with federal and state regulations. Every applicant applying for 


BEAD funding must complete a technical application narrative to satisfy the requirements outlined 


                                                
28 Each of Washington’s 39 counties has an Associate Development Organization that furthers the county’s economic goals. More 
information can be found at: https://www.commerce.wa.gov/growing-the-economy/local-economic-partnerships/. 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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in this document and the Washington State BEAD NOFO. Applicants will submit one application 


per one project area. Based on experience issuing previous NOFOs, when multiple areas are in 


a single application, deconflicting project areas can negatively impact the scoring integrity 


because it becomes difficult to compare project areas bundled together for a “like to like” 


comparison. Therefore, applicants must submit one application per one project area. Along with 


this narrative component, applications must include cost estimates, network designs and 


diagrams certified by an engineer, build-out timelines, and local coordination outcomes.  


Before the start of the 60-day submission window, the WSBO will provide a submission template 


where applicants will outline the requested dollar amount to serve unserved locations, 


underserved locations, and unserved CAIs in that application area, as well as the matching funds 


slated to be contributed to the build and other project area-specific information. Additionally, the 


WSBO will issue clarifications based on guidance outlined in this Initial Proposal Volume II to 


streamline project development and clarify requirements for applicants throughout the application 


period.  


Once the submission window closes and all applications have been received, the WSBO will 


review within 30 calendar days—using the scoring rubric described in Section 4.2 – Scoring 


Rubric and Prioritization. Project will be prioritized according to the process outlined in Section 


4.3 – Prioritization of Projects. If there are remaining project areas that no entities have applied 


for, the WSBO will undertake a second grant application round using the same requirements 


outlined in the initial Washington State BEAD NOFO. This second grant application period will be 


open for 60 days and will take place concurrently with the evaluation process for the first 


application round, provided funding is still available. If any project areas remain after two rounds 


of grant applications, the WSBO will work to identify potential subgrantees that can deploy 


services to remaining unserved and underserved locations through direct engagement with 


potential subgrantees in a transparent manner. Negotiations through direct engagement will take 


place for no more than 60 days. More information on coverage for locations receiving no 


applications is outlined in Section 4.7 – Coverage for Locations with No Proposals. 
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Application Review and Evaluation 


Applications will initially be reviewed for compliance and completeness. If an application does not 


satisfy the mandatory requirements for subgrantees, the application will not be considered for 


further evaluation. Applications will then move on to scoring and evaluation. The selection 


committee will likely consist of staff from: 


 Washington State Broadband Office (WSBO) 


 Washington State Public Works Board 


 Washington State Community Economic Revitalization Board 


 Washington Emergency Management Division 


 Washington Office of Superintendent of Public Instruction 


 Washington Technology Solutions 


 Washington Utilities and Transportation Commission 


 Washington State Department of Transportation (WSDOT) 


 University of Washington 


 Washington State Department of Commerce Office of Tribal Relations  


Other organizations will be considered as appropriate by the WSBO. Selection committee 


members must have adequate knowledge of broadband service and infrastructure deployment. 


No employee, officer, or agent of applicants shall participate in the selection, or the award or 


administration, of a contract supported by federal funds if a conflict of interest, real or apparent, 


would be involved. 


Publishing Results and Awarding 


Within 10 business days following submission deadlines, the WSBO will publicly post all 


application summaries on the project website, including proposed service areas for each 


application received. Draft subgrantee awards will be made approximately 30 days after the close 


of the application cycle. Official Notices of Award will only be issued after the NTIA approves the 


Final Proposal.  


Selection Process Timeline 


 Round 1 – Application submission: 60 days 


 Round 1 – Application scoring and prioritization: 30 days 


o Publishing of application summaries will occur during this period 


 Round 2 (if project areas are unclaimed in Round 1) – Application submission: 60 days 


o May occur concurrently with Round 1 application scoring 


 Round 2 – Application scoring and prioritization: 30 days 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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o Publication of application summaries will occur during this period 


 Direct engagement: 60 days 


o If project areas are unclaimed after Round 2 application submission 


 Draft awards: 30 days 
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4.2 SCORING RUBRIC AND PRIORITIZATION 


Text Box 2.4.2: Describe how the prioritization and scoring process will be conducted and is 


consistent with the BEAD NOFO requirements on pages 42–46.  


The WSBO is committed to the BEAD program’s principal focus of deploying broadband service 


to unserved locations—locations with broadband download speeds less than 25 megabits per 


second (Mbps) and upload speeds less than 3 Mbps—and underserved locations—locations with 


broadband speeds less than 100 Mbps for downloads and 20 Mbps for uploads.29 Therefore, the 


WSBO will award subgrants to broadband deployment projects that provide service to unserved 


and underserved locations.  


The evaluation criteria—compliant with the guidelines set forth in the BEAD NOFO on pages 42–


46—are outlined for each scoring category below and will be used to evaluate proposals for 


Priority Broadband Projects and Other Last-Mile Broadband Deployment Projects.30 Please note 


that Priority Broadband Projects and Other Last-Mile Broadband Deployment Projects will be 


scored according to their respective scoring rubrics, as outlined below. However, in the event that 


a project area receives one application proposing an all-fiber solution and another application 


proposing a mixed technology approach, if the all-fiber approach does not exceed the extremely 


high-cost per location threshold (EHCT) – discussed in Section 4.9 – Extremely High-Cost Per 


Location Threshold Identification – the all-fiber application would be the default winner, 


regardless of either application’s score.31 


Selection Criteria for Project Category 


Applications that propose constructing end-to-end fiber optic facilities to all BSLs in a Project 


Funding Area will be defined as a “Priority Broadband Project.” Applications that do not propose 


constructing end-to-end fiber optic facilities for all BSLs in a Project Funding Area will be defined 


as an “Other Last-Mile Broadband Deployment Project.”32 


Scoring Process 


For all applications (i.e., Priority Broadband Projects and Other Last-Mile Broadband Deployment 


Projects), 100 points is the maximum available points. The evaluation criteria are broken down 


into primary and secondary categories, with a maximum of 75 points for the primary category and 


25 points for the secondary category. Each category consists of multiple items to be evaluated, 


for which points are awarded.  


  


                                                
29 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)   
30 Ibid. 
31 Please note that in the described scenario the mixed approach application could be awarded funding only if the NTIA grants a 
waiver allowing WSBO to accept an alternative project. 
32 Ibid. 



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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PRIORITY BROADBAND PROJECTS 


Applications that propose constructing end-to-end fiber optic facilities to all BSLs in a Project 
Funding Area will be defined as a Priority Broadband Project and scored according to the 
criteria proposed below. 


Table 1. Priority Broadband Projects Scoring Criteria 


 Criterion Weight Description 
Maximum 


Points 


P
ri


m
a
ry


 C
ri


te
ri


a
 


Minimal BEAD 
Program Outlay*  


40 Amount of funding requested to provide service to a project 
area. 


40 


Affordability* 
(Nonpromotional rates) 
  
  
  


20 Broadband service rate for 1 gigabit per second (Gbps): 
 


1/1 Gbps service for less than $75 per month 10 


1/1 Gbps service between $75 – $84.99 per month 
 


5 


Broadband service rate for 100/20 Mbps:  


100/20 Mbps service for less than $40 per month 
 


10 


100/20 Mbps service for $40 – $49.99 per month 
 


5 


Fair Labor Practices* 
  
  
  


15 Compliance with federal labor and employment laws 3 


Disclosure of applicant violations 3 


Disclosure of contractor and/or subcontractor violations 3 


Wage information   3 


Workplace safety committees 3 


S
e
c
o


n
d


a
ry


 C
ri


te
ri


a
 


Speed to Deployment* 1 Construction completion date within 48 months 1 


Open Access 
  


8 Number of committed internet service providers (ISPs): 
 


2 or more committed ISPs above and beyond the applicant 
with signed agreements (contracts) 


4 


Wholesale cost: 
 


1/1 Gbps wholesale cost less than $40 per connection 
 


4 


1/1 Gbps wholesale cost for $40 – $50 per connection 2 


Local and Tribal 
Coordination 


8 Letters of support from county commissioners, city councils, 
or tribal governments 


4 


Records of local or tribal government consultations 4 


Adoption and Digital 
Navigation 


8 Provision of subsidized end-user digital devices 5 


Other digital navigation services (e.g., digital literacy services, 
educational resources for digital resources) 


3 


* - The BEAD NOFO requires this scoring category for all Priority Broadband Projects. 
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MINIMAL BEAD PROGRAM OUTLAY – 40 POINTS 


Description: Minimal BEAD Program Outlay refers to the total amount of funding required to 


completely serve the project area in the application. The amount of funding requested takes into 


consideration both the total projected cost and the applicant's proposed match, which can also 


include in-kind contributions, or non-cash donations of property, goods or services, such as the 


waiver of fees associated with access to rights-of-way, pole attachments, conduits, easements, 


or access to other types of infrastructure, as described in the BEAD NOFO.33 All applications for 


a given project area will be scored against each other. The application requesting the least amount 


of BEAD funding will be awarded the maximum number of points (40 points). All other applications 


for that project area will receive a proportion of the points available according to the amount of 


funding they requested in relation to the lowest requested amount.  


The WSBO has provided an example of how it would award points below.  


 The WSBO receives four applications for the same project area, with application A 


requesting the least amount of BEAD funding (see column 2). 


 The WSBO will calculate how much funding the other applications requested compared 


to application A (see column 3) and then calculate the percent difference between the 


amount requested and the lowest requested amount (see column 4).  


 The WSBO will subtract the percent difference from 100% to identify the multiplier for each 


application (see column 5).  


 The WSBO will multiply the maximum number of available points (40 points) by the 


multiplier to determine each application’s score (see column 6).  


 


Applicant Amount of 


Funding 


Requested  


Difference in Funding 


Request Amounts ($) 


($ Request – $ Lowest 


Request) 


Difference in Funding 


Request Amounts (%) 


($ Difference / Lowest 


Request) 


Multiplier 


 
(100% – 


% Difference) 


Score 


 
(Max Points 


x Multiplier) 


A $2,000,000 $0 


($2,000,000 – $2,000,000) 


0% 


($0 / $2,000,000) 


100% 


(100% – 0%) 


40 


(40 x 1.00) 


B $2,900,000 $900,000 


($2,900,000 – $2,000,000) 


45% 


($900,000 / $2,000,000) 


55% 


(100% – 


45%) 


22 


(40 x 0.55) 


C $2,300,000 $300,000 


($2,300,000 – $2,000,000) 


15% 


($300,000 / $2,000,000) 


85% 


(100% – 


15%) 


34 


(40 x 0.85) 


D $3,200,000 $1,200,000 


($3,200,000 – $2,000,000) 


60% 


($1,200,000 / $2,000,000) 


40% 


(100% – 


60%) 


16 


(40 x 0.40) 


                                                
33 Ibid. 
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Rationale: Local and private investment is critical to the success of BEAD. This approach takes 


into consideration the total amount of BEAD funding needed to provide service to a project area 


and the applicant’s proposed match. The specific points awarded to applicants increase as the 


BEAD expenditure decreases relative to the match amount.  


AFFORDABILITY – 20 POINTS  


Description: Affordability refers to the applicant's commitment to provide 1 Gbps symmetrical 


service and 100/20 Mbps service within the application’s project area at the most affordable price 


for customers. The WSBO is deeply committed to increasing the affordability of broadband 


services through BEAD program funding. For that reason, affordability is weighted as the second 


highest criterion. The WSBO will award up to 10 points based on the cost of 1 Gbps symmetrical 


and an additional 10 points based on the cost of 100/20 Mbps service. For 1 Gbps service, 


applicants will receive 10 points if the price for service is less than $75 per month, or 5 points if 


the cost of service is between $75 and $84.99 per month. For 100/20 Mbps, applicants will receive 


10 points if the cost for service is less than $40 per month, or 5 points if the cost for service is 


between $40 and $49.99 per month. Costs include all taxes, fees, and charges charged to the 


customer and must be nonpromotional rates to be awarded points. 


Rationale: The median broadband rate brackets submitted during previous grant application 


rounds with the WSBO have determined the rate brackets of affordability in the scoring rubric. 


These grant applicants were comprised of mainly fiber-only projects. The top tier (10 points) at 


less than $75 per month for 1 Gbps symmetrical and less than $40 per month for 100/20 Mbps is 


consistent with the most affordable rates submitted in previous grant program funding from the 


U.S. Treasury rounds. 


FAIR LABOR PRACTICES – 15 POINTS  


Description: Applicants must provide a narrative and evidence of plans to comply with federal 


labor and employment laws, disclosure of applicant violations, disclosure of contractor and/or 


subcontractor violations, wage information, and the provision of workplace safety committees. 


Fair labor practices are crucial to successful BEAD implementation. Therefore, applicants must 


provide all required information and certify that they will comply with existing labor requirements 


outlined in the BEAD NOFO. Up to 15 points will be available based on the information submitted 


for the fair labor category. Applicants that do not respond will receive zero points and are 


considered incomplete. Please see Chapter 7 – Labor Standards and Protection for greater 


detail on what information is required for applications.  


Rationale: The WSBO can verify that subgrantees support fair labor practices—in line with state 


workforce goals—by scoring applications relative to an applicant’s compliance with federal labor 


and employment laws, disclosure of applicant violations, disclosure of contractor and/or 


subcontractor violations, wage information, and provision of workplace safety committees.  


SPEED TO DEPLOYMENT – 1 POINT  


Description: Speed to deployment is a BEAD-required scoring category that evaluates an 


application’s ability to provide broadband services to each BSL within the Project Funding Area 


within a certain timeframe. Due to the uncertainty in supply chains, workforce challenges, and 


compliance with federal regulations imposed by the BEAD program, the WSBO will award one 



Text Deleted�

Text

"and 100/20 Mbps service"



Text Replaced�

Text

[Old]: "10" 
[New]: "20"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "symmetrical and an additional 10 points based on the cost of 100/20 Mbps service. For 1 Gbps service, applicants will receive 10" 
[New]: "symmetrical. For 1 Gbps service, applicants will receive 20"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "or 5" 
[New]: "10"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "month. For 100/20 Mbps, applicants will receive 10 points if the cost for service is less than $40 per month, or 5 points if the cost for service is between $40 and $49.99" 
[New]: "month, or 0 points if the cost of service is above $85"



Font "ArialMT" changed to "Roboto".



Text Inserted�

Text

"Rationale: The median broadband rate brackets submitted during previous grant application rounds with the WSBO have determined the rate brackets of affordability in the scoring rubric."



Text Deleted�

Text

"Rationale: The median broadband rate brackets submitted during previous grant application rounds with the WSBO have determined the rate brackets of affordability in the scoring rubric."



Text Inserted�

Text

"The top tier (20 points) at less than $75 per month for 1 Gbps symmetrical is consistent with the most affordable rates submitted in previous grant program funding from the U.S."



Text Deleted�

Text

"The top tier (10 points) at less than $75 per month for 1 Gbps symmetrical and less than $40 per month for 100/20 Mbps is consistent with the most affordable rates submitted in previous grant program funding from the U.S."



Text Inserted�

Text

"that are already operating as ISPs"



Text Replaced�

Text

[Old]: "laws, disclosure of applicant violations," 
[New]: "laws (3 points), disclosure of applicant violations (3 points),"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "violations, wage information," 
[New]: "violations (3 points), wage information (3 points),"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "committees." 
[New]: "committees (3 points). For new market entrants, the WSBO recognizes that they will not have a record of past compliance. Applicants that are new market entrants will be scored using the weighting described below, according to the strength of commitments to fair labor practices identified in the BEAD NOFO Section IV.C.1.e. They must submit a narrative and evidence of forward-looking commitments that include the following plans for future compliance: 1. How they plan to comply with federal labor and employment laws (5 points) 2. How they plan to apply wage scales and wage and overtime payment practices for each class of employees expected to be involved directly in the physical construction of the broadband network (5 points) 3. How they plan to implement workplace safety committees that are authorized to raise health and safety concerns in connection with the delivery of deployment projects (5 points)"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "application’s" 
[New]: "applicant’s"



Font "ArialMT" changed to "Roboto".



Text Deleted�

Text

"37 Subject to revision pending final approval by NTIA in March 2024 DRAFT"



Text Replaced�

Text

[Old]: "– December 2023" 
[New]: "39"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.







 


 
38 


    
DRAFT INITIAL PROPOSAL VOLUME II – December 2023 
Subject to revis ion pending f inal approval by NTIA in March 2024 
 


point to projects that demonstrate the applicants’ ability to complete the project within four years 


according to the timeline(s) and service milestone(s) committed to within the applications. Thus, 


each application has the same opportunity to prepare for them. The WSBO will use the finalized 


timeframes when accessing projects’ progress and could be subject to penalties described in 


Section 16.2 – Subgrantee Accountability. 


Rationale: The WSBO is committed to completing broadband deployment projects as quickly as 


possible, but also acknowledges the impact that supply chain and workforce shortages may have 


on BEAD project timelines.  


OPEN ACCESS – 8 POINTS  


Description: As defined by the Washington State Legislature, open access fiber networks are a 


network that offers “nondiscriminatory access to and use of its network on a wholesale basis to 


other providers seeking to provide broadband service to end-user locations, at rates that include 


a discount from internet service providers’ (ISPs’) retail rates, reflecting the costs that the 


subgrantee avoids by not providing retail service to the end user location.”34 The WSBO supports 


expanding open access networks across Washington. Therefore, applicants proposing projects 


that support two or more committed ISPs that are unaffiliated with the applicant with signed 


agreements will receive four points under the open access criterion. Additionally, applicants can 


also receive up to four points according to their wholesale cost to provide 1 Gbps symmetrical 


service, as informed by previous WSBO broadband funding rounds. The WSBO will award 


applications providing 1 Gbps symmetrical service for less than $40 per connection four points 


and award applications providing wholesale prices between $40 and $50 per connection two 


points. 


Rationale: Signed agreements from ISPs beyond the committed ISP prove that the system is 


open access in deed, not only in name. The wholesale costs come from the median pricing from 


previous broadband funding rounds completed by the WSBO. The highest point value (eight) is 


consistent with the median cost. 


LOCAL AND TRIBAL COORDINATION – 8 POINTS 


Description: Local, regional, and tribal collaboration and coordination are required to foster 


adequate engagement between applicants and communities to determine their local, regional, 


and tribal needs. To support local and tribal coordination, the WSBO will allocate up to eight points 


to applicants demonstrating engagement with local, tribal, and regional entities. Applications that 


include letters of support from county commissioners, city councils, or tribal governments will 


receive four points. Applications that also provide records of local or tribal government 


consultations will receive an additional four points. Please note that a tribal resolution is required 


from each tribal government on whose lands the infrastructure will be deployed and is a minimum 


requirement (not scored), as described in Section 4.8 – Deployment Project Tribal Consent. 


Rationale: This scoring element is required by the Washington State Legislature. Letters of 


support and consultations speak to local involvement with local, tribal, and regional entities, a 


core tenet of the WSBO’s objectives for community engagement related to broadband expansion. 


                                                
34 Washington State Legislature (2023), Substitute House Bill 1147. Accessed at: https://lawfilesext.leg.wa.gov/biennium/2023-
24/Pdf/Bills/House%20Bills/1147-S.pdf?q=20230411101744  



https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bills/House%20Bills/1147-S.pdf?q=20230411101744

https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bills/House%20Bills/1147-S.pdf?q=20230411101744
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ADOPTION AND DIGITAL NAVIGATION – 8 POINTS  


Description: Adoption and digital navigation refers to the provision of subsidized end-user 


devices and a description of how the applicant will provide digital navigation services. Digital 


Navigator services reduce barriers through education and device distribution, providing a path 


forward in equitable digital inclusion, as defined by the Washington State Department of 


Commerce. Service delivery includes real-time assistance with an option to leverage the use of 


digital learning platforms to teach the digital curriculum through in-person, webinar-based and at-


your-own-pace modalities. The WSBO will award five points to applicants that can demonstrate 


how they will provide subsidized end-user digital devices to residents in their project area. The 


WSBO will award an additional three points to applicants that can demonstrate how they will offer 


digital navigation services to residents in their project area (e.g., digital literacy services).   


Rationale: Supporting adoption of broadband service and providing digital navigation is essential 


to the success of the BEAD program. The provision of subsidized end-user digital devices will 


support the use of newly constructed broadband infrastructure in populations who may not 


otherwise be able to purchase internet-capable devices. Additionally, offering digital navigation 


services will support Washingtonians who may not have previous experience accessing the 


internet, allowing them to take advantage of broadband service. 
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OTHER LAST-MILE BROADBAND DEPLOYMENT PROJECTS 


Applications that do not propose constructing end-to-end fiber optic facilities to all BSLs in a 


Project Funding Area will be defined as an Other Last-Mile Broadband Project and scored 


according to the criteria proposed below. 


Table 2: Other Last-Mile Broadband Deployment Projects Scoring Criteria 


 
Criterion Weight Description 


Maximum 
Points 


P
ri


m
a
ry


 C
ri


te
ri


a
 


Minimal BEAD 
Program Outlay*  


40 
 
 


Funding request 40 


Affordability* 
(Nonpromotional rates) 
 
 
 


20 Broadband service rate for 1 Gbps: 
 


1/1 Gbps service for less than $75 per month 10 


1/1 Gbps service between $75 – $84.99 per month 
 


5 


Broadband service rate for 100/20 Mbps:  


100/20 Mbps service for less than $40 per month 
 


10 


100/20 Mbps service for $40 – $49.99 per month 
 


5 


Fair Labor Practices* 
  
  
  
  


15 
 
 
 
 
 


Compliance with federal labor and employment laws 3 


Disclosure of applicant violations 3 


Disclosure of contractor and/or subcontractor violations 3 


Wage information 3 


Workplace safety committees 3 


S
e
c
o


n
d


a
ry


 C
ri


te
ri


a
 


Speed to 
Deployment* 


1 Construction completion date within the 48 months 1 


Open Access 7 
 
 
 


Number of committed providers:  
2 or more committed ISPs above and beyond the applicant 
with signed agreements (contracts) 


3 


Wholesale cost of 1 Gbps symmetrical:  
1/1 Gbps wholesale cost $39.99 per connection or less 2 


Wholesale cost of 100/20 Mbps:  
100/20 Mbps wholesale cost $30 per connection or less 2 


Local and Tribal 
Coordination 


7 
 
 


Letters of support from county commissioners, city 
councils, or tribal governments 


3 


Record of local or tribal government consultations 4 


Adoption and Digital 
Navigation 


7 Provision of subsidized end-user digital devices 5 


Other digital navigation services (e.g., digital literacy 
services, educational resources for digital resources) 


2 


Speed of Network* 3 Hybrid fiber coaxial DOCSIS 3.1 or higher 3 


Wireless using licensed spectrum 2 


Low Earth Orbit (LEO) satellite (extreme high-cost areas 
only) 


1 
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* - The BEAD NOFO requires this scoring category for all Other Last-Mile Broadband Deployment 
Projects. 


 


MINIMAL BEAD PROGRAM OUTLAY – 40 POINTS 


The Minimal BEAD Program Outlay scoring criterion is the same for Other Last-Mile Deployment 


Broadband Projects and Priority Broadband Projects.  


AFFORDABILITY – 20 POINTS  


The Affordability scoring criterion is the same for Other Last-Mile Deployment Broadband Projects 


and Priority Broadband Projects. 


FAIR LABOR PRACTICES – 15 POINTS  


The Fair Labor Practices scoring criterion is the same for Other Last-Mile Deployment Broadband 


Projects and Priority Broadband Projects.  


SPEED TO DEPLOYMENT – 1 POINT 


The Speed to Deployment scoring criterion is the same for Other Last-Mile Deployment 


Broadband Projects and Priority Broadband Projects.  


OPEN ACCESS – 7 POINTS  


Description: Open access networks refer to a single network that is open to utilization by multiple 


service providers.35 The WSBO supports expanding open access networks across Washington. 


Therefore, applicants proposing projects that support two or more committed service providers 


that are unaffiliated with the applicant with signed agreements will receive three points under the 


open access criterion. Additionally, applicants can also receive up to four points according to their 


wholesale cost to provide 1 Gbps symmetrical and 100/20 Mbps service, as informed by previous 


WSBO broadband funding rounds. The WSBO will award two points to applications providing 1 


Gbps symmetrical service for $39.99 per connection or less. It will also award two points for 


applications providing 100/20 Mbps wholesale prices for $30 per connection or less. 


Rationale: Signed agreements from ISPs beyond the committed ISP prove that the system is 


open access in deed, not only in name. The wholesale costs come from the median pricing from 


previous broadband funding rounds completed by the WSBO. The highest point value (seven) is 


consistent with the median cost. 


LOCAL AND TRIBAL COORDINATION – 7 POINTS 


Description: Local, regional, and tribal collaboration and coordination are required to foster 


adequate engagement between applicants and communities to determine their local, regional, 


and tribal needs. To support local and tribal coordination, the WSBO will allocate up to seven 


points to applicants demonstrating engagement with local, tribal, and regional entities. 


Applications that include letters of support from county commissioners, city councils, or tribal 


governments will receive three points. Applications that also provide records of local or tribal 


government consultations will receive an additional four points. Please note that a tribal resolution 


                                                
35 NoaNet (February 24, 2021), What is an “Open Access” Network? Accessed at: https://www.noanet.net/insights/what-is-an-open-
access-network/ 
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is required from each tribal government on whose lands the infrastructure will be deployed and is 


a minimum requirement (not scored), as described in Section 4.8 – Deployment Project Tribal 


Consent. 


Rationale: This scoring element is required by the Washington State Legislature. Letters of 


support and consultations speak to local involvement with local, tribal, and regional entities, a 


core tenet of the WSBO’s objectives for community engagement related to broadband expansion. 


ADOPTION AND DIGITAL NAVIGATION – 7 POINTS  


Description: Adoption and digital navigation refers to the provision of subsidized end-user 


devices and a description of how the applicant will provide digital navigation services. Digital 


Navigator services reduce barriers through education and device distribution, providing a path 


forward in equitable digital inclusion, as defined by the Washington State Department of 


Commerce. Service delivery includes real-time assistance with an option to leverage the use of 


digital learning platforms to teach the digital curriculum through in-person, webinar-based and at-


your-own-pace modalities. The WSBO will award five points to applicants that can demonstrate 


how they will provide subsidized end-user digital devices to residents in their project area. The 


WSBO will award an additional two points to applicants that can demonstrate how they will offer 


digital navigation services to residents in their project area (e.g., digital literacy services). 


Rationale: Supporting adoption of broadband service and providing digital navigation is essential 


to the success of the BEAD program. The provision of subsidized end-user digital devices will 


support the use of newly constructed broadband infrastructure in populations who may not 


otherwise be able to purchase internet-capable devices. Additionally, offering digital navigation 


services will support Washingtonians who may not have previous experience accessing the 


internet, allowing them to take advantage of broadband service.  


SPEED OF NETWORK – 3 POINTS 


Description: The speed of network measures the data transfer rate from a source system to a 


destination system. This impacts the speed at which an internet user can access the service. The 


WSBO has outlined three non-fiber broadband technologies that will receive points for the speed 


of network for last-mile broadband deployment projects. The most preferred technology is hybrid 


fiber coaxial using a DOCSIS 3.1 standard or higher, which receives three points; the second 


most preferred technology is fixed wireless using licensed spectrum, which receives two points; 


and the third is Low Earth Orbit (LEO) satellite, which receives one point. LEO satellite is only 


allowed for projects proposed in extremely high-cost areas. 


Rationale: System performance, assured scalability and sustainability are priorities for the other 


last-mile broadband deployment projects. Priority is given to the systems that provide this based 


on the technology outlined in the application. 


SCORING FOR APPLICATIONS WITH MULTIPLE TECHNOLOGIES FOR 


BROADBAND SERVICE 


The WSBO is committed to using fiber optic technology for locations that are not identified as 


extremely high-cost locations. The WSBO will still accept applications that propose a combination 


of fiber optic technology, hybrid fiber coaxial DOCSIS 3.1 or higher, wireless using licensed 
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spectrum, or LEO satellite to serve a project area optimally. Applications that include multiple 


technologies for broadband service will be considered for an award if they: 


 Satisfy the speed of service requirements. 


 Can attain a lower cost per location within the applied for project area(s) due to the 
combination of technologies. 


However, these applications will be scored using the “Other Last-Mile Broadband Deployment 


Projects” scoring criteria. Moreover, these applications will obtain “Speed of Network” scores 


based on the slowest broadband speed technology. For example, if the project proposes a 


combination of fiber optic technology, wireless using licensed spectrum, and LEO satellite, the 


application will receive a score of one for “Speed of Network.” Additionally, in accordance with the 


BEAD NOFO, for project areas that receive two applications, one proposing an all-fiber solution 


and the other proposing a mixed technology approach, if the all-fiber approach does not exceed 


the EHCT – discussed in Section 4.9 – Extremely High-Cost Per Location Threshold 


Identification – the all-fiber application would be the default winner.36 


 


4.2.1 ATTACHMENT – SCORING RUBRIC AND PRIORITIZATION 


Attachment 2.4.2.1: As a required attachment, submit the scoring rubric to be used in the 


subgrantee selection process for deployment projects. Eligible Entities may use the template 
provided by NTIA or use their own format for the scoring rubric.  


The WSBO has included its proposed scoring rubric for priority broadband projects and other 
last-mile broadband deployment projects in Appendix 18.5.  


  


                                                
36 Please note that in the described scenario the mixed approach application could be awarded funding only if the NTIA grants a 
waiver allowing the WSBO to accept an alternative project. NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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4.3 PRIORITIZATION OF PROJECTS 


Text Box 2.4.3: Describe how the proposed subgrantee selection process will prioritize Unserved 


Service Projects in a manner that ensures complete coverage of all unserved locations prior to 
prioritizing Underserved Service Projects followed by prioritization of eligible CAIs. 


Using BEAD funding, the WSBO will strive to meet its goal of universal broadband service across 


Washington. To do so, the WSBO will prioritize complete coverage of unserved locations before 


awarding funding for underserved locations and eligible CAIs. However, the WSBO also 


understands that some project applications may include a mix of unserved, underserved, and 


eligible CAIs to optimize network design, minimize BEAD outlay costs, and increase speed to 


deployment. The WSBO will undertake the proposed subgrantee selection process considering 


all these factors.  


The WSBO has defined project areas as county boundaries with project areas limited to 1,000 


BSLs based on responses given by stakeholders during the public comment period. Please see 


Section 4.6 – Project Area Definition for more information on project area definition. As such, 


the WSBO requires applicants to commit to providing at least 100/20 Mbps service to all unserved 


and underserved BSLs within a project area. For eligible CAIs within a project area, applicants 


are strongly encouraged to commit to providing 1 Gbps symmetrical service. To offset the 


anticipated shortfall in BEAD funding to support universal service goals, the WSBO will prioritize 


BEAD applications that offer a higher match percentage if all technical solutions and coverage 


areas are equal.  


As described in Section 4.7 – Coverage for Locations with No Proposals, if unclaimed 


locations remain after all applications are received, the WSBO will engage with applicants who 


have submitted applications for project areas adjacent to the unclaimed locations. If there are no 


applicants who fit this description, the WSBO will reach out to potential providers who may have 


the ability to extend services to the unclaimed areas, either due to existing infrastructure assets 


or the WSBO’s knowledge of planned coverage areas. The WSBO will utilize the cost modeling 


tools referenced in Section 4.9 – Extremely High-Cost Per Location Threshold Identification 


to assess cost reasonableness for expanding coverage proposed by applicants. In this scenario, 


the WSBO will also review how much unawarded BEAD funding remains that could be applied as 


an incentive by awarding funding above the 75% project cost (maximum allowable under 25% 


minimum match) for unclaimed areas if the NTIA grants a waiver for areas that are not designated 


as high-cost areas.  
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4.4 PRIORITIZATION OF CAIS 


Text Box 2.4.4: If proposing to use BEAD funds to prioritize non-deployment projects prior to, or in 


lieu of the deployment of services to eligible CAIs, provide a strong rationale for doing so. If not 
applicable to plans, note “Not applicable.”  


Not applicable. 
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4.5 SUBGRANTEE EHP AND BABA REQUIREMENTS 


Text Box 2.4.5: The proposed subgrantee selection process is expected to demonstrate to 


subgrantees how to comply with all applicable Environmental and Historic Preservation (EHP) and 
Build America, Buy America Act (BABA) requirements for their respective project or projects. 
Describe how the Eligible Entity will communicate EHP and BABA requirements to prospective 
subgrantees, and how EHP and BABA requirements will be incorporated into the subgrantee 
selection process.  


The WSBO is committed to communicating and monitoring subgrantees’ compliance with the 


requirements outlined in the National Environmental Policy Act (NEPA), the National Historic 


Preservation Act (NHPA), and Build America, Buy America Act (BABA), throughout each 


subgrantees’ project.  


ENVIRONMENTAL AND HISTORIC PRESERVATION (EHP) COMPLIANCE 


The WSBO will adhere to all EHP requirements in the NEPA and NHPA and will communicate 


these requirements to all potential applicants before the selection process begins. This will be 


completed by conducting informational webinars, posting a list of regulations on the project 


website, and including the requirements in grant guidelines, instructions, and applications. The 


WSBO will reiterate BABA requirements in contract agreements and through all monitoring and 


evaluation requirement instruction documents. These communications will specifically highlight 


the following points: 


 Subgrantees must submit all required environmental documentation describing how they 
will comply with applicable environmental and national historical preservation 
requirements to the WSBO for all broadband deployment projects or other eligible 
activities containing construction and/or ground-disturbing activities. The WSBO will 
include this documentation in its Final Proposal. Documentation may include: 


o The completion of environmental review and issuance of a Record of 
Consideration, Finding of No Significant Impact, or Record of Decision that meets 
the requirements of the NEPA. 


o The completion of required consultations, including consultations with the State 
Historic Preservation Office and the appropriate federally recognized Native 
American tribes under Section 106 of the NHPA and/or consultations with the U.S. 
Fish and Wildlife Service under Section 7 of the Endangered Species Act. 


o The completion of any other additional information that may be required after an 
application is accepted for funding to demonstrate compliance with all other 
applicable Federal, State, and local environmental laws and regulations. 


 Subgrantees are responsible for obtaining and providing proof of all necessary federal, 
state, and local governmental permits and approvals necessary for conducting the 
proposed work.  


 Subgrantees must design projects and other eligible activities to minimize the potential for 
adverse impacts on the environment. 


Project implementation (site preparation, demolition, construction, ground disturbance, or any 


other project implementation activities) may not begin before the completion of the above 


activities, and projects that fail to comply with EHP regulations will not receive BEAD funding. 



https://uscode.house.gov/view.xhtml?req=(title:42%20section:4321%20edition:prelim)#:~:text=The%20purposes%20of%20this%20chapter,enrich%20the%20understanding%20of%20the

https://uscode.house.gov/view.xhtml?path=/prelim@title54/subtitle3&edition=prelim

https://uscode.house.gov/view.xhtml?path=/prelim@title54/subtitle3&edition=prelim

https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&cad=rja&uact=8&ved=2ahUKEwit_sXTxI-CAxUov4kEHa7xC9UQFnoECAkQAQ&url=https%3A%2F%2Fwww.congress.gov%2F117%2Fplaws%2Fpubl58%2FPLAW-117publ58.pdf&usg=AOvVaw0YGiEaslss4zfZLWqNdrsF&cshid=1698179818719976&opi=89978449

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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The WSBO will conduct thorough reviews of all invoices and materials provided by subgrantees 


to ensure compliance with submitted documentation before reimbursement to ensure compliance 


with submitted documentation. 


As adhering to these requirements is necessary to participate in any BEAD funding grant rounds, 


stakeholder engagement is critical for success. The WSBO will encourage applicants to engage 


with federal, state, and local stakeholders, including:  


 Federal land and resource managing agencies, including but not limited to the National 
Park Service, the U.S. Fish and Wildlife Service, the Bureau of Land Management, the 
National Marine Fisheries Service, the U.S. Army Corps of Engineers, the U.S. Coast 
Guard, the U.S. Forest Service, and others, to understand any restrictions or special 
conditions that may apply to infrastructure proposed on federal land, or that may impact 
federally managed resources such as wetlands, threatened or endangered species, 
navigable waterways, and others.  


 State and local agencies that may have a role in EHP requirements, such as the State or 
Local Historic Preservation Office, as well as state or local agencies that may need to 
issue their own permits for any proposed projects.  


The WSBO recognizes the importance of compliance with the acts noted above and ongoing 


monitoring of the subgrantees to ensure compliance. In preparation for monitoring subgrantee 


compliance with EHP requirements, the WSBO will also take the following steps, as suggested in 


the NTIA’s Federal EHP Preparation Checklist.37 


 Review of available resources and requirements: 


o Familiarity with the EHP requirements and additional guidance in the BEAD 
NOFO. 


o Understanding of the requirements of the NEPA review process and the NHPA. 


o Review of the NEPA, Historic Preservation, and Climate Resilience Webinar and 
presentation materials. 


 Sourcing of EHP-focused staff or contractors: 


o Demonstrate the readiness of their broadband team to analyze potential 
environmental impacts. 


o If necessary, hire additional staff or contractor support to ensure their broadband 
team has the appropriate capacity and expertise to manage EHP activities. 


o Designate individuals to be specifically responsible for EHP activities. Outline their 
responsibilities associated with managing EHP and NEPA review activities. 


o Invite collaborators or subject matter experts to support their team. 


 Outline an approach for EHP activities: 


o Outline steps and activities necessary to ensure applicants understand the 
requirements to comply with NEPA. 


                                                
37 NTIA (2022), Environmental and Historical Preservation and Climate Resiliency Preparation Checklist. Accessed at: 
Environmental & Historical Preservation and Climate Resiliency Preparation Checklist (ntia.gov) 



https://broadbandusa.ntia.gov/sites/default/files/2022-12/EHP_Preparation_Checklist_2022.pdf
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o Coordinate with other state offices with experience administering federal grants, 
such as the Department of Transportation & Development, to identify best 
practices and approaches for managing the NEPA review process. 


o Identify subcontractors they may engage to support with potential environmental 
assessments. 


o Share best practices for developing a project description that provides enough 
detail about the potential impacts on the environment to make a preliminary 
determination about the level of NEPA review required. 


Qualified personnel will collect, and review documentation related to the above requirements and 


submit NEPA documentation to the NTIA’s Environmental Compliance and Federal Preservation 


Office for review and approval. The WSBO will consider hiring additional staff or contractors to 


ensure appropriate capacity and expertise to adequately review the documentation and provide 


a third-party perspective of the abovementioned requirements. 


BUILD AMERICA, BUY AMERICA ACT (BABA) COMPLIANCE 


The WSBO will communicate the requirements stipulated in BABA to all potential applicants 


before the selection process begins. This will be completed by conducting informational webinars, 


posting a list of regulations on the project website, and including the requirements in grant 


guidelines, instructions, and application. The WSBO will reiterate BABA requirements in contract 


agreements and through all monitoring and evaluation requirement instruction documents. These 


communications will specifically highlight the following points: 


 Taxpayer dollars invested in public infrastructure should not be used to reward companies 
that have moved their operations, investment dollars, and jobs to foreign countries or 
foreign factories, particularly those that do not share or openly flout the commitments of 
the United States to environmental, worker, and workplace safety protections. 


 Entities using taxpayer-financed Federal assistance should give a commonsense 
procurement preference for the materials and products produced by companies and 
workers in the United States following the high ideals embodied in the environmental, 
worker, workplace safety, and other regulatory requirements of the United States.  


 Construction materials such as steel, iron, manufactured products (including fiber-optic 
communications facilities), non-ferrous metals, plastic and polymer-based products, glass, 
lumber, and other construction materials used in the funded BEAD project must be 
produced in the United States unless a waiver is granted.  


 In determining whether a product is produced in America, subrecipients must comply with 
definitions included in Section 70912 of BABA, which provides that a manufactured 
product is considered produced in the United States if the manufactured product was 
manufactured in the United States. The cost of the components of the manufactured 
product that are mined, produced, or manufactured in the United States is greater than 
55% of the total cost of all components of the manufactured product unless another 
standard for determining the minimum amount of domestic content of the manufactured 
product has been established under applicable law or regulation.  



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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 Subgrantees may not use BEAD funding to purchase or support any covered 
communications equipment or service, as defined in Section 9 of the Secure and Trusted 
Communications Networks Act of 2019 (47 U.S.C. § 1608).  


 As the Infrastructure Investment and Jobs Act prohibits, subgrantees may not use BEAD 
funding to purchase or support fiber optic cable and optical transmission equipment 
manufactured in the People’s Republic of China unless the NTIA Assistant Secretary 
grants a waiver.  


The WSBO acknowledges that, at the time of drafting this Initial Proposal, the NTIA is still 


developing guidance around BABA as the U.S. Department of Commerce considers a limited 


waiver to existing BABA requirements.38 To account for this uncertainty, the WSBO will adopt the 


final guidance published by NTIA and communicate this process to all prospective applicants.  


Applicants will not receive BEAD funding if they do not show intent to abide by BABA or explicitly 


violate the BABA requirements. 


  


                                                
38 NTIA (2023), BEAD Build America, Buy America Waiver Request for Comment. Accessed at: BEAD Build America, Buy America 
Waiver Request for Comment | BroadbandUSA (doc.gov) 



https://uscode.house.gov/view.xhtml?path=/prelim@title47/chapter15&edition=prelim

https://broadbandusa.ntia.doc.gov/funding-programs/broadband-equity-access-and-deployment-bead-program/BEAD-BABA-RFC

https://broadbandusa.ntia.doc.gov/funding-programs/broadband-equity-access-and-deployment-bead-program/BEAD-BABA-RFC
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4.6 PROJECT AREA DEFINITION 


Text Box 2.4.6: Describe how the Eligible Entity will define project areas from which they will solicit 


proposals from prospective subgrantees. If prospective subgrantees will be given the option to 
define alternative proposed project areas, describe the mechanism for de-conflicting overlapping 
proposals to allow for like-to-like comparisons of competing proposals.  


The WSBO recognizes the importance of adequately defining project areas, as a subgrantee’s 
readiness to deploy is a function of the size of the project area. Therefore, it has contracted with 
Breaking Point Solutions, LLC, to help the WSBO find the right balance in defining project areas. 
To understand different points of view on project area definition, the WSBO engaged with 
stakeholders in multiple ways, including a public webinar discussing project area definition, and 
one-on-one meetings with ISPs, public utility districts, counties, and others to receive input.  


Based on feedback received during the public comment period for the Initial Proposal Volume II, 
the WSBO has decided to use county boundaries with projects within these boundaries targeted 
at approximately 1,000 BSLs. For counties with over 1,000 BSLs, this means that multiple project 
areas will be within a country boundary. For example, King County Project Area 1, King County 
Project Area 2, etc. Through continued consultation with stakeholders and additional public 
engagement, some project areas will be fine-tuned manually to ensure that they are contiguous. 
The manual editing process will be completed prior to the Challenge Process start date and will 
permit adjustments if needed, especially around geographic barriers such as rivers, or 
consolidating island groups into single areas within a county. The automatic and manual 
processes will be structured so there is no overlap between project areas.  


With respect to tribal areas, the WSBO has identified one project area per reservation regardless 


of the number of BSLs. The WSBO welcomes further engagement and consultation opportunities 


with tribes to determine the preferred identification of tribal project areas. 


The following steps outline the criteria and methods for producing the project area selection maps 


and data for county boundaries and school districts. 


1. For each location ID in the Federal Communication Commission’s (FCC’s) most recent 
October release of the fabric, the location ID is selected as unserved if no ISP provides a 
minimum of 25/3 Mbps service. The location ID is classified as underserved if the service 
provides greater than or equal to 25/3 Mbps service but less than 100/20 Mbps service. If 
the location ID shows as having a firm commitment from either State or Federal programs, 
it is removed from consideration. 


2. Technologies such as Geosynchronous Satellite, LEO Satellite, and unlicensed fixed 
wireless are excluded from consideration.  


3. Copper wire technologies, or Digital Subscriber Line (DSL), showing speeds greater than 
or equal to 100/20 Mbps are downgraded to less than 100/20 Mbps to be classified as 
underserved. As outlined in the DRAFT Initial Proposal Volume I, this modification better 
reflects the locations eligible for BEAD funding, as it facilitates the phase-out of legacy 
copper facilities and ensures the delivery of “future-proof” broadband service.  


4. Unserved and underserved location ID counts are aggregated by census block, resulting 
in an unserved and underserved count for each census block. The census block thereby 
becomes the most granular unit of analysis. 



https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk
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5. Census blocks within the census block groups identified by the NTIA as high-cost areas 
are flagged as high-cost, as is each location ID within the census block. 


6. Location IDs within one mile of any coaxial or fiber service providing greater than or equal 
to 100/20 Mbps service are defined as potential expansion targets for existing network 
deployments and may be identified as distinct project areas. 


7. Location IDs within the boundaries of tribal areas are processed separately. Tribal areas 
will be treated as independent project areas. 


8. Location IDs that are neither unserved nor underserved are excluded from further 
consideration. 


9. The remaining census blocks are used for area assignment, each containing one or more 
unserved or underserved location IDs. 


Following these initial steps outlined above, boundaries are set to counties. Within each county, 


the project area target count is 1,000 location IDs Following this designation, an iterative 


automated cluster process will be started essentially as defined below: 


10. If there are census blocks that have not yet been assigned to an area (county):  


a. For all unassigned census blocks, the census block with the highest number of 
unserved and underserved location IDs is selected for the starting point. 


b. The area geography is retrieved from this census block for future comparison. 


c. A new project area ID is created, starting with the inclusion of this census block. 


d. The nearest census blocks are added to the area ID in order from closest to 
furthest until: 


i. There are at least 1,000 location IDs in the area, OR 


ii. There are no remaining unassigned census blocks in the area. 


11. When all census blocks have been assigned to an area ID, the geometry of the areas is 
reviewed to ensure that areas do not jump over other areas, creating discontinuous areas. 
If such cases are found, census blocks are reassigned to areas to ensure each area is 
reasonably contiguous. If areas defined in this way have extreme anomalies, i.e., rivers 
bisecting the area with no available bridge access, these anomalous areas will be 
manually adjusted by changing assignments from one area to another or by creating new 
areas. If areas show an extremely low number of BSLs that could jeopardize bidding, they 
may be manually merged with adjacent areas (in some cases, the automated process 
resulted in project areas with less than 50 BSLs). 


12. Each location ID is assigned an area ID corresponding to the area ID of its census block. 
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4.7 COVERAGE FOR LOCATIONS WITH NO PROPOSALS 


Text Box 2.4.7: If no proposals to serve a location or group of locations that are unserved, 


underserved, or a combination of both are received, describe how the Eligible Entity will engage 
with prospective subgrantees in subsequent funding rounds to find providers willing to expand their 
existing or proposed service areas or other actions that the Eligible Entity will take to ensure 
universal coverage.  


If, after soliciting proposals, the WSBO has received no applications to serve a location or group 


of locations that are unserved, underserved, or a combination of both unserved and underserved, 


the WSBO will start by engaging with applicants who have submitted applications for project areas 


adjacent to the unclaimed locations. If there are no applicants who fit this description, the WSBO 


will reach out to potential providers who may have the ability to extend services to the unclaimed 


areas either due to existing infrastructure assets or the WSBO’s knowledge of planned coverage 


areas. It is the WSBO’s intent that, even if a project area does not initially receive any proposals, 


fiber optic technology would be the priority technology for non-extremely high-cost locations. The 


WSBO will utilize the cost modeling tools referenced in Section 4.9 – Extremely High-Cost Per 


Location Threshold Identification to assess cost reasonableness for expanding coverage 


proposed by applicants. The WSBO will also review how much unawarded BEAD funding remains 


in this scenario that could be applied as an incentive by awarding funding above the 75% project 


cost (max allowable under 25% minimum match) for unclaimed areas if the NTIA grants a waiver 


for areas that are not designated as high-cost areas. This process could involve several rounds 


of negotiations until the WSBO reaches an agreement with a potential subgrantee that best serves 


the project area.  


The WSBO plans to be transparent with direct negotiation of offers and counteroffers. After 


publicly announcing awards, awards provided through direct negotiation will be noted. The WSBO 


will allocate no more than 60 days for direct negotiation to allow sufficient time to submit the Final 


Proposal within the one-year timeline. The direct engagement and negotiation with potential 


subgrantees will take place concurrently with the evaluation of the second application evaluation 


round—once all applications have been received and unclaimed project areas are identified. 


Award decisions for the first and second rounds of applications will not be impacted by applicants’ 


decisions to participate in direct negotiation. If direct negotiations are unsuccessful, the WSBO 


will seek NTIA’s approval to allow a program for broadband technologies that are considered less 


reliable, such as LEO satellite service, that can still meet the minimum of 100 Mbps download 


and 20 Mbps upload speed. 
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4.8 DEPLOYMENT PROJECT TRIBAL CONSENT 


Text Box 2.4.8: Describe how the Eligible Entity intends to submit proof of Tribal Governments’ 


consent to deployment if planned projects include any locations on Tribal Lands. 


The WSBO is committed to implementing a selection process that honors and respects the 


sovereignty, autonomy, and authority of the 29 federally recognized tribes throughout Washington 


state. Therefore, applicants with plans to build within any tribal lands will be required to provide a 


Resolution of Consent or other formal demonstration of consent from each tribal government’s 


tribal council or other governing body upon whose tribal lands the infrastructure will be deployed. 


If the applicant is the tribe or an internet service provider owned by the tribe, consent to 


deployment is presumed. The WSBO will require that a Resolution of Consent, or any substitute 


document used at the request of the tribal government, be submitted by the applicant at the time 


of application, along with other relevant documents demonstrating that holistic local coordination 


occurred. 


The WSBO will also require all applicants to follow the Bureau of Indian Affairs rights-of-way 


processes documented in 25 CFR § 169. In addition, the rule requires that the majority of owners 


of the interests in a tract must consent to the rights-of-way, following the statutory requirement in 


25 USC § 324. It specifies that tribes and “individual Indian” landowners may negotiate the terms 


of their consent, which ultimately become the terms of the grant. 


The WSBO will aim to ensure that applicants are aware of these requirements, in addition to any 


grant agreement terms and conditions and subgrantee grant reporting requirements before and 


throughout the selection process. The WSBO will inform potential applicants of requirements 


through conducting regulations information webinars, posting a list of regulations on the project 


website, and including the requirements in grant applications and instructions.  


  



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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4.9 EXTREMELY HIGH-COST PER LOCATION THRESHOLD IDENTIFICATION 


Text Box 2.4.9: Identify or outline a detailed process for identifying an Extremely High Cost Per 


Location Threshold to be utilized during the subgrantee selection process. The explanation must 


include a description of any cost models used and the parameters of those cost models, including 


whether they consider only capital expenditures or include the operational costs for the lifespan of 


the network.  


The WSBO will not determine an EHCT until after issuing a Washington State BEAD NOFO and 


receiving responses in the first (potentially only) round of applications.39 Initial universal service 


cost estimates have been based on awarded projects from previous grant programs and cost 


estimates described in the Five-Year Action Plan.40 This initial estimate primarily relied on a 


density-based fiber-only model. It was analyzed at a county level and compared with rapid design 


assessments conducted independently. Using this method, which was completed before any 


deduplication efforts, a budget shortfall of approximately $480 million was expected. After 


deduplication, the WSBO will update the cost per location calculations using actual project 


budgets submitted as part of the subgrantee selection process to accurately reflect the number 


of unserved and underserved BSLs and current market conditions. The WSBO will then compare 


the actual budgets proposed by applicants to information from cost modeling tools to identify a 


reasonable EHCT value. These cost modeling tools include: 


 The Extremely High-Cost Threshold tool is part of the NTIA’s Eligible Entity Toolkit in the 
National Broadband Availability Map. This tool is based on CostQuest Associates’ cost 
model data. The WSBO will look at the Net Present Value, which includes the up-front 
construction costs of the network and the revenue and operational costs over the assumed 
lifespan of the network. The WSBO will follow the Uniform Guidance pertaining to the 
lifespan of the network. 


 OptiExpress Software TM is a cloud-based platform designed to optimize the ability to cost, 
design, and deploy cost-effective broadband networks based on various scenarios, 
including fiber, fixed wireless, and potentially alternative technologies as needed. Much of 
the data is based on U.S. census blocks and other public and private data sources. The 
model outputs include the percentage of households covered given specified cost 
constraints, the project cost per household, and the five-year ‘Internal Rate of Return for 
ISPs.’ This metric includes subscription rate assumptions and subscription fee 
assumptions. It provides an investment finance perspective on the feasibility of a design.41 


Triangulating between various cost model estimates and actual BEAD application budget data 


will help WSBO establish an EHCT that can optimize BEAD funding to reach all unserved and 


underserved locations. Additionally, the WSBO will follow guidance from the NTIA and update the 


EHCT in the subsequent application round if needed. 


4.10 EXTREMELY HIGH-COST PER LOCATION THRESHOLD PROCESS 


Text Box 2.4.10: Outline a plan for how the Extremely High Cost Per Location Threshold will be 


utilized in the subgrantee selection process to maximize the use of the best available technology 


                                                
39 As defined by the BEAD NOFO, an “Extremely High-Cost Per Location Threshold” is a BEAD subsidy cost per location to be 
utilized during the subgrantee selection process above which an Eligible Entity may decline to select a proposal if use of an 
alternative technology meeting the BEAD Program’s technical requirements would be less expensive. 
40 Appendix 7.13 of the Five-Year Action Plan describes the methodology for estimating the cost of universal services. 
41 Breaking Point Solutions (2023). Project Overview documentation for Rapid Design Studies. 
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while ensuring that the program can meet the prioritization and scoring requirements set forth in 
Section IV.B.6.b of the BEAD NOFO. The response must describe: 
a. The process for declining a subgrantee proposal that exceeds the threshold where an alternative 


technology is less expensive. 
b. The plan for engaging subgrantees to revise their proposals and ensure locations do not require 


a subsidy. 
c. The process for selecting a proposal that involves a less costly technology and may not meet the 


definition of Reliable Broadband. 


DECLINING AN APPLICATION THAT EXCEEDS THE EXTREMELY HIGH-COST 


PER LOCATION THRESHOLD (EHCT) PROCESS 


The EHCT provides a mechanism for the WSBO to decline a fiber-to-the-home (FTTH) application 


that exceeds the threshold where an alternative technology is less expensive. However, the 


WSBO will still prioritize FTTH projects unless the decision not to select an FTTH project results 


in significantly more eligible unserved and underserved locations receiving service that still meets 


the minimum broadband requirements. The WSBO will conduct the initial application round, 


deconflict project areas, and conduct its evaluation of the highest-scoring applications. If there 


are remaining project areas that have not received any applications, the WSBO will use cost 


modeling to estimate how much funding may be needed to serve the remaining areas and will 


make a determination based on how much funding is still needed. The WSBO may still decide to 


fund a priority project above the threshold if sufficient BEAD funding remains available. 


Where there is overlap in project areas between the highest-scoring FTTH project and an 


alternative technology, the WSBO will utilize the EHCT to determine if the FTTH application 


exceeds this amount. If better value is provided by an alternative technology, which would enable 


more funding for a subsequent application round and more locations to be covered. The WSBO 


may then opt to go with the alternative technology. If any project areas remain unclaimed after 


the second application round, the WSBO will revisit the EHCT and may also reach out to 


applicants from both the first and second round of applications who have proposed projects in 


areas adjacent to the unclaimed areas to discuss if applicants can revise their applications to 


either reduce the funding requested or to cover more locations. 


PLAN FOR ENGAGING SUBGRANTEES TO REVISE APPLICATIONS AND 


ENSURE LOCATIONS DO NOT REQUIRE A SUBSIDY  


The WSBO anticipates that unserved and underserved locations that do not require a subsidy to 


provide the location with broadband will be identified through the Challenge Process. In other 


words, areas not requiring a subsidy are likely to already have an existing enforceable 


commitment. In these areas, providers can demonstrate that additional locations may be served 


beyond those identified in the most recent version of the FCC National Broadband Map. The 


WSBO assumes that applicants will only submit applications for locations requiring a subsidy to 


achieve full-service coverage of an area. 


PROCESS FOR SELECTING  A PROPOSAL THAT INVOLVES A LESS COSTLY 


TECHNOLOGY AND MAY NOT MEET THE DEFINITION OF RELIABLE 


BROADBAND  


Although the WSBO will prioritize projects that meet the definition of reliable broadband, given 


anticipated budget constraints, there will likely be some locations that may need to be served by 



https://broadbandmap.fcc.gov/home
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alternative, less costly technologies. Based on this understanding, the WSBO has developed 


scoring criteria for this scenario outlined in Section 4.2 – Scoring Rubric and Prioritization 


under the secondary ‘Speed of Network’ criteria. The scoring of applications using alternative 


technologies will receive points in this category weighted in order of presumed reliability. The 


WSBO has identified these technologies as: 


 Hybrid fiber coaxial technology using the DOCSIS 3.1 standard or higher (considered 
reliable by the NTIA) 


 Fixed wireless technology using licensed spectrum (considered reliable by the NTIA) 


 LEO satellite (only for areas considered extremely high-cost and is considered 
unreliable by the NTIA).  
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4.11 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: FINANCIAL CAPABILITY 


Text Box 2.4.11: Describe how the Eligible Entity will ensure prospective subgrantees deploying 


network facilities meet the minimum qualifications for financial capability as outlined on pages 72-
73 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 
BEAD subgrantee selection process, the Eligible Entity may reference those to outline alignment 
with requirements for this section. The response must: 
a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are qualified 


to meet the obligations associated with a Project, that prospective subgrantees will have available 
funds for all project costs that exceed the amount of the grant, and that prospective subgrantees 
will comply with all Program requirements, including service milestones. To the extent the Eligible 
Entity disburses funding to subgrantees only upon completion of the associated tasks, the Eligible 
Entity will require each prospective subgrantee to certify that it has and will continue to have 
sufficient financial resources to cover its eligible costs for the Project until such time as the Eligible 


Entity authorizes additional disbursements. 
b. Detail how the Eligible Entity plans to establish a model letter of credit substantially similar to the 


model letter of credit established by the FCC in connection with the Rural Digital Opportunity Fund 
(RDOF). 
c. Detail how the Eligible Entity will require prospective subgrantees to submit audited financial 


statements.  
d. Detail how the Eligible Entity will require prospective subgrantees to submit business plans and 


related analyses that substantiate the sustainability of the proposed project. 


The WSBO is committed to ensuring that applicants deploying network facilities meet the 


minimum financial capability qualifications outlined in the BEAD NOFO. To understand the 


financial capability of BEAD program applicants, the WSBO will undertake the strategies below.  


CERTIFICATION  


The WSBO will require applicants to certify that they are financially qualified to meet the 


obligations associated with a project, that they will have available funds for all project costs that 


exceed the grant amount, and that they will comply with all program requirements, including 


service milestones. The WSBO will disburse funding to subgrantees only upon completion of the 


associated tasks. Each applicant must also certify that it has and will continue to have sufficient 


financial resources to cover its eligible project costs until the WSBO authorizes additional 


disbursements.  


The WSBO will follow federal and state requirements for disbursements of funds. The WSBO 


anticipates using the forms and processes for disbursement it has utilized in previous grants, 


including from the Broadband Infrastructure Fund, which is familiar to both the WSBO and 


potential applicants.  


LETTER OF CREDIT  


The WSBO will require applicants to submit a letter of credit – or any acceptable alternative 


approved by the NTIA – for each proposed project application. To establish a model letter of credit 


substantially similar to the one established by the FCC in connection with the Rural Digital 


Opportunity Fund (RDOF), the WSBO will require applicants to submit a letter from a bank that 


meets eligibility requirements consistent with those set forth in 47 CFR § 54.804(c)(2). In the 


letter, the bank must commit to issuing an irrevocable standby letter of credit to the applicant in 


the required form. The letter shall, at a minimum, provide the dollar amount of the letter of credit 


and the issuing bank’s agreement to follow the terms and conditions of the WSBO’s model letter 


of credit. Before entering into any subgrantee agreement, each applicant shall submit the letter of 



https://www.ecfr.gov/current/title-47/chapter-I/subchapter-B/part-54
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credit which shall be acceptable in all respects to the WSBO and in a value of no less than 25% 


of the sub-award amount.  


In October 2023, the NTIA issued a conditional programmatic waiver that includes four acceptable 


alternatives to the letter of credit requirements described above.42 Specifically, the NTIA will allow 


applicants to: 


 Obtain a letter of credit from a credit union insured by the National Credit Union 


Administration and with a credit union safety rating issued by Weiss of B- or better. 


 Obtain a performance bond with a value of at least 100% of the awarded amount in lieu 


of a letter of credit. 


 Reduce the letter of credit, or performance bond, amount upon achievement of specific 


deployment milestones. The WSBO would be responsible for establishing the parameters 


associated with any reductions, which would apply to all subgrantees.  


 Obtain a letter of credit or performance bond in the amount of 10% if funding is 


reimbursable for a performance period of six months or less. 


Only a letter of credit or an alternative as prescribed by the NTIA for applications, will be 


acceptable. All documents related to letters of credit or an approved NTIA alternative to satisfy 


this requirement will be treated confidentially by the WBSO and its contractors. 


AUDITED FINANCIAL STATEMENTS  


The WSBO will require applicants to submit financial statements from the most recent two years 


that are audited by an independent certified public accountant. Financial statements must include 


income statements, balance sheets, cash flow statements, auditor’s opinions, management 


letters, and any other statements, schedules, disclosures, or representations. If the applicant has 


not been audited during the ordinary course of business, in lieu of submitting audited financial 


statements, it must submit unaudited financial statements from the most recent two years, with a 


certification that the applicant will provide audited financial statements from the most recent two 


years as soon as they are made available to the applicant. The WSBO will also require applicants 


to complete a Risk Assessment Form. An example Risk Assessment Form is attached in 


Appendix 18.6.  


Local governments applying for BEAD funding will not have to submit prior audits if the Office of 


the Washington State Auditor conducted the audits. The WSBO will instead utilize the Washington 


State Auditor’s Financial Intelligence Tool to evaluate a local government applicant’s financial 


status fully. However, during the financial review, WSBO may request additional information. If 


audits conducted within the past two years include significant findings, the WSBO may include 


special conditions in the applicant’s contract, if awarded.  


The WSBO will not approve any grant for deploying or upgrading network facilities unless it 


determines that the documents submitted demonstrate the applicant’s financial capability 


concerning the proposed project.  


SUSTAINABILITY / PRO FORMA ANALYSES OF PROPOSED PROJECT  


                                                
42 NTIA (2023), Notice of Programmatic Waiver. Accessed at: BEAD Letter of Credit Waiver Notice (ntia.gov) 



https://broadbandusa.ntia.gov/sites/default/files/2023-10/BEAD_LOC_Waiver_Notice_10.23.23.pdf
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The WSBO will require applicants to submit business plans and related analyses demonstrating 


each proposed project's sustainability. These can be provided as pro forma statements or 


analyses that include current cash flow and balance sheet projections, and at least three years of 


operating costs and cash flow projections after the project's targeted completion. The business 


plan and related analyses must include, but are not limited to, the following elements: 


 A marketing plan to stimulate and retain subscriptions, including the implications of the 
Affordable Connectivity Program, Middle Class Affordability, and Low-Cost Service 
Option.  


 Pricing plans that commit to not raising rates that exceed the Consumer Price Index for 
All Urban Consumers (CPI-U), as discussed in Chapter 13 – Middle-Class Affordability, 


for at least five years from the date of infrastructure deployment. 


 A customer service plan ensuring qualified broadband service installation within 10 days 
of any request.  


 A customer service plan ensuring the repair of qualified broadband service within 48 hours 
(except during inclement weather when service crews may be unable to travel).  


 A customer complaint process ensuring response within five days and resolution within 30 
days unless a more extended period is mutually agreed upon with the subscriber.  


 Network monitoring and outage reporting procedures, including public transparency.  


 Staffing of personnel to support network and customer operational sustainability after 
construction. 


 Location(s) of field personnel involved in installation and repair of the proposed project 
network and estimated “windshield” time – the time technicians spend traveling to and 
from sites – for response (to demonstrate adequate operational support). 


 A business continuity and disaster recovery plan for the project area.  


 Redundancy, diversity, and fault points of the proposed project network.  


 Use of shared infrastructure owned or controlled by a third party. 


 The network technology to be deployed and its long-term stability indicated by possible 
capital investments required within five years – if required, the engineering plan, 
procurement process, and evidence of funding must be included.  


 Consumer support plans for sustainable digital equity, training, and technical support. 


 Network standards employed to determine augments or expansion of middle mile, lateral, 
or backhaul facilities for network congestion and the ability to expand. 


The WSBO will require subgrantees to complete a post-construction business operations budget 


for the five years following the end of construction. The business operations budget must include 


revenues based on subscription and pricing, including subsidies to all locations in the project area, 


direct cost of operations, and administrative and selling costs in a financial statement pro forma, 


including depreciation of the subgrantee match. The budget submitted will be measured against 


semiannual reporting post-completion of the project. 


INCORPORATION INTO SUBGRANTEE SELECTION PROCESS  
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The WSBO will aim to ensure that applicants are aware of these requirements before and 


throughout the selection process by conducting informational webinars and posting a list of 


regulations on the project website. Additionally, the WSBO will include the requirements in grant 


applications and instructions, grant agreement terms and conditions, and subgrantee grant 


monitoring program requirements. 


Applicants that do not meet the minimum qualifications for financial capability, as outlined on 


pages 72–73 of the BEAD NOFO, will not be considered for BEAD funding.43 


  


                                                
43 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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4.12 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: MANAGERIAL CAPABILITY 


Text Box 2.4.12: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for managerial capability as outlined on pages 
73 – 74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 
BEAD subgrantee selection process, the Eligible Entity may reference those to outline alignment 
with requirements for this section. The response must:   
a. Detail how the Eligible Entity will require prospective subgrantees to submit resumes for key 


management personnel. 
b. Detail how it will require prospective subgrantees to provide a narrative describing their 


readiness to manage their proposed project and ongoing services provided. 


The WSBO is committed to ensuring that applicants deploying network facilities meet the 


minimum qualifications for managerial capability, as outlined in the BEAD NOFO.  


The WSBO will require applicants to submit resumes for all key management personnel and any 


necessary project organizational chart(s) and corporate relationships detailing all parents, 


subsidiaries, and affiliates. Applicants will submit resumes, organizational chart(s), and corporate 


relationships through a Risk Assessment Form. An example Risk Assessment Form can be found 


in Appendix 18.6. If a key management personnel position is currently vacant, the applicant must 


include a staffing plan and projected date of hire. Any key management position staffed by a 


contractor/subcontractor individual or firm must be identified as such, and disclosure of the 


duration and renewal clauses is required.  


Each applicant must also provide a narrative describing the applicant’s readiness to manage a 


broadband service network. This narrative should describe the experience and qualifications of 


key management for undertaking this project, its experience undertaking projects of similar size 


and scope, recent and upcoming organizational changes (including mergers and acquisitions), 


and relevant organizational policies. The narrative should include relevant organizational policies, 


including, but not limited to, Equal Opportunity Employment, Labor Standards and Protection, 


Workforce Development of a skilled and credentialed workforce, and compliance with 


employment law and union contracts.  


The WSBO will require applicants to provide timely updates if any changes are made to the 


organizational structure, key personnel, or any of required documents listed above. The WSBO 


will not approve any grant for deploying or upgrading network facilities unless the submitted 


documents demonstrate the applicant’s managerial capability for the proposed project. 


The WSBO will aim to ensure that applicants are aware of these requirements before and 


throughout the selection process by conducting informational webinars and posting a list of 


regulations on the project website. Additionally, the WSBO will include the requirements in grant 


applications and instructions, grant agreement terms and conditions, and subgrantee grant 


monitoring program requirements. 


Applicants that do not meet the minimum qualifications for managerial capability, as outlined on 


pages 73–74 of the BEAD NOFO, will not be considered for BEAD funding.44 


4.13 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: TECHNICAL CAPABILITY 


                                                
44 Ibid. 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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Text Box 2.4.13: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for technical capability as outlined on page 74 
of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD 
subgrantee selection process, the Eligible Entity may reference those to outline alignment with 
requirements for this section. The response must:   
a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are 


technically qualified to complete and operate the Project and that they are capable of carrying out 
the funded activities in a competent manner, including that they will use an appropriately skilled and 
credentialed workforce.   
b. Detail how the Eligible Entity will require prospective subgrantees to submit a network design, 


diagram, project costs, build-out timeline and milestones for project implementation, and a capital 
investment schedule evidencing complete build-out and the initiation of service within four years of 
the date on which the entity receives the subgrant, all certified by a professional engineer, stating 
that the proposed network can deliver broadband service that meets the requisite performance 


requirements to all locations served by the Project. 


The WSBO is committed to thoroughly vetting all applicants seeking to deploy network facilities 


to verify that they meet the minimum technical capability qualifications outlined in the BEAD 


NOFO. 


Applicants must submit certification to the WSBO that they are technically qualified to complete 


and operate their proposed project(s) and capable of carrying out the funded activities 


competently. This includes using an appropriately skilled and credentialed workforce (see Section 


IV.C.1.e of the BEAD NOFO). 


The WSBO will require all applicants to submit a network design, network diagram, project costs, 


build-out timeline, and milestones for project implementation. In addition, all applicants must 


submit a capital investment schedule evidencing complete build-out and the initiation of service 


within four years of the date on which the applicant would be under a contract stating that the 


proposed network can deliver broadband service that meets the requisite performance 


requirements to all locations served by the project.  


Any applicants utilizing fixed wireless technology to serve locations with qualified broadband 


service must provide the information listed above, plus details of network design (to include towers 


in place to be used or those to be built), backhaul availability (owned or leased), and timelines for 


backhaul construction, if needed. Applicants utilizing fixed wireless technology must also specify 


the spectrum that they will use and provide documentation of the applicant’s license for the project 


area considered in an application.  


The WSBO will not approve any grant for deploying or upgrading network facilities unless it 


determines that the materials submitted demonstrate the applicant’s technical capability 


concerning the proposed project. The WSBO may, at its discretion, request additional information 


from applicants that have not fully fulfilled contractual obligations as co-applicants of other WSBO, 


Washington State Community Economic Revitalization Board, Washington State Public Works 


Board, or other Washington state agency-funded projects to demonstrate additional components 


of technical capabilities. The WSBO, in its sole discretion, may decline a proposal following such 


analysis if another priority application exists within the same application area.  


The WSBO will require applicants to submit final network designs and diagrams detailed above 


within four years of the awarded subgrant. All documentation submitted by the applicant must be 


certified by a professional engineer licensed by the State of Washington Board of Registration for 
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Professional Engineers & Land Surveyors with active status. The engineer must have 


demonstrated experience in broadband and/or telecommunications engineering on projects of 


similar scope to the applicant's project. 


The WSBO will aim to ensure that applicants are aware of these requirements before and 


throughout the selection process by conducting informational webinars and posting a list of 


regulations on the project website. Additionally, the WSBO will include the requirements in grant 


applications and instructions, grant agreement terms and conditions, and subgrantee grant 


monitoring program requirements. 


Applicants that do not meet the minimum qualifications for technical capability, as outlined on 


page 74 of the BEAD NOFO, will not be considered for BEAD funding.45 


  


                                                
45 Ibid. 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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4.14 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: COMPLIANCE CAPABILITY 


Text Box 2.4.14: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for compliance with applicable laws as outlined 
on page 74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to 
the BEAD subgrantee selection process, the Eligible Entity may reference those to outline 
alignment with requirements for this section. The response must:   
a. Detail how the Eligible Entity will require prospective subgrantees to demonstrate that they are 


capable of carrying out funded activities in a competent manner in compliance with all applicable 
federal, state, territorial, and local laws.   
b. Detail how the Eligible Entity will require prospective subgrantees to permit workers to create 


worker-led health and safety committees that management will meet with upon reasonable request. 


The WSBO is committed to ensuring that applicants seeking to deploy network facilities are 


thoroughly vetted and meet the minimum qualifications for compliance with applicable laws as 


outlined in the BEAD NOFO.  


Each applicant must demonstrate that it can conduct funded activities competently in compliance 


with all applicable federal, state, territorial, and local laws. Applicants must submit a narrative 


demonstrating this capability for the WSBO to place on record.  


The subgrantee must be able to document compliance with all state and federal (if applicable) 


laws and regulations. Good record-keeping and reporting systems are essential to document 


compliance. These records must be accessible to Commerce, the Office of the Washington State 


Auditor, the NTIA, and the Government Accountability Office.  


Recipients of BEAD program funds must have a contract management system to ensure 


contractors follow contract terms, conditions, specifications, and applicable state and federal 


requirements. This system must: 


 Ensure prevailing wage requirements are included in bid documents and contracts. 


 Verify the selected contractor and subcontractor are not excluded from receiving 
federal funds. 


 Review contractor and subcontractor compliance with prevailing wage laws, on-site 
inspections, review of change order requests, project closeout, release of retainage 
and record keeping. 


Please see Section 16.2 – Subgrantee Accountability for more information about what 


reporting requirements subgrantees must adhere to so that the WSBO can continuously monitor 


subgrantees for compliance with applicable federal, state, local, and territorial laws. 


Additionally, to ensure that an applicant complies with occupational safety and health 


requirements, applicants must permit workers to create worker-led health and safety committees 


that management will meet with upon reasonable request. 


The WSBO will aim to ensure that applicants are aware of these requirements before and 


throughout the selection process by conducting informational webinars and posting a list of 


regulations on the project website. Additionally, the WSBO will include the requirements in grant 


applications and instructions, grant agreement terms and conditions, and subgrantee grant 


monitoring program requirements. 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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Applicants that fail to meet the minimum qualifications for compliance with applicable laws, as 


outlined on page 74 of the BEAD NOFO, will not be considered for BEAD funding.46 


  


                                                
46 Ibid. 
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4.15 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: OPERATIONAL CAPABILITY 


Text Box 2.4.15: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for operational capability as outlined on pages 
74 – 75 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 
BEAD subgrantee selection process, the Eligible Entity may reference those to outline alignment 
with requirements for this section. The response must:   
a. Detail how the Eligible Entity will require prospective subgrantees to certify that they possess the 


operational capability to qualify to complete and operate the Project.   
b. Detail how the Eligible Entity will require prospective subgrantees to submit a certification that 


have provided a voice, broadband, and/or electric transmission or distribution service for at least 
two (2) consecutive years prior to the date of its application submission or that it is a wholly owned 
subsidiary of such an entity, attests to and specify the number of years the prospective subgrantee 
or its parent company has been operating.   
c. Detail how the Eligible Entity will require prospective subgrantees that have provided a voice 


and/or broadband service, to certify that it has timely filed Commission Form 477s and the 
Broadband DATA Act submission, if applicable, as required during this time period, and otherwise 
has complied with the Commission’s rules and regulations.   
d. Detail how the Eligible Entity will require prospective subgrantees that have operated only an 


electric transmission or distribution service, to submit qualified operating or financial reports, that it 
has filed with the relevant financial institution for the relevant time period along with a certification 
that the submission is a true and accurate copy of the reports that were provided to the relevant 
financial institution.   
e. In reference to new entrants to the broadband market, detail how the Eligible Entity will require 


prospective subgrantees to provide evidence sufficient to demonstrate that the newly formed entity 


has obtained, through internal or external resources, sufficient operational capabilities.  


The WSBO is committed to ensuring that applicants seeking to deploy network facilities are 


thoroughly vetted and meet the minimum qualifications for operational capability as outlined in 


the BEAD NOFO. The WSBO will require applicants to certify that they possess the operational 


capability to qualify to complete and operate the project. Examples of the required certification 


are provided below. All applicants must provide a narrative describing the applicant’s operation 


and maintenance plans and identifying the party’s responsibilities. This will also include a review 


of the workforce plans submitted as part of the application, components of which are described in 


Section 8.1 – Equitable Workforce Development Plans. 


An applicant that has provided a voice, broadband, and/or electric transmission or distribution 


service for at least two consecutive years before the date of its application submission or that is 


a wholly owned subsidiary of such an entity must submit a certification that attests to these facts 


and specifies the number of years the applicant or its parent company has been operating.  


If an applicant has provided a voice and/or broadband service, it must certify that it has filed the 


FCC’s Form 477s and the Broadband DATA Act submission, if applicable, in a timely manner as 


required during this period, and otherwise has complied with the FCC’s rules and regulations. The 


certification must be signed by an officer of the applicant (e.g., President or CEO) to be provided 


to the WSBO.  


Alternatively, an applicant must disclose any Form 477 issues, corrections, or other actions 


requested by the FCC to the applicant, including data irregularities, missed filings, and any other 


inquiries. An applicant must disclose any pending or completed enforcement action, civil litigation, 


or other matter in which it failed to comply or was alleged to have failed to comply with FCC rules 


or regulations.  
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If an applicant has operated only an electric transmission or distribution service, it must submit 


qualified operating or financial reports that it has filed with the relevant financial institution for the 


relevant period, along with a certification that the submission is a true, and accurate copy of the 


reports that were provided to the relevant financial institution.  


For a new entrant to the broadband market, an applicant must provide sufficient evidence to 


demonstrate that the newly formed entity has obtained sufficient operational capabilities through 


internal or external resources. Such evidence may include resumes from key personnel, project 


descriptions and narratives from contractors, subcontractors, or other partners with relevant 


operational experience or comparable evidence. 


The WSBO will aim to ensure that applicants are aware of these requirements before and 


throughout the selection process by conducting informational webinars and posting a list of 


regulations on the project website. Additionally, the WSBO will include the requirements in grant 


applications and instructions, grant agreement terms and conditions, and subgrantee grant 


monitoring program requirements. 


Applicants that do not meet the minimum qualifications for operational capability, as outlined on 


pages 74 –75 of the BEAD NOFO, will not be considered for BEAD funding.47 


  


                                                
47 Ibid. 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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4.16 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: OWNERSHIP 


Text Box 2.4.16: Describe how the Eligible Entity will ensure that any prospective subgrantee 


deploying network facilities meets the minimum qualifications for providing information on 
ownership as outlined on page 75 of the BEAD NOFO. If the Eligible Entity opts to provide 
application materials related to the BEAD subgrantee selection process, the Eligible Entity may 
reference those to outline alignment with requirements for this section. The response must:   
a. Detail how the Eligible Entity will require prospective subgrantees to provide ownership 


information consistent with the requirements set forth in 47 C.F.R. § 1.2112(a)(1)-(7).  


The WSBO is committed to ensuring that applicants seeking to deploy network facilities are 
thoroughly vetted and meet the minimum qualifications for providing information on ownership 
as outlined in the BEAD NOFO. The WSBO will require each applicant to provide ownership 
information consistent with the requirements set forth in 47 CFR § 1.2112(a)(1)-(7). The Code of 
Federal Regulations regarding ownership information requires the following:  


1. List the real party or parties in interest in the applicant or application, including a complete 
disclosure of the identity and relationship of those persons or entities directly or indirectly 
owning or controlling (or both) the applicant. 


2. List the name, address, and citizenship of any party holding 10% or more of stock in the 
applicant, whether voting or nonvoting, common, or preferred, including the specific 
amount of the interest or percentage held. 


3. List, in the case of a limited partnership, the name, address, and citizenship of each limited 
partner whose interest in the applicant is 10% or greater (as calculated according to the 
percentage of equity paid in or the percentage of distribution of profits and losses).  


4. List, in the case of a general partnership, each partner's name, address, and citizenship, 
and the share or interest participation in the partnership. 


5. List, in the case of a limited liability company, the name, address, and citizenship of each 
member whose interest in the applicant is 10% or greater. 


6. List all parties holding indirect ownership interests in the applicant as determined by 
successive multiplication of the ownership percentages for each link in the vertical 
ownership chain that equals 10% or more of the applicant, except that if the ownership 
percentage for an interest in any link in the chain exceeds 50% or represents actual 
control, it shall be treated and reported as if it were a 100% interest. 


7. List any FCC-regulated entity or applicant for an FCC license in which the applicant or any 
of the parties identified in paragraphs (a)(1) through (a)(5) of the applicable CFR section 
owns 10% or more of stock, whether voting or nonvoting, common, or preferred. This list 
must include a description of each such entity's principal business and a description of 
each such entity's relationship to the applicant (e.g., Company A owns 10% of Company 
B (the applicant) and 10% of Company C, then Companies A and C must be listed on 
Company B's application, where C is an FCC licensee and/or license applicant).  


The WSBO will aim to ensure that applicants are aware of these requirements before and 


throughout the selection process by conducting informational webinars and posting a list of 


regulations on the project website. Additionally, the WSBO will include the requirements in grant 


applications and instructions, grant agreement terms and conditions, and subgrantee grant 


monitoring program requirements. 



https://www.ecfr.gov/current/title-47/chapter-I/subchapter-A/part-1/subpart-Q/subject-group-ECFR7e6f5a3219dc9cd/section-1.2112

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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Applicants that do not meet the minimum qualifications for providing ownership information, as 
outlined on page 75 of the BEAD NOFO, will not be considered for BEAD funding.48 


                                                
48 Ibid. 
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4.17 DEPLOYMENT SUBGRANTEE QUALIFICATIONS: PUBLIC FUNDING 


Text Box 2.4.17: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for providing information on other public funding 
as outlined on pages 75 – 76 of the BEAD NOFO. If the Eligible Entity opts to provide application 
materials related to the BEAD subgrantee selection process, the Eligible Entity may reference 
those to outline alignment with requirements for this section. The response must:   
a. Detail how it will require prospective subgrantees to disclose for itself and for its affiliates, any 


application the subgrantee or its affiliates have submitted or plan to submit, and every broadband 
deployment project that the subgrantee or its affiliates are undertaking or have committed to 
undertake at the time of the application using public funds.   
b. At a minimum, the Eligible Entity shall require the disclosure, for each broadband deployment 


project, of:   
 (a) the speed and latency of the broadband service to be provided (as measured and/or 


reported under the applicable rules),   
        (b) the geographic area to be covered,   
        (c) the number of unserved and underserved locations committed to serve (or, if the 


commitment is to serve a percentage of locations within the specified geographic area, the 
relevant percentage),   


        (d) the amount of public funding to be used,   
        (e) the cost of service to the consumer, and   


        (f) the matching commitment, if any, provided by the subgrantee or its affiliates.  


The WSBO is committed to ensuring that any applicant deploying network facilities meets the 
minimum qualifications for providing information on other public funding as outlined in the BEAD 
NOFO. Therefore, the WSBO will require each applicant to disclose, for itself and its affiliates, 
any application for public funding the applicant or its affiliates have submitted or plan to submit. 
Applicants will also need to disclose every broadband deployment project that the applicant or 
its affiliates are undertaking or have committed to undertake at the time of the application using 
public funds, including but not limited to funds provided under:  


 The Families First Coronavirus Response Act (Public Law 116- 127; 134 Stat. 178)  


 The Coronavirus Aid, Relief, and Economic Security Act (Public Law 116-136; 134 Stat. 
281)  


 The Consolidated Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182)  


 The American Rescue Plan of 2021 (Public Law 117-2; 135 Stat. 4) 


 Any federal Universal Service Fund high-cost program (e.g., RDOF, Connect America 
Fund Phase II)  


 Any Washington state or local universal service or broadband deployment funding 
program  


The WSBO will require the disclosure, for each broadband deployment project, of:  


1. The speed and latency of the broadband service to be provided (as measured and/or 
reported under the applicable rules).  


2. The geographic area to be covered. 


3. The number of unserved and underserved locations committed to serve (or, if the 
commitment is to serve a percentage of locations within the specified geographic area, 
the relevant percentage).  
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4. The amount of public funding to be used.  


5. The cost of service to the consumer. 


6. The matching commitment, if any, provided by the applicant or its affiliates.  


The WSBO will aim to ensure that applicants are aware of these requirements before and 


throughout the selection process by conducting informational webinars and posting a list of 


regulations on the project website. Additionally, the WSBO will include the requirements in grant 


applications and instructions, grant agreement terms and conditions, and subgrantee grant 


monitoring program requirements. 


Applicants that do not meet the minimum qualifications for providing information on other public 
funding, as outlined on pages 75–76 of the BEAD NOFO, will not be considered for BEAD 
funding.49   


                                                
49 Ibid. 



https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/internet-for-all-wa/
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5. NON-DEPLOYMENT SUBGRANTEE SELECTION 


(REQUIREMENT 9) 


5.1 NON-DEPLOYMENT SUBGRANTEE SELECTION PROCESS INTEGRITY  


Text Box 2.5.1: Describe a fair, open, and competitive subgrantee selection process for eligible non-


deployment activities. Responses must include the objective means, or process by which objective 


means will be developed, for selecting subgrantees for eligible non-deployment activities. If the 


Eligible Entity does not intend to subgrant for non-deployment activities, indicate such.  


According to the Broadband Equity, Access, and Deployment (BEAD) Notice of Funding 


Opportunity (NOFO), the Washington State Broadband Office (WSBO) can only use BEAD 


funding for non-deployment activities if it can demonstrate a plan to bring affordable, high-speed 


broadband services to all unserved and underserved locations. Unserved locations are those with 


broadband download speeds less than 25 megabits per second (Mbps) and upload speeds less 


than 3 Mbps, whereas underserved locations have broadband speeds less than 100 Mbps for 


downloads and 20 Mbps for uploads.50 The BEAD program allocates more than $1.2 billion to the 


state of Washington to expand broadband service. However, this amount will likely be insufficient 


given the estimated number of unserved and underserved locations and the relatively high 


number of high-cost locations. The Federal Communications Commission’s (FCC) National 


Broadband Map, published October 10, 2023, indicates that Washington has more than 230,000 


unserved locations and more than 85,000 underserved locations. These numbers will change 


once the WSBO begins removing locations with enforceable commitments and after the 


Challenge Process, as described in the DRAFT Initial Proposal Volume I.51 


For non-deployment activities (activities unrelated to constructing broadband infrastructure), the 


WSBO expects to rely on other resources, such as the Digital Equity Act’s capacity building and 


competitive grant programs, along with other funding sources, such as state or public-private 


partnerships. However, if funding is available after providing broadband service to all unserved 


and underserved locations and eligible community anchor institutions, the WSBO will select non-


deployment activities using fair, open, and competitive subgrantee selection processes for eligible 


activities. The non-deployment subgrantee selection process will parallel the open and 


competitive grant processes used in currently active state grant programs, like the Digital 


Navigator Program or the Job Skills Program (see Appendix 18.7 for more information on these 


program examples). Adjustments will be made to the grant processes as necessary to meet 


National Telecommunications and Information Administration (NTIA) requirements.52 If funding is 


available, the WSBO will either issue a NOFO or work with another state agency with relevant 


experience in administering grant programs related to activities supporting statewide priorities. 


These are workforce development, internet adoption, and affordability.53 


                                                
50 Ibid.  
51 For more information about the WSBO’s universal coverage cost estimate and the anticipated funding gap, please refer to the 
Five-Year Action Plan. 
52 The Digital Navigator Program is managed by Commerce and provides grants to eligible organizations to provide digital equity 
and navigation services to Washington residents with limited access to broadband services. The Job Skills Program is administered 
by the Washington State Board for Community and Technical Colleges to provide training to meet employers’ specific needs across 
multiple industries and provides up to a 50% of training costs paid directly to colleges partnered with employers. 
53 Eligible non-deployment uses are described in the BEAD NOFO (p.39). 



https://deptofcommerce.box.com/s/gaq0q6j5myr4ebnxjj9wvcp1ac3ppqfk

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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5.2 NON-DEPLOYMENT INITIATIVE PREFERENCES 


Text Box 2.5.2: Describe the Eligible Entity’s plan for the following:   


a. How the Eligible Entity will employ preferences in selecting the type of non-deployment initiatives 


it intends to support using BEAD Program funds;   


b. How the non-deployment initiatives will address the needs of residents within the jurisdiction;   


c. The ways in which engagement with localities and stakeholders will inform the selection of eligible 


non-deployment activities;   


d. How the Eligible Entity will determine whether other uses of the funds might be more effective in 


achieving the BEAD Program’s equity, access, and deployment goals.  


If Washington has remaining funds to allocate towards non-deployment activities, the WSBO will 


use the Digital Equity Plan’s needs assessment and proposed activities as a guide. This will 


serve as an initial basis to identify non-deployment initiatives to address the goal of universal 


access beyond access to infrastructure. In addition to universal access, the WSBO will consider 


the potential return on investment for state residents. For example, if proposed initiatives can 


make a case for a “multiplier effect” in communities or applicants can offer match dollars. 


Some of the adoption and affordability needs identified through public engagement include, but 


are not limited to: 


 Increasing equitable, diverse, and inclusive on-the-job broadband workforce training 
program opportunities aligned to broader workforce goals, including emerging areas such 
as cybersecurity and other information technology-related fields. 


 Reducing the digital literacy and skills gap. 


 Broadening outreach efforts to increase digital inclusion through trusted community 
partners. 


 Increasing affordability through increasing ACP adoption. 


While the BEAD and Digital Equity Planning processes established some preliminary needs, 


ongoing engagement with diverse state stakeholders and tribal governments will be important to 


help adjust priorities if needed throughout both programs. Local and tribal coordination efforts 


described in Chapter 3 - Local Coordination will inform the selection of eligible non-deployment 


activities. The WSBO will rely on partnerships to implement activities and to secure additional 


funding to address federal funding gaps and support the sustainability of activities. 


The WSBO will continue to annually evaluate existing digital equity-related programs, such as the 


Digital Navigator Program, to measure program impact and identify any gaps that BEAD funding 


can best address. Additionally, the WSBO will review what remains after deployment projects are 


funded to identify other initiatives that can support the goals established in the Five-Year Action 


Plan of universal access, equitable economic development, and scalability and sustainability. The 


WSBO will also work with partner agencies to monitor progress toward objectives and KPIs 


established in the Digital Equity Plan. 


5.3 ENSURE COVERAGE PRIOR TO NON-DEPLOYMENT PROJECTS 


Text Box 2.5.3: Describe the Eligible Entity’s plan to ensure coverage to all unserved and 


underserved locations prior to allocating funding to non-deployment activities.  



https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n

https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n

https://deptofcommerce.box.com/s/u2z9y6tux2z9ypsvbsuomn0ka85w3p8w
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As mentioned, Washington is focused on first extending broadband coverage to all unserved and 


underserved locations and then, once those locations are served, supporting symmetrical gigabit 


service to eligible community anchor institutions before using any BEAD funding for non-


deployment activities. Based on initial cost modeling, the WSBO does not anticipate having 


additional funding available for non-deployment activities. 


5.4 NON-DEPLOYMENT SUBGRANTEE QUALIFICATIONS 


Text Box 2.5.4: Describe how the Eligible Entity will ensure prospective subgrantees meet the 


general qualifications outlined on pages 71 – 72 of the NOFO.  


Where applicable, the WSBO will apply a similar process to the deployment subgrantee 


qualification process outlined in Chapter 4 - Deployment Subgrantee Selection to verify that 


applicants can meet the general qualifications required in the BEAD NOFO. Before entering into 


any subgrantee agreement, the WSBO will verify that the subgrantee can:  


1. Competently comply with all applicable federal, Washington state, and local laws. 


2. Demonstrate financial and managerial capacity to meet the commitments of the 
subgrantee under the subgrant, the requirements of the program and other requirements 
as prescribed by the Assistant Secretary of the NTIA or the WSBO. 


3. Demonstrate technical and operational capability to provide the services promised in the 
subgrant as described in the subgrant award. 


Applicants must submit a work plan with a narrative describing how they can meet project 


objectives. They will also need to submit responses to questions that support evidence of the 


three items mentioned above in addition to supporting documentation, which may include: 


 A description of previous successful compliance experience with federal, state, or local 
requirements related to grant implementation. Applicants must include a statement as to 
whether they have been subject to any enforcement actions related to past projects. For 
applicants who have not previously been awarded grant funding, a description of how they 
intend to comply with all applicable laws will be acceptable. 


 Financial reports. 


 Resumes of key managerial staff and organizational charts.  
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6. ELIGIBLE ENTITY IMPLEMENTATION ACTIVITIES 


(REQUIREMENT 10) 


Text Box 2.6.1: Describe any initiatives the Eligible Entity proposes to implement as the recipient 


without making a subgrant, and why it proposes that approach. 


The Washington State Broadband Office (WSBO) will use some of its Broadband Equity, Access, 


and Deployment (BEAD) funding for implementation activities without making a subgrant, which 


may include, but is not limited to the following activities: 


 Ongoing stakeholder engagement 


 Development, management, and implementation of the challenge process which includes 
technical assistance, challenge submission, rebuttal, deduplication, and adjudicative 
processes (including potential audits)   


 Data collection and/or mapping initiatives 


 Other project and program management activities, such as 


o providing training  


o developing and implementing a BEAD Program Handbook for the WSBO staff and 
subgrantees 


o program evaluation monitoring and compliance 


Funding for these activities is vital for the state to meet its ambitious goals promptly and efficiently. 


Program administration costs will adhere to National Telecommunications and Information 


Administration (NTIA) guidance on qualifying expenses and will not exceed the two percent limit 


established in the BEAD Notice of Funding Opportunity (NOFO) under Section 60102(d)(2)(B) of 


the Infrastructure Act.54 The WSBO manages and administers state and federal broadband grants 


with subject matter experts and has established relationships with experts in other state agencies 


that provide support. The WSBO may coordinate with the Washington State Office of the Attorney 


General, the Office of the Washington State Auditor, and the State of Washington Office of 


Financial Management as needed to ensure that the BEAD program is sufficiently managed and 


staffed to administer subgrants to subgrantees, when applicable.   


                                                
54 NTIA (2022), BEAD NOFO. Accessed at: https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf  



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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7. LABOR STANDARDS AND PROTECTION (REQUIREMENT 


11) 


7.1 LABOR STANDARDS AND PROTECTION: SUBGRANTEES COMPLIANCE WITH 


FEDERAL LABOR AND EMPLOYMENT LAWS 


Text Box 2.7.1: Describe the specific information that prospective subgrantees will be required to 


provide in their applications and how the Eligible Entity will weigh that information in its competitive 


subgrantee selection processes. Information from prospective subgrantees must demonstrate the 


following and must include information about contractors and subcontractors: 


a. Prospective subgrantees’ record of past compliance with federal labor and employment laws, 


which: 


 i. Must address information on these entities’ compliance with federal labor and employment 


laws on broadband deployment projects in the last three years; 


 ii. Should include a certification from an Officer/Director-level employee (or equivalent) of the 


prospective subgrantee evidencing consistent past compliance with federal labor and 


employment laws by the subgrantee, as well as all contractors and subcontractors; and 


 iii. Should include written confirmation that the prospective subgrantee discloses any instances 


in which it or its contractors or subcontractors have been found to have violated laws such as 


the Occupational Safety and Health Act, the Fair Labor Standards Act, or any other applicable 


labor and employment laws for the preceding three years. 


b. Prospective subgrantees’ plans for ensuring compliance with federal labor and employment laws, 


which must address the following: 


 i. How the prospective subgrantee will ensure compliance in its own labor and employment 


practices, as well as that of its contractors and subcontractors, including: 


  1.  Information on applicable wage scales and wage and overtime payment practices for 


each class of employees expected to be involved directly in the physical construction of the 


broadband network; and 


  2. How the subgrantee will ensure the implementation of workplace safety committees that 


are authorized to raise health and safety concerns in connection with the delivery of 


deployment projects. 


All projects are required to pay state prevailing wages, as outlined in RCW 39.12. 


Washington’s state prevailing wage law is modeled after the federal Davis-Bacon Act, which 


was enacted to protect employees of contractors performing public works construction from 


substandard earnings and preserve local wage standards. State prevailing wage is triggered 


when construction projects use public funds to build schools, roads, and other projects.55 


Recipient contractors and subcontractors are required to pay prevailing wages to all workers, 


laborers, and mechanics for public works and maintenance contracts, regardless of the dollar 


value of the contracts. During construction, subgrantees are responsible for enforcing prevailing 


wage requirements. 


State prevailing wages are determined and enforced by the Washington State Department of 


Labor and Industries (L&I) based on collective bargaining agreements or—if collective bargaining 


agreements are unavailable—wage surveys or other methods. L&I offers several publications, 


tools, and resources to assist in complying with state prevailing wage requirements, including: 


                                                
55 Additional guidance on the state’s Prevailing Wage Law can be found in L&I’s Prevailing Wage Publication. Accessed at: 
https://lni.wa.gov/forms-publications/f700-032-000.pdf  



https://apps.leg.wa.gov/rcw/default.aspx?cite=39.12

https://lni.wa.gov/forms-publications/f700-032-000.pdf
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 The L&I webpage 


 Awarding agencies’ web pages 


 The Washington State Prevailing Wage Law publication 


Additional Resources: 


 MRSC - Public Works Contracts 


 MRSC - Prevailing Wages 


 Prevailing Wage in Public Works (Chapter 39.12 RCW) 


 


A. PAST COMPLIANCE WITH FEDERAL LABOR AND EMPLOYMENT LAWS 


The Washington State Broadband Office (WSBO) will require applicants, their contractors, and 


subcontractors to submit the following information during the application period of the competitive 


subgrantee selection process. This information will demonstrate their record of past compliance 


with federal labor and employment laws, and must include: 


 Information on these entities’ compliance with federal labor and employment laws on 
broadband deployment projects in the last three years. 


 A notarized certification using the template provided by the WSBO from an Officer / 
Director-level employee (or equivalent) of the applicant attesting to consistent past 
compliance with federal labor and employment laws by the applicant, as well as all 
contractors and subcontractors. 


 Written confirmation in the form of a notarized self-attestation from an officer-level 
employee (or employee of comparable level) that the applicant discloses any instances in 
which it, or its contractors or subcontractors, have been found to have violated laws such 
as the Washington Industrial Safety and Health Act, Occupational Safety and Health Act, 
the Fair Labor Standards Act, or any other applicable labor and employment laws for the 
preceding three years. Reports documenting the violation and measures taken to address 
the violation should be attached if applicable. 


B. PLANS FOR ENSURING COMPLIANCE WITH FEDERAL AND LABOR 


EMPLOYMENT LAWS 


Applicants must also submit plans to ensure compliance with federal and state labor and 


employment laws. These plans must address how the applicant will ensure compliance in its own 


labor and employment practices, as well as that of its contractors and subcontractors, including: 


 Information on applicable wage scales and wage and overtime payment practices for 
each class of employees expected to be involved directly in the physical construction of 
the broadband network. 


 How the subgrantee will ensure the implementation of workplace safety committees that 
are authorized to raise health and safety concerns in connection with the delivery of 
deployment projects. 


The WSBO will also include fair labor and employment standards as subgrantee selection criteria. 


Reference Section 4.2 – Scoring Rubric and Prioritization for details on scoring. New entrants 



https://lni.wa.gov/

https://lni.wa.gov/licensing-permits/public-works-projects/awarding-agencies/

https://lni.wa.gov/forms-publications/f700-032-000.pdf

https://lni.wa.gov/forms-publications/f700-032-000.pdf

https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts.aspx

https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts.aspx

https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts/Purchasing-and-Bidding-Prevailing-Wage-Issues.aspx

https://mrsc.org/Home/Explore-Topics/Public-Works/Purchasing-and-Bidding/Purchasing-and-Bidding-for-Washington-State-Local/Purchasing-and-Bidding-Public-Works-Contracts/Purchasing-and-Bidding-Prevailing-Wage-Issues.aspx

https://app.leg.wa.gov/rcw/default.aspx?cite=39.12

https://app.leg.wa.gov/rcw/default.aspx?cite=49.17&full=true&pdf=true

https://www.osha.gov/laws-regs/oshact/completeoshact

https://uscode.house.gov/view.xhtml?path=/prelim@title29/chapter8&edition=prelim
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without a labor and employment law compliance record can make forward-looking commitments 


to strong labor and employment standards and protections for Broadband Equity, Access, and 


Deployment (BEAD) funded projects. 


7.2 LABOR STANDARDS AND PROTECTION: ADDITIONAL MEASURES 


Text Box 2.7.2: Describe in detail whether the Eligible Entity will make mandatory for all subgrantees 


(including contractors and subcontractors) any of the following and, if required, how it will incorporate 


them into binding legal commitments in the subgrants it makes: 


a. Using a directly employed workforce, as opposed to a subcontracted workforce; 


b. Paying prevailing wages and benefits to workers, including compliance with Davis-Bacon and 


Service Contract Act requirements, where applicable, and collecting the required certified payrolls;  


c. Using project labor agreements (i.e., pre-hire collective bargaining agreements between unions 


and contractors that govern terms and conditions of employment for all workers on a construction 


project); 


d. Use of local hire provisions; 


e. Commitments to union neutrality; 


f. Use of labor peace agreements; 


g. Use of an appropriately skilled workforce (e.g., through Registered Apprenticeships or other joint 


labor-management training programs that serve all workers, particularly those underrepresented or 


historically excluded); 


h. Use of an appropriately credentialed workforce (i.e., satisfying requirements for appropriate and 


relevant pre-existing occupational training, certification, and licensure); and 


i. Taking steps to prevent the misclassification of workers. 


Worker's rights are a high priority in Washington state, which has some of the highest standards 


in the country and often exceed federal requirements. Washington state workers are protected by 


laws and rules covering workers’ wages, benefits, working conditions, overtime pay, and 


prevailing wage on public works construction projects. The WSBO and its workforce partner 


agencies will engage with workforce development and educational organizations, labor unions, 


and other labor organizations to support the development of the necessary broadband workforce 


to construct, operate, and maintain broadband network infrastructure and services. Applicants’ 


plans will be reviewed for compliance with federal and state labor and employment laws, in 


addition to commitment to fair labor standards and protections. 


Washington state law requires contractors and subcontractors to pay state prevailing wages and 


submit certified payrolls (Item b) when requested if construction projects use public funds to build 


schools, roads, and other public works projects. This law applies to the broadband infrastructure 


that will be constructed as part of the BEAD program. State prevailing wages are determined and 


enforced by L&I based on collective bargaining agreements or—if collective bargaining 


agreements are unavailable—wage surveys or other methods. 


Washington state also requires the use of an appropriately skilled and credentialed workforce 


(Items g and h). For example, telecommunications administrators must pass a qualifying exam to 


make sure that telecommunication contractor’s electrical work follows electrical laws and rules. 


Guidance on skills and credentials required for contractors is available on L&I’s website or through 


L&I’s toll-free number.  



https://lni.wa.gov/licensing-permits/contractors/register-as-a-contractor/
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Employers are also required to take steps to prevent the misclassification of workers (Item i). This 


requirement emphasizes that subgrantees should take steps to prevent the misclassification of 


workers. Worker misclassification can occur when employees are incorrectly classified as 


independent contractors, which are described in RCW 39.12.100, leading to tax, benefits, and 


labor rights issues. 


The WSBO will require legally binding commitments through agreements with subgrantees that 


adhere to minimum federal and state labor law requirements. Subgrantees will be given guidance 


on applicable fair labor standards and protections related to Prevailing Wages on Public Works, 


RCW 39.12, as applicable to the funded project and work hours and safety standards that comply 


with the Contract Work Hours and Safety Standards Act (40 USC 327-333), how to obtain 


necessary credentials, and the definition of independent contractors to avoid misclassification of 


workers.  


The WSBO will aim to ensure that applicants are aware of labor standard requirements by 


conducting informational webinars, including regulatory requirements in grant application 


materials (like the BEAD Handbook), and including requirements as applicable for grant 


compliance reporting as part of grant agreement terms. The WSBO will also consult with L&I in 


the event that subgrantees need support to navigate and comply with state requirements. The 


WSBO will also consider termination of the contract and clawback provisions if misconduct and 


noncompliance occur, as appropriate. 


 


  



https://app.leg.wa.gov/RCW/default.aspx?cite=39.12.100

https://app.leg.wa.gov/rcw/default.aspx?cite=39.12.100

https://apps.leg.wa.gov/rcw/default.aspx?cite=39.12

https://uscode.house.gov/view.xhtml;jsessionid=C9486D957D988F062D300ACFC8E52FD9?req=granuleid%3AUSC-1999-title40-chapter5&saved=%7CZ3JhbnVsZWlkOlVTQy0xOTk5LXRpdGxlNDAtc2VjdGlvbjMzMQ%3D%3D%7C%7C%7C0%7Cfalse%7C1999&edition=1999
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8. WORKFORCE READINESS (REQUIREMENT 12) 


8.1 EQUITABLE WORKFORCE DEVELOPMENT PLANS 


Text Box 2.8.1: Describe how the Eligible Entity and their subgrantees will advance equitable 


workforce development and job quality objectives to develop a skilled, diverse workforce. At a 


minimum, this response should clearly provide each of the following, as outlined on page 59 of the 


BEAD NOFO:   


a. A description of how the Eligible Entity will ensure that subgrantees support the development and 


use of a highly skilled workforce capable of carrying out work in a manner that is safe and effective;   


b. A description of how the Eligible Entity will develop and promote sector-based partnerships among 


employers, education and training providers, the public workforce system, unions and worker 


organizations, and community-based organizations that provide relevant training and wrap-around 


services to support workers to access and complete training (e.g., childcare, transportation, 


mentorship), to attract, train, retain, or transition to meet local workforce needs and increase high-


quality job opportunities;   


c. A description of how the Eligible Entity will plan to create equitable on-ramps into broadband-


related jobs, maintain job quality for new and incumbent workers engaged in the sector; and 


continually engage with labor organizations and community-based organizations to maintain worker 


voice throughout the planning and implementation process; and   


d. A description of how the Eligible Entity will ensure that the job opportunities created by the BEAD 


Program and other broadband funding programs are available to a diverse pool of workers.  


A highly skilled workforce is both a necessity and an opportunity to meet Washington’s goals for 


universal access, economic development, and scalable and sustainable broadband infrastructure. 


Even before the Infrastructure Investment and Jobs Act, which includes funding for the Broadband 


Equity, Access, and Deployment (BEAD) program, the anticipated demand for new broadband 


sector jobs was around 850,000 nationwide through 2024. With the addition of BEAD-funded 


broadband infrastructure projects, there will be more demand for broadband sector jobs. The U.S. 


Government Accountability Office predicts that the BEAD program could create tens of thousands 


of new jobs for skilled telecommunications workers. To effectively capitalize on the workforce and 


economic development benefits of increased broadband access, Washington state must support 


the development of a highly skilled, diverse workforce prepared to deliver upon broadband 


deployment goals.  


Workforce Needs Assessment 


Although the state of Washington has a robust construction workforce, it may become more 


challenging for its broadband industry to hire the workers necessary to complete BEAD projects. 


The passage of the Infrastructure Investment and Jobs Act provides state, local, and tribal 


governments with needed funding to improve and expand existing infrastructure, which includes 


funding for the BEAD program for broadband. However, the timelines associated with the 


implementation of federal infrastructure programs will cause public and private subgrantees to 


compete for talent across sectors.56 According to the National Telecommunications and 


Information Administration's (NTIA’s) State Workforce Analysis Report, there are 12 key BEAD 


occupation groups: laborers and material movers, software engineers, trucking crew, fiber and 


wireless technicians, trenchers, equipment operators, structural engineers, master and stage 


                                                
56 McKinsey (2022). Will a Labor Crunch Derail Plans to Upgrade US Infrastructure? Accessed at: 
https://www.mckinsey.com/industries/public-sector/our-insights/will-a-labor-crunch-derail-plans-to-upgrade-us-infrastructure  



https://www.congress.gov/bill/117th-congress/house-bill/3684

https://www.mckinsey.com/industries/public-sector/our-insights/will-a-labor-crunch-derail-plans-to-upgrade-us-infrastructure

Text Replaced�

Text

[Old]: "56" 
[New]: "58"



Font "ArialMT" changed to "Roboto".



Text Inserted�

Text

"58"



Text Inserted�

Text

"McKinsey (2022). Will a Labor Crunch Derail Plans to Upgrade US Infrastructure?"



Text Inserted�

Text

"Accessed at:"



Text Inserted�

Text

"https://www.mckinsey.com/industries/public-sector/our-insights/will-a-labor-crunch-derail-plans-to-upgrade-us-infrastructure"



Text Deleted�

Text

"56"



Text Deleted�

Text

"McKinsey (2022). Will a Labor Crunch Derail Plans to Upgrade US Infrastructure?"



Text Deleted�

Text

"Accessed at:"



Text Deleted�

Text

"https://www.mckinsey.com/industries/public-sector/our-insights/will-a-labor-crunch-derail-plans-to-upgrade-us-infrastructure"







 


 
81 


    
DRAFT INITIAL PROPOSAL VOLUME II – December 2023 
Subject to revis ion pending f inal approval by NTIA in March 2024 
 


electricians, network architects and coordinators, radio frequency and field engineers, surveyors 


and drafters, and inspectors (e.g., permit, health and safety). Based on the NTIA’s report, the 


highest forecasted percentage deficits include software engineers (-13.8%), trenchers (-13.1%), 


and fiber and wireless technicians (-11.1%). 


To understand the challenges internet service providers (ISPs) face pre-BEAD disbursement, the 


Washington State Broadband Office (WSBO) surveyed 100+ public and private ISPs in 


Washington in July 2023. Respondents corroborated the NTIA’s findings and indicated that they 


anticipate workforce gaps for jobs related to technician positions, such as construction laborers, 


installation technicians, and field service technicians. Seven of 18 respondents indicated hiring 


for various technician positions is challenging, and 10 of 33 indicated hiring staff for broadband 


deployment is challenging overall. 


Due to the technical nature of many key BEAD occupations, it is crucial to consider the entry-level 


requirements for education, licenses, and training. Three of the 12 key occupation groups 


(structural engineers, radio frequency and field engineers, and network architects and 


coordinators) require a bachelor’s degree, as informed by the Bureau of Labor Statistics 


Occupational Outlook Handbook.57 Notably, software engineers have the most significant 


percentage deficit compared to the workforce supply (-13.8%) in Washington, according to the 


NTIA’s analysis. Many of the other key occupation groups require the pursuit of a high-school 


diploma, licenses, or on-the-job training. However, the NTIA’s analysis notes that laborers and 


material movers will have the most significant demand based on the implementation demands of 


BEAD projects. This presents an opportunity for the state, as employees for those roles can start 


with a commercial driver’s license and one month of on-the-job training.  


Workforce Development Strategy 


Overall, a highly skilled and diverse workforce is critical component for subgrantees to meet 


project deadlines. It also contributes to reducing on-the-job risks and promotes worker safety. To 


effectively scale Washington’s broadband workforce equitably, and support a highly skilled 


workforce, the state intends to engage in the following strategies: 


 Support workforce development priorities in applications. 


 Coordinate with workforce stakeholders and partners across the state. 


 Reduce barriers to entry in the broadband workforce by identifying gaps in social 
infrastructure. 


 Expand workforce programs. 


 Support the provision of on-the-job training. 


 Incorporate registered apprenticeships and apprenticeship preparation programs. 


 Promote ‘good jobs’ principles. 


 Raise awareness of broadband career opportunities. 


 Promote workforce diversity in hiring practices. 


                                                
57 Bureau of Labor Statistics (n.d.), Occupational Outlook Handbook. Accessed at: https://www.bls.gov/ooh/a-z-index.htm 



https://www.bls.gov/ooh/a-z-index.htm
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A. Obtaining Subgrantee Support 


Support Workforce Development Priorities in Applications 


To reinforce the use of a highly skilled and prepared workforce in BEAD-funded broadband 


deployment projects, the WSBO will require applicants to submit a workforce plan as part of their 


application to demonstrate a commitment to advancing workforce development. The WSBO will 


evaluate and assess responses based on their comprehensiveness. The workforce plan must 


include the following elements: 


 How the applicant will ensure the use of an appropriately skilled workforce, e.g., through 
registered apprenticeships or other joint labor-management training programs that serve 
all workers. 


 The steps they will take to ensure that all project workforce members will have appropriate 
credentials, e.g., appropriate and relevant pre-existing occupational training, certification, 
and licensure. 


 Whether the workforce is unionized. 


 Whether the workforce will be directly employed or a subcontracted workforce will perform 
work. 


 The entities that the applicant plans to contract and subcontract with in carrying out the 
proposed work. 


By requiring applicants to include workforce development strategies as part of their application, 


the WSBO hopes to advance equitable workforce development and support employment and 


economic benefits.  


B. Developing and Promoting Partnerships 


Coordinate with Workforce Stakeholders and Partners Across the State 


Coordinating with workforce stakeholders across the state will allow Washington to develop and 


promote sector-based partnerships and support a skilled and ready workforce prepared to deliver 


on broadband deployment projects. This strategy stems from feedback given by Local Workforce 


Development Boards, Washington’s Workforce Training and Education Coordinating Board 


(Workforce Board) and the Washington Employment Security Department (ESD), two of the 


leading workforce agencies in the state.  


The Workforce Board is Washington’s principal workforce policy advisor, responsible for the 


state’s workforce development system and is the designated oversight entity for federally funded 


Career and Technical Education. It also serves as a regulator of private career schools and 


veteran education programs. The Workforce Board’s unique board composition – one-third 


business, one-third workers, and one-third government – means that business and labor are at 


the same table, supplying a real-world view of workforce challenges and opportunities. 


Coordinating workforce stakeholders under the Workforce Board’s leadership allows for a diverse 


representation of ideas and alignment with Washington’s broader workforce goals. In addition to 


the Workforce Board, ESD has volunteered to support the coordination of broadband 


stakeholders. ESD’s overall focus is to help workers and businesses succeed, with a mission of 


contributing to healthy communities by providing Washingtonians equitable access to resources 
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that improve their economic security. Armed with detailed data analysis on employment trends in 


Washington, ESD will supply insight into key BEAD occupations and lateral occupations. Other 


workforce stakeholders may include representatives for state, local government, and tribal 


entities, higher education institutions, community colleges and trade schools, trade 


representatives, state and local workforce boards, unions and worker organizations, ISPs, 


employers, the public workforce system, and community-based organizations. The goal of 


coordination is to establish a workforce strategy that incorporates regional and local needs for 


broadband deployment, incorporates digital upskilling initiatives, and identifies longer-term 


workforce needs to support the sustainability of infrastructure projects. The Workforce Board and 


ESD leading workforce coordination sets a solid foundation for comprehensive engagement.  


The WSBO will also request that the Washington Workforce Association, organizations that 


contribute to WorkSource Washington, tribal organizations, and Local Workforce Development 


Boards develop workforce training and job placement programs to support BEAD project 


implementation. WorkSource Washington is a statewide partnership of state, local and nonprofit 


agencies that provides a variety of employment and training services to job seekers and 


Washington employers. Local Workforce Development Boards are responsible for connecting 


workers to skill development and credential acquisition, as well as providing direct support to 


businesses to determine their workforce needs and create a talent pipeline. This work will support 


the efforts spearheaded by the Workforce Board and ESD, to encourage broader organizational 


inclusion. Specifically, this group will target BEAD-related opportunities for covered populations 


to promote greater diversity in the broadband workforce and support access to higher-paying, 


higher-quality jobs for historically underrepresented groups.  


In addition to the coordination efforts described above, the WSBO intends to encourage and 


support the inclusion of small, minority, and women-owned enterprises in BEAD contracting and 


subcontracting, as detailed in Chapter 9 – Minority Business Enterprise, Women’s Business 


Enterprises, and Labor Surplus Area Firms Inclusion.  


Reduce Barriers to Entry in the Broadband Workforce by Identifying Gaps in Social 


Infrastructure 


To attract and encourage underrepresented populations to pursue key BEAD occupations, access 


to training and wraparound services, like high-quality and affordable childcare, transportation, and 


mentorship, is necessary to reduce barriers to entry. Often referred to as social infrastructure, 


these wraparound services may encourage potential workers previously excluded from BEAD-


related jobs. Many state agencies in Washington currently provide various supportive services, 


including those related to transportation, mentorship, and childcare, as outlined below.  


 Washington Career Bridge is Washington’s one-stop source for career and education 


planning. This service is in the Employment and Training Services category and is 


overseen by the Workforce and Training Education and Coordinating Board.  


 WorkSource is a statewide partnership of state, local and nonprofit agencies that provides 


an array of employment and training services to job seekers and employers in 


Washington. This service is in the Employment and Training Services category and is 


overseen by statewide partnership of state, local, and nonprofit agencies. 
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 Career Connect Washington is a statewide network of business, labor, education, and 


community leaders creating work-based and academic programs for young people in 


Washington to explore, prepare, and launch themselves into college and careers. This 


service is in the Employment and Training Services category and is overseen by Career 


Connect Washington. 


 Worker Retraining Program helps pay for training expenses at Washington state’s 


community and technical colleges and selected licensed private schools for qualifying 


individuals. This service is in the Employment and Training Services category and is 


overseen by the Washington State Board for Community and Technical Colleges 


(SBCTC). 


 Medicaid helps pay for medical services for qualifying low-income adults, children, 


pregnant women, older adults, and people with disabilities. This service is in the 


Healthcare category and is overseen by the Washington State Department of Social and 


Health Services (DSHS).  


 Basic Food in Washington helps people with low incomes make ends meet by providing 


monthly benefits to buy food. This service is in the Food Assistance category and is 


overseen by DSHS. 


 Basic Food Employment and Training Program assists federally funded Basic Food 


participants gain skills, training, or work experience to increase their ability to attain a living 


wage career.  These services are available at all WA State community and technical 


colleges as well as many community-based organization providers, including the 


Employment Security Department (ESD). This service is in the Employment and Training 


Services category and is overseen by DSHS.  


 Women, Infants, and Children (WIC) Nutrition Program helps eligible pregnant women, 


new mothers, babies, and young children eat well, learn about nutrition, and stay healthy. 


This service is in the Food Assistance category and is overseen by DSHS. 


 Temporary Assistance for Needy Families (TANF) provides temporary cash for families in 


need. This service is in the Monetary Assistance category and is overseen by DSHS. 


 WorkFirst assists recipients of TANF to meet their goals and provide well-being for their 


family. WorkFirst is a collaborative effort with families, WorkFirst case managers, and local 


community and partner agencies to build a stable foundation for employment, provide 


employment and training opportunities, and ultimately serve as a gateway to financial 


independence. This service is in the Employment and Training Services category and is 


overseen by multiple Washington state agencies. 


 Housing and Essential Needs Referral Program provides access to essential needs items 


and potential rental assistance for qualifying, low-income individuals. This service is in 


various categories and is overseen by DSHS. 


 Pregnant Women Assistance Program provides women who are low-income and pregnant 


and who are not eligible for TANF or State Family Assistance with cash assistance and a 
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referral to the Housing and Essential Needs program for 24 consecutive months. This 


service is in the Monetary Assistance category and is overseen by DSHS. 


 Working Connections Child Care helps eligible families pay for childcare. This service is 


in the Childcare category and is overseen by DSHS. 


 Sound Transit is an intercity transit system that operates the Link light rail, Sounder 


commuter trains, and Sound Transit Express buses. This service is in the Transportation 


category and is overseen by Central Puget Sound Regional Transit Authority. 


 Train Service refers the Amtrak Cascades rail line serving the Pacific Northwest. Its tracks 


run parallel to the I-5 corridor from Vancouver, British Columbia, south to Eugene, Oregon. 


This service is in the Transportation category and is overseen by National Railroad 


Passenger Corporation.  


 Ferry Services are the public transportation routes that run through Washington’s 


waterways and islands. These services are in the Transportation category and is overseen 


by the Washington State Department of Transportation (WSDOT). 


 Paratransit Services are usually door-to-door shared rides with flexibility in scheduling and 


routing. This service is in the Transportation category and is overseen by WSDOT through 


the provision of state-funded grants to expand services through a competitive process. 


 Bus Services are public transportation routes offered by local bus systems. These services 


are in the Transportation category and are overseen by local and regional transit 


authorities. 


Collaborating with statewide broadband stakeholders, the WSBO intends to expand the inventory 


of wraparound services for trainees listed above by identifying additional social infrastructure 


programs. Once complete, the WSBO will publish the list on the Internet for All in Washington 


webpage and share it with partners. The process of expanding the inventory can also highlight 


and identify social services that are missing. Through informal engagement, the WSBO will 


encourage subgrantees to provide wraparound or support services for trainees, such as on-site 


childcare or stipends for childcare, learning materials, or transportation to training programs to 


create a more substantial labor pipeline, particularly to support those in covered populations. 


Expand Workforce Programs  


In addition to connecting trainees to wraparound services, the WSBO will work with state, local, 


and tribal partners to expand existing workforce programs and develop new programs, as needed, 


to promote sector-based partnerships to advance Washington’s equitable workforce development 


goals. By engaging with broadband workforce stakeholders, in coordination with the Workforce 


Board and ESD, the WSBO seeks to increase access to education and training opportunities to 


support worker attraction, training, retention, or transition to meet local workforce needs and 


increase high-quality job opportunities.  


Recently, the Workforce Board, in partnership with a wide range of statewide workforce 


stakeholders, submitted its final decision package to the Washington State Legislature for Digital 
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Literacy and Information Technology (IT) Career Equity.58 The group was comprised of higher 


education organizations, community-based organizations, state agencies, and industry 


associations. The Workforce Board and its partners reported that Washington’s employers face 


a severe skilled IT worker shortage, with many people from disadvantaged and marginalized 


communities unable to access these high-paying jobs. The Workforce Board recommended 


public, private, state, and local collaboration to expand digital literacy and equitable access to IT 


careers. In addition to several key program components, the decision package proposed two new 


funding pools that – pending legislative approval – the Workforce Board would oversee to promote 


IT-related workforce development efforts that apply to BEAD over the next four years. Information 


on these two funds is described below. 


 Technology Access Devices for Jobseekers: This fund will procure devices, such as 
laptops, for job seekers to facilitate job training and access. This responds to the need of 
low-income jobseekers for devices to access online training in preparation for livable wage 
jobs and to secure and be successful in those jobs. This will also allow marginalized 
populations to access livable wage remote or hybrid employment options, rather than low-
wage, low-barrier jobs that are solely in-person customer interactive. Local workforce 
development councils will manage device distribution, with initiative staff overseeing 
program rules, guidelines, and effectiveness monitoring.  


 Public­Private New Program Funds: These funds are allocated when critical skills gaps 
are identified, often through regional partners, BEAD plan implementation, or the 
Workforce Board's mapping process working with hiring employers. This fund addresses 
critical gaps in the state's education and training investment framework, such as the recent 
need in trucking and warehousing businesses in some Washington counties for workers 
skilled in installing and maintaining digital sensors and controllers. 


In addition to the work overseen by the Workforce Board, the WSBO will consult local workforce 


development boards for greater insight. Collaborating with local workforce development boards 


is essential to support alignment between projects and the needs of local labor markets and their 


communities. Workforce development boards play a key role in providing valuable insights into 


labor market data, training needs, and career pathways, which may help BEAD-related workforce 


development be more effective and inclusive.  


Secondary and post-secondary schools throughout Washington also offer programs that could fill 


broadband workforce gaps. Preliminary data collected by SBCTC indicates that 33 colleges and 


universities in the state system offer academic programs in BEAD-related fields – primarily IT, 


engineering, and computer science – with 350+ certificate and degree options. The WSBO may 


facilitate conversations between educational institutions and broadband workforce employers, 


such as ISPs and manufacturers or suppliers of equipment and materials needed for broadband 


networks, to promote the development of innovative programs and the expansion of current 


offerings in response to broadband industry needs and gaps. SBCTC’s broadband program 


inventory can serve as a starting point to identify regions lacking educational programs for key 


BEAD occupations, eventually supporting the development of new academic offerings. 


                                                
58 Workforce Training and Education Coordinating Board (2023), Policy Level – DL – Digital Literacy & IT Career Equity. Accessed 
at: DP-PL-DL-Digital-Literacy-IT-Career-Equity.pdf (wa.gov) 
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Additionally, the WSBO will encourage expanding the High School & Beyond (13th Year) Plan 


across the state to support key BEAD occupations.59 The High School & Beyond Plan is a state 


graduation requirement wherein each student much have a plan to guide the student’s high school 


experience and prepare the student for postsecondary education or training and career.  


C. Maintaining Job Quality  


The WSBO hopes to create equitable on-ramps into broadband-related jobs and maintain job 


quality for new and incumbent broadband workers throughout the BEAD program. By continually 


engaging with labor and community-based organizations to develop inclusive career pathways, 


the WSBO will center workers in its strategies to attract, recruit, and retain a highly skilled and 


diverse workforce. In tandem, the WSBO intends to check in regularly with labor and community-


based organizations throughout the planning and implementation process. In partnership with the 


Workforce Board, ESD, and regional workforce councils, the WSBO will also hold conversations 


with employees, unions, worker organizations, and underrepresented communities to support 


worker input on BEAD processes.  


Incorporate Registered Apprenticeships and Apprenticeship Preparation Programs 


Building a highly skilled and diverse workforce requires additional career on-ramps, such as 


apprenticeships or pre-apprenticeships.60 For example, Washington’s Registered Apprenticeship 


Programs can increase skill-building and learning opportunities for Washingtonians interested in 


a key BEAD occupation.61 Overseen by the Washington State Department of Labor and Industries 


(L&I), the state’s registered apprenticeship programs provide on-the-job training and classroom 


instruction that develops highly trained, knowledgeable, and skilled professionals. Each 


apprentice works with a journey-level professional who helps them acquire the knowledge, skills, 


and abilities their employer needs. At the end of the program, each apprentice graduates with a 


state-issued, nationally recognized industry credential. The credential aspect is crucial for 


broadband-related workforce development, which requires training certifications for many key 


BEAD occupations. Apprenticeships related to key BEAD occupations already exist in 


Washington, such as the Fiber Network Technician Apprenticeship sponsored by Grant County 


Public Utility District.62 Employers and labor unions offering registered apprenticeship programs 


can actively support job skills development and diversity, equity, accessibility, and inclusion by 


providing a pipeline for women, people of color, formerly incarcerated individuals, and people with 


disabilities, among others, to enter the broadband workforce more easily.63  


                                                
59 Washington State Board of Education (n.d.), High School & Beyond. Accessed at: 
https://www.sbe.wa.gov/faqs/high_school_beyond  
60 Nicol Turner Lee and Jack Malamud (May 18, 2023), Workforce development is a crucial part of digital equity. Accessed at: 
https://www.brookings.edu/articles/workforce-development-is-a-crucial-part-of-digital-equity/  
61 Washington State Department of Labor & Industries (n.d.), Apprenticeship Registration Tracking System. Accessed at: 
https://secure.lni.wa.gov/arts-public/#/. 
62 L&I (n.d.), Grant County PUD No. 2 Apprenticeship Committee. Accessed at: https://secure.lni.wa.gov/arts-public/#/program-
details?programId=192&from=%2Fprogram-search  
63 America Achieves (June 22, 2022), Creating and Expanding a Diverse Broadband Workforce with Good Jobs and Career 
Pathways. Accessed at: www.americaachieves.org/wp-content/uploads/2022/06/America-Achieves-Broadband-Workforce-
ReportJune-2022.pdf.  



https://www.sbe.wa.gov/faqs/high_school_beyond

https://www.brookings.edu/articles/workforce-development-is-a-crucial-part-of-digital-equity/

https://secure.lni.wa.gov/arts-public/%23/

https://secure.lni.wa.gov/arts-public/#/program-details?programId=192&from=%2Fprogram-search

https://secure.lni.wa.gov/arts-public/#/program-details?programId=192&from=%2Fprogram-search

http://www.americaachieves.org/wp-content/uploads/2022/06/America-Achieves-Broadband-Workforce-ReportJune-2022.pdf

http://www.americaachieves.org/wp-content/uploads/2022/06/America-Achieves-Broadband-Workforce-ReportJune-2022.pdf

Text Replaced�

Text

[Old]: "59" 
[New]: "61"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "pre-apprenticeships.60" 
[New]: "pre-apprenticeships.62"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "61" 
[New]: "63"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "state-issued, nationally recognized industry credential." 
[New]: "61"



Font "ArialMT" changed to "Roboto".
Font-size "11.029" changed to "5.03999".



Text Deleted�

Text

"The credential aspect is crucial for broadband-related workforce development, which requires training certifications for many key BEAD occupations. Apprenticeships related to key BEAD occupations already exist in Washington, such as the Fiber Network Technician Apprenticeship sponsored by Grant County Public Utility District."



Text Deleted�

Text

"62"



Text Deleted�

Text

"Employers and labor unions offering registered apprenticeship programs can actively support job skills development and diversity, equity, accessibility, and inclusion by providing a pipeline for women, people of color, formerly incarcerated individuals, and people with disabilities, among others, to enter the broadband workforce more easily."



Text Deleted�

Text

"63 59"



Text Replaced�

Text

[Old]: "60" 
[New]: "62"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "61" 
[New]: "63"



Font "ArialMT" changed to "Roboto".



Text Inserted�

Text

"The credential aspect is crucial for broadband-related workforce development, which requires training certifications for many key BEAD occupations. Apprenticeships related to key BEAD occupations already exist in Washington, such as the Fiber Network Technician Apprenticeship sponsored by Grant County Public Utility District."



Text Replaced�

Text

[Old]: "62" 
[New]: "64"



Font "ArialMT" changed to "Roboto".
Font-size "5.02991" changed to "6.96001".



Text Replaced�

Text

[Old]: "L&I (n.d.), Grant County PUD No. 2 Apprenticeship Committee." 
[New]: "Employers and labor unions offering registered apprenticeship programs can actively support job skills development and diversity, equity, accessibility, and inclusion by providing a pipeline for women, people of color, formerly incarcerated individuals, and people with disabilities, among others, to enter the broadband workforce more easily."



Font "ArialMT" changed to "Roboto".
Font-size "8.02991" changed to "11.04".



Text Replaced�

Text

[Old]: "Accessed at:" 
[New]: "65"



Font "ArialMT" changed to "Roboto".
Font-size "8.02991" changed to "6.96001".



Text Deleted�

Text

"https://secure.lni.wa.gov/arts-public/#/programdetails?programId=192&from=%2Fprogram-search"



Text Deleted�

Text

"63"



Text Deleted�

Text

"America Achieves (June 22, 2022), Creating and Expanding a Diverse Broadband Workforce with Good Jobs and Career Pathways."



Text Deleted�

Text

"Accessed at:"



Text Deleted�

Text

"www.americaachieves.org/wp-content/uploads/2022/06/America-Achieves-Broadband-WorkforceReportJune-2022.pdf."







 


 
88 


    
DRAFT INITIAL PROPOSAL VOLUME II – December 2023 
Subject to revis ion pending f inal approval by NTIA in March 2024 
 


The WSBO will also work with the Washington State Apprenticeship and Training Council to 


establish additional telecommunications apprenticeship preparation programs.64 These programs 


offer workers industry-recognized credentials that can bolster candidate experience and create a 


more accessible pipeline to key BEAD occupations for underrepresented groups. Notably, 


Washington has a Construction Trades Apprenticeship Preparation program in partnership with 


the Department of Corrections and the SBCTC, which is offered at the Monroe Correctional 


Complex facility campus.65 Replicating additional pre-apprenticeship programs for other covered 


populations will support Washington’s goal of a diverse workforce. 


Support the Provision of On-the-Job Training  


As detailed in the state’s Five-Year Action Plan, the WSBO will convene discussions with 


community colleges, technical schools, workforce development boards, ISPs, and others to 


determine how on-the-job training can support Washington’s broadband workforce. Increasing 


access to on-the-job training resources may allow ISPs to upskill entry-level broadband workers 


and scale their broadband workforces more quickly to support BEAD funded projects. Working 


with ISPs to encourage limited-term technical training may also increase the number of skilled 


workers in rural counties, as there are typically limited educational or training programs in those 


regions.  


The WSBO will also encourage private ISPs to utilize Washington’s Job Skills Program, which 


provides training to meet employers’ specific needs for new and current employees at work or in 


a classroom, through informal engagement.66 Overseen by SBCTC, the Job Skills Program funds 


training in regions with high unemployment rates and elevated poverty levels. It also supports 


areas with new and growing industries, locations where the local population does not have the 


skills needed to stay employed, and regions impacted by large-scale job loss. The program is 


unique because it funds up to half of the training cost, with partner employers providing cash, an 


in-kind contribution, or a combination to support the other half.  


Promote ‘Good Jobs’ Principles 


Required fair labor standards and protections for workers were identified in Labor Standards 


and Protection’s Section 7.1 – Subgrantee’s Compliance with Federal Labor and 


Employment Laws and Section 7.2 – Additional Measures. In addition, the WSBO will engage 


subgrantees, unions, worker organizations, and workforce development partners to identify 


opportunities to emphasize investment in good jobs as outlined in the U.S. Department of Labor’s 


Training and Employment Guidance Letter No.07-22. Good jobs are defined as jobs that help 


workers achieve economic stability and mobility, while prioritizing diversity and worker 


perspectives.67 Conversations with unions, other labor organizations, and workforce development 


                                                
64 Ariane Hegewisch and Eve Mefferd (2021), A Future Worth Building: What Tradeswomen Say about the Change They Need in 
the Construction Industry. Accessed at: https://iwpr.org/wp-content/uploads/2022/02/A-Future-Worth-Building_What-
TradeswomenSay_FINAL.pdf.  
65 Edmonds College (n.d.), Construction Trades Apprenticeship Preparation. Accessed at: 
https://catalog.edmonds.edu/preview_program.php?catoid=53&poid=10743&returnto=15272  
66 SBCTC (n.d.), Job Skills Program. Accessed at: Job Skills Program | SBCTC 
67 U.S. Department of Labor (2023). Training and Employment Guidance Letter No. 07-22. Eight key attributes of good jobs include: 
1) Recruitment and hiring – Employers are intentional in recruitment and hiring and actively recruit applicants from marginalized 
communities and other practices like providing reasonable accommodations for applicants with disabilities. 2) Benefits – Employers 
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boards will inform the WSBO on how to support subgrantees in creating equitable access to good 


jobs. Discussions with employers, including subgrantees, will also allow the WSBO to promote 


compliance and to incorporate good jobs principles more broadly into workforce development. 


Moreover, creating an open line of communication with subgrantees regarding labor practices will 


allow for continuous monitoring and transparency of subgrantee labor practices. 


D. Building a Diverse Pool of Workers 


Raise Awareness of Broadband Career Opportunities  


Increasing the awareness of broadband opportunities will be integral to building a successful 


pipeline of highly skilled workers in key BEAD occupations and will promote the hiring of 


Washingtonians for key BEAD occupations. To do so, the WSBO will leverage relationships with 


organizations operating in the workforce development space, such as the Workforce Board, ESD, 


regional Workforce Councils, workforce development groups, tribal partners, and local workforce 


and education organizations. To raise awareness of upcoming broadband career opportunities, 


the WSBO will collaborate with community-based organizations, tribal partners, and workforce 


organizations across the state to conduct marketing and outreach to historically underrepresented 


populations. The WSBO intends to support outreach through the state’s WorkSource system. 


WorkSource is in a unique position to spread awareness and disseminate information about 


broadband career opportunities via networking, WorkSourceWA.com, and at in person and virtual 


job fairs and hiring events. Overall, Washington state will prioritize outreach activities that recruit 


historically underrepresented populations into broadband-related fields, increasing awareness of 


broadband career opportunities and contributing to a diverse broadband workforce.  


Materials on key BEAD occupations and associated training or education opportunities will also 


be shared on the Washington Career Bridge, which is overseen by the Workforce Board.68 This 


tool allows job seekers to explore potential career paths, compare education and training 


opportunities, and view compensation data. A BEAD-specific webpage can be built to help job 


seekers find employment opportunities, understand the skills or licenses needed, locate 


applicable education and training opportunities, and more. Local economic development councils 


and regional workforce boards can also disseminate and spread awareness of upcoming 


broadband career opportunities through their community relationships. Similarly, by sharing the 


Washington Career Bridge resource on its project website or with community engagement 


partners, the WSBO will promote broadband-related educational opportunities and occupations. 


The WSBO will encourage subgrantees to hire local workers, implement robust and specific plans 


to recruit historically underrepresented populations facing labor market barriers, and commit to 


supporting reasonable access to job opportunities created by the subgrantee. The WSBO will 


accomplish this through informal engagements with ISPs. In practice, workforce diversity 


strategies may include diversity in hiring practices, initiatives to promote workforce inclusion, 


                                                
prioritize good jobs that provide workers with family-sustaining benefits. 3) Diversity, Equity, Inclusion, and Accessibility – All 
workers are respected, empowered, and treated fairly. 4) Empowerment and representation – Workers can form and join unions and 
can engage in protected activity without fear of retaliation. 5) Job security and working conditions. Workers have a safe, healthy, and 
accessible workplace. 6) Organizational culture – All workers belong, are valued, contribute meaningfully to the organization, and 
are respected. 7) Pay – All workers are paid a stable and predictable living wage, as determined by the local area cost of living 
(prevailing wage where applicable). 8) Skills and career advancement: Workers have equitable opportunities and tools to progress 
to future jobs. 
68 Workforce and Education Coordinating Board (n.d.), Washington Career Bridge. Accessed at: Washington Career Bridge 
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establishing Diversity, Equity, Inclusion, and Accessibility Training programs, and targeted 


mentorship opportunities. The WSBO will encourage subgrantees to include workforce diversity 


strategies in their workforce plans, which will be reviewed as a part of the subgrantee selection 


process. For more detail on the minimum labor standards, please see Chapter 7 – Labor 


Standards and Protections. To verify the hiring of underrepresented populations, the WSBO 


may require subgrantees to provide plans on specific locations where they will hire and hold hiring 


events, in addition to encouraging the inclusion of regions with a significant proportion of 


underrepresented populations and labor surplus areas.69 


  


                                                
69 The U.S. Department of Labor (DOL) issues a list of Labor Surplus Areas each fiscal year. The list becomes effective on October 
1, and remains in effect through the following September 30. The FY2024 Labor Surplus Area list can be found on the DOL website: 
https://www.dol.gov/agencies/eta/lsa. 
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8.2 SUBGRANTEE PLANS TO ENSURE A SKILLED AND CREDENTIALED 


WORKFORCE 


Text Box 2.8.2: Describe the information that will be required of prospective subgrantees to 


demonstrate a plan for ensuring that the project workforce will be an appropriately skilled and 


credentialed workforce. These plans should include the following:   


a. The ways in which the prospective subgrantee will ensure the use of an appropriately skilled 


workforce, e.g., through Registered Apprenticeships or other joint labor management training 


programs that serve all workers;   


b. The steps that will be taken to ensure that all members of the project workforce will have 


appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, certification, 


and licensure;   


c. Whether the workforce is unionized;   


d. Whether the workforce will be directly employed or whether work will be performed by a 


subcontracted workforce; and   


e. The entities that the proposed subgrantee plans to contract and subcontract with in carrying out 


the proposed work.   


If the project workforce or any subgrantee’s, contractor’s, or subcontractor’s workforce is not 


unionized, the subgrantee must also provide with respect to the non-union workforce:   


a. The job titles and size of the workforce (FTE positions, including for contractors and 


subcontractors) required to carry out the proposed work over the course of the project and the entity 


that will employ each portion of the workforce;   


b. For each job title required to carry out the proposed work (including contractors and 


subcontractors), a description of:   


        i. Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 30, 


confined space, traffic control, or other training as relevant depending on title and work), 


including whether there is a robust in-house training program with established requirements tied 


to certifications, titles; and   


        ii. Information on the professional certifications and/or in-house training in place to ensure that 


deployment is done at a high standard.  


 


As part of the subgrantee selection process, applicants must submit their plans for ensuring an 


appropriately skilled and credentialed workforce. The BEAD program’s “workforce” will 


encompass employees, contractors, and subcontractors directly involved in BEAD-funded 


projects. The WSBO will evaluate and assess responses based on their comprehensiveness and 


quality. Within submitted plans, applicants will be required to include information regarding the 


criteria listed below: 


 How the applicant will encourage the use of an appropriately skilled workforce, e.g., 
through Registered Apprenticeships or other joint labor-management training programs 
that serve all workers.  


 The steps that will be taken to ensure that all members of the project workforce will have 
appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, 
certification, and licensure. 


 Whether the workforce is unionized. 


 Whether the workforce will be directly employed or whether work will be performed by a 
subcontracted workforce. 
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 The entities that the applicant plans to contract and subcontract with in carrying out the 
proposed work. 


If the project workforce or any subgrantee’s, contractor’s, or subcontractor’s workforce is not 


unionized, the subgrantee must also provide with respect to the non-union workforce: 


 The job titles and size of the workforce (FTE positions, including for contractors and 
subcontractors) required to carry out the proposed work throughout the project and the 
entity that will employ each portion of the workforce; and 


 For each job title required to carry out the proposed work (including contractors and 
subcontractors), a description of:  


o Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 
30, confined space, traffic control, or other training as relevant depending on title 
and work), including whether there is a robust in-house training program with 
established requirements tied to certification titles. Safety training should align with 
federal and state Labor and Industry agency standards. 


o Information on the professional certifications and/or in-house training in place to 
ensure that deployment is done at a high standard. 
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9. MINORITY BUSINESS ENTERPRISES, WOMEN’S BUSINESS 


ENTERPRISES, AND LABOR SURPLUS AREA FIRMS 


INCLUSION (REQUIREMENT 13) 


9.1 MINORITY BUSINESS ENTERPRISES (MBES), WOMEN'S BUSINESS 


ENTERPRISES (WBES), AND LABOR SURPLUS AREA FIRMS INCLUSION 


STRATEGY 


Text Box 2.9.1: Describe the process, strategy, and the data tracking method(s) the Eligible Entity 


will implement to ensure that minority businesses, women-owned business enterprises (WBEs), and 


labor surplus area firms are recruited, used, and retained when possible. 


Washington state is committed to supporting the recruitment, use, and retainment of minority 


business enterprises (MBEs), women’s business enterprises (WBEs), and labor surplus area 


firms.70 In compliance with federal funding subgrantee requirements, the Washington State 


Broadband Office (WSBO) will adhere to 2 CFR 200.321 to promote contracting with MBEs, 


WBEs, and labor surplus area firms where possible.71 A key partner in this work, the Washington 


State Office of Minority and Women’s Business Enterprise (OMWBE) is the sole agency 


responsible for maintaining a central list of certified small, minority, and women-owned 


businesses for state agencies to use (RCW 39.19.030). OMWBE also promotes equitable 


participation in public spending and contracting through several programs and services, including 


promoting bid opportunities on its website.  


To support the inclusion of MBEs, WBEs, and labor surplus area firms, the WSBO may engage 


in the following strategies. 


 Publish a link to OMWBE’s website to access a list of relevant and qualified businesses 
on its Internet for All in Washington webpage, leveraging OMWBE’s database to increase 
Broadband Equity, Access, and Deployment (BEAD) subgrantee awareness of MBEs, 
WBEs, and labor surplus area firms. 


 Encourage MBEs, WBEs, and labor surplus area firms to be certified as a Disadvantaged 
Business Enterprise (DBE) by OMWBE. Businesses certified as DBE can contact the 
Office of Equity and Civil Rights for immediate, free business counseling and technical 
assistance. Additionally, OMWBE is waiving certification fees until June 2024.72 DBE 
support services include: 


o Targeted technical assistance on a range of business topics 


o Accessing construction plans, specifications, and manuals 


                                                
70 According to the U.S. Department of Labor, a labor surplus area is a civil jurisdiction that has a civilian average annual 
unemployment rate during the previous two calendar years of 20% or more above the average annual civilian unemployment rate 
for all states during the same 24-month reference period. U.S. Department of Labor (n.d.), Frequently Asked Questions. Accessed 
at: Frequently Asked Questions | U.S. Department of Labor (dol.gov) 
71 Code of Federal Regulations (n.d.), 200.321. Accessed at: eCFR :: 2 CFR 200.321 -- Contracting with small and minority 
businesses, women's business enterprises, and labor surplus area firms 
72 OMWBE (n.d.), OMWBE is Waiving Certification Fees Until June 2024. Accessed at: OMWBE is Waiving Certification Fees until 
June 2024! | Office of Minority and Women's Business Enterprises 



https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.321

https://app.leg.wa.gov/rcw/default.aspx?cite=39.19.030

https://www.dol.gov/agencies/eta/lsa/faq

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.321

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.321

https://omwbe.wa.gov/about/news/omwbe-waiving-certification-fees-until-june-2024

https://omwbe.wa.gov/about/news/omwbe-waiving-certification-fees-until-june-2024
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o Announcements of outreach and training 


o One-on-one counseling 


o Support in creating business plans for company growth 


o Classroom style training73 


 Encourage subgrantees to divide total requirements for bid solicitation into smaller tasks 
or quantities to permit maximum participation by small and minority businesses and 
women’s business enterprises when economically feasible. This contract language may 
result in: 


o Enforcing a tracking and reporting plan for prime vendors on MBE, WBE, and labor 
surplus area firm subcontracting. 


o Deploying a contractor compliance plan for prime vendors, including how many 
DBEs were subcontracted as an evaluation factor for future contract awards. 


 Encourage the development of small business teams that can compete for smaller task 
contracts. 


 Encourage subgrantee contracting officers to arrange solicitations, time for the preparation 
of quotations, scope of work, and delivery schedules to facilitate the participation of MBEs 
and WBEs and to support equal opportunity to compete in bid solicitations. 


 Work with the Washington Employment Security Department (ESD) to determine areas 
with the highest unemployment rates and conduct area-specific outreach to promote 
awareness of BEAD subcontracting opportunities for labor surplus area firms. 


 Use the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the U.S. 
Department of Commerce. 


 Require subgrantees to post all invitation to bid advertisements for BEAD on OMWBE’s 
website to encourage MBEs, WBEs, and labor surplus area firms to bid. 


 Require subgrantees to document good faith efforts to proactively reach out to MBEs, 
WBEs, and labor surplus area firms. For example, outreach may include advertising in 
local community publications or documenting outreach with MBEs, WBEs, and labor 
surplus area firms during solicitation. 


 Require subgrantees to track and report their BEAD spending in detail to determine public 
spending with OMWBE-certified businesses, consulting OMWBE’s Access Equity data 
collection and monitoring system.74  


The WSBO will communicate these expectations to applicants before and throughout the 


selection process by: 


 Conducting information webinars. 


 Posting a list of regulations and expectations on the WSBO’s website. 


                                                
73 Washington State Department of Transportation (n.d.), Diverse Business Programs. Accessed at: https://wsdot.wa.gov/business-
wsdot/equal-opportunity-contracting/diverse-business-programs  
74 OMWBE (2022), Annual Report FY 2022. Accessed at: OMWBE FY 2022 Annual Report (wa.gov)  



https://wsdot.wa.gov/business-wsdot/equal-opportunity-contracting/diverse-business-programs

https://wsdot.wa.gov/business-wsdot/equal-opportunity-contracting/diverse-business-programs

https://omwbe.wa.gov/sites/default/files/public/spend-reports/annual-reports/OMWBE-FY-2022-Annual-Report.pdf
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 Including the requirements in grant applications/instructions, grant agreements 
terms/conditions, and subrecipient grant monitoring program requirements. 


 Sending email notifications. 


In addition to the abovementioned measures, the WSBO may request that subgrantees track key 
metrics on the inclusion of underrepresented enterprises throughout the process to support a level 
playing field for MBEs, WBEs and labor surplus area firms applying for contract awards. These 
metrics may include recruitment, utilization, and retention of MBEs, WBEs, and labor surplus area 
firms. Monitoring and tracking MBE, WBE, and labor surplus area firm metrics will be done in 
consultation with OMWBE and build off their Access Equity data collection and monitoring system. 
The WSBO will also require subgrantees to take the affirmative steps listed above as it relates to 
subcontractors.  


 


9.2 MBES, WBES, AND LABOR SURPLUS FIRMS INCLUSION AFFIRMATIVE 


STEPS 


Check Box 2.9.2: Certify that the Eligible Entity will take all necessary affirmative steps to ensure 


minority businesses, women’s business enterprises, and labor surplus area firms are used when 


possible, including the following outlined on pages 88 – 89 of the BEAD NOFO:   


a. Placing qualified small and minority businesses and women’s business enterprises on solicitation 


lists;   


b. Assuring that small and minority businesses, and women’s business enterprises are solicited 


whenever they are potential sources;   


c. Dividing total requirements, when economically feasible, into smaller tasks or quantities to permit 


maximum participation by small and minority businesses, and women’s business enterprises;   


d. Establishing delivery schedules, where the requirement permits, which encourage participation by 


small and minority businesses, and women’s business enterprises;   


e. Using the services and assistance, as appropriate, of such organizations as the Small Business 


Administration and the Minority Business Development Agency of the Department of Commerce; 


and   


f. Requiring subgrantees to take the affirmative steps listed above as it relates to subcontractors. 


The WSBO certifies that it will take all necessary affirmative steps to ensure minority businesses, 


women’s business enterprises, and labor surplus area firms are used when possible, including 


the steps outlined on pages 88-89 of the BEAD Notice of Funding Opportunity (NOFO).75 


                                                
75 75 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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10. COST AND BARRIER REDUCTION (REQUIREMENT 14) 


Text Box 2.10.1: Identify steps that the Eligible Entity will take to reduce costs and barriers to 


deployment. Responses may include but not be limited to the following: 


a. Promoting the use of existing infrastructure;   


b. Promoting and adopting dig-once policies;   


c. Streamlining permitting processes;   


d. Streamlining cost-effective access to poles, conduits, easements; and   


e. Streamlining rights of way, including the imposition of reasonable access requirements.  


To effectively connect all areas of Washington, the Washington State Broadband Office (WSBO) 


supports reducing costs and barriers to deployment across the state. Coordinating with local, 


state, and tribal government entities, the WSBO will work to leverage existing assets and to 


streamline governmental processes where possible. To do so, the WSBO will engage in the 


strategies below.  


PROMOTING USE OF EXISTING INFRASTRUCTURE 


Promoting the use of existing infrastructure can reduce capital expenditure costs, thereby 


reducing overall deployment costs.76,77 There are approximately 44 public or open access 


networks located throughout the state – including networks currently under construction – with 


network ownership consisting of cities, counties, and tribal nations.78 Currently, 15 of the state’s 


28 public utility districts and nine of the state’s 75 port districts own public networks and have 


provided some level of broadband service since 2000, when the Washington State Legislature 


changed state law to allow public utility districts and port districts to offer wholesale 


telecommunications services.79,80 The WSBO intends to support using these existing open access 


networks to reduce costs and barriers to deployment. 


In addition to open access networks owned by public entities, there are communications 


structures – fiber lines, telephone lines, and radio towers – on federal land across Washington. 


These structures are overseen by federal agencies such as the Bureau of Indian Affairs, the 


Bureau of Land Management, the Bureau of Reclamation, Fish and Wildlife Services, the General 


Services Administration, and the National Park Service. Existing infrastructure is also present 


throughout the state as a part of the Bonneville Power Administration, a federal agency 


responsible for selling and distributing electricity generated from 31 dams throughout the Pacific 


Northwest.81 The agency’s transmission lines crisscross the state, including areas without 


broadband service. Over the years, several large internet service providers (ISPs) have entered 


into agreements with the Bonneville Power Administration to install fiber cables and other 


                                                
76 NTIA (2022), Economics of Broadband Networks. Accessed at: Economics of Broadband Networks PDF.pdf (doc.gov) 
77 USTelecom (February 2, 2022), State Broadband Best Practices. Accessed at: State Broadband Best Practices – USTelecom 
78 Information provided directly from the Northwest Open Access Network. 
79 Washington State Legislature (2023), RCW 54.16.330. Accessed at: RCW 54.16.330: Telecommunications facilities—Purposes—
Limitations—Provision of telecommunications services—Eminent domain (as amended by 2021 c 293). (wa.gov) 
80 Washington State Legislature (2023), RCW 53.08.370. Accessed at: RCW 53.08.370: Telecommunications facilities—Construct, 
purchase, acquire, etc.—Purposes—Limitations—Eminent domain (as amended by 2021 c 293). (wa.gov) 
81 Bonneville Power Administration (n.d.), About. Accessed at: https://www.bpa.gov/about  



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-03/Economics%20of%20Broadband%20Networks%20PDF.pdf

https://www.ustelecom.org/state-broadband-best-practices/

https://apps.leg.wa.gov/rcw/default.aspx?cite=54.16.330

https://apps.leg.wa.gov/rcw/default.aspx?cite=54.16.330

https://app.leg.wa.gov/rcw/default.aspx?cite=53.08.370

https://app.leg.wa.gov/rcw/default.aspx?cite=53.08.370

https://www.bpa.gov/about
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communication along its rights-of-way corridors.82 These agreements suggest building additional 


broadband infrastructure, and reducing costs and barriers to deployment, using preexisting 


infrastructure located on federally owned land or corridors is possible. 


PROMOTING DIG ONCE POLICIES 


The WSBO will continue to support the Washington State Department of Transportation (WSDOT) 


with its Dig Once policy. The ‘Dig Once’ concept consists of policies and procedures that minimize 


the number and scale of excavations when installing telecommunication infrastructure in the 


highway rights-of-way. It benefits both service providers and the state. WSDOT recently launched 


the Dig Once policy initiative and has published a map of Dig Once opportunities at this link: 


https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d802


dcd92d11. Dig Once also addresses issues associated with pavement cut moratoriums. For state 


highway rights-of-way, WSDOT has a policy prohibiting the open cut of pavement to preserve the 


roadway unless it can be justified. In these cases, a variance request is needed to approve an 


open cut. Therefore, the Dig Once policy helps prevent open cut requests and preserves the 


highways, while creating efficiencies in construction for broadband service providers.  


State law only directs WSDOT to proactively notify broadband providers of any planned state 


highway projects.83 However, if no providers are ready or able to install broadband conduit at the 


time of WSDOT’s construction project, then WSDOT can decide if it wants to hire its own 


contractors to lay broadband conduit. The WSBO will work with the Washington State Legislature 


and WSDOT to explore ways to strengthen existing Dig Once legislation to require the installation 


of conduit during WSDOT’s construction projects. Additionally, for Broadband Equity, Access, and 


Deployment (BEAD) projects that involve state facilities, the WSBO will communicate with 


WSDOT to cross-check these projects with those in the State Transportation Improvement 


Program to look for opportunities for coordination.  


In partnership with WSDOT, the WSBO will also consider expanding the Dig Once policy to 


include all public utility and public works projects, where applicable. For example, it may be 


feasible to deploy fiber in conjunction with other infrastructure development projects that require 


pavement cutting and trenching. This may include “dry” utility installations or maintenance. For 


BEAD projects that involve state roads, the WSBO will facilitate a working relationship between 


the subgrantee and WSDOT to support coordination and promote Dig Once activities.  


Integrating broadband deployment into other public infrastructure projects through Dig Once can 


optimize resources, reduce costs, and minimize environmental disruptions caused by 


construction. Coordinating the planning and deployment of multiple infrastructure types can also 


lead to more efficient and cost-effective outcomes. Consequently, the WSBO is committed to 


facilitating conversations to increase coordination.  


                                                
82 Bonneville Power Administration (April 2020), Categorial Exclusion Determination. Accessed at: 20200415---CX---Longview-
Washington-Way-Fiber-Installation.pdf (bpa.gov);  
Bonneville Power Administration (June 2018), Categorical Exclusion Determination. Accessed at: Verizon Fiber Optic Upgrade CX 
(bpa.gov);  
Bonneville Power Administration (January 2018), Categorial Exclusion Determination. Accessed at: BPA / Doe Memo Template 
83 Washington State Legislature (n.d.), RCW 47.44.160. Accessed at: https://app.leg.wa.gov/RCW/default.aspx?cite=47.44.160  



https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d802dcd92d11

https://wsdot.maps.arcgis.com/apps/webappviewer/index.html?id=0635854cd487427f9464d802dcd92d11

https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2020/April/20200415---CX---Longview-Washington-Way-Fiber-Installation.pdf

https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2020/April/20200415---CX---Longview-Washington-Way-Fiber-Installation.pdf

https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2018/june/20180627-cx-verizon-fiber-optic-cable-install-washington.pdf

https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2018/june/20180627-cx-verizon-fiber-optic-cable-install-washington.pdf

https://www.bpa.gov/-/media/Aep/environmental-initiatives/categorical-exclusions/cx-2018/january/20180105-cx-wireless-comm-equip-western-washington.pdf

https://app.leg.wa.gov/RCW/default.aspx?cite=47.44.160
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STREAMLINING COST-EFFECTIVE ACCESS TO POLES, CONDUITS, AND 


EASEMENTS 


The WSBO will encourage applicants to become familiar with the make-ready process for fiber 


optic construction to streamline cost-effective access to poles and conduits. “Make-ready” refers 


to the inspections, engineering, and rearrangements required to accommodate the installation of 


multiple cables on a utility pole.84 For fiber optic cables, make-ready engineering must comply 


with the National Electric Safety Code and may include moving existing fiber optic cable or 


increasing the load-bearing ability of poles. The WSBO will encourage applicants to utilize a “One-


Touch Make-Ready” approach, which enables a single company to complete all make-ready work 


in one service trip. This streamlines cost-effective access to poles and conduits, reducing 


deployment costs. 


Additionally, the WSBO will coordinate with the Washington Utilities and Transportation 


Commission to provide additional guidance to subgrantees regarding utility pole attachments.85 


State law allows utility pole owners to require entities interested in using utility poles – such as 


ISPs – to pay for costs to upgrade utility poles to accommodate additional attachments.86 


However, the WSBO can help streamline the make-ready process for ISPs by working with 


Washington Utilities and Transportation Commission to develop guidance on standardizing 


attachment requirements and improving consistency in the approval process. This could 


significantly benefit broadband expansion, particularly in rural and remote areas, where deploying 


infrastructure often relies on availability and costs to access utility poles. Establishing leading 


practices would support a transparent process that establishes a fair distribution of costs between 


pole owners and entities seeking to use the pole, set height standards to facilitate aerial fiber 


attachments, and require utility owners to seek easements that include future telecommunications 


attachments on pole lines.  


STREAMLINING RIGHTS-OF-WAY, INCLUDING THE IMPOSITION OF 


REASONABLE ACCESS REQUIREMENTS AND PERMITTING PROCESSES 


The WSBO is committed to collaborating closely with stakeholders to improve existing permitting 


and easement processes to increase project efficiency and timeliness. The land across 


Washington is often checkerboarded, meaning land ownership is intermingled between two or 


more owners.87 Checkerboarding contributes to a convoluted permitting process, as applicants 


must seek permits through multiple owners to fully access the land. Given the complex ecosystem 


of permitting entities, a multi-stakeholder engagement process could include local governments, 


tribal governments, state agencies, and federal agencies. The WSBO will also work with the 


Washington State Legislature to find legislative solutions for statewide permitting barriers. The 


Legislature acknowledged the cost-effective benefits of maximizing the use of rights-of-way during 


                                                
84 Diane Kruse (2019), Policies and Ordinances that Facilitate Broadband Deployment. Accessed at: 
https://broadband.ramsmn.org/wp-content/uploads/2019/08/Dig-Once-and-Shadow-Conduit-Policies-Best-Practices-and-
Impacts.pdf  
85 Utilities Technology Council (May 2020), Utilities Technology Council Joint Use Study. Accessed at: https://utc.org/wp-
content/uploads/2020/12/UTC-Joint-Use-Study-Final.pdf  
86 Washington State Legislature (n.d.), WAC 480-54-030. Accessed at: WAC 480-54-030 
87 NTIA (2022), Preparing for Permitting to Accelerate Broadband Deployment. Accessed at: 
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-12/IFA_Permitting_101_PDF.pdf  



https://broadband.ramsmn.org/wp-content/uploads/2019/08/Dig-Once-and-Shadow-Conduit-Policies-Best-Practices-and-Impacts.pdf

https://broadband.ramsmn.org/wp-content/uploads/2019/08/Dig-Once-and-Shadow-Conduit-Policies-Best-Practices-and-Impacts.pdf

https://utc.org/wp-content/uploads/2020/12/UTC-Joint-Use-Study-Final.pdf

https://utc.org/wp-content/uploads/2020/12/UTC-Joint-Use-Study-Final.pdf

https://app.leg.wa.gov/WAC/default.aspx?cite=480-54-030

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-12/IFA_Permitting_101_PDF.pdf
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construction or repair of transportation systems to extend and improve broadband and high-speed 


internet connections throughout the state in ESHB 1457.88 ESHB 1457 aims to facilitate the 


coordinated installation of broadband along state highways.  


Recently passed legislation could serve as a model for expediting broadband deployment 


projects. HB 1216 aims to streamline the siting of new clean energy projects by creating an 


Interagency Clean Energy Siting Coordinating Council – co-chaired by the Department of 


Commerce and the Department of Ecology – to help review applications for “Clean Energy 


Projects of Statewide Significance.” Approved projects are eligible for an expedited, streamlined 


permitting process.89 Replicating a similar approach for BEAD projects may help reduce costs 


and barriers to deployment related to Rights-of-Way.  


EXPAND EXISTING BROADBAND INFRASTRUCTURE DATA 


Disparate sources of data are a barrier to universal broadband service implementation. In taking 


stock of broadband assets across Washington in the state’s Five-Year Action Plan, broadband 


data and mapping gaps emerged. There is currently no centralized database of broadband 


infrastructure or other infrastructure – such as utility poles – that can be used to support 


broadband expansion. ISPs and localities may have difficulty planning and implementing 


deployment projects without centralized data. While the WSBO has attempted to capture known 


public assets, obtaining asset information from private providers and many public entities is 


difficult. To reduce barriers to deployment caused by a lack of centralized data, the WSBO intends 


to use BEAD funding for data collection and/or mapping initiatives, as outlined in Chapter 6 – 


Eligible Entity Implementation Activities. To do so effectively, the WSBO will work with other 


state agencies and develop data-sharing agreements.  


INCREASING WORKFORCE READINESS 


As referenced in Chapter 8 – Workforce Readiness, the increased demand for key BEAD 


occupations may present barriers to ISPs across Washington. Anticipated workforce gaps include 


a lack of skilled labor for broadband construction, broadband project oversight, and grant funding 


administration. To effectively scale Washington’s broadband workforce equitably and continue to 


support a highly skilled workforce, the state intends to incentivize workforce development priorities 


in subgrantee applications and reduce barriers to entry in the broadband workforce by identifying 


gaps in social infrastructure. Concurrently, the WSBO will coordinate with workforce stakeholders 


and partners across the state to expand workforce programs, support on-the-job training, and 


incorporate registered apprenticeships and apprenticeship preparation programs. The WSBO will 


also support equitable workforce opportunities by promoting ‘good jobs’ principles and raising 


awareness of broadband career opportunities. For a more detailed overview of the proposed 


strategies to encourage equitable workforce development, please see Chapter 8 – Workforce 


Readiness.   


                                                
88 Washington State Legislature (July 25, 2021), Engrossed Substitute House Bill 1457. Accessed at: 
https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/House/1457-S.SL.pdf?q=20230717152811   
89 House Committee on Environment & Energy Appropriations (2023), House Bill Report: HB 1216. Accessed at: 
https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bill%20Reports/House/1216%20HBR%20APP%2023.pdf  



https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n

https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/House/1457-S.SL.pdf?q=20230717152811

https://lawfilesext.leg.wa.gov/biennium/2023-24/Pdf/Bill%20Reports/House/1216%20HBR%20APP%2023.pdf
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11. CLIMATE ASSESSMENT (REQUIREMENT 15) 


11.1 CLIMATE RISK ASSESSMENT 


Text Box 2.11.1: Describe the Eligible Entity’s assessment of climate threats and proposed 


mitigation methods. If an Eligible Entity chooses to reference reports conducted within the past five 


years to meet this requirement, it may attach this report and must provide a crosswalk narrative, with 


reference to page numbers, to demonstrate that the report meets the five requirements below. If the 


report does not specifically address broadband infrastructure, provide additional narrative to address 


how the report relates to broadband infrastructure. At a minimum, this response must clearly do each 


of the following, as outlined on pages 62 – 63 of the Broadband Equity, Access, and Deployment 


(BEAD) Notice of Funding Opportunity (NOFO):   


a. Identify the geographic areas that should be subject to an initial hazard screening for current and 


projected future weather and climate-related risks and the time scales for performing such 


screenings;   


b. Characterize which projected weather and climate hazards may be most important to account for 


and respond to in these areas and over the relevant time horizons;   


c. Characterize any weather and climate risks to new infrastructure deployed using BEAD Program 


funds for the 20 years following deployment; 


d. Identify how the proposed plan will avoid and/or mitigate weather and climate risks identified; and 


e. Describe plans for periodically repeating this process over the life of the Program to ensure that 


evolving risks are understood, characterized, and addressed, and that the most up-to-date tools and 


information resources are utilized.  


The Washington State Broadband Office (WSBO) will assess climate threats and encourage 


applicants to propose mitigation methods for particularly vulnerable regions to promote broadband 


infrastructure resiliency in the face of current and projected climate-related risks. Washington 


state’s unique landscape includes sweeping coastlines, marshy wetlands, heavily forested 


mountainous terrain, rolling plains, and deserts. In total, Washington has seven distinct 


physiographic regions, ranging from coasts and mountains to forests and plains.90 Each distinct 


area comes with challenges regarding climate and weather-related hazards and potential 


solutions. As Washington state is particularly vulnerable to earthquakes and volcanic activity – 


geologic hazards – the WSBO has included them in this assessment when referring to weather 


and climate hazards. Due to the considerable damage that earthquakes and volcanic activity can 


wreak on broadband infrastructure, it is essential to include them in mitigation strategies.  


WEATHER AND CLIMATE HAZARDS 


Referencing the state’s Enhanced Hazard Mitigation Plan and federal tools such as the National 


Oceanic and Atmospheric Administration's (NOAA’s) state climate tool and Federal Emergency 


Management Agency’s (FEMA’s) National Risk Index tool, the WSBO identified weather and 


climate hazards with the most significant impact to broadband infrastructure across the state.91 


The Risk Index scores are calculated using an equation that combines scores for expected annual 


loss due to natural hazards, social vulnerability, and community resilience. Most counties in 


Washington state are at some risk for at least one of FEMA’s natural hazards, except for 


hurricanes. However, the counties and associated hazards below require the most significant 


                                                
90 Washington State Department of Commerce (n.d.), Choose Washington. Accessed at: 
http://choosewashingtonstate.com/research-resources/about-washington/climate-geography/  
91 FEMA (n.d.), National Risk Index Map. Accessed at: Map | National Risk Index (fema.gov)  



http://choosewashingtonstate.com/research-resources/about-washington/climate-geography/

https://hazards.fema.gov/nri/map
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attention. They will be the focus of this assessment. The WSBO will encourage all applicants to 


conduct an initial hazard screening for the weather and climate-related risks identified below on 


a yearly basis.  


 Cold Wave: A cold wave is a weather event involving air cooling or invading freezing air 


over a large area. It is marked by a drop in average temperature well below the averages 
of a region.  


o Counties rated ‘Very High Risk’: Benton, Grant, Okanogan, Spokane, Yakima 
o Counties rated ‘Relatively High Risk’: Adams, Douglas, Franklin, Walla Walla 


 Earthquakes: Earthquakes are common in Washington, with tiny ones happening nearly 


daily.92 Most of the populated areas of the state have a 40-80% chance of an earthquake 
in the next 50 years.  


o County rated ‘Very High Risk’: King 
o Counties rated ‘Relatively High Risk’: Clark, Kitsap, Pierce, Snohomish, Thurston 


 Flooding (Coastal and Riverine): Flooding is overflowing water onto land that is usually 
dry. Floods can happen during heavy rains, when snow melts quickly, or when dams or 
levees break. In the Pacific Northwest, flood disasters are often tied to extreme rainfall 
events, such as atmospheric rivers. Additionally, rising sea level along Washington’s coast 
also contributes to more frequent coastal flooding.  


o County rated ‘Relatively High Risk’: Grays Harbor (coastal) 


 Heat Wave: A heat wave is a period of abnormally hot weather lasting more than two 


days, which can occur with or without high humidity.  
o Counties rated ‘Relatively High Risk’: Benton, Chelan, Douglas, Franklin, Grant, 


Spokane, Walla Walla 


 Landslides: A landslide is the movement of a mass of rock, debris, or earth down a 


slope.93 Washington is one of the most landslide-prone states in the country, with 
hundreds to thousands of events each year. For this assessment, avalanches will be 
categorized as a type of landslide. An avalanche occurs when a layer of snow loses its 
grip on a slope and slides downhill.94  


o Counties rated ‘Very High Risk’: Chelan, Clallam, Cowlitz, Grays Harbor, Island, 
Okanogan, Pierce, Snohomish, Yakima 


o Counties rated ‘Relatively High Risk’: Clark, Douglas, Ferry, King, Kitsap, Lewis, 
Whatcom 


 Severe Storm: For this assessment, severe storms also include ice storms and winter 


weather events. A storm is “severe” when it produces wind gusts of at least 58 mph and/or 
hail one inch in diameter (about the size of a quarter) or larger and/or a tornado.95 An ice 
storm is a storm that results in the accumulation of at least 0.25 inches of ice on exposed 
surfaces.96 Winter weather consists of storm events in which the main types of 
precipitation are snow, sleet, or freezing rain.97 


                                                
92 Washington State Department of Natural Resources (n.d.), Earthquakes and Faults. Accessed at: Earthquakes and Faults | WA - 
DNR  
93 United States Geological Survey (n.d.), What is a landslide and what causes one? Accessed at: What is a landslide and what 
causes one? 
94 Washington State Military Department (n.d.), Avalanche. Accessed at: Avalanche | Washington State Military Department, 
Citizens Serving Citizens with Pride & Tradition  
95 NOAA (n.d.), Severe storms. Accessed at: https://www.noaa.gov/explainers/severe-storms  
96 The National Weather Service (n.d.), Glossary. Accessed at: https://forecast.weather.gov/glossary.php?word=ice+storm  
97 FEMA (n.d.), Winter Weather. Accessed at: https://hazards.fema.gov/nri/winter-weather  



https://www.dnr.wa.gov/programs-and-services/geology/geologic-hazards/earthquakes-and-faults

https://www.dnr.wa.gov/programs-and-services/geology/geologic-hazards/earthquakes-and-faults

https://www.usgs.gov/faqs/what-landslide-and-what-causes-one

https://www.usgs.gov/faqs/what-landslide-and-what-causes-one

https://mil.wa.gov/avalanche

https://mil.wa.gov/avalanche

https://www.noaa.gov/explainers/severe-storms

https://forecast.weather.gov/glossary.php?word=ice+storm

https://hazards.fema.gov/nri/winter-weather

Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "92" 
[New]: "94"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "40-80%" 
[New]: "40–80%"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "93" 
[New]: "95"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "94" 
[New]: "96"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "95" 
[New]: "97"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "surfaces. 96" 
[New]: "94"



Font "ArialMT" changed to "Roboto".
Font-size "11.029" changed to "5.03999".
Font-color changed.



Text Deleted�

Text

"Winter weather consists of storm events in which the main types of precipitation are snow, sleet, or freezing rain."



Text Deleted�

Text

"97 92"



Text Replaced�

Text

[Old]: "93" 
[New]: "95"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "94" 
[New]: "96"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "95" 
[New]: "97"



Font "ArialMT" changed to "Roboto".



Text Inserted�

Text

"Winter weather consists of storm events in which the main types of precipitation are snow, sleet, or freezing rain."



Text Replaced�

Text

[Old]: "96" 
[New]: "99"



Font "ArialMT" changed to "Roboto".
Font-size "5.02991" changed to "6.96001".



Text Deleted�

Text

"The National Weather Service (n.d.), Glossary."



Text Deleted�

Text

"Accessed at:"



Text Deleted�

Text

"https://forecast.weather.gov/glossary.php?word=ice+storm"



Text Deleted�

Text

"97"



Text Deleted�

Text

"FEMA (n.d.), Winter Weather."



Text Deleted�

Text

"Accessed at:"



Text Deleted�

Text

"https://hazards.fema.gov/nri/winter-weather"







 


 
102 


    
DRAFT INITIAL PROPOSAL VOLUME II – December 2023 
Subject to revis ion pending f inal approval by NTIA in March 2024 
 


o Counties rated ‘Relatively High Risk’: Benton, Clark, Spokane, Walla Walla 


 Volcanic Activity: Washington state has five volcanoes that are listed as high or very 


high threat potential – Mount Baker, Glacier Peak, Mount Rainier, Mount St. Helens, and 
Mount Adams.98  


o Counties rated ‘Very High Risk’: Clark, King, Pierce 
o Counties rated ‘Relatively High Risk’: Cowlitz, Lewis, Skagit, Snohomish, 


Thurston, Whatcom, Yakima 


 Wildfires: Summer precipitation is projected to decrease in Washington. Combined with 


increased average temperatures and earlier snow melting, this will cause drier conditions 
that will increase the frequency and extent of wildfires.99  


o Counties rated ‘Relatively High Risk’: Chelan, Kittitas, Klickitat, Okanogan, Yakima 
 


A table listing counties FEMA rated “Very High,” “Relatively High,” and “Relatively Moderate” risk 


for these natural hazards is in Appendix 18.8. 


Ultimately, climate change is exacerbating and increasing the extent and frequency of most 


weather and climate hazards in Washington. As referenced in the state’s Enhanced Hazard 


Mitigation Plan, given the severity of recent climate-related disasters and the increasing likelihood 


of future disasters related to climate change, the natural hazards placing Washingtonians at the 


highest risk in the near term are (1) extreme weather, (2) flooding, and (3) wildfire. Extreme 


weather includes flooding, severe storms, and heat and cold waves.100 


The 2018 National Climate Assessment states that the Northwest Region has warmed by two 
degrees due to climate change. Washington state must consider the impact of more frequent 
wildfires, including damage to infrastructure.101 The state’s high percent frequency of drought 
events (33%) also increases the state’s risk for wildfires.102 The National Climate Assessment 
also predicts an increase in severe winter storms with El Niño winter storms contributing to storm 
surges, large waves, coastal erosion, and flooding in low-lying coastal areas.103 


Due to the state’s increased likelihood of weather and climate hazards in the future, it is important 
for subgrantees to consider mitigation tactics when developing Broadband Equity, Access, and 
Deployment (BEAD) funded broadband infrastructure. This requires Washington state to consider 
the worsening impact of climate-related hazards on new infrastructure deployed using BEAD 
funding for the 20 years following deployment. A review of climate assessment tools for hazard 
screening will be conducted at a frequency between every one to five years, as outlined in the 
Periodic Review section, below. 


Supporting BEAD-funded broadband infrastructure resiliency in the face of these weather and 


climate hazards will be essential, as communication through broadband service with first 


responders and community members is vital during any hazard. Establishing mitigation measures 


                                                
98 Washington State Department of Natural Resources (n.d.), Volcanoes. Accessed at: Volcanoes and Lahars | WA - DNR  
99 NOAA National Centers for Environmental Information (2022), State Climate Summaries - Washington. Accessed at: Washington 
- State Climate Summaries 2022 (ncics.org) 
100 Washington Military Department (2023), Washington State Enhanced Hazard Mitigation Plan. Accessed at: 
https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf  
101 Ibid. 
102 NOAA National Centers for Environmental Information (n.d.), U.S. Billion-Dollar Weather and Climate Disasters. Accessed at: 
Summary Stats | Billion-Dollar Weather and Climate Disasters | National Centers for Environmental Information (NCEI) (noaa.gov) 
103 Ibid. 
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https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf

https://www.ncei.noaa.gov/access/billions/summary-stats
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to strengthen broadband infrastructure resiliency in the face of weather and climate hazards will 


benefit all Washington communities.  


MITIGATION EFFORTS 


Considering the weather and climate hazards from FEMA’s National Risk Index, the WSBO 


identified the state's most urgent weather and climate risks. These weather and climate hazards 


will be evaluated when comparing proposed infrastructure types. Pulling information from the 


Center on Rural Innovation’s Hazard-Infrastructure Risk Matrix, the WSBO then identified the 


most frequent risks associated with aerial, buried, and wireless broadband infrastructure based 


on the state's weather and climate risks, in addition to hazard mitigation strategies to increase 


resiliency. This material is detailed in Table 3 below. 


Table 3: Washington State Hazard-Infrastructure Risk Matrix104 


Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 


Cold Wave Aerial Grid power failure  Ensure sufficient backup power supply 


Buried Grid power failure  Ensure sufficient backup power supply 


Wireless Grid power failure  Ensure sufficient backup power supply 


Earthquake Aerial Structural stress 
or structural 
failure, grid power 
failure 


 Use materials and techniques with extra durability and 
flexibility in earthquake-prone areas. 


 Uninterruptable power supply (UPS) systems can 
provide essential backup power during weather-related 
disruptions. Use generators for larger installations. 


Buried Structural stress 
or structural 
failure, grid power 
failure 


 Use materials and techniques with extra durability and 
flexibility in earthquake-prone areas. Damage may be 
more unpredictable and challenging to repair in 
comparison to aerial. 


 Equip underground facilities with UPS systems to 
mitigate power loss risks, especially from flooding. 
Consider using generators for larger control buildings. 


Wireless Structural stress, 
structural failure, 
service disruption, 
grid power failure 


 Use materials and techniques with extra durability and 
flexibility in earthquake-prone areas. 


 Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 


Flooding 
 
Includes risk of: 
  Coastal Flooding 
  Riverine Flooding 


Aerial Corrosion, 
structural stress, 
water damage, 
electrical short-
circuit, grid power 
failure 


 Ensure proper drainage around the base of poles or 
other components. 


 UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 


                                                
104 Center for Rural Innovation (2023), Hazard-Infrastructure Risk Matrix. Accessed at: http://ruralinnovation.us/wp-
content/uploads/2023/08/CH_Appendix-A_Matrix.pdf  



http://ruralinnovation.us/wp-content/uploads/2023/08/CH_Appendix-A_Matrix.pdf

http://ruralinnovation.us/wp-content/uploads/2023/08/CH_Appendix-A_Matrix.pdf
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Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 


Buried Corrosion, 
structural stress, 
water damage, 
electrical short-
circuit, grid power 
failure 


 Use materials and techniques that consider the 
possibility of flooding, such as conduit and fiber with 
waterproofing components (e.g., gel). 


 Consider replacing with aerial in high-risk flood areas. 
 Equip underground facilities with UPS systems to 


mitigate power loss risks, especially from flooding. 
Consider using generators for larger control buildings. 


Wireless Corrosion, 
structural stress, 
water damage, 
electrical short-
circuit, grid power 
failure 


 Avoid building in frequent flood areas if possible. 
 Ensure proper drainage around the base of poles or 


other components. 
 Deploy UPS systems for wireless base stations and 


access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 


Heat Wave  Aerial Grid power failure  Ensure sufficient backup power supply. 


Buried Grid power failure  Ensure sufficient backup power supply. 


Wireless Grid power failure  Ensure sufficient backup power supply. 


Landslide105 
 
Includes risk of: 
  Avalanche 


Aerial Structural stress 
or structural 
failure, equipment 
damage, grid 
power failure 


 Use materials and techniques with extra durability and 
flexibility in landslide-prone areas. It is better to bury 
cables where possible or locate infrastructure outside 
landslide-prone areas. 


 Use UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 


Buried Grid power failure  Ensure sufficient backup power supply. 


Wireless Structural stress 
or structural 
failure, grid power 
failure 


 Use materials and techniques with extra durability and 
flexibility in landslide-prone areas. It is better to locate 
infrastructure outside of landslide-prone areas. 


 Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for more extensive facilities 
like data centers. Consider alternative power sources, 
such as solar panels, for remote installations. 


Severe Storm  
 
Includes risk of:  
  Ice Storm 
  Lightning 
  Tornado 
  Winter Weather 
 


Aerial Structural stress, 
structural failure, 
electrical surge,  
equipment 
damage, grid 
power failure 


 Use equipment that can withstand significant wind 
stress (e.g., heavy-duty cable brackets or 
composite/steel poles). Composite and steel poles are 
primarily used in high-moisture environments, not 
necessarily stronger than wood. Heavy-duty cable 
brackets may not be a viable/industry standard 
solution. Better to bury cables where possible. 


 Use lightning arrestors and/or grounding wires to 
transfer strike energy to the ground safely. 


                                                
105 FEMA (2013), Mitigation Ideas: A Resource for Reducing Risk to Natural Hazards. Accessed at: 
https://www.fema.gov/sites/default/files/2020-06/fema-mitigation-ideas_02-13-2013.pdf  
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Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 


 Install surge protectors to limit the voltage surge and 
prevent damage. 


 Use materials rated for the extra weight of anticipated 
ice buildup. 


 Keep tree limbs or vulnerable structures clear of 
infrastructure. 


 Use UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 


Buried Structural stress, 
electrical surge, 
grid power failure 


 Use materials and techniques with extra durability and 
flexibility when freezing can cause ground shifting. 


 Install surge protectors to limit the voltage surge and 
prevent damage. 


 Specify cables with an appropriately rated grounding 
conductor. 


 Ensure sufficient backup power supply. 
 Equip underground facilities with UPS systems to 


mitigate power loss risks, especially from flooding. 
Consider using generators for larger control buildings. 


Wireless Structural stress, 
structural failure, 
equipment 
damage, grid 
power failure 


 Use equipment that can withstand significant wind 
stress (e.g., heavy-duty cable brackets or 
composite/steel poles). 


 Keep tree limbs or vulnerable structures clear of 
infrastructure. 


 Ensure point-to-point connections use high-strength 
brackets and enclosures to prevent being knocked out 
of alignment by wind. 


 Use materials rated for the extra weight of anticipated 
ice buildup. 


 Consider equipment or enclosures with heating 
elements to prevent ice buildup. 


 Use lightning arrestors and/or grounding wires to 
transfer strike energy to the ground safely. 


 Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 


Volcanic Activity Aerial Structural stress, 
structural failure, 
equipment 
damage, grid 
power failure 


 Bury infrastructure in areas prone to volcanic activity if 
possible. 


 Use UPS systems to provide essential backup power 
during weather-related disruptions. Use generators for 
larger installations. 


Buried Grid power failure  Ensure sufficient backup power supply. 


Wireless Structural stress, 
structural failure, 
equipment 
damage, grid 
power failure 


 Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 
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Natural Hazard Infrastructure Main Risks Hazard Mitigation Strategy 


Wildfire Aerial Fire damage, 
electrical surge, 
electrical 
short-circuit, 
structural stress, 
equipment 
damage, grid 
power failure 


 Bury infrastructure in fire-prone areas if at all possible. 
 If possible, use more significant setbacks and buffers 


between poles and fire fuel (trees). 
 Use fire-resistant coatings on infrastructure such as 


poles and other equipment. 
 Use UPS systems to provide essential backup power 


during weather-related disruptions. Use generators for 
larger installations. 


Buried Grid power failure  Equip underground facilities with UPS systems to 
mitigate power loss risks. Consider using generators 
for larger control buildings. 


Wireless Fire damage, 
electrical surge, 
electrical 
short-circuit, 
structural stress, 
equipment 
damage, grid 
power failure 


 Use fire-resistant coatings on infrastructure exposed to 
fire risk. 


 Deploy UPS systems for wireless base stations and 
access points to ensure backup during power outages. 
Generators are suitable for larger facilities like data 
centers. Consider alternative power sources, such as 
solar panels, for remote installations. 


 


The WSBO acknowledges that certain broadband infrastructure types are more expensive than 


others or are not feasible due to the physical geography of the proposed project sites. For 


example, buried infrastructure is typically more costly than aerial or wireless infrastructure, and it 


may not be possible to install in some regions of the state due to mountainous terrain or sediment 


composition. The WSBO will consider this information when evaluating and prioritizing BEAD 


proposals. As illustrated in Table 3, it is possible to incorporate mitigation techniques for climate- 


and weather-related hazards that may impact new infrastructure.  


Concurrent to this Initial Proposal Volume II, the WSBO is conducting a Low Earth Orbit (LEO) 


satellite feasibility study and may consider funding satellite broadband infrastructure to provide 


redundancy and support network resiliency in the face of weather and climate hazards.106 A 


potentially effective mitigation technique is layering satellite broadband service into areas 


vulnerable to many risks. Alternative technologies like LEO satellite may be considered for BEAD 


funding in extremely high-cost areas.107 


To protect against the identified weather and climate hazards, the WSBO will strongly encourage 


applicants proposing projects in vulnerable geographic areas to integrate mitigation measures in 


their applications, as Table 3 outlines. For example, for a potential project area that is in an area 


prone to wildfires or landslides, the applicant may propose that all broadband infrastructure be 


buried, where possible, for protection. Mitigation measures may include: 


 Developing rapid emergency response and communications strategies to respond 
promptly and effectively to extreme weather events. 


                                                
106 Legislative report on LEO Satellite forthcoming.  
107 Diana Goovaerts (May 24, 2022), NTIA chief answers 5 burning broadband funding questions. Accessed at: NTIA chief answers 
5 burning broadband funding questions (fiercetelecom.com) 



https://www.fiercetelecom.com/telecom/ntia-chief-says-broadband-funding-will-start-flowing-later-year

https://www.fiercetelecom.com/telecom/ntia-chief-says-broadband-funding-will-start-flowing-later-year

Text Deleted�

Text

""



Text Deleted�

Text

"Bury infrastructure in fire-prone areas if at all possible."



Text Replaced�

Text

[Old]: "" 
[New]: "electrical short-circuit, structural stress, equipment damage, grid power failure •"



Font "SymbolMT" changed to "Roboto".



Text Inserted�

Text

"Bury infrastructure in fire-prone areas if at all possible."



Text Inserted�

Text

"•"



Text Deleted�

Text

"electrical"



Text Replaced�

Text

[Old]: "short-circuit, " 
[New]: "•"



Font "ArialMT" changed to "SymbolMT".



Text Deleted�

Text

"structural stress,"



Text Replaced�

Text

[Old]: "equipment " 
[New]: "•"



Font "ArialMT" changed to "SymbolMT".



Text Deleted�

Text

"damage, grid"



Text Deleted�

Text

"power failure"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "106" 
[New]: "108"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "vulnerable to many risks." 
[New]: "108"



Font "ArialMT" changed to "Roboto".
Font-size "11.029" changed to "5.03999".



Text Inserted�

Text

"Legislative report on LEO Satellite forthcoming."



Text Replaced�

Text

[Old]: "107" 
[New]: "109"



Font "ArialMT" changed to "Roboto".



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "106" 
[New]: "•"



Font "ArialMT" changed to "SymbolMT".
Font-size "5.02991" changed to "11.04".



Text Deleted�

Text

"Legislative report on LEO Satellite forthcoming."



Text Deleted�

Text

"107"



Text Deleted�

Text

"Diana Goovaerts (May 24, 2022), NTIA chief answers 5 burning broadband funding questions. Accessed at: NTIA chief answers 5 burning broadband funding questions (fiercetelecom.com)"







 


 
107 


    
DRAFT INITIAL PROPOSAL VOLUME II – December 2023 
Subject to revis ion pending f inal approval by NTIA in March 2024 
 


 Regular monitoring of any potentially vulnerable buildouts. 


 Coordinating with local agencies to understand current weather and climate hazards. 


 Incorporating climate resilience into infrastructure designs, including technology platforms, 
power sources, facility siting, redundancy, processes, asset hardening, and speed 
restoration, among other considerations. 


 Consulting the Center on Rural Innovation’s Risk Assessment Tool. 


In addition to the mitigation measures outlined above, the WSBO will strongly encourage 


applicants to engage in local coordination. As of March 2023, all 39 counties in Washington were 


actively engaged in hazard mitigation planning. Additionally, all counties – except for Adams 


County – have already completed at least one county-wide hazard mitigation plan, and many 


counties have undergone multiple comprehensive updates.108 Therefore, the WSBO strongly 


recommends that applicants review the county mitigation plan corresponding to the project site to 


better understand county-specific hazard mitigation techniques that may be implemented during 


deployment. Overall, the increase in participation in hazard mitigation planning statewide 


represents an increase in local jurisdictions’ capacity to mitigate hazards effectively. 


The WSBO will also encourage applicants to coordinate with the Washington State Department 


of Transportation (WSDOT) to understand mitigation strategies that WSDOT has undertaken to 


protect its infrastructure from climate and natural hazards. For example, WSDOT’s Climate 


Impacts Vulnerability Assessments Report provides an overview of its conceptual climate risk 


assessment model developed for transportation infrastructure. It assesses climate vulnerability 


on its assets in each region and mode across Washington.109 


PERIODIC REVIEW 


As climate patterns change, so do the risks and hazards. To support continued understanding 


and management of these evolving risks, the WSBO will regularly evaluate its screening process 


over the program's lifetime. To support up-to-date knowledge of weather and climate hazards in 


the state, the WSBO will check for updated climate risks and vulnerabilities regularly to promote 


broadband infrastructure resiliency. Specifically, Washington will update its climate assessment 


using the following sources. 


 FEMA’s National Risk Index 


 NOAA’s Washington Climate Summary 


 NOAA’s National Centers for Environmental Information 


 United States Geological Survey Earthquake Viewer 


 2023 Washington State Enhanced Hazard Mitigation Plan 


 University of Washington’s Climate Mapping Tool 


                                                
108 Washington Military Department (2023), Washington State Enhanced Hazard Mitigation Plan. Accessed at: 
https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf  
109 Washington State Department of Transportation (2011), Climate Impact Assessment. Accessed at: 
https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf  



https://mil.wa.gov/asset/651ec296d76a9/2023_WA_SEHMP_final_20231004.pdf

https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf
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 Georgetown Climate Center’s Preparing for Climate Change in Washington Tool 


Once published, the WSBO will also look to the updated Washington State Department of Ecology 


Climate Response Strategy.110 The WSBO will look at each of the abovementioned resources 


annually to determine if it has or has not been updated in the last year. Based on that assessment, 


the WSBO will update its climate assessment accordingly.    


The WSBO will encourage subgrantees to perform risk assessment screening as early in their 


BEAD project planning processes as practical so that appropriate design changes can be made 


according to identified risks. The WSBO will also strongly encourage subgrantees to monitor their 


broadband networks annually to determine if climate- or weather-related risks have increased and 


if further mitigation strategies should be deployed. 


The WSBO may also update programmatic materials and guidelines to stay ahead of climate and 


weather changes as possible. The WSBO is committed to identifying and mitigating hazards and 


risks wherever possible across the state, particularly in our most vulnerable geographic areas.   


  


                                                
110 Washington State Legislature (n.d.), Chapter 70A.05 RCW: Integrated Climate Change Response Strategy. Accessed at: 
https://app.leg.wa.gov/rcw/default.aspx?cite=70A.05&full=true&pdf=true#:~:text=(2)(a)%20By%20September,conservation%20com
mission%2C%20the%20Puget%20Sound  
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11.1.1 ATTACHMENT – CLIMATE REPORTS 


Optional Attachment 2.11.1: Submit any relevant reports conducted within the past five years that 


may be relevant for this requirement and will be referenced in the text narrative above. 


To view Washington’s State Enhanced Hazard Mitigation Plan, please visit: 


https://mil.wa.gov/asset/65175ddc76dee/2023_WA_SEHMP_Final_20230913.pdf  


To view Biophysical Climate Risks and Economic Impacts for Washington State prepared by the 
University of Washington, please visit:  
https://cig.uw.edu/wp-content/uploads/sites/2/2023/01/Biophysical-Climate-Risks-and-
Economic-Impacts-for-Washington-State_UW_Climate_Impacts_Group_Dec2022.pdf 


To view the Climate Impacts Vulnerability Assessment prepared by the Washington State 
Department of Transportation, please visit:  
https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-
2011.pdf  
(Note: This report was developed in 2011, but the framework used for impact assessment is still 
relevant and is based on the Federal Highway Administration’s Vulnerability Assessment and 
Adaptation Framework.) 


  



https://mil.wa.gov/asset/65175ddc76dee/2023_WA_SEHMP_Final_20230913.pdf

https://cig.uw.edu/wp-content/uploads/sites/2/2023/01/Biophysical-Climate-Risks-and-Economic-Impacts-for-Washington-State_UW_Climate_Impacts_Group_Dec2022.pdf

https://cig.uw.edu/wp-content/uploads/sites/2/2023/01/Biophysical-Climate-Risks-and-Economic-Impacts-for-Washington-State_UW_Climate_Impacts_Group_Dec2022.pdf

https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf

https://wsdot.wa.gov/sites/default/files/2021-10/Climate-Impact-AssessmentforFHWA-12-2011.pdf
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12. LOW-COST BROADBAND SERVICE OPTION 


(REQUIREMENT 16) 


12.1 LOW-COST BROADBAND SERVICE OPTION 


Text Box 2.12.1: Describe the low-cost broadband service option(s) that must be offered by 


subgrantees as selected by the Eligible Entity, including why the outlined option(s) best services the 


needs of residents within the Eligible Entity’s jurisdiction. At a minimum, this response must include 


a definition of low-cost broadband service option that clearly addresses the following, as outlined on 


page 67 of the BEAD NOFO:   


a. All recurring charges to the subscriber, as well as any non-recurring costs or fees to the subscriber 


(e.g., service initiation costs);   


b. The plan’s basic service characteristics (download and upload speeds, latency, any limits on usage 


or availability, and any material network management practices);   


c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy toward the plan’s rate; 


and   


d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost service plans 


offering more advantageous technical specifications.  


To bridge the digital divide in Washington and strive to meet Objective 1.4 set out in the state’s 


Five-Year Action Plan and in Chapter 1 – Objectives, the Washington State Broadband Office 


(WSBO) recognizes the intrinsic link between affordability and accessibility. Objective 1.4 states 


that every business and household in Washington state should have affordable access to the 


broadband they need for work, school, healthcare, and more. This includes reducing barriers to 


access through policy and programs, such as: 


 Increasing awareness of benefits and enrollment of eligible households in the Affordable 
Connectivity Program (ACP).  


 Expanding the availability of non-federally funded subsidies and grant programs to 
increase the affordability of broadband. 


As mentioned by multiple participants at the state’s public engagement events, many 


Washingtonians may have broadband service available, but they cannot afford the price of service 


or devices. Building up broadband infrastructure across the state without addressing affordability 


issues may bring broadband service to some, but will leave behind Washington’s most vulnerable 


communities, excluding them from the digital economy and society.  


While some affordability programs exist to reduce the cost of broadband service for low-income 


households, many Washingtonians are unaware of these resources or may not understand how 


to apply for them. For example, the ACP – a Federal Communications Commission program that 


helps families and households afford internet service – is underutilized in Washington. According 


to the Universal Service Administrative Co. ACP Enrollment and Claims Tracker, Washington has 


an estimated 1,125,000 eligible households. However, as of September 2023, less than 315,000 


are enrolled. This figure represents only about 28% of eligible households. To address this, the 


WSBO has expanded its efforts to increase awareness of the ACP and promote enrollment, 


providing resources on its homepage to assist residents with the application process and 


supporting the work of digital navigators who can help eligible households apply. Additionally, 



https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
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many city, county, and nonprofit organization websites link to the ACP to boost awareness and 


provide details on how residents can apply for the program. The WSBO intends to use the state’s 


digital navigators and any internet service providers receiving Broadband Equity, Access, and 


Deployment (BEAD) funding to promote community awareness and enrollment in the ACP.  


Considering input received during public engagement for the Five-Year Action Plan, and in 


alignment with the BEAD Notice of Funding Opportunity (NOFO), the WSBO developed the 


following low-cost broadband service option: 


 The subgrantee offers a service option that meets, at a minimum, the following criteria: 


o The low-cost service option costs $30 per month or less, including all taxes, fees, 
and charges billed to the subscriber. The WSBO may adjust the low-cost service 
option price as needed to match inflation. 


o The subgrantee must allow the end user to apply ACP and Lifeline program benefit 
subsidies to the service price.  


o The subgrantee must work to inform prospective customers of the ACP and 
Lifeline. The subgrantee must also take the necessary steps to enroll and apply 
the benefit to the low-cost service option. 


o Subgrantees will be held to performance requirements established by the BEAD 
program. They must consistently and reliably provide download speeds of at least 
100 megabits per second (Mbps) and typical upload speeds of at least 20 Mbps. 


o The low-cost service option must provide no more than 100 milliseconds of typical 
latency measurements. 


o The subgrantee must not subject low-cost service option subscribers to data caps, 
surcharges, or usage-based throttling. Low-cost service option subscribers must 
only be subject to the same acceptable use policies to which subscribers to all 
other broadband internet access service plans offered to home subscribers by the 
participating subgrantee must adhere. 


o If the subgrantee later offers a low-cost plan with higher speeds downstream 
and/or upstream, the subgrantee must permit eligible subscribers subscribed to a 
low-cost service option to upgrade at little to no extra cost. The subgrantee must 
also inform subscribers of alternative plan options if they wish to change to another 
tier of service.  


 The subgrantee is required to participate in the ACP and encouraged to ensure that 
prospective customers are aware of their participation in the ACP. The subgrantee is 
required to participate in any successor broadband subsidy programs should funding for 
the ACP be depleted and the program not renewed.  


 Subgrantees must also provide a low-cost service option – meeting the parameters 
established above – to those who qualify for the ACP. Subgrantees may not impose 
additional eligibility restrictions beyond those applicable to the ACP. 


The WSBO strongly encourages the low-cost broadband service option to be available to all 


eligible prospective customers across the subgrantee’s service territory; however, this service 


option must be available to locations within the awarded project areas under the BEAD program.  



https://deptofcommerce.box.com/s/yr03ll1kw1rpd7x4w4wk0z5g6gdah90n
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With this affordability guidance in place, the WSBO anticipates increased awareness of and 


participation in affordability programs, reducing cost barriers of connectivity for the most 


vulnerable communities and households across Washington state.   


12.2 AFFORDABLE CONNECTIVITY PROGRAM PARTICIPATION 


Checkbox 2.12.2: Certify that all subgrantees will be required to participate in the Affordable 


Connectivity Program or any successor program.  


The WSBO certifies that all subgrantees will be required to participate in the ACP or any 


successor program. The WSBO also intends to require BEAD subgrantees to offer its customers 


the ACP device subsidy program. 
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13. MIDDLE-CLASS AFFORDABILITY (REQUIREMENT 20) 


Text Box 2.13.1: Describe a middle-class affordability plan that details how high-quality broadband 


services will be made available to all middle-class families in the BEAD-funded network’s service 


area at reasonable prices. This response must clearly provide a reasonable explanation of how high-


quality broadband services will be made available to all middle-class families in the BEAD-funded 


network’s service area at reasonable prices. 


In addition to the low-cost broadband service option, the Washington State Broadband Office 


(WSBO) recognizes the importance of providing middle-class families with affordable broadband 


service. The intention behind supporting an affordable service option for middle-class households 


is to help those who may not qualify for programs like the Affordable Connectivity Program (ACP) 


or Lifeline, but for whom internet affordability is still a concern. To address affordability concerns 


for middle-class households, the WSBO proposes the strategies below. 


BEAD PROPOSAL SCORING CRITERIA 


Affordability is part of the scoring criteria the WSBO will use to evaluate proposals for Broadband 


Equity, Access, and Deployment (BEAD) funding. Please see Chapter 4 – Deployment 


Subgrantee Selection for information on the WSBO’s deployment subgrantee selection process. 


AFFORDABLE SERVICE OPTION 


Offering middle-class households affordable, high-quality broadband service is a priority for the 


WSBO. To understand the range of middle-class income in Washington, the WSBO looked to 


research by the Pew Research Center.111 Their analysis defines middle-class as households with 


annual incomes of two-thirds to twice the median household income. Referencing data from the 


Washington State Office of Financial Management, the median household income in Washington 


is $84,155. This establishes the range of middle-class incomes as $56,103 to $168, 310.112 


To support broadband affordability for middle-class households, the WSBO will require 


subgrantees to provide a plan for an affordable service option that supports stable and affordable 


prices to middle-income end-users. The affordable service option plan must include a proposed 


price threshold, its justification, and basic service features that align with the BEAD program 


requirements. The WSBO strongly encourages the affordable service option to be available to 


prospective customers across the subgrantee’s entire service territory. However, this option must 


be available to locations within the awarded project areas under the BEAD program.  


In line with the requirements outlined above, subgrantees must establish an affordable service 


option plan that meets, at a minimum, the following criteria:  


 Proposes a monthly non-promotional price, including all taxes, fees, and charges billed to 
the customer or subscribers, and justification for the price. 


 Provides consistent and reliable download speeds of at least 100 megabits per second 
(Mbps) and typical upload speeds of at least 20 Mbps.  


                                                
111 Pew Research Center (July 23, 2023), Are You in the Middle Class? Accessed at: https://www.pewresearch.org/short-
reads/2020/07/23/are-you-in-the-american-middle-class/  
112 Office of Financial Management (May 22, 2023), Median Household Income Estimates. Accessed at: 
https://ofm.wa.gov/sites/default/files/public/dataresearch/economy/median_household_income_estimates.pdf  
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 Provides typical latency measurements of no more than 100 milliseconds.  


 Is not subject to data caps, surcharges, or usage-based throttling, and is subject only to 
the same acceptable use policies to which subscribers to all other broadband internet 
access service plans offered to home subscribers by the participating subgrantee must 
adhere. 


 Only allows prices charged to end users to increase after 12 months have passed, and at 
a rate that does not exceed the Consumer Price Index for All Urban Consumers (CPI-U) 
12-month percentage point change for the “All Items” category, published by the U.S. 
Bureau of Labor Statistics.113 Existing customers must be informed via mail, billing 
announcement, or email, no later than 30 days before an annual price increase.  


In addition to the recommendations set above, the WSBO strongly encourages subgrantees to 


inform all prospective customers of the affordable service option and provide access to publicly 


available information for the affordable service option on subgrantee websites.  


To support price reasonability for middle class households in subsequent years, the WSBO will 


annually publish consumer pricing benchmarks and income-focused data analysis so that 


consumers can comparison shop for service options. In addition to regular benchmarking, the 


WSBO will establish monitoring and public reporting metrics to maintain high-speed internet 


affordability for middle-income households. To support data accuracy, the WSBO will require that 


participants annually report service tiers and pricing for project areas to certify that affordable 


service options are being offered.  


 


 


 


  


                                                
113 U.S. Bureau of Labor Statistics (n.d.), CPI-U: U.S. city average by detailed expenditure category. Accessed at: 
https://www.bls.gov/news.release/cpi.t02.htm  
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14. USE OF 20 PERCENT OF FUNDING (REQUIREMENT 17) 


14.1 20 PERCENT OF FUNDS USAGE 


Text Box 2.14.1: Describe the Eligible Entity’s planned use of any funds being requested, which 


must address the following: 


a. If the Eligible Entity does not wish to request funds during the Initial Proposal round, it must indicate 


no funding requested and provide the rationale for not requesting funds. 


b. If the Eligible Entity is requesting less than or equal to 20 percent of funding allocation during the 


Initial Proposal round, it must detail the amount of funding requested for use upon approval of the 


Initial Proposal, the intended use of funds, and how the proposed use of funds achieves the statutory 


objective of serving all unserved and underserved locations. 


c. If the Eligible Entity is requesting more than 20 percent (up to 100 percent) of funding allocation 


during the Initial Proposal round, it must detail the amount of funding requested for use upon approval 


of the Initial Proposal, the intended use of funds, how the proposed use of funds achieves the 


statutory objective of serving all unserved and underserved locations, and provide rationale for 


requesting funds greater than 20 percent of the funding allocation. 


The Washington State Broadband Office (WSBO) requests that 100% of its Broadband Equity, 


Access, and Deployment (BEAD) funding allocation, or $1,227,742,066.30, be made available to 


the state. The WSBO believes that 100% of its BEAD allocation is required to address the state’s 


digital divide adequately and efficiently. 


Specifically:  


 The WSBO is committed to providing broadband to unserved and underserved locations 
throughout the state.114 The importance of having reliable and affordable access to 
broadband in today’s society requires the state to act urgently to address existing 
broadband inequities that have impacted regions of the state for too long. 


 The WSBO is prepared and eager to begin implementing the BEAD program according to 
the strategies and processes described in its DRAFT Initial Proposal Volume I and 
throughout this Volume II document.  


 The WSBO acknowledges that the number of high-cost locations in the state presents 
challenges for broadband expansion. Thus, delaying the BEAD process could result in 
additional cost pressure for these locations. Specifically, projects in high-cost areas could 
become even more costly as nearby states begin disbursing their BEAD funding, 
contributing to higher costs for equipment and supplies and workforce shortages. 
Therefore, the sooner the WSBO can begin the BEAD award process, the better 
positioned it will be to take full advantage of this funding opportunity.  


 The WSBO estimates that, although the state’s allocation of BEAD funding is substantially 
larger than any previous funding program made available to the state, this amount will not 
be enough to fully serve all unserved and underserved locations with fiber optic 
infrastructure. As a result, the WSBO believes that, from a planning perspective, 


                                                
114 According to data from the Federal Communications Commission’s (FCC) National Broadband Map published on August 29, 
2023, the state of Washington has more than 230,000 unserved locations and more than 85,000 underserved locations. These 
numbers may change once the WSBO begins removing locations with enforceable commitments, as described in the DRAFT Initial 
Proposal Volume I. 
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requesting all BEAD funding at once would allow it to allocate funding more efficiently. 
Getting access to 100% of the state’s BEAD allocation initially would enable the WSBO to 
solicit all project proposals simultaneously, and subsequently allocate funding to ensure 
all possible project areas are awarded funding. 


The WSBO intends to use its $1,227,742,066.30 BEAD allocation in the following way: 


 Planning Activities - $5,000,000.00 (0.4%) 


 Administrative Activities - $2,657,190.00 (0.2%) 


 Programmatic Activities - $19,960,553.94 (1.6%) 


 Subgrantee Selection and Deployment - $1,200,124,322.36 (97.8%) 


(The WSBO has already received $5 million in funding from the National Telecommunications 


and Information Administration [NTIA] for BEAD planning purposes. As a result, the state will 


technically be requesting access to its remaining BEAD allocation [$1,222,742,066.30] in Section 


14.2 – Initial Proposal Funding Request Amount.) 


In accordance with the BEAD Notice of Funding Opportunity (NOFO), the WSBO will use its BEAD 


funding to provide reliable broadband to all unserved and underserved locations in Washington. 


As such, the WSBO plans to use its BEAD allocation primarily for last mile and, when applicable, 


middle-mile deployment costs. Overall, the WSBO anticipates using 97.8% of Washington’s total 


BEAD allocation to support universal service projects.  


The WSBO will prudently use BEAD funding for supporting activities, such as administrative costs, 


and for other BEAD implementation and deployment activity expenses, like funding the challenge 


and subgrantee selection processes. The WSBO is subject to the administrative cap outlined in 


the BEAD NOFO, which limits the amount of BEAD funding the WSBO can use for expenses 


relating (directly or indirectly) to the administration of the grant under Section 60102(d)(2)(B) of 


the Infrastructure Act, to two percent of the state’s total BEAD allocation.115  


The WSBO’s ability to access 100% of its BEAD allocation, and the associated two percent for 


administrative uses, will allow it to pan its administrative budget for the entire BEAD program 


period and use funding for efficiently for Information Technology (IT) support, staffing, and other 


programmatic expenses that are permitted under BEAD. Although BEAD requirements place a 


2% cap on administrative activities, the WSBO intends to only use 0.2% ($2,657,190) of the 


state’s total BEAD allocation for the following administrative activities: 


 Staffing needs. 


 Project management. 


 NTIA BEAD reporting requirements, including costs to coordinate with other federal, state, 
local, and tribal programs. 


 Agency coordination. 


 Procurement of and management of third-party resources. 


                                                
115 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)   



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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 Travel associated with BEAD. 


 Execution and monitoring of enforceable commitment agreements for pre-BEAD grant 
awards to support deduplication. 


In addition to the funding set aside for administrative uses, the WSBO intends to use an additional 


1.6% ($19,960,553.94) of BEAD funding on the following eligible programmatic activities for 


implementing the BEAD program:  


 Development, management, and implementation of the challenge process which includes 
technical assistance, challenge submission, rebuttal, deduplication, and adjudicative 
processes (including potential audits). 


 Development, management, and implementation of the subgrantee selection process. 


 Grant development, administration, management, reporting, National Environmental 
Policy Act (NEPA), monitoring, and compliance specific to BEAD funds. 


 Monitoring subgrantee performance through grant agreements and enforceable 
commitments. 


 Development and refinement of cost models for the extremely high-cost threshold (EHCT) 
and BEAD minimal outlay calculations.  


 Local coordination focused on infrastructure planning with local, regional, and tribal 
entities. 


 Mapping, including funding areas, public-facing maps, and dashboards.  


 Data collection to support mapping, analysis, and program development.  


 Successful disbursement of funds and fiscal management processes. 


 Other project and program management activities, such as: 


o Providing grant-related training to staff and subgrantees, 


o Developing and implementing a BEAD Program Handbook for the WSBO staff and 
subgrantees, and 


o Monitoring and evaluating subgrantee compliance with BEAD requirements. 


The work described above will be completed by a combination of WSBO staff and contractors as 


needed. For example, the challenge portal will be developed by a contractor with support from 


multiple state IT resources. The state may also seek contractor support for additional Geographic 


Information Systems (GIS) analysis, stakeholder outreach and engagement, and other specific 


areas in which the state needs support.  
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14.2 INITIAL PROPOSAL FUNDING REQUEST AMOUNT 


Financial Data Entry 2.14.2: Enter the amount of the Initial Proposal Funding Request. If not 


requesting initial funds, enter ‘$0.00.’  


The WSBO will request $1,222,742,066.30. 


14.3 PERCENT OF FUNDS REQUIREMENTS 


Response 2.14.3: Certify that the Eligible Entity will adhere to BEAD Program requirements 


regarding Initial Proposal funds usage. If the Eligible Entity is not requesting funds in the Initial 


Proposal round and will not submit the Initial Funding Request, note “Not applicable.”  


The WSBO certifies that it will adhere to BEAD program requirements regarding Initial Proposal 


funds usage. 
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15. ELIGIBLE ENTITY REGULATORY APPROACH 


(REQUIREMENT 18) 


15.1 LAWS RELATED TO SUBGRANT COMPETITION 


Text Box 2.15.1:  


a. Disclose whether the Eligible Entity will waive all laws of the Eligible Entity concerning broadband, 


utility services, or similar subjects, whether they predate or postdate enactment of the Infrastructure 


Act that either (a) preclude certain public sector providers from participation in the subgrant 


competition or (b) impose specific requirements on public sector entities, such as limitations on the 


sources of financing, the required imputation of costs not actually incurred by the public sector entity, 


or restrictions on the service a public sector entity can offer.   


b. If the Eligible Entity will not waive all such laws for BEAD Program project selection purposes, 


identify those that it will not waive (using the Excel attachment) and their date of enactment and 


describe how they will be applied in connection with the competition for subgrants. If there are no 


applicable laws, note such. 


Not applicable. 
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16. CERTIFICATION OF COMPLIANCE WITH BEAD 


REQUIREMENTS (REQUIREMENT 19) 


16.1 REQUIREMENTS COMPLIANCE CERTIFICATION 


Text Box 2.16.1: Certify the Eligible Entity’s intent to comply with all applicable requirements of the 


BEAD Program, including the reporting requirements. 


The Washington State Broadband Office (WSBO) certifies that it intends to comply with all 


applicable Broadband Equity, Access, and Deployment (BEAD) Program requirements, including 


the reporting requirements. These state and subgrantee reporting requirements, as described in 


the BEAD Notice of Funding Opportunity (NOFO) Section VII.E, are in Appendix 18.9.  


16.2 SUBGRANTEE ACCOUNTABILITY 


Text Box 2.16.2: Describe subgrantee accountability procedures, including how the Eligible Entity 


will, at a minimum, employ the following practices outlined on page 51 of the BEAD NOFO: 


a. Distribution of funding to subgrantees for, at a minimum, all deployment projects on a reimbursable 


basis (which would allow the Eligible Entity to withhold funds if the subgrantee fails to take the actions 


the funds are meant to subsidize); 


b. The inclusion of clawback provisions (i.e., provisions allowing recoupment of funds previously 


disbursed) in agreements between the Eligible Entity and any subgrantee; 


c. Timely subgrantee reporting mandates; and  


d. Robust subgrantee monitoring practices.  


DISTRIBUTION OF FUNDING 


Once subgrantees and the Washington State Department of Commerce (Commerce) finalize their 


respective agreements to be administered by the WSBO, grant funds will become available to 


subgrantees after the signed agreement's effective date, with the WSBO retaining 5% to 10% of 


funding until all contract commitments have been fulfilled. Subgrantees may request grant funding 


by submitting an online Invoice Voucher (also referred to as A-19) using Commerce’s electronic 


vouchering method through the Contracts Management System (CMS) Online A-19 Portal.116 


Only an authorized individual by the subgrantee’s organization may complete an Invoice Voucher, 


which shall be submitted to reimburse costs incurred for a specific milestone and not for future 


expenses. To Commerce's satisfaction, the invoices shall describe and document the work 


performed, a project status report, and fees. If expenses are invoiced, subgrantees must provide 


a detailed breakdown of each type and all backup documentation, such as vendor invoices and 


labor cost reports. A list of eligible expenses for deployment projects is provided in Appendix 


18.10.  


The subgrantee must also provide proper matching invoice documentation. The subgrantee will 


not be fully reimbursed for expenditures without documentation demonstrating that the match 


requirement has been met. If the match is documented correctly and meets the applicable 


eligibility criteria, expenses may be reimbursed according to the agreement. All match funding 


                                                
116 Form A-19 is an electronic form that the subgrantee creates when submitting a reimbursement request online using Commerce’s 
CMS Portal.  
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must be supported by documentation acceptable to Commerce's satisfaction and be verifiable 


from subgrantee records.  


The WSBO will also require subgrantees to complete and submit a Cost Performance Index form 


with each Invoice Voucher. This form will allow the WSBO to measure the cost efficiency of the 


project using the Cost Performance Index method, which is based on the following formula:   


Cost Performance Index = earned value / actual cost 


The WSBO reserves the right to request further explanation on how applicants will improve the 


project if its Cost Performance Index performs below expectations and may refuse reimbursement 


until sufficient justification is provided.  


Additionally, Commerce may, in its sole discretion, terminate the grant or withhold payments 


claimed by the subgrantee for services rendered if the subgrantee fails to satisfactorily comply 


with any term or condition of the subgrantee’s BEAD agreement. Commerce shall make no 


payments in advance or in anticipation of services or supplies under any subgrantee BEAD 


agreement.  


CLAWBACK PROVISIONS 


If the subgrantee fails to perform its contractual obligations in accordance with state laws, federal 


laws, and/or the provisions of its BEAD agreement, Commerce reserves the right to recapture 


funds in an amount to compensate Commerce for the noncompliance in addition to any other 


remedies available at law or in equity.  


In the event the subgrantee commits fraud or makes any misrepresentation in connection with 


the grant application or during the performance of its BEAD agreement, Commerce reserves the 


right to terminate or amend the subgrantee’s BEAD agreement, accordingly, including the right to 


recapture all funds disbursed to the subgrantee under the grant.  


Repayment by the subgrantee of funds under these recapture provisions shall occur within the 


time period specified by Commerce. Alternatively, Commerce may recapture such funds from 


payments due under the subgrantee’s BEAD agreement.  


REPORTING MANDATES 


As indicated in the WSBO’s response to Text Box 2.16.1 above, the WSBO, on behalf of 


Commerce, will adhere to the reporting requirements as described in the BEAD NOFO. Beyond 


the aforementioned reporting requirements, the WSBO will also require subgrantees to submit 


various reports, both routine and upon request. Through these reports, the WSBO can monitor 


project progress and determine whether technical assistance may be required.  


If a subgrantee fails to meet a reporting deadline, they will be flagged as out of compliance and, 


until corrected, no remittance requests or any other requests will be approved. In addition to 


progress reports, the WSBO will monitor projects through compliance reviews. These reviews aim 


to ensure that the project complies with applicable state and federal guidance and regulations.  


QUARTERLY PROJECTION REPORTS  


Subgrantees will be required to submit quarterly projections and expenditure reports. The WSBO 


will request estimated reimbursement amounts and the anticipated dates that subgrantees plan 
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on submitting an Invoice Voucher for a given quarter. Quarterly projections are used for program 


budgeting purposes only and are not binding.   


QUARTERLY PROGRESS REPORT  


Subgrantees must submit Project Quarterly Progress Reports, including quarters when no 


reimbursements have been issued through the quarter of the project’s completion. These reports 


will help the WSBO certify that each subgrantee complies with the Bipartisan Infrastructure 


Investment and Jobs Act requirements and the BEAD NOFO.  


SEMI-ANNUAL REPORT  


To be eligible for fund disbursement, subgrantees must submit a Semi-Annual Report to the 


WSBO to track the use of funds provided. At a minimum, the report must:   


 Include a list of addresses or location identifications (including the Broadband Serviceable 
Location Fabric established under 47 U.S.C (United States Code). 642(b)(1)(B)) that 
constitute the service locations that will be served by the broadband infrastructure to be 
constructed and the status of each project.  


 Identify new locations served within each project area at the relevant reporting intervals 
and service taken (if applicable). Identify whether each address or location is residential, 
commercial, or a community anchor institution.  


 Describe the types of facilities that have been constructed and installed.  


 Describe the peak and off-peak actual speeds of the broadband service being offered.  


 Describe the maximum advertised speed of the broadband service being offered.  


 Describe the non-promotional prices charged for different broadband service tiers, 
including any associated fees.  


 List all requested interconnection agreements and their status.  


 Report the number and number of contracts and subcontracts awarded by the subgrantee 
disaggregated by recipients of each such contract or subcontract that are minority 
business enterprises, women’s business enterprises, and labor surplus firms.  


 Include any other data required to comply with the Federal Communications Commission’s 
(FCC's) data and mapping collection standards under Section 1.7004 of Title 47, Code of 
Federal Regulations, or any successor regulation for broadband infrastructure projects.  


 Include an SF-425 Federal Financial Report and meet the requirements described in the 
Department of Commerce Financial Assistance Standard Terms and Conditions (dated 
November 12, 2020), Section A.01 for Financial Reports.  


 


 


PROJECT COMPLETION  


Subgrantees must submit a Project Completion Report within three months of the project’s 


completion. The report will outline the activities that took place during the project, what facilities 


were installed and their service capabilities, total costs, and a KMZ map detailing the location of 


areas served by the project. The report will also include a summary of affordability options and 
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proof of Affordable Connectivity Program (ACP) participation. An example Project Completion 


Report Form is in Appendix 18.11.  


POST CONDITIONAL CLOSEOUT REPORTS  


Subgrantees must submit a Post-Conditional Closeout Report six months and 12 months after 


the project’s completion. These reports will require data on the number of subscribers and speed 


test results within 30 days of when the report is submitted.  


SUBGRANTEE MONITORING PRACTICES  


The objectives of monitoring are to determine if subgrantees are:  


 Carrying out BEAD-funded activities in a timely manner and complying with applicable 
laws, regulations and terms as described in their contracts (as modified or amended).   


 Charging eligible costs to the program or project and minimizing the opportunity for fraud, 
waste, and mismanagement.  


The role of the WSBO is to ensure that subgrantees carry out their programs according to 


applicable laws and regulations. In carrying out this responsibility, the WSBO will help 


subgrantees identify problems or potential problems in program implementation, identify the 


causes, and help subgrantees correct them. An example monitoring checklist is included in 


Appendix 18.12.  


BEAD project managers will monitor contracts throughout the contract period to assess 


subgrantee progress and performance.  


The WSBO will emphasize the following areas when monitoring subgrantees in accordance with 


applicable state and federal regulations:  


 Overall subgrantee management. 


 Subgrantee’s subcontractor performance.  


 Financial management. 


 Professional services procurement (including Minority- and Women’s Business 
Enterprises and labor surplus area firm outreach)  


 Construction procurement (including Minority- and Women’s Business Enterprises and 
labor surplus area firm outreach).  


 


 


Follow-up Action  


 If the subgrantee fails to meet a target date for corrective action, the WSBO will issue a 
formal request for response.   


 If the subgrantee has not responded within 30 calendar days after the corrective action 
date, the WSBO will withhold further payment until the subgrantee responds or 
implements corrective action.   
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 Failure by the subgrantee to correct deficiencies may result in the WSBO withholding 
funds and possible restrictions on future grants.  


Finally, at no additional cost, all records relating to the subgrantee’s performance under this grant 


shall be subject at all reasonable times to inspection, review, and audit by Commerce, the Office 


of the Washington State Auditor, and federal and state officials authorized by law, to monitor and 


evaluate performance, compliance, and quality assurance under this grant. The subgrantee shall 


provide access to its facilities for this purpose. 


16.3 SUBGRANTEE CIVIL RIGHTS AND NONDISCRIMINATION 


Check Box 2.16.3: Certify that the Eligible Entity will account for and satisfy authorities relating to 


civil rights and nondiscrimination in the selection of subgrantees.  


The WSBO certifies that it will account for and satisfy each of the following authorities:  


 Parts II and III of Executive Order 11246, Equal Employment Opportunity 


 Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency 


 Executive Order 13798, Promoting Free Speech and Religious Liberty 


Additionally, before disbursing any BEAD funding to a subgrantee, the WSBO will require each 


subgrantee to agree, by contract or other binding commitment, to abide by the non-discrimination 


requirements set forth in the following legal authorities to the extent applicable and to 


acknowledge that failure to do so may result in cancellation of any award and/or recoupment of 


funds already disbursed:  


 Title VI of the Civil Rights Act 


 Title IX of the Education Amendments of 1972 


 The Americans with Disabilities Act of 1990 


 Section 504 of the Rehabilitation Act of 1973 


 The Age Discrimination Act of 1975 


 Any other applicable non-discrimination law(s) 


  



https://www.dol.gov/agencies/ofccp/executive-order-11246/as-amended

https://www.justice.gov/crt/executive-order-13166

https://www.justice.gov/crt/executive-order-13166

https://www.ojp.gov/sites/g/files/xyckuh241/files/media/document/exec-order-13798-grants-011421.pdf

https://www.ojp.gov/sites/g/files/xyckuh241/files/media/document/exec-order-13798-grants-011421.pdf

https://www.dol.gov/agencies/oasam/regulatory/statutes/title-vi-civil-rights-act-of-1964

https://www.dol.gov/agencies/oasam/centers-offices/civil-rights-center/statutes/title-ix

https://archive.ada.gov/pubs/adastatute08.pdf

https://www.dol.gov/agencies/oasam/centers-offices/civil-rights-center/statutes/section-504-rehabilitation-act-of-1973

https://www.dol.gov/agencies/oasam/regulatory/statutes/age-discrimination-act
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16.4 SUBGRANTEE CYBERSECURITY AND SUPPLY CHAIN RISK MANAGEMENT 


COMPLIANCE 


Text Box 2.16.4: Certify that the Eligible Entity will ensure subgrantee compliance with the 


cybersecurity and supply chain risk management requirements on pages 70 - 71 of the BEAD NOFO 


to require prospective subgrantees to attest that: 


Cybersecurity 


1) The prospective subgrantee has a cybersecurity risk management plan (the plan) in place that is 


either: 


(a) operational, if the prospective subgrantee is providing service prior to the award of the grant; or 


(b) ready to be operationalized upon providing service, if the prospective subgrantee is not yet 


providing service prior to the grant award; 


2) The plan reflects the latest version of the National Institute of Standards and Technology (NIST) 


Framework for Improving Critical Infrastructure Cybersecurity (currently Version 1.1) and the 


standards and controls set forth in Executive Order 14028 and specifies the security and privacy 


controls being implemented; 


3) The plan will be reevaluated and updated on a periodic basis and as events warrant; and 


4) The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 


makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 


within 30 days. 


Supply Chain Risk Management (SCRM)   


1) The prospective subgrantee has a SCRM plan in place that is either:   


(a) operational, if the prospective subgrantee is already providing service at the time of the grant; or   


(b) ready to be operationalized, if the prospective subgrantee is not yet providing service at the time 


of grant award; 


2) The plan is based upon the key practices discussed in the NIST publication NISTIR 8276, Key 


Practices in Cyber Supply Chain Risk Management: Observations from Industry and related SCRM 


guidance from NIST, including NIST 800-161, Cybersecurity Supply Chain Risk Management 


Practices for Systems and Organizations and specifies the supply chain risk management controls 


being implemented; 


3) The plan will be reevaluated and updated on a periodic basis and as events warrant; and   


4) The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 


makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 


within 30 days. The Eligible Entity must provide a subgrantee’s plan to NTIA upon NTIA’s request. 


The WSBO certifies that it will ensure subgrantee compliance with the cybersecurity and supply 


chain risk management requirements outlined on pages 70–71 of the BEAD NOFO.117   


 


 


 


 


  


                                                
117 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  



https://doi.org/10.6028/NIST.CSWP.04162018

https://www.federalregister.gov/d/2021-10460

https://doi.org/10.6028/NIST.IR.8276

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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17. PUBLIC COMMENT  


Text Box 2.17.1: Describe the public comment period and provide a high-level summary of the 


comments received during the Volume II public comment period and how they were addressed by 


the Eligible Entity. The response must demonstrate:  


a. The public comment period was no less than 30 days; and   


b. Outreach and engagement activities were conducted to encourage feedback during the public 


comment period. 


The public comment period was open for 30 days and closed on December 1, 2023. 


Washingtonians were encouraged to comment on any section of this volume of Washington’s 


Broadband Equity, Access, and Deployment (BEAD) Initial Proposal through a survey on 


Qualtrics. The link to the survey was provided in the first draft of this document, which was sent 


out to over 3,200 Washingtonians subscribed to the Internet for All in Washington email list.  


In addition, the Washington State Broadband Office (WSBO) attended or conducted the following 


activities to increase awareness of the Initial Proposal Volume II and to solicit public comment 


feedback: 


 BEAD Project Area Webinar (October 12, 2023) 


 Infrastructure Assistance Coordinating Council (October 24–26, 2023) 


 Centennial Accord Meeting (October 30– 31, 2023) 


 Digital Equity Forum (November 16, 2023, Special Meeting) 


 Webinar (monthly Internet for All in Washington webinar held on November 29, 2023) 


 Regional Broadband Action Team meetings (multiple throughout November) 


The WSBO takes all public comments seriously and has considered every public comment 


submitted. In addition to the public comments received via survey, public comments were also 


sent to the internetforall@commerce.wa.gov inbox and directly to WSBO staff members. Based 


on the comments received, the WSBO distilled the following recurring themes. 


 Some public commenters noted a preference for multiple project areas per 


application. Other public commenters noted a preference for one project area per 


application. Public commenters were roughly split between preferring multiple project 


areas per application or one project area per application. Therefore, the WSBO will keep 


the subgrantee process to one application per project area. 


 Most public commenters expressed a preference for the county boundary project 


area definition. Based on public comment, the WSBO decided to define the project areas 


by county boundaries and made updates to the language in Section 4.6. 


 Some public commenters suggested aligning with Washington state legislated 


broadband speed goals in determining which applicants receive BEAD funding. The 


WSBO is adhering to the specific speed goals associated with BEAD funding and will not 


be making changes to the established speed goals. 



mailto:internetforall@commerce.wa.gov
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 Some public commenters recommended changes to the county boundary project 


areas based on concerns with Federal Communications Commission (FCC) data. 


The WSBO made updates to the county boundary project language in Section 4.6 and 


included language around further manual refinement of project areas and continued 


engagement with stakeholders.  


 Some public commenters recommended defining what constitutes an extremely 


high-cost per location threshold (EHCT) prior to the application process. The WSBO 


will not define EHCT prior to the application process, which is compliant with National 


Telecommunications and Information Administration (NTIA) guidelines.  


 Some public commenters recommended implementing a pre-qualification phase to 


ensure applicants meet all requirements outlined in BEAD to lessen the 


administrative burden on applicants. The WSBO will be using ZoomGrants to receive 


applications for BEAD funding, which will make it simple for applicants to copy and paste 


any information to fulfil the administrative requirements. Therefore, the WSBO will not be 


implementing a pre-qualification phase. 


 Some public commenters suggested offering a waiver to the Letter of Credit in line 


with NTIA updates. The WSBO updated Section 4.11 to reflect the NTIA’s most recent 


letter of credit waiver guidance.  


 Some public commenters recommended that applicants be allowed to submit 


applications for a percentage of Broadband Serviceable Locations (BSLs) in a 


project area equal to less than 100%. To support the expansion of broadband to all 


BSLs across Washington state, the WSBO will not allow applicants to submit applications 


for a percentage of BSLs in a project area equal to less than 100%. This approach may 


encourage cherry-picking of “easier to serve” BSLs, and not serve more difficult, higher-


cost locations.  


 Some public commenters recommended adding a service level agreement 


associated with the pricing of 1 gigabit per second (Gbps) symmetrical service so 


that end users are getting the services for which they are paying. The WSBO 


considered adding a service level agreement, but decided not to incorporate this 


recommendation as it may create a barrier to participation by providers due to liability 


concerns. 


 Some public commenters expressed a desire to bolster the Fair Labor Practices 


scoring criterion and to weight the category more heavily. The WSBO reviewed public 


comments and increased the Fair Labor Practices Scoring category for Priority Broadband 


Projects and Other Last-Mile Broadband Deployment Projects by 5 points in Section 4.2. 


 Some public commenters noted a preference to include network resiliency as a 


secondary criterion for Priority Broadband Projects and Other Last-Mile Broadband 


Projects. The WSBO carefully considered adding network resiliency to its scoring rubrics, 


but decided to not include this additional criterion as it would require taking points away 


from other scoring criterion.  
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 Some public commenters suggested increasing the points allocated for Local 


Coordination Scoring. The WSBO reviewed public comments and increased the Local 


Coordination Scoring category by 4 points for Priority Broadband Projects and 3 points for 


Other Last-Mile Broadband Deployment Projects in Section 4.2. 


 Some public commenters recommended including Broadband Action Teams as an 


organization that can provide letters of support for Local and Tribal Coordination 


scoring. While the WSBO acknowledges and recognizes the important role that 


Broadband Action Teams have played in expanding digital equity, they will not be included 


as organizations that can provide letters of support. Broadband Action Teams are not 


uniform in membership, activity, or participation. Further, some members work for internet 


service providers, presenting a potential conflict of interest. 


 Some public commenters recommended including a requirement for Digital 


Navigation Services to be provided from subgrantees who receive BEAD funding 


for infrastructure buildout. The WSBO did not make changes based on this comment, 


as this is the focus of Digital Equity Program funding.  


 Some public commenters expressed confusion around whether Priority Broadband 


Projects will be scored against Other Last-Mile Broadband Projects. To reduce 


confusion, the WSBO added language in Section 4.2 to clarify that Priority Broadband 


Projects and Other Last-Mile Broadband Projects each have their own scoring rubrics.  


 Some public commenters recommended eliminating the Speed to Deployment 


scoring criterion 12-month completion goal. The WSBO removed the 12-month 


completion goal in the Speed to Deployment scoring criterion for Priority Broadband 


Projects and Other Last-Mile Broadband Deployment Projects in Section 4.2.  


 Some public commenters suggested additional workforce development resources 


to be added to the Workforce Readiness section. The WSBO incorporated additional 


workforce development resources in Chapter 8. 


 Some public commenters expressed concern about the price of the $25 low-cost 


broadband service option requirement. The WSBO removed the $25 low-income 


pricing tier in the Adoption and Digital Navigation scoring criterion for Priority Broadband 


Projects and Other Last-Mile Broadband Deployment Projects in Section 4.2 and updated 


the price of the low-cost broadband service option to $30 in Chapter 12.  


 Some public commenters recommended adjusting the approach used in the 


Affordability scoring criterion, as there were concerns the current scoring rubric is 


equal to ratemaking. The WSBO did not make any changes to the rate brackets identified 


in the Affordability scoring criterion. As each rate bracket is only recommended to accrue 


more points under affordability, not required, this scoring criterion does not equal 


ratemaking.   


 Some public commenters recommended updating the section on Dig Once in the 


Cost and Barrier Reduction chapter to reflect progress made by WSDOT. The WSBO 


updated the reference to Dig Once in Chapter 10 to reflect the policy’s finalization. 



Text Inserted�

Text

"Follow-up Action"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Font-size "11.029" changed to "9.96001".



Text Inserted�

Text

"INITIAL PROPOSAL VOLUME II 131"



Text Inserted�

Text

"•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Text Inserted�

Text

"INITIAL PROPOSAL VOLUME II 135"



Text Inserted�

Text

"•"



Text Deleted�

Text

""



Text Deleted�

Text

"Subject to revision pending final approval by NTIA in March 2024 DRAFT"



Text Replaced�

Text

[Old]: "– December 2023 128" 
[New]: "136"



Font "ArialMT" changed to "Roboto Slab".
Font-color changed.







 


 
129 


    
DRAFT INITIAL PROPOSAL VOLUME II – December 2023 
Subject to revis ion pending f inal approval by NTIA in March 2024 
 


18. APPENDIX 


18.1 INITIAL PROPOSAL FUNDING REQUEST REQUIREMENTS BY DOCUMENT 


Document Contents 


Initial Proposal 


– Volume I 


Requirement 3: Existing Broadband Funding – may be satisfied by completion of 


the Five-Year Action Plan 


Requirement 5: Unserved and Underserved Locations 


Requirement 6: Community Anchor Institutions (CAIs) 


Requirement 7: Challenge Process 


Initial Proposal 


– Volume II 


Requirement 1: Objectives – may be satisfied by completion of the Five-Year 


Action Plan 


Requirement 2: Local, Tribal, and Regional Broadband Planning Coordination – 


may be satisfied by completion of the Five-Year Action Plan 


Requirement 4: Local Coordination 


Requirement 8: Deployment Subgrantee Selection 


Requirement 9: Non-deployment Subgrantee Selection 


Requirement 10: Eligible Entity Implementation Activities 


Requirement 11: Labor Standards and Protections 


Requirement 12: Workforce Readiness 


Requirement 13: Minority Business Enterprises (MBEs)/ Women’s Business 


Enterprises (WBEs)/ Labor Surplus Firms Inclusion 


Requirement 14: Cost and Barrier Reduction 


Requirement 15: Climate Assessment 


Requirement 16: Low-Cost Broadband Service Option 


Requirement 20: Middle Class Affordability 


Requirement 17: Use of 20 Percent of Funding 


Requirement 18: Eligible Entity Regulatory Approach 


Requirement 19: Certification of Compliance with BEAD Requirements 


Initial Proposal 


Funding 


Request 


Project Plan/Narrative 


Consolidated Budget Form 
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18.2 LOCAL COORDINATION TRACKER TOOL 


An updated Local Coordination Tracker can be accessed using the link below. The tracker 
includes a list of federal, state, municipal, and tribal governments, as well as businesses, 
community organizations, and other stakeholder groups that the WSBO has engaged with, a list 
of activities that the WSBO has either hosted or participated in, a list of county and tribal 
broadband action plans, and a list of public comments.  


 


Local Coordination Tracker Tool link 


 


A Public Comment Report of the comments received for the Initial Proposal Volume I can be 
accessed using the link below. 


Initial Proposal Volume I Public Comment Report link 


 


A Public Comment Report of the comments received for the Initial Proposal Volume II can be 
accessed using the link below. 


Initial Proposal Volume II Public Comment Report link 


  



https://deptofcommerce.box.com/s/6rlzyfteqswiuvgwkdh9fukd54h61gg5

https://deptofcommerce.box.com/s/v8r9bn2zdlfxx6nbq909mn9vvaqlmbya

https://deptofcommerce.box.com/s/tj4p5wy0ogfexzv4lkjlaahjeo9qd58l
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18.3 TRIBAL BROADBAND ENGAGEMENT PLAN 


The WSBO’s Tribal Broadband Engagement Plan can be found below: 
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18.4 TRIBAL CONSULTATION EVIDENCE 


The folder containing the WSBO’s evidence of formal tribal consultations it has conducted 
throughout the BEAD planning process can be accessed using the link below.  


 


Tribal Consultation Evidence link 


 


 
 


 


  



https://deptofcommerce.box.com/s/tatt64l7viuqn1ytrwx3q827lir82ni9
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18.5 SCORING RUBRIC AND PRIORITIZATION  


Priority Broadband Projects Scoring Criteria 


 Criterion Weight Description 
Maximum 


Points 


P
ri


m
a
ry


 C
ri


te
ri


a
 


Minimal BEAD 
Program Outlay*  


40 Amount of funding requested to provide service to a project 
area. 


40 


Affordability* 
(Nonpromotional rates) 
  
  
  


20 Broadband service rate for 1 gigabit per second (Gbps): 
 


1/1 Gbps service for less than $75 per month 10 


1/1 Gbps service between $75 – $84.99 per month 
 


5 


Broadband service rate for 100/20 megabit per second 
(Mbps): 


 


100/20 Mbps service for less than $40 per month 
 


10 


100/20 Mbps service for $40 – $49.99 per month 
 


5 


Fair Labor Practices* 
  
  
  


15 Compliance with federal labor and employment laws 3 


Disclosure of applicant violations 3 


Disclosure of contractor and/or subcontractor violations 3 


Wage information   3 


Workplace safety committees 3 


S
e
c
o


n
d


a
ry


 C
ri


te
ri


a
 


Speed to Deployment* 1 Construction completion date within 48 months 1 


Open Access 
  


8 Number of committed internet service providers (ISPs): 
 


2 or more committed ISPs above and beyond the applicant 
with signed agreements (contracts) 


4 


Wholesale cost: 
 


1/1 Gbps wholesale cost less than $40 per connection 
 


4 


1/1 Gbps wholesale cost for $40 – $50 per connection 2 


Local and Tribal 
Coordination 


8 Letters of support from county commissioners, city councils, 
or tribal governments 


4 


Records of local or tribal government consultations 4 


Adoption and Digital 
Navigation 


8 Provision of subsidized end-user digital devices 5 


Other digital navigation services (e.g., digital literacy services, 
educational resources for digital resources) 


3 


* - The BEAD NOFO requires this scoring category for all Priority Broadband Projects. 
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Other Last-Mile Broadband Deployment Projects Scoring Criteria 


 
Criterion Weight Description 


Maximum 
Points 


P
ri


m
a
ry


 C
ri


te
ri


a
 


Minimal BEAD 
Program Outlay*  


40 
 
 


Funding request 40 


Affordability* 
(Nonpromotional rates) 
 
 
 


20 Broadband service rate for 1 Gbps: 
 


1/1 Gbps service for less than $75 per month 10 


1/1 Gbps service between $75 – $84.99 per month 
 


5 


Broadband service rate for 100/20 Mbps:  


100/20 Mbps service for less than $40 per month 
 


10 


100/20 Mbps service for $40 – $49.99 per month 
 


5 


Fair Labor Practices* 
  
  
  
  


15 
 
 
 
 
 


Compliance with federal labor and employment laws 3 


Disclosure of applicant violations 3 


Disclosure of contractor and/or subcontractor violations 3 


Wage information 3 


Workplace safety committees 3 


S
e
c
o


n
d


a
ry


 C
ri


te
ri


a
 


Speed to 
Deployment* 


1 Construction completion date within the 48 months 1 


Open Access 7 
 
 
 


Number of committed providers:  
2 or more committed ISPs above and beyond the applicant 
with signed agreements (contracts) 


3 


Wholesale cost of 1 Gbps symmetrical:  
1/1 Gbps wholesale cost $39.99 per connection or less 2 


Wholesale cost of 100/20 Mbps:  
100/20 Mbps wholesale cost $30 per connection or less 2 


Local and Tribal 
Coordination 


7 
 
 


Letters of support from county commissioners, city 
councils, or tribal governments 


3 


Record of local or tribal government consultations 4 


Adoption and Digital 
Navigation 


7 Provision of subsidized end-user digital devices 5 


Other digital navigation services (e.g., digital literacy 
services, educational resources for digital resources) 


2 


Speed of Network* 3 Hybrid fiber coaxial DOCSIS 3.1 or higher 3 


Wireless using licensed spectrum 2 


Low Earth Orbit (LEO) satellite (extreme high-cost areas 
only) 


1 


* - The BEAD NOFO requires this scoring category for all Other Last-Mile Broadband Deployment 
Projects. 
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18.6 EXAMPLE RISK ASSESSMENT FORM 


State Broadband Office - Federal Risk Assessment 
  


Contract Number:   


Name of Organization:   


Name of Person Completing Form:   


Title:   


Phone:   


Email:   


        


  


  


Directions 
Highlight the applicable answer to each question and return in Excel format. 


Commerce may request documentation related to any or all of the questions below. 


  Question Answer 


1 Has the organization been in existence as currently structured for 5+ years? 
Yes 


No 


      


2 
Has the organization provided service similar to the scope of work under this 
contract in the past three years? 


Yes 
No 


      


3 
  


Does the organization have appropriate programmatic, administrative, and 
financial services staffing (FTEs and experience) to adequately address the 
scope of work under this contract? 


Yes 
No 


        


4 
Do you have an accounting system capable of recording revenues and 
expenditures for each funding source/award by required budget categories?  


Yes 
No 


        


5 
Has the organization as currently structured managed federal grants?  
Please mark the one most appropriate range of years. 


0 – 1 year 
1 – 2 years 
3+ years 


      


6 Has the organization received an audit of any type in the past 5 years? 


Single audit 


Financial review, compliance, 
internal controls 


No 
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7 
If an audit has been conducted, has there been findings and/or management 
letter outlining concerns/issues in the past 5 years? 


Yes 
No 
N/A 


      


8 Does the organization follow Generally Accepted Accounting Principles (GAAP)? 
Yes 


No 


      


9 
Does the organization track multiple funding sources and assign expenditures for 
each funding source? 


Yes 
No 


      


10 
Does the organization actively manage and monitor subcontracts? 


If the organization does not have subcontracts, choose 'N/A' 


Yes 
No 
N/A 


        


11 


Does the organization have written policy/procedure related to the procurement of 
subcontracts? 


If the organization does not have subcontracts, choose 'N/A' 


Yes 


No 


N/A 


        


12 
Has the organization or a funding entity ever terminated a contract or similar 
agreement with the organization because of the organization's performance or 
compliance issues? 


Yes 
No 


      


13 
What is the contract award?  
Please “highlight” the appropriate award, only one answer. 


$0 - $4,999,999 


$5,000,000 - $9,999,999 


$10,000,000+ 
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18.7 EXAMPLES OF RELEVANT NON-DEPLOYMENT PROGRAM GRANTEE 


SELECTION 


Digital Navigator Program 


1. Webinar on the Digital Navigator NOFO 


2. Digital Navigator Application Q&A 


3. Digital Navigator Application Link (application is closed) 


 


Job Skills Program 


1. Job Skills Program Guidelines 


2. Job Skills Program Applicant Webinar Slides 


3. Job Skills Program Q&A 


  



https://deptofcommerce.app.box.com/v/DigNavNOFOWebinarPPT

https://deptofcommerce.box.com/v/DigNavAppQA2023

https://www.zoomgrants.com/gprop2.asp?donorid=2142&rfpid=4727

https://www.sbctc.edu/resources/documents/colleges-staff/grants/job-skills-program/2023-25-jsp-program-guidelines.pdf

https://www.sbctc.edu/resources/documents/colleges-staff/grants/job-skills-program/fy24-jsp-application-webinar.ppsx

https://www.sbctc.edu/resources/documents/colleges-staff/grants/job-skills-program/fy24-jsp-skills-q-and-a.pdf
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18.8 FEMA NATIONAL RISK INDEX 


The Federal Emergency Management Agency’s (FEMA’s) National Risk Index calculates the risk 


associated with 18 natural hazards for each U.S. County and census tract. These 18 natural 


hazards, include: 


Avalanche Heat Wave Strong Wind 


Coastal Flooding Hurricane Tornado 


Cold Wave Ice Storm Tsunami 


Drought Landslide Volcanic Activity 


Earthquake Lightning Wildfire 


Hail Riverine Flooding Winter Weather 


After calculating the risk for a natural hazard, FEMA categorizes risk as either “Very Low,” 


“Relatively Low,” Relatively Moderate,” “Relatively High,” or “Very High.”  


The table below identifies Washington counties that FEMA considers to be at “Very High,” 


“Relatively High,” and “Relatively Moderate” risk for the natural hazards most likely to impact the 


state.118 


List of Washington State Counties Considered “Very High,” “Relatively High,” or 
“Relatively Moderate” Risk for Selected Natural Hazards 


 "Very High"  
risk counties 


"Relatively High"  
risk counties 


"Relatively Moderate"  
risk counties 


Avalanches Pierce 
King 
Lewis 


Whatcom 


Chelan 
Kittitas 


Okanogan 
Skagit 


Snohomish 


Cold waves 


Benton 
Grant 


Okanogan 
Spokane 
Yakima 


Adams 
Douglas 
Franklin 


Walla Walla 


Kittitas 
Klickitat 
Lincoln 
Stevens 


Whatcom 
Whitman 


Earthquakes King 


Clark 
Kitsap 
Pierce 


Snohomish 
Thurston 


Benton 
Clallam 
Cowlitz 
Grant 


Grays Harbor 
Island 


Jefferson 
Lewis 
Mason 
Pacific 
Skagit 


Skamania 
Spokane 


Walla Walla 
Whatcom 


                                                
118 FEMA (2023), National Risk Index. Accessed at: https://hazards.fema.gov/nri/map.  



https://hazards.fema.gov/nri/map
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 "Very High"  
risk counties 


"Relatively High"  
risk counties 


"Relatively Moderate"  
risk counties 


Flooding  
 
Coastal - C 
Riverine - R 


Grays Harbor [C] N/A  


Kitsap [C] 
Kittitas [R] 
Lewis [R] 
Pacific [C] 
Skagit [C] 


Snohomish [C, R] 
Wahkiakum [C] 


Yakima [R] 


Heat waves N/A  


Benton 
Chelan 
Douglas 
Franklin 
Grant 


Spokane 
Walla Walla 


Adams 
King 


Kitsap 
Lincoln 


Okanogan 
Pierce 


Snohomish 
Whitman 
Yakima 


Severe Weather 
 
Ice Storm – I 
Lightning – L 
Tornado – T 
Winter Weather - 
W 


N/A 


Benton [I] 
Clark [I] 


Spokane [I] 
Stevens [W] 


Walla Walla [I] 


Benton [L, W] 
Clark [L, W] 
Franklin [I] 


King [I, L, T] 
Kitsap [I] 


Pend Oreille [W] 
Pierce [I] 


Snohomish [I, L, W] 
Thurston [I] 
Whatcom [I] 
Whitman [W] 
Yakima [L] 


Landslides 


Chelan 
Clallam 
Cowlitz 


Grays Harbor 
Island 


Okanogan 
Snohomish 


Yakima 


Clark 
Douglas 


Ferry 
King 


Kitsap 
Lewis 
Mason 
Pierce 
Skagit 


Whatcom 


Adams 
Asotin 
Benton 


Jefferson 
Kittitas 
Klickitat 
Lincoln 
Pacific 


Skamania 
Spokane 
Stevens 
Thurston 


Wahkiakum 
Whitman 
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 "Very High"  
risk counties 


"Relatively High"  
risk counties 


"Relatively Moderate"  
risk counties 


Volcanos 
Clark 
King 


Pierce 


Cowlitz 
Lewis 
Skagit 


Snohomish 
Thurston 
Whatcom 
Yakima 


Chelan 
Island 
Kitsap 
Kittitas 
Klickitat 


San Juan 
Skamania 


Wildfires  N/A 


Chelan 
Kittitas 
Klickitat 


Okanogan 
Yakima 


Benton 
Douglas 


Ferry 
Grant 


Lincoln 
Spokane 
Stevens 
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18.9 STATE AND SUBGRANTEE REPORTING REQUIREMENTS 


According to the BEAD Notice of Funding Opportunity (NOFO) Section VII.E, reporting 


requirements will include the following information provided by the state or subgrantees. 


STATE REPORTING REQUIREMENTS 


The WSBO will submit an initial report that: 


 Describes the planned and actual use of funds;  


 Describes the planned and actual subgrant process;  


 Identifies the establishment of appropriate mechanisms by the Eligible Entity to ensure 


that all subgrantees of the Eligible Entity comply with the eligible uses prescribed 
under the BEAD program; and  


 Includes any other information required by the NTIA Assistant Secretary. 


The WSBO will submit semi-annual reports that: provide: 


 A description of how the Eligible Entity expended the grant funds;  


 A description of each service provided with the grant funds and the status of projects 
or other eligible activities supported by such funds;  


 A description of the locations at which broadband service was made or will be made 
available using the grant funds, the locations at which broadband service was utilized, 
and the comparative demographics of those served; and  


 A certification that the Eligible Entity complied with the requirements of this Section 
and with any additional reporting requirements prescribed by the Assistant Secretary. 


SUBGRANTEE REPORTING REQUIREMENTS 


The WSBO will require subgrantees to submit the following information at least semiannually for 


broadband infrastructure projects. 


 Include a list of addresses or location identifications (including the Broadband Serviceable 
Location Fabric established under 47 U.S.C. 642(b)(1)(B)) that constitute the service 
locations that will be served by the broadband infrastructure to be constructed and the 
status of each project; 


 Identify new locations served within each project area at the relevant reporting intervals, 
and service taken (if applicable); 


 Identify whether each address or location is residential, commercial, or a community 
anchor institution; 


 Describe the types of facilities that have been constructed and installed; 


 Describe the peak and off-peak actual speeds of the broadband service being offered; 


 Describe the maximum advertised speed of the broadband service being offered; 


 Describe the non-promotional prices, including any associated fees, charged for different 
tiers of broadband service being offered; 
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 List all interconnection agreements that were requested, and their current status; 


 Report the number of contracts and subcontracts awarded by the subgrantee 
disaggregated by recipients of each such contract or subcontracts that are Minority 
Business Enterprises (MBEs) or Women Business Enterprises (WBEs); 


 Include any other data that would be required to comply with the data and mapping 
collection standards of the Commission under Section 1.7004 of title 47, Code of Federal 
Regulations, or any successor regulation, for broadband infrastructure projects; 


  Include an SF-425, Federal Financial Report and meet the requirements described in the 
Department of Commerce Financial Assistance Standard Terms and Conditions (dated 
November 12, 2020), Section A.01 for Financial Reports; 


  For projects over $5,000,000 (based on expected total cost): 


o A subgrantee may provide a certification that, for the relevant Project, all laborers 
and mechanics employed by contractors and subcontractors in the performance 
of such Project are paid wages at rates not less than those prevailing, as 
determined by the U.S. Secretary of Labor in accordance with subchapter IV of 
chapter 31 of title 40, United States Code (commonly known as the “Davis-Bacon 
Act”), for the corresponding classes of laborers and mechanics employed on 
projects of a character similar to the contract work in the civil subdivision of the 
State (or the District of Columbia) in which the work is to be performed, or by the 
appropriate State entity pursuant to a corollary State prevailing-wage-in-
construction law (commonly known as “baby Davis-Bacon Acts”). If such 
certification is not provided, a Recipient must provide a project employment and 
local impact report detailing: 


 The number of contractors and sub-contractors working on the Project; 


 The number of workers on the Project hired directly and hired through a 
third party; 


 The wages and benefits of workers on the Project by classification; and 


 Whether those wages are at rates less than those prevailing. 


o If a subgrantee has not provided a certification that a Project either will use a 
unionized project workforce or includes a project labor agreement, meaning a pre-
hire collective bargaining agreement consistent with section 8(f) of the National 
Labor Relations Act (29 U.S.C. 158(f)), then the subgrantee must provide a project 
workforce continuity plan, detailing: 


 Steps taken and to be taken to ensure the Project has ready access to a 
sufficient supply of appropriately skilled and unskilled labor to ensure 
construction is completed in a competent manner throughout the life of the 
Project (as required in Section IV.C.1.e), including a description of any 
required professional certifications and/or in-house training, Registered 
Apprenticeships or labor-management partnership training programs, and 
partnerships with entities like unions, community colleges, or community-
based groups; 
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 Steps taken and to be taken to minimize risks of labor disputes and 
disruptions that would jeopardize timeliness and cost-effectiveness of the 
Project; 


 Steps taken and to be taken to ensure a safe and healthy workplace that 
avoids delays and costs associated with workplace illnesses, injuries, and 
fatalities, including descriptions of safety training, certification, and/or 
licensure requirements for all relevant workers (e.g., OSHA 10, OSHA 30, 
confined space, traffic control, or other training required of workers 
employed by contractors), including issues raised by workplace safety 
committees and their resolution; 


 The name of any subcontracted entity performing work on the Project, and 
the total number of workers employed by each such entity, disaggregated 
by job title; and 


 Steps taken and to be taken to ensure that workers on the Project receive 
wages and benefits sufficient to secure an appropriately skilled workforce 
in the context of the local or regional labor market. 


 Comply with any other reasonable reporting requirements determined by the Eligible Entity 
to meet the reporting requirements established by the Assistant Secretary; and certify that 
the information in the report is accurate. 
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18.10 ELIGIBLE USES OF FUNDING FOR DEPLOYMENT PROJECTS 


As outlined in the BEAD NOFO, eligible uses of funding in connection with last-mile broadband 


deployment projects include the following: 


1. Construction, improvement, and/or acquisition of facilities and telecommunications 
equipment required to provide qualifying broadband service, including infrastructure for 
backhaul, middle- and last-mile networks, and multi-tenant buildings.  


2. Long-term leases (for terms greater than one year) of facilities required to provide 
qualifying broadband service, including indefeasible right-of-use agreements.  


3. Deployment of internet and Wi-Fi infrastructure within an eligible multi-family residential 
building. 


4.  Engineering design, permitting, and work related to environmental, historical, and cultural 
reviews. 


5. Personnel costs, including salaries and fringe benefits for staff and consultants providing 
services directly connected to the implementation of the BEAD program (such as project 
managers, program directors, and subject matter experts).  


6. Network software upgrades, including, but not limited to, cybersecurity solutions.  


7. Training for cybersecurity professionals who will be working on BEAD-funded networks.  


8. Workforce development, including registered apprenticeships and pre-apprenticeships, 
and community college and/or vocational training for broadband-related occupations to 
support deployment, maintenance, and upgrades.119 


 


 


 


 


 


 


 


 


 


 


 


  


                                                
119 NTIA (2022), BEAD NOFO. Accessed at: BEAD NOFO.pdf (doc.gov)  



https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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18.11 EXAMPLE PROJECT COMPLETION REPORT FORM 


BEAD - PROJECT COMPLETION REPORT 


This form must be completed and submitted, along with electronic photos of the completed project, with 


your final A-19 reimbursement request. 


WSBO Recipient:  


Contract Number:  


Project Name:  


Initiation of Operations Date:  


Total Project Funds Expended (include all funds) 


Source Amount 


WSBO Expenditures to Date  


Amount of Final Reimbursement  


Total WSBO Funds Used  


Please identify other funding sources below:  


  


  


  


  


TOTAL PROJECT FUNDING:  


(Include all sources and the WSBO grant amount used.) 


 


Briefly summarize the results of your Project: 
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Number of Passings (Please list the passings by connection speed pre-project and post-
project) 


 


25/5 
Mbps 


50/10 
Mbps 


100/20 
Mbps 


100/100 
Mbps 


300/700 
Mbps 


1G/1G 


Pre Post Pre Post Pre Post Pre Post Pre Post Pre Post 


Households             


Businesses             


Anchor Institutions             


TOTAL             


Business definitions:  all business types; includes farms, home-based businesses, and work-at-


home/telecommuter use of broadband. 


Community Anchor Institutions definitions: includes facilities such as libraries, township halls, fire and police 


stations, city halls, county buildings, state facilities, public safety locations, hospitals and nursing homes, 


and educational institutions. 


Please email high resolution digital photographs of the completed project with this report.  
By providing images, Recipient hereby consents to and authorizes the use and reproduction in print 
or electronic format by Commerce or anyone authorized by Commerce, of any and all photographs 
which have been provided to Commerce without compensation. 


What is the next step for this project? 
For example, will a construction project result from this grant? Please include estimated timeframes 
for next steps. 


 


Certification of Final Report Accuracy:  


I hereby certify that the information entered above, and any attachments hereto are true and correct 
to the best of my knowledge and belief. Further, I certify that the infrastructure project was 
completed as described in the WSBO application and WSBO contract scope of work. 


   


   


Signature of Authorized Official  Title 


   


Print Name  Date of Signature 
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BEAD - CONSTRUCTION MONITORING CHECKLIST 


RECIPIENT  CONTRACT #  


PROJECT  


PRIMARY RECIPIENT 
CONTACT 


OTHER 
PARTICIPANTS 


 


DATE  COMMERCE STAFF  


REVIEW COMPLETION & ROUTING 


 Initials Date Completed 


BEAD PROJECT MANAGER   


INFRASTRUCTURE PROGRAMS 


MANAGER 
  


 


OVERALL RECIPIENT MANAGEMENT  


  


1. Does the Recipient have written standards of conduct  
(Handbook Attachment 3-A)?  


 


2. Is there any appearance or evidence of conflict of interest?  
(BEAD Project Manager to determine and answer) 


 


3. Confirm Recipient has an executed BEAD Contract and BEAD NOFA  
(digital or hardcopy) 


 


4. Does it appear that the recipient is implementing the project in accordance 
with overall management and reporting requirements? 


 


COMMENTS:   


 


SUBRECIPIENTS (if applicable) 


1. Sub-recipient Name  


2. Copy of SAM.Gov active registration verification (showing date checked)  


3. Is there a written contract or agreement that includes the required Federal 
Standard Provisions along with other recommend content listed in the 
management handbook?     


 


4. How has the recipient monitored the performance and compliance? 
 


COMMENTS  


 


 


FINANCIAL MANAGEMENT 
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 Identify the person(s) primarily responsible for the financial 
management of the BEAD contract. 


 


 


Check for Allowable and Eligible Costs 


 Review funding sources for the project. Identify other funding 
sources: State, local, private, and federal. Federal funds 
cannot be used to duplicate costs/services/equipment/etc. 
Identify internal controls to ensure no duplicate expenditures. 


 


The Recipient is expected to disburse BEAD funds for outstanding invoices within a reasonable time, per their 
contract requirements. The BEAD Project Manager will ask the recipient to fill in the table below using three 
vouchers of their choice. 


Check for Timely Distribution of Funds 


A19-Voucher # 
Date Funds Received 


 from Commerce: 
Date Funds Disbursed 


 to Sub-recipient/Contractor: 
Total Days 


    


    


    


COMMENTS  
 


PROFESSIONAL SERVICES PROCUREMENT 


1. Name of consultant/engineer/architect:  


2. Copy of SAM.Gov Consultant exclusion check showing 
date checked (prior to award): 


 


3. Amount of contract:  


4. Purpose of the contract work:  


5. Which type of RFQ/RFP procurement, either an Annual Roster or Project Specific 
Advertisement did the Recipient prepare? 


 


6. Did the procurement instrument (RFQ or RFP) contain all required clauses and 
provisions? 


 


7. List Publications Dates (Was the RFQ/RFP advertised once per week for two 
weeks with 14 days allowed after last publication for respondents to submit 
RFQ/RFP?) 


 


8. Has the Recipient provided a copy of the Affidavit of Publication or provided actual 
copies of the Published Ad? 
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Efforts to use Small, Minority, and Women-Owned Businesses, Document Review /Selection Process and 


Federal Standard Provisions 


1. Did the Recipient provide the posted advertisement or the email from the State 
Office of Minority and Women’s Business Enterprises (OMWBE) website at 
www.omwbe.wa.gov showing date posted? 
OR 


Did Recipient provide documentation that they sent the advertisement to a minimum 


of five MWBE consultants?  


 


2. Does the Recipient have documentation supporting the review and selection 
process?  


 


Comments: 


 


CONSTRUCTION PROCUREMENT 


Construction Procurement - Utilizing Competitive Sealed Bids 


1. List Publications Dates of the Advertisement for Bids (Did the advertisement run 
once per week for two weeks with 14 days allowed after last publication for 
bidders to submit?): 


 


2.  Has the Recipient provided a copy of the Affidavit of Publication or provided 
actual copies of the published advertisement? 


 


3.  For projects that do NOT contain solely last mile work, verify that contract 
contains the following language: 


a. Include interconnection requirements in contract (to any grant funded 
facilities at any technically feasible point along the network without 
exceeding capacity limitations) – physical interconnection with public 
and/or private facilities. 


b. Mandatory connection to public internet (directly or indirectly). 
c. Rates and terms shall be reasonable and nondiscriminatory. 


Document compliance (copies of policies, rate/term sheets, etc.) 


 


4.   Efforts to use Small, Minority, and Women-Owned Businesses 
Did the Recipient provide the posted advertisement or the email from the State 
Office of Minority and Women’s Business Enterprises (OMWBE) website at 
www.omwbe.wa.gov showing date posted? 
OR 


Send the invitation to bid advertisement to a minimum of five MWBE 
contractors.  You can use the directory on the OMWBE website or develop your 
own local list.   


  


Key Dates/comments: 


1. Bid Closing/Opening:  


2. Bid Tabulation 
(If less than 3 bids, PM ask for Plan Holders List): 


 


3. Contractor Name:  



http://www.omwbe.wa.gov/

http://www.omwbe.wa.gov/
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4. Copy of SAM.Gov Contractor exclusion check showing 
date checked (prior to award): 


 


5. Contract Award Date:  


6. Preconstruction Conference, if applicable:  


7. Executed contract (with bonds and insurance):  


8. Construction Start:  


9. Notice of Contract Award and Start of Construction 
form: 


 


10. SCHEDULE INSPECTION FOR FINAL ACCEPTANCE: 
 Attendees:  WSBO, Sub-recipient, Contractor(s), 


NIST Grants officer. 
 Send “Save the date” emails. 


Schedule 2 months in advance if possible. 


 


Comments: 
 


 


SMALL PURCHASE/ NON-COMPETITIVE PROCUREMENT 


Small Purchases (less than $50,000)  Response 


1. Name of Contract/Purchase:  


2. Amount:  


3. Date of SAM.Gov Contractor Clearance:  


4. How many price quotations did Recipient solicit?  
(Must solicit bids from at least three sources; must receive at least two bids) 


 


5. Did Recipient issue a purchase order or contract to the most advantageous 
vendor in terms of price and other factors considered? 


 


6. Were bonding and insurance requirements met (if applicable)?  
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